
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

7-27-37 BTR 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

CEDAR RIM  

4. TYPE OF WELL
Oil Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
 

6. NAME OF OPERATOR
BILL BARRETT CORP 

7. OPERATOR PHONE
303 312-8164 

8. ADDRESS OF OPERATOR
1099 18th Street Ste 2300, Denver, CO, 80202 

9. OPERATOR E-MAIL
dspencer@billbarrettcorp.com  

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

2OG0005608 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
ALAN SMITH 

14. SURFACE OWNER PHONE (if box 12 = 'fee')
435-725-3232 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
1137 Parkridge Drive, ,  

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL   2110 FEL SWNE 27 3.0 S 7.0 W U 

Top of Uppermost Producing Zone 1742 FNL   2110 FEL SWNE 27 3.0 S 7.0 W U 

At Total Depth 1742 FNL   2110 FEL SWNE 27 3.0 S 7.0 W U 

21. COUNTY
DUCHESNE  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
1742 

23. NUMBER OF ACRES IN DRILLING UNIT
640 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

3250 

26. PROPOSED DEPTH
MD: 10764     TVD: 10764 

27. ELEVATION - GROUND LEVEL

6682 

28. BOND NUMBER

LPM8874725 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

Duchesne City Culinary Water Dock 

Hole, Casing, and Cement Information

String Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

 Cond  26  16  0 - 80  65.0  Unknown  8.8  Unknown  0  0.0  0.0

 Surf  14.75  10.75  0 - 3000  45.5   J-55 ST&C  8.8  Halliburton Light , Type Unknown  790  3.16  11.0

        Halliburton Premium , Type Unknown  360  1.36  14.8

 Prod  9.875  5.5  0 - 10764  17.0   P-110 LT&C  9.7  Unknown  700  2.31  11.0

        Unknown  1090  1.42  13.5

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134 

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com 

API NUMBER ASSIGNED

    43013506470000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well Number: 43013506470000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUM2 -E3R7
BTR

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL I CEDAR RIM

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
BILLBARRETTCORP 303 312-8164

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1099 18th Street Ste 2300, Denver, CO, 80202 dspencer@billbarrettcorp.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,O2RSTOA05608

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
ALAN SMITH 435-725-3232

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
1137 Parkridge Drive, ,

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN') MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

Top of Uppermost Producing Zone 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

At Total Depth 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
DUCHESNE 1742 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 10764 TVD: 10764

3250

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6682 LPM8874725 Duchesne City Culinary Water Dock

Hole, Casing, and Cement Information

Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

26 16 0 - 80 65.0 Unknown 8.8 Unknown 0 0.0 0.0

14.75 10.75 0 - 3000 45.5 J-55 ST&C 8.8 Hallibudon Light , Type Unknown 790 3.16 11.0

Hallibudon Premium , Type Unknown 360 1.36 14.8

9.875 5.5 0 - 10764 17.0 P-110 LT&C 9.7 Unknown 700 2.31 11.0

Unknown 1090 1.42 13.5

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com

API NUMBER ASSIGNED APPROVAL -
1

43013506470000

Permit

API Well Number: 43013506470000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUM2 -E3R7
BTR

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL I CEDAR RIM

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
BILLBARRETTCORP 303 312-8164

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1099 18th Street Ste 2300, Denver, CO, 80202 dspencer@billbarrettcorp.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,O2RSTOA05608

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
ALAN SMITH 435-725-3232

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
1137 Parkridge Drive, ,

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN') MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

Top of Uppermost Producing Zone 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

At Total Depth 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
DUCHESNE 1742 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 10764 TVD: 10764

3250

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6682 LPM8874725 Duchesne City Culinary Water Dock

Hole, Casing, and Cement Information

Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

26 16 0 - 80 65.0 Unknown 8.8 Unknown 0 0.0 0.0

14.75 10.75 0 - 3000 45.5 J-55 ST&C 8.8 Hallibudon Light , Type Unknown 790 3.16 11.0

Hallibudon Premium , Type Unknown 360 1.36 14.8

9.875 5.5 0 - 10764 17.0 P-110 LT&C 9.7 Unknown 700 2.31 11.0

Unknown 1090 1.42 13.5

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com

API NUMBER ASSIGNED APPROVAL -
1

43013506470000

Permit

API Well Number: 43013506470000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUM2 -E3R7
BTR

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL I CEDAR RIM

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
BILLBARRETTCORP 303 312-8164

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1099 18th Street Ste 2300, Denver, CO, 80202 dspencer@billbarrettcorp.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,O2RSTOA05608

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
ALAN SMITH 435-725-3232

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
1137 Parkridge Drive, ,

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN') MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

Top of Uppermost Producing Zone 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

At Total Depth 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
DUCHESNE 1742 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 10764 TVD: 10764

3250

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6682 LPM8874725 Duchesne City Culinary Water Dock

Hole, Casing, and Cement Information

Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

26 16 0 - 80 65.0 Unknown 8.8 Unknown 0 0.0 0.0

14.75 10.75 0 - 3000 45.5 J-55 ST&C 8.8 Hallibudon Light , Type Unknown 790 3.16 11.0

Hallibudon Premium , Type Unknown 360 1.36 14.8

9.875 5.5 0 - 10764 17.0 P-110 LT&C 9.7 Unknown 700 2.31 11.0

Unknown 1090 1.42 13.5

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com

API NUMBER ASSIGNED APPROVAL -
1

43013506470000

Permit

API Well Number: 43013506470000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUM2 -E3R7
BTR

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL I CEDAR RIM

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
BILLBARRETTCORP 303 312-8164

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1099 18th Street Ste 2300, Denver, CO, 80202 dspencer@billbarrettcorp.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,O2RSTOA05608

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
ALAN SMITH 435-725-3232

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
1137 Parkridge Drive, ,

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN') MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

Top of Uppermost Producing Zone 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

At Total Depth 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
DUCHESNE 1742 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 10764 TVD: 10764

3250

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6682 LPM8874725 Duchesne City Culinary Water Dock

Hole, Casing, and Cement Information

Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

26 16 0 - 80 65.0 Unknown 8.8 Unknown 0 0.0 0.0

14.75 10.75 0 - 3000 45.5 J-55 ST&C 8.8 Hallibudon Light , Type Unknown 790 3.16 11.0

Hallibudon Premium , Type Unknown 360 1.36 14.8

9.875 5.5 0 - 10764 17.0 P-110 LT&C 9.7 Unknown 700 2.31 11.0

Unknown 1090 1.42 13.5

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com

API NUMBER ASSIGNED APPROVAL -
1

43013506470000

Permit

API Well Number: 43013506470000

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUM2 -E3R7
BTR

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL I CEDAR RIM

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Oil Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
BILLBARRETTCORP 303 312-8164

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1099 18th Street Ste 2300, Denver, CO, 80202 dspencer@billbarrettcorp.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,O2RSTOA05608

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')
ALAN SMITH 435-725-3232

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
1137 Parkridge Drive, ,

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN') MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

Top of Uppermost Producing Zone 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

At Total Depth 1742 FNL 2110 FEL SWNE 27 3.0 S 7.0 W U

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
DUCHESNE 1742 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 10764 TVD: 10764

3250

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6682 LPM8874725 Duchesne City Culinary Water Dock

Hole, Casing, and Cement Information

Hole Size Casing Size Length Weight Grade & Thread Max Mud Wt. Cement Sacks Yield Weight

26 16 0 - 80 65.0 Unknown 8.8 Unknown 0 0.0 0.0

14.75 10.75 0 - 3000 45.5 J-55 ST&C 8.8 Hallibudon Light , Type Unknown 790 3.16 11.0

Hallibudon Premium , Type Unknown 360 1.36 14.8

9.875 5.5 0 - 10764 17.0 P-110 LT&C 9.7 Unknown 700 2.31 11.0

Unknown 1090 1.42 13.5

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Tracey Fallang TITLE Regulatory Manager PHONE 303 312-8134

SIGNATURE DATE 03/11/2011 EMAIL tfallang@billbarrettcorp.com

API NUMBER ASSIGNED APPROVAL -
1

43013506470000

Permit



API Well Number: 43013506470000

BILL BARRETT CORPORATION
DRILLING PLAN

03/10/2011

7-27-37 BTR WellPad
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (surface hole)
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (bottom hole)

Duchesne County, UT

1 - 2. Estimated Tops of Geological Markers and Formations Expected to Contain Water, Oil and
Gas and Other Minerals

Formation Depth - MD
i Lower Green River 5719'*

Douglas Creek 6565'
Black Shale 7215'

, Castle Peak 7455'
, Wasatch 8067'*

TD 10764'
*PROSPECTIVE PAY
The Wasatch and the Lower Green River are primary objectives for oil/gas.

3. BOP and Pressure Containment Data

Depth Intervals i BOP E_qujg¡ng..t
0 -3000' No pressure control required
3000' - TD 11" 5000# Ram Type BOP

11" 5000# Annular BOP
- Drilling spool to accommodate choke and kill lines;
- Ancillary equipment and choke manifold rated at 5,000 psi. All BOP and BOPE tests will be in

accordance with the requirements of onshore Order No. 2;
- The BLM and the State of Utah Division of Oil, Gas and Mining will be notified 24 hours in

advance of all BOP pressure tests.
- BOP hand wheels may be underneath the sub-structure of the rig if the drilling rig used is set up

To operate most efficiemly in this manner.

4. Casing Program

Hi SETTING DEPTH Casing Casing Casing
Size (FROM' (TO) Size Weight Grade Thread Condition
26" Surface 80' 16" 65#

14 3/4" surface 3000' 10-3/4" 45.5# J or K 55 BT&C ; New
9-7/8" surface TD 5 ½" 17# P-110 LT&C New

I&
8-3/4" I

NOTE: If necessary due to lost circulation, BBC would like to request the option to set 7-
5/8", 33.70# P-110 LT&C to a depth of 6000', then drill a 6-1/2" hole to TD and run 5-1/2"
casing as a 2000' liner (200' liner
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SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (bottom hole)

Duchesne County, UT
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Gas and Other Minerals

Formation Depth - MD
i Lower Green River 5719'*

Douglas Creek 6565'
Black Shale 7215'

, Castle Peak 7455'
, Wasatch 8067'*

TD 10764'
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03/10/2011

7-27-37 BTR WellPad
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (surface hole)
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (bottom hole)

Duchesne County, UT

1 - 2. Estimated Tops of Geological Markers and Formations Expected to Contain Water, Oil and
Gas and Other Minerals

Formation Depth - MD
i Lower Green River 5719'*

Douglas Creek 6565'
Black Shale 7215'

, Castle Peak 7455'
, Wasatch 8067'*

TD 10764'
*PROSPECTIVE PAY
The Wasatch and the Lower Green River are primary objectives for oil/gas.

3. BOP and Pressure Containment Data

Depth Intervals i BOP E_qujg¡ng..t
0 -3000' No pressure control required
3000' - TD 11" 5000# Ram Type BOP

11" 5000# Annular BOP
- Drilling spool to accommodate choke and kill lines;
- Ancillary equipment and choke manifold rated at 5,000 psi. All BOP and BOPE tests will be in

accordance with the requirements of onshore Order No. 2;
- The BLM and the State of Utah Division of Oil, Gas and Mining will be notified 24 hours in

advance of all BOP pressure tests.
- BOP hand wheels may be underneath the sub-structure of the rig if the drilling rig used is set up

To operate most efficiemly in this manner.

4. Casing Program

Hi SETTING DEPTH Casing Casing Casing
Size (FROM' (TO) Size Weight Grade Thread Condition
26" Surface 80' 16" 65#

14 3/4" surface 3000' 10-3/4" 45.5# J or K 55 BT&C ; New
9-7/8" surface TD 5 ½" 17# P-110 LT&C New

I&
8-3/4" I

NOTE: If necessary due to lost circulation, BBC would like to request the option to set 7-
5/8", 33.70# P-110 LT&C to a depth of 6000', then drill a 6-1/2" hole to TD and run 5-1/2"
casing as a 2000' liner (200' liner
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API Well Number: 43013506470000

Bill Barrett Corporation
Drilling Program
7-27-37 BTR
Duchesne County, Utah

5. Cementing Program

Casing ht
16" Conductor Casing Grout

14-3/4" hole for 10-3/4" Surface Lead with approximately 790 sx Halliburton Light Premium
Casing with additives mixed at l1.0 ppg (yield = 3.16 ft'/sx)

circulated to surface with 75% excess.
Tail with approximately 360 sx Halliburton Premium
cement with additives mixed at 14.8 ppg (yield = 1.36
ft'/sx). Calculated hole volume with 75% excess.

9-7/8 hole for 5 ½" Production Lead with approximately 700 sx Tuned Light cement with
Casing additives mixed at l 1.0 ppg (yield = 2.31 ft sx).

May reduce hole size to 8-3/4" at Tail with approximately 1090 sx Halliburton Econocem
6000' if minimal hole problems, cement wíth additives mixed at 13.5 ppg (yield = 1.42

ft'/sx). Planned TOC 2500'
NOTE: If 7-5/8" casing is necessary, cement with Lead with approximately 700 sx Tuned
Light cement with additives mixed at 11.0 ppg (yield = 2.31 ft'/sx).
Tail with approximately 240 sx Halliburton Econocem cement with additives mixed at 13.5

| ppg (yield = L42 ft3/sx). Planned TOC surface. We will perform a FIT to 10.2 ppg after
drilling 20' of new hole.

I

The 5-1/2" liner would be cemented with 300 sx of Class G 50/50 Poz w/ 2% gel (14.2 ppg)
with additives from TD to 200' above TOL.

6. Mud Program

Interval Weight Viscosity Fluid Loss Remarks
(API filtrate)

, 0' - 80' 8.3 - 8.8 26 - 36 NC Freshwater Spud Mud Fluid
System

, 80' - 3000' 8.3 - 8.8 26 - 36 NC Freshwater Spud Mud Fluid
System

3000' - TD 8.6 - 9.7 42-52 20 cc or less DAP Polymer Fluid System
Note: Sutmelent mud materials to maintain mud properties, control lost circulation and to contain
"kicks" will be available at wellsite. BBC may require minor amounts of diesel to be added to its
fluid system in order to reduce torque and drag.

7. Testing, Logging and Core Programs

Cores | None anticipated i
Testing None anticipated; drill stem tests may be run on shows of interest;
Sampling 30' to 50' samples; surface casing to TD. Preserve samples all show intervals;
Surveys MWD as needed to land wellbore;
Logging DIL-GR-SP, FDC-CNL-GR-CALIPER-Pe-Microlog, Sonic-GR (all TD to surface)

FMI & Sonic Scanner to be run at geologist's discretion.
NOTE: If BBC pursues the "Alternate" program, a suite of the above Iogs will be run on
both the intermediate and production hole
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API Well Number: 43013506470000

Bill Barrett Corporation
Drilling Program
7-27-37 BTR
Duchesne County, Utah

8. Anticipated Abnormal Pressures or Temperatures

No abnormal pressures or temperatures or other hazards are anticipated.

Maximum anticipated bottom hole pressure equals approximately 5429 psi* and maximum
anticipated surface pressure equals approximately 3061 psi** (bottom hole pressure minus the
pressure of a partially evacuated hole calculated at 0.22 psi/foot).

*Max Mud Wt x 0.052 x TD - A (bottom hole pressure)
**Maximum surface pressure - A - (0,22x TD)

9. Auxiliary Equipment

a) Upper kelly cock; lower Kelly cock will be installed while drilling
b) Inside BOP or stab-in valve (available on rig floor)
c) Safety valve(s) and subs to fit all string connections in use
d) Mud monitoring will be visually observed

10. Location and Type of Water Supply

Water for the drilling and completion will be trucked from the Duchesne City Culinary Water
Dock located in Sec. 1, T4S, R5W.

1L Drilling Schedule

Location Construction: Approximately 9/1/2011
Spud: Approximately 9/15/2011
Duration; 15 days drilling time

45 days completion time
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API Well Number: 43013506470000

PRESSURE CONTROL EQUIPMENT - Schematic Attached

A. Type: Eleven (11) Inch Double Gate HydraulicBOP with Eleven (11) Inch
AnnularPreventer. The blow out preventer will be equipped as follows:

1. One (1) blind ram (above).
2. One (1) pipe ram (below).
3. Drilling spool with two (2) side outlets (choke side 3-inch minimum, kill side

2-inch minimum).
4. 3-inch diameter choke line.
5. Two (2) choke line valves (3-inch minimum).
6. Kill line (2-inch minimum).
7. Two (2) chokes with one (1) remotely controlled from the rig floor.
8. Two (2) kill line valves, and a check valve (2-inch minimum).
9. Upper and lower kelly cock valves with handles available.
10. Safety valve(s) & subs to fit all drill string connections in use.
1l. Inside BOP or float sub available.
12. Pressure gauge on choke manifold.
13. Fill-up line above the uppermost preventer.

B. Pressure Rating: 5,000 psi

C. Testing Procedure:

Annular Preventer

At a minimum. the Annular Preventer will be pressure tested to 50% of the rated
working pressure for a period of ten (10) minutes or until provisions of the test are
met, whichever is longer.

At a minimum the above pressure test will be performed:

1. When the annular preventer is initially installed;
2. Whenever any seal subject to test pressure is broken;
3. Following related repairs; and
4. At thirty (30) day intervals.

In addition, the Annular Preventer will be functionally operated at least weekly.

Blow-Out Preventer

At a minimum, the BOP, choke manifold, and related equipment will be pressure
tested to the approved working pressure of the BOP stack (if isolated from the
surface casing by a test plug) or to 70% of the internal yieldstrength of the surface
casing (if the BOP is not isolated from the casing by a test plug). Pressure will
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3. Following related repairs; and
4. At thirty (30) day intervals.

In addition, the Annular Preventer will be functionally operated at least weekly.

Blow-Out Preventer

At a minimum, the BOP, choke manifold, and related equipment will be pressure
tested to the approved working pressure of the BOP stack (if isolated from the
surface casing by a test plug) or to 70% of the internal yieldstrength of the surface
casing (if the BOP is not isolated from the casing by a test plug). Pressure will
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PRESSURE CONTROL EQUIPMENT - Schematic Attached
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7. Two (2) chokes with one (1) remotely controlled from the rig floor.
8. Two (2) kill line valves, and a check valve (2-inch minimum).
9. Upper and lower kelly cock valves with handles available.
10. Safety valve(s) & subs to fit all drill string connections in use.
1l. Inside BOP or float sub available.
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maintained for a period of at least ten (10) minutes or until the requirmentsof the
test are met, whichever is longer.

At a minimum, the above pressure test will be performed:

l. When the BOP is initially installed;
2. Whenever any seal subject to test pressure is broken;
3. Following related repairs; and
4. At thirty (30) day intervals.

In addition the pipe and blind rams will be activated each trip, but not more than
once each day. All BOP drills and tests will be recorded in the IADC driller's
log.

D. Choke Manifold Equipment:

All choke lines will be straight lines unless turns use tee blocks or are targeted
with running tees, and will be anchored to prevent whip and vibration.

E. Accumulator:

The accumulator will have sufficient capacity to open the hydraulically-controlled
choke line valve (if so equipped), close all rams plus the annular preventer, and
retain a minimum of 200 psi above precharge on the closing manifold without the
use of closing unit pumps. The fluid reservoir capacity will be double the usable
fluid volume of the accumulator system capacity and the fluid level of the
reservoir will be maintained at the manufacturer's recommendations.

The BOP system will have two (2) independent power sources to close the
preventers. Nitrogen bottles (3 minimum) will be one (l) of these independent
power sources and will maintain a charge equal to the manufacturer s
specifications.

The accumulator precharge pressure test will be conducted prior to connecting the
closing unit to the BOP stack and at least once every six (6) months thereafter.
The accumulator pressure will be corrected if the measured precharge pressure is
found to be above or below the maximum or minimum limits specifled in the
Onshore Oil & Gas Order Number 2.

A manual locking device (i.e. hand wheels) or automatic locking device will be
installed on all systems of 2M or greater. A valve will be installedin the closing
line as close as possible to the annular preventer to act as a locking device. This
valve will be maintained in the open position and will be closed only when the
power source for the accumulator is
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Remote controls shall be readily accessible to the driller. Remote controls for all
3M or greater systems will be capable of closing all preventers. Remote controls
for 5M or greater systems will be capable of both opening and closing all
preventers. Master controls will be at the accumulator and will be capable of
opening and closing all preventers and the choke line valve (if so equipped).

F. Miscellaneous Information:

The Blow-Out Preventer and related pressure control equipment will be installed,
tested and maintained in compliance with the specifications in and requirements
of Onshore Oil & Gas Order Number 2. The hydraulic BOP closing unit will be
located at least twenty-five (25) feet from the well head but readily accessible to
the driller. Exact locations and configurations of the hydraulic BOP closing unit
will depend upon the particular rig contracted to drill this hole.

A flare line will be installed after the choke manifold, extending 125 feet
(minimum) from the center of the drill hole to a separate flare
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Bill Barrett Corporation

LAKE CANYON asBLACK TAIL RIDGE CEMENT VOLUMES
AS OF: 3/ 1

7-27-37 BTR

Surface Hole Data: Calculated Data:

Total Depth: 3.000 Lead Volume: 2433.9 ft

Top of Cement: 0' Lead Fill: 2,500'

OD of Hole: 14.750" Teil Volume 486,8 ft

OD of Casing: 10.750" Tail Fill 500'

Cement Data: Calculated # of Sacks:

Lead Yield: 3.16 ft"/sk

% Excess: 75%
Top of Lead: 0

Tail Yield: 1.36

% Excess: 75%

Top of Tail: 2,500'

Production Hole Date: Calculated Data:

Total Depth: 10,764 Lead Volume: 1597.0 ft

Top of Cement: 2,500 Lead Fill: 4,215'

Top of Tail: 6.715 Tail Volume: 1534.3 ft

OD of Hole: 8.750" Tail Fill: 4,049'

OD of Casing: 5.500"

Cement Data: Calculated i of Sac1:s:

% Excess:
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7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casin¡r

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft3/sk

0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: O'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 433.46 bbl
Proposed Sacks: 790 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/sk

Total Mixing Fluid: 6.37 Gal/ sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 86.69 bbl
Proposed Sacks: 360 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft3/sk

Total Mixing Fluid: 10.65 Gal/sk
Top of Fluid: 2,500'

Calculated Fill: 4,215'
Volume: 284.42 bbl

Proposed Sacks: 700 eks

Tall Cement - (10764' - 6715')
Econocem" System Fluid Weight; 13.5 lbm/gal

0.125 lbm/sk Poly-E-Flake Slurry Yield: 1.42 ft3/sk

1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk
Top of Fluid: 6,715'

Calculated Fill: 4,049'
Volume: 273.25 bbl

Proposed Backs: 1090
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BILL BARRETT CORPORATIONT3S R7W U.S.B.&M.' ' Well location, #7-27-37 BTR, located os shown o
NB9'JP'¢5'W - 5265.70' (Meas.) in the SW 1/4 NE 1/4 of Section 27, T3S,

R7W, U.S.B.&M., Duchesne County, Utah. cSet Sfo Set M Pfeof.m
.rsr..= BASIS OF ELEVATION o-

SPOT ELEVATIONAT A ROAD INTERSECT10NLOCATEDIN TNE 3
NW 1/4 OF SEC110N 36, T3S, R6W, U.S.B.&M., TAKENFROM g1HE RABBITGULCHQUADRANGLE,UTAH. DUCHESNECOUNTY, o7.5 MINUTEQUAD. (TOPOGRAPHlC MAP) PUBUSHED BY THE -

UNilEDSTATES DEPARTMENTOF THE INTERIOR.GEOLOGICAL $SURVEY.SAIDELEVATIONIS MARKEDAS BEING 5904 FEET. O

BASIS OF BEARINGS
$7-27-37 B7R BASIS OF BEARINGSIS A G.P.S. OBSERVAT10N.
Ðev. Ungraded Ground =r 6682 2110°

C

o
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THIS IS 10 CEH11FYTHATTNE WÄttBR Rtg_FROM
ARD NOTES OF ACTUALSURVEYB

,
m GN,4NOgR)Y

SUPERUSIONAND 1HAT THESAM
_

UE AND CORRgT THE
GEST OF MY WNOMEDGEAND 89.1

R STERED$NÔGUR 0
REGIS,TR,All0NNA 181314 e
STATE-OF/ÑTAH-SBS'53'W -

5269.44° (G.LO.) or m
Unrran Enonumma a LAND SURVEYING

86 SOUTE 200 BAST -- VÆRNAT. UTAE 84078
LEGEND: (NAD83) (485) 789-1017

LATTTUDE- 40°11'35.19" (40.193106) SCRE DAR SURWTED: DATEORAM= 90 SYMBOL LONGITUDE- 110'39'35.95" (110.659986) 1" = 1000' 11-26-07 01-08-08(NAD 27) PAnyy NEFERENŒ5- PROPOSED WELLHEAD. LATITUDE = 40°il'35.35" (40.193153) A.F. B.A. P.M. G.L.O. PLATA = SECTIONCORNERS LOCATED. LONGITUDE= 110'39'33.38" (110.659272) MAlum FRE
COOL BIU. BARRETT
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API Well Number: 43013506470000

in Sec. 24 will be applied
Total Pipeline distance on Deep-

. for via sundry at a later
k In estm s is

, PROPOSED LOCATION:

APPROXIMATE TOTAL PIPELINE DISTANCE = 1L282' -

LEGEND: BILL BARRETT CORPOINTION
PROPOSED ACCESS ROAD N #7-27-37 BTR

------------- EXISTINGPIPELINE
----------- PROPOSFD PIPFLINF SECTION 27, T3S, R7W, U.S.B.&M.

-
1742' FNL 2110' FEL

Uintah Engineering & Land Surveying TOPOGR A PH I C 11 30 07
85 Soutl1 200 East Vernal, Utalu 84078 I À Ÿ DAY YEAR

(435) 789-1017 * FAX (435) 789--1813
SCALE:1" = 2000' DRMYNBY:C.P. REV:11-18-10
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tfallang
Text Box
This segment of pipeline in Sec. 24 will be applied for via sundry at a later date.

tfallang
Line

tfallang
Text Box
Total Pipeline distance on Deep Creek Investments is 9618 ft.



API Well Number: 43013506470000
02/23/2811 14:33 18015638989 PAGE 02

STATEOF UTAH
COUNTY OF DUCHESNE

SURFACELAND USE AGREEMENT

KNOWALL MEN BY THESE PRESENTS, THAT:

WHEREAS, Deep Creek Investmmts, whose mailing address is 2400 SumrysideAvenue, Salt
lake City, UT 84]cs.1450 (hereinafter referred to as GRANTOR),whether ane or more), is the owner of
the surfaceof the followingdescribedproperty located in DuchemeCounty,Utab ,

to-wit:

TOWN$81P 3 SOUTH, RANGE 7 WE47. USM
Secdos 23: NEl/4SWl/4, N1/25EI/4

See Exhibit "A"
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WHEREAS, Deep Creek Investmmts, whose mailing address is 2400 SumrysideAvenue, Salt
lake City, UT 84]cs.1450 (hereinafter referred to as GRANTOR),whether ane or more), is the owner of
the surfaceof the followingdescribedproperty located in DuchemeCounty,Utab ,

to-wit:

TOWN$81P 3 SOUTH, RANGE 7 WE47. USM
Secdos 23: NEl/4SWl/4, N1/25EI/4

See Exhibit "A"
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GRANTOR:

DEEP CRE

LefM Smith *

Its: ManagingPartner

Date: | > I (

GRANTEE:

BILL BARRETT CORFORATION

Clint W. Turner,na Agent forBiu BarrettCorporation
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ACKNOWLEDGMENT

STATEOF UTAH
COUNTYOF SALTLAKE

On ibis day of de , 2011, before me personally appeared Lee M. Smidt)mownto me to be the person who is desen d in and wiio executed the wilhin instrumentudacknowledgedto me ibst he executed the same.

WITNESSmy hand and officialseal.

otary P blic
esidingat sed‡ L.k«.. (

'

My Commlssion Expires: 3 4

O AREO6MUCK
NotaryPIMc
EleteofUtah

Cum No.581018
lity Comm Expkal Idar i 2014

ACKNOWLEDGMENT

STATEOF UTAH
COUNTY OF SALTLAKE

Onthis day of , 2011, personallyappearedbeforeme ClintW. Turner, who,
beingbymeduly sworn,didsay that he is the g forBill Barrett Corporationand that said instrument
was signed inbehalfof said carperstiumbytextbority of a resolmionofits Board of Dhectois and said Çlig
W. Tumcr acknowledged to me that said corparationexecuted the saras.

My Commissiou Expires: Ñ
Nomty Public

0 ELS1tLMECOSTLif
Residingac

®W¾erew,ggggggy

courieronggggggg
CUM 16444014
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API Well Number: 43013506470000

SURFACE DAMAGE AND RIGHT-OF-WAY SETTLEMENT AGREEMENT

This Agreement, made and entered into this the _lg day of September, 2010, by
and between Deep Creek Investments, 2400 Sunnyside Avenue, Salt Lake City, UT
84108-1450 ("Surface Owner") and Bill Barrett Corporation, 1099 18 Street, Suite
2300, Denver CO 80202, ("BBC").

WITNESSETH THAT:

WHEREAS, BBC owns undivided interests in certain oil and gas leases ("leases")
covering and affecting the SWl/4 of Section 23, Township 3 South, Range 7 West, USM,
the NW1/4 of Section 26, Township 3 South, Range 7 West, USM, and the NEl/4 of
Section 27, Township 3 South, Range 7 West, USM, of Duchesne County, Utah; and,
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API Well Number: 43013506470000

IN WITNESS WHEREOF, the parties have executed this Surface Damage
Settlement Agreement effective as of the

_lst_day
of September, 2010.

SURFACE OWNERS: BILL BARRETT CORPORATION
DEEP V

Its: MaÁiágŸaÊtner Clint W. Turners as Agent for
Bill Barrett Corporation

STATE OF UTAH )

COUNTY OF SALT LAKE )

On the ) day of a Ly , 2010, personally appeared beforeme
L,y 4 known to me to be the persons whose names

are subscribed to the foregoing instrument and acknowledged to me that they executed
the same for the purpose and consideration therein expressed.

otary Public

My Commission Expires: ' 9
esiding at: Sa

JAREDGARUCK
NotaryPublic
State of Utah

Comm.No. 581618
MyComm.ExpkesMar1, 2014

STATE OF UTAH )

COUNTY OF SALT LAKE )

On the / day of i a , 2010, personally appeared before me
Clint W. Turner , who,being by me duly sworn, did say that he is the
Agent of Bill Barrett Corporation and that said instrument was signed in behalf of said
corporation by authority of a resolution of its Board of Directors and said
Clint W. Turner acknowledged to me that said corpora n executed the e.

o ary Public
siding at:

My Commission Expires: 1 ) lÑ

Noisy PubNe
SIABOfUtah

Ceom. Ilo.581618
MyCoru" Mar1, 2014
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API Well Number: 43013506470000

BlLL BARRETT CORPORATION
SURFACE USE PLAN

7-27-37BTR WellPad
SWNE, 1742' FNL, 2110' FEL, Sec. 27, T3S-R7W

Duchesne County, Utah

A surface use agreement exists with the surface use owner. The onsite for this location is
pending.

The excavation contractor would be provided with an approved copy of the surface use plan of
operations before initiating construction.

1. Existing Roads:

a. The proposed well site is located approximately 16 miles northwest of
Duchesne, Utah. Maps and directions reflecting the route to the proposed well
site are included (see Topographic maps A and B).

b. The proposed access would connect to an existing road.

c. Project roads would require routine year-round maintenance to provide year-
round access. Maintenance would include inspections, reduction of ruts and
holes, maintenance to keep water off the road, replacement of surfacing
materials, and clearing of sediment blocking ditches and culverts. Should snow
removal become necessary, roads would be cleared with a motor grader and
snow would be stored along the down gradient side to prohibit runoff onto the
road. Aggregate would be used as necessary to maintain a solid running surface
and minimize dust generation.

d. Vehicle operators would obey posted speed restrictions and observe safe speeds
commensurate with road and weather conditions. Travel would be limited to the
existing access roads and proposed access road.

e. The use of roads under State and Duchesne County Road Department
maintenance are necessary to access the project area with no improvements
proposed. No encroachment or pipeline crossing permit are required.

f. All existing roads would be maintained and kept in good repair during all phases
of
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API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County, UT

2. Planned Access Road;

a. Approximately 1.2 miles of existing two-track access road would be upgraded
and approximately 220 feet of new access road is proposed entering the northern
end of the pad area (see Topographic Map B).

b. The road would be constructed to a 30-foot ROW width with an l 8-foot travel
surface, See section 12.d. below for disturbance estimates.

c. New road construction and improvements of existing roads would typically
require the use of motor graders, crawler tractors, 10-yard end dump trucks, and
water trucks. The standard methodology for building new roads involves the use
of a crawler tractor or track hoe to windrow the vegetation to one side of the
road corridor, remove topsoil to the opposing side of the corridor, and rough in
the roadway. This is followed by a grader or bulldozer to establish barrow
ditches and crown the road surface. Where culverts are required, a track hoe or
backhoe would trench the road and install the culverts. Some hand labor would
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h. Turnouts are not proposed as adequate site distance exists in all directions.

i. No culverts or low-water crossings are anticipated. Adequate drainage
structures, where necessary, would be incorporated into the remainder of the
road to prevent soil erosion and accommodate all-weather traffic.

j. No gates or cattle guards are anticipated at this time.
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k. Surface disturbance and vehicular travel would be limited to the approved
location access road. Adequate signs would be posted, as necessary, to warn the
public of project related traffic,

1. All access roads and surface disturbing activities would conform to the
appropriate standard, no higher than necessary, to accommodate their intended
function adequately as outlined in the Bureau of Land Management and Forest
Service publication: Surface Operating Standards for Oil and Gas Exploration
and Development, Fourth Edition - Revised 2007.

m. The operator would be responsible for all maintenance needs of the new access
road.

3. Location of Existing Wells (see One-Mile Radius Map):

a. Following is a list of wells with surface hole locations within a one-mile radius
of the proposed pad:

i. water wells none
ii. injection wells none
iii. disposal wells none
iv. drilling wells none
v. temp shut-in wells none
vi. producing wells one
vii. abandoned wells four

4. Location of Production Facilities

a. Surface facilities would consist of a wellhead, separator, gas meter, (1) 500 gal
methanol tank, (1) 500 glycol tank, (3) 500 bbl oil tanks, (1) 500 bbl water tank,
(1) 500 bbl test tank, (1) 1000 gal propane tank, a pumping unit or Roto-flex unit
or gas lift unit with a natural gas fired motor, solar panels, solar chemical and
methanol pumps and one trace pump. See attached proposed facility diagram,

b. Most wells would be fitted with a pump jack or Roto-flex unit or gas lift to assist
liquid production if liquid volumes and/or low formation pressures require it.
Plunger lift systems do not require any outside source of energy. The prime
mover for pump jacks or Roto-flex units would be small (75 horsepower or less),
natural gas-fired internal combustion engines. If a gas lift is installed, it would
be set on a 10 ft x 15 ft pad and the prime mover would be a natural gas-fired
internal combustion engine rated at 200 horsepower or less,

c. The tank battery would be surrounded by a secondary containment berm of
sufficient capacity to contain 1.1 times the entire capacity of the largest single
tank and sufficient freeboard to contain precipitation. All loading lines and
valves would be placed inside the berm surrounding the tank battery or would
utilize catchment basins to contain spills. All liquid hydrocarbon production and

Page

API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County. UT

k. Surface disturbance and vehicular travel would be limited to the approved
location access road. Adequate signs would be posted, as necessary, to warn the
public of project related traffic,

1. All access roads and surface disturbing activities would conform to the
appropriate standard, no higher than necessary, to accommodate their intended
function adequately as outlined in the Bureau of Land Management and Forest
Service publication: Surface Operating Standards for Oil and Gas Exploration
and Development, Fourth Edition - Revised 2007.

m. The operator would be responsible for all maintenance needs of the new access
road.

3. Location of Existing Wells (see One-Mile Radius Map):

a. Following is a list of wells with surface hole locations within a one-mile radius
of the proposed pad:

i. water wells none
ii. injection wells none
iii. disposal wells none
iv. drilling wells none
v. temp shut-in wells none
vi. producing wells one
vii. abandoned wells four

4. Location of Production Facilities

a. Surface facilities would consist of a wellhead, separator, gas meter, (1) 500 gal
methanol tank, (1) 500 glycol tank, (3) 500 bbl oil tanks, (1) 500 bbl water tank,
(1) 500 bbl test tank, (1) 1000 gal propane tank, a pumping unit or Roto-flex unit
or gas lift unit with a natural gas fired motor, solar panels, solar chemical and
methanol pumps and one trace pump. See attached proposed facility diagram,

b. Most wells would be fitted with a pump jack or Roto-flex unit or gas lift to assist
liquid production if liquid volumes and/or low formation pressures require it.
Plunger lift systems do not require any outside source of energy. The prime
mover for pump jacks or Roto-flex units would be small (75 horsepower or less),
natural gas-fired internal combustion engines. If a gas lift is installed, it would
be set on a 10 ft x 15 ft pad and the prime mover would be a natural gas-fired
internal combustion engine rated at 200 horsepower or less,

c. The tank battery would be surrounded by a secondary containment berm of
sufficient capacity to contain 1.1 times the entire capacity of the largest single
tank and sufficient freeboard to contain precipitation. All loading lines and
valves would be placed inside the berm surrounding the tank battery or would
utilize catchment basins to contain spills. All liquid hydrocarbon production and

Page

API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County. UT

k. Surface disturbance and vehicular travel would be limited to the approved
location access road. Adequate signs would be posted, as necessary, to warn the
public of project related traffic,

1. All access roads and surface disturbing activities would conform to the
appropriate standard, no higher than necessary, to accommodate their intended
function adequately as outlined in the Bureau of Land Management and Forest
Service publication: Surface Operating Standards for Oil and Gas Exploration
and Development, Fourth Edition - Revised 2007.

m. The operator would be responsible for all maintenance needs of the new access
road.

3. Location of Existing Wells (see One-Mile Radius Map):

a. Following is a list of wells with surface hole locations within a one-mile radius
of the proposed pad:

i. water wells none
ii. injection wells none
iii. disposal wells none
iv. drilling wells none
v. temp shut-in wells none
vi. producing wells one
vii. abandoned wells four

4. Location of Production Facilities

a. Surface facilities would consist of a wellhead, separator, gas meter, (1) 500 gal
methanol tank, (1) 500 glycol tank, (3) 500 bbl oil tanks, (1) 500 bbl water tank,
(1) 500 bbl test tank, (1) 1000 gal propane tank, a pumping unit or Roto-flex unit
or gas lift unit with a natural gas fired motor, solar panels, solar chemical and
methanol pumps and one trace pump. See attached proposed facility diagram,

b. Most wells would be fitted with a pump jack or Roto-flex unit or gas lift to assist
liquid production if liquid volumes and/or low formation pressures require it.
Plunger lift systems do not require any outside source of energy. The prime
mover for pump jacks or Roto-flex units would be small (75 horsepower or less),
natural gas-fired internal combustion engines. If a gas lift is installed, it would
be set on a 10 ft x 15 ft pad and the prime mover would be a natural gas-fired
internal combustion engine rated at 200 horsepower or less,

c. The tank battery would be surrounded by a secondary containment berm of
sufficient capacity to contain 1.1 times the entire capacity of the largest single
tank and sufficient freeboard to contain precipitation. All loading lines and
valves would be placed inside the berm surrounding the tank battery or would
utilize catchment basins to contain spills. All liquid hydrocarbon production and

Page

API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County. UT

k. Surface disturbance and vehicular travel would be limited to the approved
location access road. Adequate signs would be posted, as necessary, to warn the
public of project related traffic,

1. All access roads and surface disturbing activities would conform to the
appropriate standard, no higher than necessary, to accommodate their intended
function adequately as outlined in the Bureau of Land Management and Forest
Service publication: Surface Operating Standards for Oil and Gas Exploration
and Development, Fourth Edition - Revised 2007.

m. The operator would be responsible for all maintenance needs of the new access
road.

3. Location of Existing Wells (see One-Mile Radius Map):

a. Following is a list of wells with surface hole locations within a one-mile radius
of the proposed pad:

i. water wells none
ii. injection wells none
iii. disposal wells none
iv. drilling wells none
v. temp shut-in wells none
vi. producing wells one
vii. abandoned wells four

4. Location of Production Facilities

a. Surface facilities would consist of a wellhead, separator, gas meter, (1) 500 gal
methanol tank, (1) 500 glycol tank, (3) 500 bbl oil tanks, (1) 500 bbl water tank,
(1) 500 bbl test tank, (1) 1000 gal propane tank, a pumping unit or Roto-flex unit
or gas lift unit with a natural gas fired motor, solar panels, solar chemical and
methanol pumps and one trace pump. See attached proposed facility diagram,

b. Most wells would be fitted with a pump jack or Roto-flex unit or gas lift to assist
liquid production if liquid volumes and/or low formation pressures require it.
Plunger lift systems do not require any outside source of energy. The prime
mover for pump jacks or Roto-flex units would be small (75 horsepower or less),
natural gas-fired internal combustion engines. If a gas lift is installed, it would
be set on a 10 ft x 15 ft pad and the prime mover would be a natural gas-fired
internal combustion engine rated at 200 horsepower or less,

c. The tank battery would be surrounded by a secondary containment berm of
sufficient capacity to contain 1.1 times the entire capacity of the largest single
tank and sufficient freeboard to contain precipitation. All loading lines and
valves would be placed inside the berm surrounding the tank battery or would
utilize catchment basins to contain spills. All liquid hydrocarbon production and

Page

API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County. UT

k. Surface disturbance and vehicular travel would be limited to the approved
location access road. Adequate signs would be posted, as necessary, to warn the
public of project related traffic,

1. All access roads and surface disturbing activities would conform to the
appropriate standard, no higher than necessary, to accommodate their intended
function adequately as outlined in the Bureau of Land Management and Forest
Service publication: Surface Operating Standards for Oil and Gas Exploration
and Development, Fourth Edition - Revised 2007.

m. The operator would be responsible for all maintenance needs of the new access
road.

3. Location of Existing Wells (see One-Mile Radius Map):

a. Following is a list of wells with surface hole locations within a one-mile radius
of the proposed pad:

i. water wells none
ii. injection wells none
iii. disposal wells none
iv. drilling wells none
v. temp shut-in wells none
vi. producing wells one
vii. abandoned wells four

4. Location of Production Facilities

a. Surface facilities would consist of a wellhead, separator, gas meter, (1) 500 gal
methanol tank, (1) 500 glycol tank, (3) 500 bbl oil tanks, (1) 500 bbl water tank,
(1) 500 bbl test tank, (1) 1000 gal propane tank, a pumping unit or Roto-flex unit
or gas lift unit with a natural gas fired motor, solar panels, solar chemical and
methanol pumps and one trace pump. See attached proposed facility diagram,

b. Most wells would be fitted with a pump jack or Roto-flex unit or gas lift to assist
liquid production if liquid volumes and/or low formation pressures require it.
Plunger lift systems do not require any outside source of energy. The prime
mover for pump jacks or Roto-flex units would be small (75 horsepower or less),
natural gas-fired internal combustion engines. If a gas lift is installed, it would
be set on a 10 ft x 15 ft pad and the prime mover would be a natural gas-fired
internal combustion engine rated at 200 horsepower or less,

c. The tank battery would be surrounded by a secondary containment berm of
sufficient capacity to contain 1.1 times the entire capacity of the largest single
tank and sufficient freeboard to contain precipitation. All loading lines and
valves would be placed inside the berm surrounding the tank battery or would
utilize catchment basins to contain spills. All liquid hydrocarbon production and

Page



API Well Number: 43013506470000

Bill Barrett Corporation
Surface Use Plan
7-27-37 BTR
Duchesne County, UT

measurement shall conform to the provisions of 43 CFR 3162.7-2 and Onshore
Oil and Gas Order No. 4 for the measurement of oil.

d. Gas meter run(s) would be constructed and located on lease within 500 feet of
the wellheads. Meter runs would be housed and/or fenced. As practicably
feasible, meters would be equipped with remote telemetry monitoring systems.
All gas production and measurement shall comply with the provisions of 43 CFR
3162.7-3, Onshore Oil and Gas Order No. 5, and American Gas Association
(AGA) Report No. 3.

e. A combustor may be installed at this location for control of associated
condensate tank emissions. A combustor ranges from 24 inches to 48 inches
wide and is approximately 27 ft tall. Cornbustor placement would be on existing
disturbance.

f. Approximately 9618 ft of pipeline corridor (see Topographic Map D) containing
up to three lines (one gas pipeline up to 8 inch in diameter, one water line up to 4
inch in diameter and one residue line up to 4 inch in diameter) is proposed.
Pipelines would be constructed of steel, polyethylene or fiberglass. The pipeline
would connect to an existing tie-in point in Sec. 24. This section of pipeline,
approximately 1664 ft in length, will be applied for separately.

g. The new segment of gas pipeline would be buried or surface laid line, based on
surface owner request, within a 30 foot wide pipeline corridor adjacent to the
proposed access road. See attached Surface Damage and Right-of-Way
Settlement Agreement. See 12.d below for disturbance estimates.

h. Construction of the ROW would temporarily utilize the 30 foot disturbed width
for the road for a total disturbed width of 60 foot for the road and pipeline
corridors. The use of the proposed well site and access roads would facilitate the
staging of the pipeline construction.

i. Pipeline construction methods and practices would be planned and conducted by
BBC with the objective of enhancing reclamation and fostering the re-

establishment of the native plant community.

j. All permanent above-ground structures would be painted a flat, non-reflective

color, such as Beetle, to match the standard environmental colors. All facilities
would be painted the designated color at the time of installation. Facilities
required to comply with the Occupational Safety and Health Act (OSHA) may be
excluded.

k. Site security guidelines identified in 43 CFR 3162.7-5 and Onshore Oil and Gas
Order No. 3 would be adhered to. Any modifications to proposed facilities
would be reflected in the site security diagram submitted.
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3162.7-3, Onshore Oil and Gas Order No. 5, and American Gas Association
(AGA) Report No. 3.

e. A combustor may be installed at this location for control of associated
condensate tank emissions. A combustor ranges from 24 inches to 48 inches
wide and is approximately 27 ft tall. Cornbustor placement would be on existing
disturbance.

f. Approximately 9618 ft of pipeline corridor (see Topographic Map D) containing
up to three lines (one gas pipeline up to 8 inch in diameter, one water line up to 4
inch in diameter and one residue line up to 4 inch in diameter) is proposed.
Pipelines would be constructed of steel, polyethylene or fiberglass. The pipeline
would connect to an existing tie-in point in Sec. 24. This section of pipeline,
approximately 1664 ft in length, will be applied for separately.

g. The new segment of gas pipeline would be buried or surface laid line, based on
surface owner request, within a 30 foot wide pipeline corridor adjacent to the
proposed access road. See attached Surface Damage and Right-of-Way
Settlement Agreement. See 12.d below for disturbance estimates.

h. Construction of the ROW would temporarily utilize the 30 foot disturbed width
for the road for a total disturbed width of 60 foot for the road and pipeline
corridors. The use of the proposed well site and access roads would facilitate the
staging of the pipeline construction.

i. Pipeline construction methods and practices would be planned and conducted by
BBC with the objective of enhancing reclamation and fostering the re-

establishment of the native plant community.

j. All permanent above-ground structures would be painted a flat, non-reflective

color, such as Beetle, to match the standard environmental colors. All facilities
would be painted the designated color at the time of installation. Facilities
required to comply with the Occupational Safety and Health Act (OSHA) may be
excluded.

k. Site security guidelines identified in 43 CFR 3162.7-5 and Onshore Oil and Gas
Order No. 3 would be adhered to. Any modifications to proposed facilities
would be reflected in the site security diagram submitted.
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I. The site would require periodic maintenance to ensure that drainages are kept
open and free of debris, and that surfaces are properly treated to reduce erosion,
fugitive dust, and impacts to adjacent areas.

5. Location and Tvpe of Water Supplv:

a. Water for the drilling and completion would be trucked from any of the
following locations:

Water Right No.
and Application or Applicant Point of Source

Change No. Diversion
43-180 Duchesne City Water Knight Duchesne River

Service District Diversion Dam
43-1202, Change Myton City Knight Duchesne River
al3837 Diversion Dam
43-10444, Appln Duchesne County Upper Ditch at Cow Canyon
A57477 Country Water Source Spring
43-10446, Appln Duchesne County Upper Ditch at Cow Canyon
F57432 Country Water Source Spring
43-1273, Appin J.J.N.P. Company Strawberry Strawberry River
Al7462 River

43-1273, Appln J.J.N.P. Company Strawberry Strawberry River
t36590 River

b. No new water well is proposed with this application,

c. Should additional water sources be pursued they would be properly permitted
through the State of Utab - Division of Water Rights.

d. Water use would vary in accordance with the formations to be drilled but would
be up to approximately 5.41 acre feet for drilling and completion operations.

6. Source of Construction Material:

a. The use of materials would conform to 43 CFR 3610.2-3.

b, No construction materials would be removed from the lease or EDA area.

c. If any additional gravel is required, it would be obtained from a local supplier
having a permitted source of materials within the general area.

7. Methods of Handline Waste Disposal:

a. All wastes associated with this application would be contained and disposed of
utilizing approved facilities.
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b. The reserve pit would be constructed so as not to leak, break or allow any
discharge.

c. The reserve pit would be lined with 12 mil (minimum) thickness polyethylene
nylon reinforced liner material. The liner(s) would overlay straw, dirt and/or
bentonite if rock is encountered during excavation. The liner would overlap the
pit walls and be covered with dirt and/or rocks to hold them in place. No trash,
scrap pipe, or other materials that could puncture the liner would be discarded in
the pit. A minimum of two feet of free board would be maintained between the
maximum fluid level and the top of the reserve pit at all times.

d. To deter livestock from entering the pit, the three sides exterior to the location
would be fenced before drilling starts. Following the conclusion of drilling and
completion activities, the fourth side would also be fenced.

e. Drill cuttings would be contained in the pit and buried on-site for a period not to
exceed six months, weather permitting.

f. Produced fluids from the well other than water would be decanted into steel test
tank(s) until such time as construction of production facilities is completed. Any
oil that may be accumulated would be transferred to a permanent production
tank. Produced water may be used in further drilling and completion activities,
evaporated in the pit, or would be hauled to one of the state-approved disposal
facilities below:

Disposal Facilities
1 RNI Industries, Inc. - Pleasant Valley Disposal Pits, Sec. 25, 26, 35 & 36,
T4S-R3W
2. Pro Water LLC - Blue Bench 13-1 Disposal Well (43-013-30971)
NENE. Sec. 13, T3S-R5W
3. RN Industries, Inc. - Bluebell Disposal Ponds, Sec. 2, 4 & 9, T2S-R2W

i 4. Water Disposal, Inc.- Harmston 1-32-Al Disposal Well (43-013-30224),
UTR #00707, Sec. 32, TlS-RlW
5. Unified Water Pits - Sec. 31, T2S-R4W
6. Iowa Tank Line Pits - 8500 BLM Fence Road, Pleasant Valley

g. Any salts and/or chemicals, which are an integral part of the drilling system,
would be disposed of in the same manner as the drilling fluid.

h. Any spills of oil, condensate, produced or frac water, drilling fluids, or other
potentially deleterious substances would be recovered and either returned to its
origin or disposed of at an approved disposal site, most likely in Duchesne, Utah.

i. Chemicals on the EPA's Consolidated List of Chemicals subject to reporting
under Title lII of the Superfund Amendments and Reauthorization Act of 1986
(SARA) may be used or stored in quantities over reportable quantities. In the
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course of drilling, BBC could potentially store and use diesel fuel, sand (silica),
hydrochloric acid, and CO2gas, all described as hazardous substances in 40 CFR
Part 302, Section 302.4, in quantities exceeding 10,000 pounds. In addition,
natural gas condensate and crude oil and methanol may be stored or used in
reportable quantities. Small quantities of retail products (paint/spray paints,
solvents {e.g., WD-40}, and lubrication oil) containing non-reportable volumes
of hazardous substances may be stored and used on site at any time. No
extremely hazardous substances, as defined in 40 CFR 355, would be used,
produced, stored, transported or disposed of in association with the drilling,
testing or completion of the wells.

j. Portable toilets and trash containers would be located onsite during drilling and
completion operations. A commercial supplier would install and maintain
portable toilets and equipment and would be responsible for removing sanitary
waste. Sanitary waste facilities (i.e. toilet holding tanks) would be regularly
pumped and their contents disposed of at approved sewage disposal facilities in
Duchesne, and/or Uintah Counties, in accordance with applicable rules and
regulations regarding sewage treatment and disposal. Accumulated trash and
nonflammable waste materials would be hauled to an approved landfill once a
week or as often as necessary. All debris and waste materials not contained in
the trash containers would be cleaned up, removed from the construction ROW,
well pad, or worker housing location, and disposed of at an approved landfill.
Trash would be cleaned up everyday.

k. Sanitary waste equipment and trash bins would be removed from the Project
Area upon completion of access road or pipeline construction; following drilling
and completion operations at an individual well pad; when worker housing is no
longer needed; or as required.

l. A flare pit may be constructed a minimum of 110' from the wellhead(s) and may
be used during completion work. In the event a Darepit proves to be
unworkable, a temporary flare stack or open top tank would be installed. BBC
would nowback as much fluid and gas as possible into pressurized vessels,
separating the fluids from the gas. In some instances, due to the completion
fluids utilized within the Project Area, it is not feasible to direct the flow stream
from the wellbore through pressurized vessels. In such instances BBC proposes
to direct the flow to the open top tanks until flow through the pressurized vessels
is feasible. At which point the fluid would either be returned to the reserve pit or
placed into a tank(s). The gas would be directed to the flare pit, flare stack (each
with a constant source of ignition), or may be directed into the sales pipeline.

m. Hydrocarbons would be removed from the reserve pit would as soon as practical.
In the event immediate removal is not practical, the reserve pit would be flagged
overhead or covered with wire or plastic mesh to protect migrating birds.
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unworkable, a temporary flare stack or open top tank would be installed. BBC
would nowback as much fluid and gas as possible into pressurized vessels,
separating the fluids from the gas. In some instances, due to the completion
fluids utilized within the Project Area, it is not feasible to direct the flow stream
from the wellbore through pressurized vessels. In such instances BBC proposes
to direct the flow to the open top tanks until flow through the pressurized vessels
is feasible. At which point the fluid would either be returned to the reserve pit or
placed into a tank(s). The gas would be directed to the flare pit, flare stack (each
with a constant source of ignition), or may be directed into the sales pipeline.

m. Hydrocarbons would be removed from the reserve pit would as soon as practical.
In the event immediate removal is not practical, the reserve pit would be flagged
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8. Ancillary Facilities:

a. Garbage containers and portable toilets would be located on the well pad.

b. On well pads where active drilling and completion is occurring, temporary
housing would be provided on location for the well pad supervisor, geologist,
tool pusher, and others that are required to be on location at all times. The well
pad could include up to five single wide mobile homes or fifth wheel
campers/trailers.

9. Well Site Lavout:

a. The well would be properly identified in accordance with 43 CFR 3162.6.

b. The pad layout, cross section diagrams and rig layout are enclosed (see Figures l
and 2).

c. The pad and road designs are consistent with Ute Tribe specifications.

d, The pad has been staked at its maximum size of 375 feet x 270 feet with an
outboard reserve pit size of 180 feet x 100 feet X 8 feet deep. See section 12.d
below for disturbance estimates.

e. Within the approved well pad location, a crawler tractor would strip whatever
topsoil is present and stockpile it along the edge of the well pad for use during
reclamation. Vegetation would be distributed along the sides of the well pad.

f. Fill from pit excavation would be stockpiled along the edge of the pit and the
adjacent edge of the well pad.

g. Use of erosion control measures, including proper grading to minimize slopes,
diversion terraces and ditches, mulching, terracing, riprap, fiber matting,
temporary sediment traps, and broad-based drainage dips or low water crossings
would be employed by BBC as necessary and appropriate to minimize erosion
and surface runoff during well pad construction and operation. Cut and fill
slopes would be constructed such that stability would be maintained for the life
of the activity.

h. All cut and fill slopes would be such that stability can be maintained for the life
of the activity.

i. Diversion ditches would be constructed, if necessary, around the well site to
prevent surface waters from entering the well site area.

j. Water application may be implemented if necessary to minimize the amount of
fugitive dust.
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k. All surface disturbing activities would be supervised by a qualified, responsible
company representative who is aware of the terms and conditions of the APD
and specifications in the approved plans.

10. Plan for Restoration of the Surface:

a. A site specific reclamation plan would be submitted within 90 days of location
construction.

b. Site reclamation would be accomplished for portions of the well pad not required
for the continued operation of the well on this pad within six months of
completion, weather permitting.

c. The operator would control noxious weeds along access road use authorizations
and well site by spraying or mechanical removal, according to the Utah Noxious
Weed Act and as set forth in the approved surface damage agreements,

d. Rat and mouse holes would be filled and compacted from bottom to top
immediately upon release of the drilling rig from location. Upon well
completion, any hydrocarbons in the pit shall be removed in accordance with 43
CFR 3162.7-1. The reserve pit would be allowed to dry prior to the
commencement of backfilling work. No attempts would be made to backfill the
reserve pit until it is free of standing water. Once dry, the liner would be torn
and perforated before backfilling.

e. The reserve pit and that portion of the location not needed for production
facilities/operations would be recontoured to the approximate natural contours.
Areas not used for production purposes would be backfilled and blended into the
surrounding terrain, reseeded and erosion control measures installed. Mulching,
erosion control measures and fertilization may be required to achieve acceptable
stabilization. Back slopes and fore slopes would be reduced as practical and
scarified with the contour. The reserved topsoil would be evenly distributed
over the slopes and scarified along the contour. Slopes would be seeded with the
Surface Use Agreement specified seed mix.

f. Topsoil salvaged from the drill site and stored for more than one year would be
placed at the location indicated on the well site layout drawing and graded to a
depth optimum to maintain topsoil viability, seeded with the Surface Use
Agreement prescribed seed mixture and covered with mulch for protection from
wind and water erosion and to discourage the invasion of weeds.

l 1. Surface and Mineral Ownership:

a. Surface ownership - Deep Creek Investments, Alan Smith, l137 Parkridge
Drive, Roosevelt, UT 84066 435-725-3232 home, 435-823-3232 cell

b. Mineral ownership - Ute Indian Tribe - 988 South 7500 East (Annex Building);
Ft. Duchesne, Utah 84026; 435-725-4950.
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and specifications in the approved plans.
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12. Other Information:

a. Montgomery Archaeological Consultants has conducted a Class III archeological
survey. A copy of the report has been submitted under separate cover to the
appropriate agencies by Montgomery as MOAC Report No. 07-391, dated
January 22, 2008 and MOAC Report No. 10-207, dated November 1, 2010.

b. BBC would require that their personnel, contractors, and subcontractors to
comply with Federal regulations intended to protect archeological and cultural
resources.

c. Project personnel and contractors would be educated on and subject to the
following requirements:

• No dogs or firearms within the Project Area;
• No littering within the Project Area;
• Smoking within the Project Area would only be allowed in off-operator

active locations or in specifically designated smoking areas. All cigarette
butts would be placed in appropriate containers and not thrown on the
ground or out windows of vehicles; personnel and contractors would abide
by all fire restriction orders;

• Campfires or uncontained fires of any kind would be prohibited.
• Portable generators used in the Project Area would have spark arrestors

d. Disturbance estimates:

Approximate Acreage Disturbances
Well Pad 3.01 acres
Access 220 feet 0.15 acres
Existing to Be
Upgraded 6336 feet 3.2 acres
Pipeline 6834 feet 6.62 acres

Total 12.98 acres
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API Well Number: 43013506470000

OPERATOR CERTIFICATION

Certification:

I hereby certify that I, or someone under my direction supervision, have inspected the drill site
and access route proposed herein; that I am familiar with the conditions which currently exist;
that I have full knowledge of state and Federal laws applicable to this operation; that the
statements made in this APD package are, to the best of my knowledge, true and correct; and that
the work associated with the operations proposed herein would be performed in conformity with
this APD package and the terms and conditions under which it is approved. I also certify that I,
or the company I represent, am responsible for the operations conducted under this application
and that bond coverage is provided under Bill Barrett Corporations federal nationwide bond.
These statements are subject to the provisions of 18 U.S.C. 1001 for the filings of false
ExMeecteents.his

of 6 2011
Name: Tracey Fallang
Position Title: Regulatory Manager
Address: 1099 18 Street, Suite 2300, Denver, CO 80202
Telephone: 303-312-8134
E-mail: tfallang@billbarretteorp.com
Field Representative Kary Eldredge / Bill Barrett Corporation
Address: 1820 W. Highway 40, Roosevelt, UT 84066
Telephone: 435-725-3515 (office); 435-724-6789 (mobile)
E-mail: keldredge@billbarrettcorp.com
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ON-SITE PREDRILL EVALUATION
Utah Division of Oil, Gas and Mining 

Operator BILL BARRETT CORP 

Well Name 7-27-37 BTR

API Number 43013506470000 APD No 3529 Field/Unit CEDAR RIM

Location: 1/4,1/4 SWNE       Sec  27   Tw  3.0S    Rng  7.0W    1742   FNL   2110   FEL

GPS Coord (UTM) 529006  4449044 Surface Owner ALAN SMITH
 

Participants

James Hereford (BLM), Kary Eldredge (Bill Barrett), Alan Smith (land owner), Don Hamilton (Buys and

Associates), Trevor Anderson (UELS), Matt Serfustini (EIS), Richard Powell (DOGM)
 

Regional/Local Setting & Topography

This location sits approximately .75 miles to the north of highway 40 and approximately 15 miles west of Duchesne

UT. The surface at this site slopes gently northeast away from the highway corridor and drains to a small canyon

which also drains northeast into a larger draw known as Sink Draw. A small drainage crosses this location but can

be easily diverted during construction. Sink Draw then drains into Rabbit Gulch. Rabbit Gulch is the predominate

drainage for this region and empties into Starvation Reservoir to the east. Access to this location begins at a point

on Highway 40 15.9 miles west of Duchesne UT.
 

Surface Use Plan

Current Surface Use

Deer Winter Range

Wildlfe Habitat
 

New Road Miles Well Pad Src Const Material Surface Formation

1.2 Width 270   Length 375 Onsite UNTA
 

Ancillary Facilities  Y

Several trailers will be placed on location to provide housing for personnel during drilling of this well.

Sewage and trash service to be handled by local contractor.
 

Waste Management Plan Adequate? Y
 

Environmental Parameters

Affected Floodplains and/or Wetlands  N
 

Flora / Fauna

Pinion, Juniper, sparse grasses, rabbit brush, prickly pear

Deer, Elk, coyote, cougar, rabbit, rodents, raptors, small birds and mammals
 

Soil Type and Characteristics

Shallow sandy clay soil with moderate permeabilty. Exposed rock at surface
 

Erosion Issues  N
 

Sedimentation Issues  N
 

Site Stability Issues  N
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API Well Number: 43013506470000

ON-SITE PREDRILL EVALUATION
Utah Division of Oil, Gas and Mining

Operator BILL BARRETT CORP
Well Name 7-27-37 BTR
API Number 43013506470000 APD No 3529 Field/Unit CEDAR RIM
Location: 1/4,1/4 SWNE Sec 27 Tw 3.0S Rng 7.0W 1742 FNL 2110 FEL
GPS Coord (UTM) 529006 4449044 Surface Owner ALAN SMITH

Participants
James Hereford (BLM), Kary Eldredge (Bill Barrett), Alan Smith (land owner), Don Hamilton (Buys and
Associates), Trevor Anderson (UELS), Matt Serfustini (EIS), Richard Powell (DOGM)

Regional/Local Setting & Topography
This location sits approximately .75 miles to the north of highway 40 and approximately 15 miles west of Duchesne
UT. The surface at this site slopes gently northeast away from the highway corridor and drains to a small canyon
which also drains northeast into a larger draw known as Sink Draw. A small drainage crosses this location but can
be easily diverted during construction. Sink Draw then drains into Rabbit Gulch. Rabbit Gulch is the predominate
drainage for this region and empties into Starvation Reservoir to the east. Access to this location begins at a point
on Highway 40 15.9 miles west of Duchesne UT.

Surface Use Plan
Current Surface Use
Deer Winter Range
Wildlfe Habitat

New Road Miles Well Pad Src Const Material Surface Formation
1.2 Width 270 Length 375 Onsite UNTA

Ancillary Facilities Y
Several trailers will be placed on location to provide housing for personnel during drilling of this well.
Sewage and trash service to be handled by local contractor.

Waste Management Plan Adequate? Y

Environmental Parameters
Affected Floodplains and/or Wetlands N

Flora / Fauna
Pinion, Juniper, sparse grasses, rabbit brush, prickly pear
Deer, Elk, coyote, cougar, rabbit, rodents, raptors, small birds and mammals
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Shallow sandy clay soil with moderate permeabilty. Exposed rock at surface
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Site Stability Issues N
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Drainage Diverson Required?  Y

A diversion ditch needs to be placed around the north side of the location.
 

Berm Required?  N
 

Erosion Sedimentation Control Required?  N
 

Paleo Survey Run?  N     Paleo Potental Observed?  N     Cultural Survey Run?  Y     Cultural Resources?  N
 

Reserve Pit
 

Site-Specific Factors Site Ranking  

Distance to Groundwater (feet) >200 0

Distance to Surface Water (feet) >1000 0

Dist. Nearest Municipal Well (ft) >5280 0

Distance to Other Wells (feet) >1320 0

Native Soil Type Mod permeability 10

Fluid Type Fresh Water 5

Drill Cuttings Normal Rock 0

Annual Precipitation (inches) 10 to 20 5

Affected Populations

Presence Nearby Utility Conduits Not Present 0

 

Final Score 20 1 Sensitivity Level
 

Characteristics / Requirements

The reserve pit will be place in cut in a stable location. The pit will be 100ft x 180ft x 8ft deep with a total

capacity including freeboard of 15,020bbl.

According to Kary Eldredge a 16 mil liner with felt subliner will be used.
 

Closed Loop Mud Required? N   Liner Required? Y   Liner Thickness 16   Pit Underlayment Required? Y 
 

Other Observations / Comments

A small drainage diversion will need to be constructed around the north side of location, otherwise there appear to

be no surface problems with this location.
 

Richard Powell 3/22/2011

Evaluator Date / Time
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Characteristics / Requirements
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capacity including freeboard of 15,020bbl.
According to Kary Eldredge a 16 mil liner with felt subliner will be used.
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Richard Powell 3/22/2011
Evaluator Date / Time
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APD No API WellNo Status Well Type Surf Owner CBM

3529 43013506470000 LOCKED OW P No

Operator BILL BARRETT CORP Surface Owner-APD ALAN SMITH

Well Name 7-27-37 BTR Unit

Field CEDAR RIM Type of Work DRILL

Location SWNE    27    3S    7W    U    1742 FNL    2110 FEL    GPS Coord (UTM)    529003E    4449038N

Geologic Statement of Basis

The mineral rights for the proposed well are owned by the Ute Tribe. The BLM will be the agency responsible

for evaluating and approving the drilling, casing and cement programs.

Brad Hill

APD Evaluator

4/14/2011

Date / Time

Surface Statement of Basis

At the time of this onsite four wheel drive ATV's with snow tracks were used to access the location. Although

snow conditions made site access difficult enough snow had melted to allow for a good visual inspection of the

surface. The surface owner Alan Smith was present. Mr. Smith expressed appreciation to Bill Barrett

corporation for following existing roads to the location and also stated that Bill Barrett had met all of his

requests in regards to pipeline and road placement. Mr. Smith expressed no concerns with the location on this

well. Mr. James Hereford of the BLM also stated no concerns with this site.

Richard Powell

Onsite Evaluator

3/22/2011

Date / Time

Conditions of Approval / Application for Permit to Drill

Category Condition

Pits A synthetic liner with a minimum thickness of 16 mils with a felt subliner shall be properly installed and maintained in the
reserve pit.

Surface Drainages adjacent to the proposed pad shall be diverted around the location.

Surface The well site shall be bermed to prevent fluids from leaving the pad.

Surface The reserve pit shall be fenced upon completion of drilling operations.

 

Application for Permit to Drill

Statement of Basis
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API Well Number: 43013506470000
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Application for Permit to Drill
Statement of Basis
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APD No API WellNo Status Well Type Surf Owner CBM
3529 43013506470000 LOCKED OW P No
Operator BILL BARRETT CORP Surface Owner-APD ALAN SMITH
Well Name 7-27-37 BTR Unit
Field CEDAR RIM Type of Work DRILL
Location SWNE 27 3S 7W U 1742 FNL 2110 FEL GPS Coord (UTM) 529003E 4449038N
Geologic Statement of Rasis

The mineral rights for the proposed well are owned by the Ute Tribe. The BLM will be the agency responsible
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Brad Hill 4/14/2011
APD Evaluator Date / Time
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 3/11/2011 API NO. ASSIGNED: 43013506470000

WELL NAME: 7-27-37 BTR   

OPERATOR: BILL BARRETT CORP (N2165) PHONE NUMBER: 303 312-8134

CONTACT: Tracey Fallang   

PROPOSED LOCATION: SWNE 27 030S 070W Permit Tech Review:

SURFACE: 1742 FNL 2110 FEL Engineering Review:

BOTTOM: 1742 FNL 2110 FEL Geology Review:

COUNTY: DUCHESNE 

LATITUDE: 40.19313 LONGITUDE: -110.65927

UTM SURF EASTINGS: 529003.00 NORTHINGS: 4449038.00

FIELD NAME: CEDAR RIM   

LEASE TYPE: 2 - Indian   

LEASE NUMBER: 2OG0005608             PROPOSED PRODUCING FORMATION(S): GREEN RIVER-WASATCH 

SURFACE OWNER: 4 - Fee COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: INDIAN - LPM8874725      Unit:  

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: Duchesne City Culinary Water Dock           Board Cause No:  Cause 139-85

RDCC Review:           Effective Date:  3/11/2010

Fee Surface Agreement           Siting:  4 Prod LGRRV-WSTC Wells in Drilling Units

Intent to Commingle R649-3-11. Directional Drill

 Commingling Approved  

Comments:          Presite Completed
                  

Stipulations:         4 - Federal Approval - dmason
                             5 - Statement of Basis - bhill

API Well Number: 43013506470000

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I
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LEASE TYPE: 2 - Indian

LEASE NUMBER: 2OGOOO5608 PROPOSED PRODUCING FORMATION(S): GREEN RIVER-WASATCH

SURFACE OWNER: 4 - Fee COALBED METHANE: NO

I

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: INDIAN - LPM8874725 Unit:

Potash R649-3-2. General

Oil Shale 190-5

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13 Drilling Unit

Water Permit: Duchesne City Culinary Water Dock Board Cause No: Cause 139-85

RDCC Review: Effective Date: 3/11/2010

Fee Surface Agreement Siting: 4 Prod LGRRV-WSTC Wells in Drilling Units

Intent to Commingle R649-3-11. Directional Drill

Commingling Approved

I

Comments: Presite Completed

Stipulations: 4 - Federal Approval - dmason
5 - Statement of Basis -

API Well Number: 43013506470000

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I

APD RECEIVED: 3/11/2011 API NO. ASSIGNED: 43013506470000
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OPERATOR: BILL BARRETT CORP (N2165) PHONE NUMBER: 303 312-8134
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Permit To Drill

******************
Well Name:  7-27-37 BTR

API Well Number:  43013506470000

Lease Number:  2OG0005608

Surface Owner:   FEE (PRIVATE) 

Approval Date:  4/14/2011

Issued to:
BILL BARRETT CORP, 1099 18th Street Ste 2300, Denver, CO 80202

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 139-85. The expected
producing formation or pool is the GREEN RIVER-WASATCH Formation(s), completion into any
other zones will require filing a Sundry Notice (Form 9). Completion and commingling of more than
one pool will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

Compliance with the Conditions of Approval/Application for Permit to Drill outlined in the
Statement of Basis (copy attached). 

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the following actions during
drilling of this well:
   • Within 24 hours following the spudding of the well – contact Carol Daniels at 801-538-5284
     (please leave a voicemail message if not available)
     OR
     submit an electronic sundry notice (pre-registration required) via the Utah Oil & Gas website
     at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation General Rules

API Well No: 43013506470000API Well No: 43013506470000

State of Utah
DEPARTMENT OF NATURAL RESOURCES

-/ MICHAEL R. STYLER

GAR RH BERT
ExoutimDrotor

comrmr Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BAZA
Lieuterant Gowrær Busion Director

Permit To Drill
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Well Name: 7-27-37 BTR
API Well Number: 43013506470000

Lease Number: 2OGOOO5608
Surface Owner: FEE (PRIVATE)
Approval Date: 4/14/2011

Issued to:
BILL BARRETT CORP, 1099 18th Street Ste 2300, Denver, CO 80202

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 139-85. The expected
producing formation or pool is the GREEN RIVER-WASATCH Formation(s), completion into any
other zones will require filing a Sundry Notice (Form 9). Completion and commingling of more than
one pool will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

Compliance with the Conditions of Approval/Application for Permit to Drill outlined in the
Statement of Basis (copy attached).

Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the following actions during
drilling of this well:

• Within 24 hours following the spudding of the well - contact Carol Daniels at 801-538-5284
(please leave a voicemail message if not available)
OR
submit an electronic sundry notice (pre-registration required) via the Utah Oil & Gas website
at http://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation General
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will be promptly filed with the Division of Oil, Gas and Mining, including but not limited to:
   • Entity Action Form (Form 6) – due within 5 days of spudding the well
   • Monthly Status Report (Form 9) – due by 5th day of the following calendar month
   • Requests to Change Plans (Form 9) – due prior to implementation
   • Written Notice of Emergency Changes (Form 9) – due within 5 days
   • Notice of Operations Suspension or Resumption (Form 9) – due prior to implementation
   • Report of Water Encountered (Form 7) – due within 30 days after completion
   • Well Completion Report (Form 8) – due within 30 days after completion or plugging

Approved By:

For John Rogers
Associate Director, Oil & Gas 
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RECEIVED gg
FORM APPROVED
OMBNo.1004-0137

ExpiresJuly31,20\0
UNITED STATES

DEPARTMENT OF THE INTERIOR 5 LeaseSerialNo.
BUREAU OF LAND MANAGEMENT 2OGOOO5608

BLMVERN WbN FOR PERMIT TO DRILL OR REENTER U
Elf Indian,Alloteeor TribeName

la. Typeof work: DRILL Q REENTER 7 IfUnitor CAAgreement,Nameand No.

8. Lease Nameand WellNo.
Ib. Typeof Well: Oilwell O GasWell Other SingleZone MultipleZone 7-27-37 BTR
2. NameofOperator 9. API WellNo.

BILLBARRETT CORPORATION p |} ¶¾¶7
3b. PhoneNo.(include area code) 10. Fieldand Pool,or Exploratory3a. Address 1099 18TH STREET, SUITE 2300

DENVER, CO 80202 303-312-8134 ALTAMONT
4. Locationof Well(Report location clearly and in accordancewith any Staterequirements.*) 11.Sec.,T. R. M. or Blk.andSurveyor Area

At surface SWNE 1742 FNL 2110 FEL SEC 27 T3S R7W USB&M

At proposed prod.zone SWNE 1742 FNL 2110 FEL

14. Distancein milesand directionfromnearest townor post offiœ* 12. Countyor Parish 13. State
17 MILES W OF DUCHESNE, UT DUCHESNE UT

15. Distancefromproposed*
1742 16.No.of acres inlease 17.SpacingUnitdedicatedto thiswell

locationtonearest 66101
property or leaseline,ft. 640
(Also tonearest drig.unit line,if any)

18. Distancefromproposedlocation*
3250 19.ProposedDepth 20. BLM/BIABond No. on file

appn!
d for o th

lenas'ecompleted' 10764 MD, 10764 TVD LPM8874725

21. Elevations(ShowwhetherDF,KDB,RT, GL,etc.) 22 Approximatedatework will start* 23. Estimatedduration
6682 GL 09/01/2011 60 DAYS (D&C)

24. Attachments
The following,completed inaccordance with therequirements of OnshoreOiland GasOrderNo.1,must be attachedto this form:

1. Wellplatcertified by a registered surveyor. 4. Bondtocover the operations unless covered by an existingbondon file (see
2. A DrillingPlan. Item20 above).

3. A SurfaceUse Plan (if the location is on National Forest SystemLands,the 5. Operatorcertification
SUPO must be filedwith theappropriate ForestServiceOffice). 6. Suchothersite specificinformationand/or plansas may be required bythe

BLM.

25. Signature Name (Printed/Typed) Date
Tracey Fallang 01/25/2008

Title
REGULATORY MA Af iER

Approvedby (Sign ure) Name (PrintedÌÑÉfyKORCZka
DateAPR19 2011

Title MntRe RMmgrer office VERNALFIELDOFFICE
Applicationapprovaldoesnot warrantor ce t niicant les o eq itabletitletothoserights inthesubjectleasewhichwouldentitletheapplicantto
cConnddiionpspnpsrov

, f ny,areattached. DI OÑS OF APPROVALATTACHED
Title 18U.S.C.Section1001andTitle43 U.S.C.Section1212,make it a crime for any personknowin ly and willfully to make toany departmentor agency ofthe United
Statesanyfalse,fictitiousor fraudulentstatements or representations as to anymatterwithin itsjuris iction.

(Continued on page 2) *(Instructions on page 2)

NOTICEOFAPPROVAL RECEIVED

UDOGI "26
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25. Signature Name (Printed/Typed) Date
Tracey Fallang 01/25/2008

Title
REGULATORY MA Af iER

Approvedby (Sign ure) Name (PrintedÌÑÉfyKORCZka
DateAPR19 2011

Title MntRe RMmgrer office VERNALFIELDOFFICE
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cConnddiionpspnpsrov
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UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNALFIELD OFFICE
% a s# 170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: Bill Barrett Corporation Location: SWNE, Sec. 27, T3S, R7W
Well No: 7-27-37 BTR Lease No: 2OGOOO5608
API No: 43-013-50647 Agreement: N/A

OFFICE NUMBER: (435) 781-4400

OFFICE FAX NUMBER: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELDREPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with theapplicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his
subcontractors. A copy of the approved APD must be on location during construction, drilling, and completion
operations. This permit is approved for a two (2) year period, or until lease expiration, whichever occurs
first. An additional extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Construction Activity - The Ute Tribe Energy & Minerals Dept. and BLM Environmental
(Notify Ute Tribe Energy & Minerals Scientist shall be notified at least 48 hours in advance of any
Dept. and BLM Environmental construction activity. The Ute Tribal office is open Monday
Scientist) throughThursday.

Construction Completion - Upon completion of the pertinent APDIROW construction, notify
(Notify Ute Tribe Energy & Minerals the Ute Tribe Energy & Minerals Dept. for a Tribal Technician to
Dept. and BLMEnvironmental verify the Affidavit of Completion. Notify the BLM Environmental
Scientist) Scientist prior to movingon the drilling rig.

Spud Notice - Twenty-Four (24) hours prior to spudding the well.
¯

(Notify BLM Petroleum Engineer)

Casing String &Cementing - Twenty-Four (24) hours prior to running casing and cementing
(Notify BLM Supv. Petroleum Tech.) all casing strings to: ut vn opreport@bim.qov.

BOP & Related Equipment Tests - Twenty-Four (24) hours prior to initiating pressure tests.
(Notify BLM Supv. Petroleum Tech.)

First Production Notice - WithinFive (5) business days after new well begins or
(Notify BLM Petroleum Engineer) production resumes after well has been off production for more

than ninety (90)
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Page 2 of 6
Well: 7-27-37 BTR

4/11/2011

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• For any deviation of BillBarrett Corporations surface use plan, BBC willnotify the BLM in writing
and will include a copy of surface owner authorization.

• The operator will implement "Safety and Emergency Plan." The operator's safety director will
ensure its compliance.

• All operator employees and/or authorized personnel (sub-contractors) in the field will have
approved applicable APD, COAs, and surface use agreement on theirperson(s) during all
phases of construction.

• All vehicular traffic,personnel movement, construction/restoration operations shall be confined
to the area examined and approved. Also, the access to the 7-26-37 BTR needs additional
stabilizationwhere the existing road is washing away.

• All personnel shall refrain from collecting artifacts, any paleontological fossils, and from
disturbing any significant cultural resources in the area.

• The BLMAuthorized Officer shall be notified should cultural remains from subsurface deposits
be exposed or identified during construction.

• Production facilities will be painted Juniper Green to blend in with the surrounding habitat,
unless otherwise stated from the private land owner agreement.

• Site reclamation will be accomplished for portions of the well pad not needed for production,
within6 months of completion, weather permitting. This also includes any roads, and pipeline
areas that have been disturbed as well. Roads and pipeline disturbances can undergo
reclamation immediately after the pipeline is installed and after the roads are built. Please
contact surface owner or the BLMAO for possible seed mixes to use in the project area. Non-
natives can be used; however Ibs/ac must be kept low to minimize the chance of a monoculture.

• Operator has agreed to control of noxious and invasive weeds along access roads, pipeline
routes, and the pad area
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phases of construction.

• All vehicular traffic,personnel movement, construction/restoration operations shall be confined
to the area examined and approved. Also, the access to the 7-26-37 BTR needs additional
stabilizationwhere the existing road is washing away.

• All personnel shall refrain from collecting artifacts, any paleontological fossils, and from
disturbing any significant cultural resources in the area.

• The BLMAuthorized Officer shall be notified should cultural remains from subsurface deposits
be exposed or identified during construction.

• Production facilities will be painted Juniper Green to blend in with the surrounding habitat,
unless otherwise stated from the private land owner agreement.

• Site reclamation will be accomplished for portions of the well pad not needed for production,
within6 months of completion, weather permitting. This also includes any roads, and pipeline
areas that have been disturbed as well. Roads and pipeline disturbances can undergo
reclamation immediately after the pipeline is installed and after the roads are built. Please
contact surface owner or the BLMAO for possible seed mixes to use in the project area. Non-
natives can be used; however Ibs/ac must be kept low to minimize the chance of a monoculture.

• Operator has agreed to control of noxious and invasive weeds along access roads, pipeline
routes, and the pad area
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DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• A CBLIGR shall be run from TD to surface on the production casing or the intermediate casingand liner.

• Cement for the production or intermediate casing string shall be brought 200 feet above the
surface casing shoe.

AII provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictlyadhered to. The following items are emphasized:

DRILLINGICOMPLETIONIPRODUCING OPERATING STANDARDS

• The spud date and time shall be reported orallyto Vernal Field Office within24 hours ofspudding.

• Notify Vernal Field Office Supervisory Petroleum Engineerinq Technician at least 24 hours inadvance of casinq cementinq operations and BOPE & casinq pressure tests.
• All requirements listed in Onshore Order #2 Ill. E. Special Drilling Operations are applicable forair drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use untilthe well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

• All BOPE components shall be inspected daily and those inspections shall be recorded in the
daily drilling report. Components shall be operated and testedas required by Onshore Oil &Gas Order No. 2 to insure good mechanical working order. All BOPE pressure tests shall beperformed by a test pump with a chart recorder and NO_T_by the rig pumps. Test shall be
reported in the driller's log.

• BOP drills shall be initially conducted by each drilling crew within24 hours of drilling out fromunder the surface casing and weekly thereafteras specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drilling out from under all casing strings set andcemented in place.

• No aggressivelfresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. Ifflowing wateris encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLMVernal Field
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• The operator must report encounters of all non oil& gas mineral resources (such as Gilsonite,tar sands, oilshale, trona,etc.) to the Vernal Field Office, in writing, within 5 working days ofeach encounter. Each report shall include the well namelnumber, well location, date and depth(from KB or GL) of encounter, vertical footage of the encounter and, the name of the person
making the report (along with a telephonenumber) should the BLM need to obtain additional
information.

• A complete set of angular deviation and directional surveys of a directional wellwillbe
submitted to the Vernal BLMoffice engineer within 30 days of the completion of the well.

• While actively drilling, chronologic drilling progress reports shall be filed directly with the BLM,Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum
Engineers untilthe well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement andshall be utilizedto determine the bond quality for the production casing. Submit a field copy ofthe CBL to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for
submittal of paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program asapproved. Safe drilling and operating practices must be observed. Any changes in operationmust have prior approval from the BLMVernal Field
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OPERATING REQUIREMENT REMINDERS:

• Allwells, whether drilling, producing, suspended, or abandoned, shall be identified in
accordance with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator,
lease serial number, well number, and surveyed description of the well.

• For information regarding production reporting, contact the Office of Natural Resources
Revenue (ONRR) at www.ONRR pov.

• Should the well be successfully completed for production, the BLMVernal Field office must be
notified when it is placed in a producing status. Such notification willbe by written
communication and must be received in this officeby not later than the fifth business day
following the date on which the well is placed on production. The notification shall provide, as a
minimum, the following informational items:

o Operator name, address, and telephonenumber.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will
be paid).

o The nature of the well's production, (i.e., crude oil, or crude oiland casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise
the non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLMVernal Field Office.

• AIIundesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will
be reported to the BLM,Vernal Field Office. Major events, as defined in NTL3A, shall be
reported verbally within24 hours, followed by a written report within 15 days. "Other than Major
Events" will be reported in writing within 15 days. "Minor Events" willbe reported on the
Monthly Report of Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and allothersurveysor
data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form 3160-4. Submit with thewellcompletion report a geologic report including,at a minimum,formation tops, and a summary and conclusions. Also include deviation surveys,sample descriptions, strip logs, core data, drill stem test data, and results of production tests
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reported verbally within24 hours, followed by a written report within 15 days. "Other than Major
Events" will be reported in writing within 15 days. "Minor Events" willbe reported on the
Monthly Report of Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and allothersurveysor
data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form 3160-4. Submit with thewellcompletion report a geologic report including,
at a minimum,formation tops, and a summary and conclusions. Also include deviation surveys,sample descriptions, strip logs, core data, drill stem test data, and results of production tests
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performed. Samples (cuttings, fluid, and/or gas) shall be submitted only when requested by the
BLM, Vernal Field Office.

• All off-lease storage, off-lease measurement, or comminglingon-lease or off-lease, shall have
prior written approval from the BLMVernal Field Office.

• Oiland gas meters shall be calibrated in place prior to any deliveries. The BLMVernal Field
Office Petroleum Engineers will be provided with a date and timefor the initial meter calibration
and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLMVernal Field Office. All measurement facilities willconform to the API
standards for liquid hydrocarbons and the AGA standards for natural gas measurement. All
measurement points shall be identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted
to the BLMVernal Field Office within 30 days of installation or first production, whichever occurs
first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be
adhered to. All product lines entering and leaving hydrocarbon storage tanks will be effectively
sealed in accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of
a suitable plan and need prior approval of the BLMVernal Field Office. Emergency approval
may be obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLMVernal Field Office. If operations are to be suspended for more than 30
days, prior approval of the BLMVernal Field Officeshall be obtained and notificationgiven
before resumption of operations.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from thiswell for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this officeand in operation prior to the end of this 90-day
period. In order to meet this deadline, an application for the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but
no later than 45 days after the date of first production. Any method of disposal which has not
been approved prior to the end of the authorized 90-day period will be considered as an Incident
of Noncompliance and willbe grounds for issuing a shut-in order untilan acceptable manner for
disposing of said water is provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notifiedat least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. Ifa well is suspended or
abandoned, all pits mustbe fenced immediately untilthey are backfilled. The "Subsequent
Report of Abandonment" (Form BLM 3160-5) must be submitted within30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface
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NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

5/11/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLRErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: Pipeline Extension

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This is being submitted as informational purposes that BBC is exending this
proposed pipeline beyond what was initially approved within the approved
permit to drill. This extension within Sec. 24, approximately 1664 feet in Accepted by the

distance, occurs on fee surface and surface use agreements are in place witMtah Division of
all owners. A Class III archaeology inventory was completed on this extendig. Gas and Mining
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

BILL BARRETT CORPORATION NW 1 4 NE 1 4 NW 1/4 NE 1 4

PIPELINE RIGHT-OF-WAY ON i,I.,ir,°"si-

FEE LANDS Sec. 23 - - - - Sec. 24
o stones
c5 (99) (98) (97) (96) (95) (94) (93)(For #7-27-37 BTR) Exist. Buried Pipe/ine

CHENSNE
OEUUN

U

A2H

Dee C

--
_

P NE
RGHT-ODE-WAY

BASIS OF BEARINGS Investments Deep Creek Deep Creek L7
L74

BASIS OF BEARINGS IS A G.P.S. OBSERVATION. IRU€SÉmeRÉS IRU€S m€nŠS e /N Exist
(96-1) /2-24C7

SW14 """ SE1/4- - ---- SW14"""°"-- SE14 -

P.I. 55+18.76

o ¿P.I. 53+86.40

P 51+61.73

i i | |Deep Creek pl "*33°° \
Investments ;

0; Deep Creek
/ Investments

NW Cor. Sec. 27, SC A LE h
Set Stone, Old //
Loth L28 P.I. 44+55.08

Set Stone,
NB9°39'45"W - 5265 70' (Meas.) SB9°28'53"w - 2644.52' (Meas.) '2/" Post Rebor

Section //ne Set Stone, P//e 1094.84' 9+4 45 Yel/ow P/ostic Cop on SB956'06"W - 2588.92' (Meas.) Set klorked Stone, NB9°48'29"W - 2614.94' (Meos.) NB950'1J"W - 2608.99' (Meas.)
of Stones // i J/8" Rebor 1.6' High, 3 Beanng Trees

L22 P.I. 37+81.85 Pile of Stones, 2

L19 L Secring Trees PROPERTY OWNER TABLE RIGHT-OF-WAY LENGTHS
Deep Creek

IRU€S GRÈS , L14 L15 L16
1

(99) VERL L. MOUNTEER PROPERTY OWNER FEET ACRES RODSDeep Creek e = =
a=c-

(98) FORDS FINANCE & INSURANCE DEEP CREEK INVESTMENTS 9617.81 6.624 582.90
IRU€S €nÈS (97) FORDS FINANCE & INSURANCE VERL L. MOUNTEER 327.90 0.226 19.87

(96) ROBERT & DIANE DRESSLER KEVIN BOWNE 664.85 0.458 40.29
(95) ROBERT & DIANE DRESSLER ROBERT & DIANE DRESSLER 468.79 0.323 28.41

n (94) ANDREWT. & BRENDA A. REFFL/€€p T€€ COASTAL OIL & GAS RESOURCES, INC. 203.04 0.140 12.31
(93) JEANIE L. GREGG

Ínv€S men S (88) MARY LOU TOLY"" PIPELINE RIGHT-OF-WAY DESCRIPTION

L3
NE 1/4 secuan NW 1/4 NE 1 4

COADSLEA
IL

&DEGBRSARSOUARNCSEOSN
INC. ON DEEP CREEK INVESTMENTS LANDS

P-I 1+" i NOTE: | (96-1) COASTAL OIL & GAS RESOURCES INC. A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED
P-l- °*26-26 BEGINNINGPIPELINE STA. 0+00 BEARS N65°37'53"W (97-985) KEVIN BOWNE CENTERLINE.

L1 BEG/NN/NG OE PROPOSED 2441.56' FROM THE EAST 1/4 CORNER OF SECTION 27
P/PEL/NE R/GH7-OE-WA Ÿ' T3S, R7W, U.S.B.&M

' BEGINNING AT A POINT IN THE SW 1/4 NE 1/4 OF SECTION 27, T3S, R7W, U.S.B.&M.,
WHICH BEARS N65°37'53"W 2441.56' FROM THE EAST 1/4 CORNER OF SAID SECTION 27,

S7X. 0+00 PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N23°11'35"W 76.76'; THENCE N14°51'18"E
102.00'; THENCE N45°44'36"E 60.99';

At Edge of Surface Use Areo) P.O.S.L. 96+17.81 BEARS N65°37'53"W 2441.56' FROM ON VERL L MOUNTEER LANDS THENCE N74°42'04"E
207.20'; THENCE N73°16'09"E

140.13'; THENCE N69°46'29"E
THE EAST 1/4 CORNER OF SECTION 27, T3S, R7W, '

230.53'; THENCE N80°03'33"E 290.75'; THENCE N74°31'36"E
168.57'; THENCE

U.S.B.&M- A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING N60°41'12"E 280.94'; THENCE N57°53'06"E
182.56'; THENCE N58°00'12"E

192.77'; THENCE

SUREACE USE AREA DESCRIBED CENTERLINE. N59°11'OO"E 309.40'; THENCE N61°41'26"E
187.17'; THENCE S89°20'45"E 198.25' TO A

Deep Creek P.O.P.L. 99+45.71 BEARS N65°37'53"W 2441.56' FROM POINT ON THE EAST LINE OF THE NE 1/4 NE 1/4 OF SAID SECTION 27, WHICH BEARS/7-27-37 BTR THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, BEGINNING AT A POINT ON THE WEST LINE OF THE NW 1/4 SW 1/4 OF SOO°10'57"W 503.11' FROM THE NORTHEAST CORNER OF SAID SECTION 27, THENCE
IRUES meRÉS U.S.B.&M. Set h/orked Stone, SECTION 24, T3S, R7W, U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' S89°20'45"E

190.05'; THENCE N78°36'23"E
114.59'; THENCE N62°40'34"E 205.02';

set stone, 2
""°"Re'bosticOCop on FROM THE WEST 1/4 CORNER OF SAID SECTION 24, THENCE S84°17'06"E

THENCE N61°12'37"E
158.68'; THENCE N83°36'34"E

204.26'; THENCE N72°05'20"E
143.27';

//4 Sect/on Line Beoring Trees P.O.P.L. 106+10.56 BEARS N65 37'53"W 2441.56' FROM Ris
g4779r, High,

103.16'; THENCE S82°20'23"E
159.57'; THENCE S84°26'25"E 65.17' TO A THENCE N68 53'08"E 52.27'; THENCE N22°37'17"E 85.69'; THENCE N18°12'57"E 165.60'

€C. ËŸ ' THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W,
¯Sec. 26 POINT THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS TO A POINT ON THE NORTH LINE OF THE NW 1/4 NW 1/4 OF SECTION 26, T3S, R7W,

U.S.B.&M.
S21°33'44"E 880.58' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. U.S.B.&M., WHICH BEARS N89°28'53"E 1094.84' FROM THE NORTHWEST CORNER OF SAID
THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED SECTION 26, THENCE N18°12'57"E

104.04'; THENCE N54°04'09"E
109.16'; THENCE

P.O.P.L. 107+34.33 BEARS S49 05'46"E 1451.27' FROM OR ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF S77°09'29"E
186.93'; THENCE N60°31'41"E

107.50'; THENCE N25°43'42"E 577.92';BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.226 ACRES MORE OR ,

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, LESS. THENCE N31°18'14"E 128.73; THENCE N42°35'12"E 224.67'; THENCE N29°13'26"E 132.36;
U.S.B.&M. THENCE N28°06'45"E 305.23'; THENCE N21°59'26"E

133.90'; THENCE N17°31'16"E
224.05';

THENCE N42°06'39"E
166.23'; THENCE N2T57'52"E 68.54'; THENCE NO1°02'58"W 52.26';

P.O.P.L. 109+37.37 BEARS S5515'28"E 1565.98' FROM PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N21°12'32"W 72.78'; THENCE NO8°41'32"W 68.78'; THENCE N82°03'49"E
165.09';

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, ON KEVIN BOWNE LANDS THENCE N84°39'09"E
104.04'; THENCE S84°11'13"E

160.70'; THENCE S78°21'35"E
116.47';

U.S.B.&M. THENCE S7450'35"E 386.73; THENCE S75°39'00"E
159.51'; THENCE S73°38'58"E 162.86;

d A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING THENCE S70 21'04"E 150.18'; THENCE S82°03'28"E
164.72'; THENCE S89°28'41"E

106.47';

END PIPELINE STA. 112+82.39 BEARS S63 32'56"E -1 DESCRIBED CENTERLINE. THENCE N88°56'01"E
175.20'; THENCE N76°10'09"E

105.49'; THENCE N63°38'16"E 85.94';
1743.94' FROM THE WEST 1/4 CORNER OF SECTION 24 THENCE N56°22'35"E 98.23'; THENCE N57°53'51"E 84.86'; THENCE N65°18'OO"E

110.82';
o T3S, R7W, U.S.B.&M b BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, THENCE N62°23'28"E

103.67'; THENCE S74 38'43"E 86.54'; THENCE S47°05'52"E
158.78',

o o R7W, U.S.B.&M., WHICH BEARS S21°33'44"E 880.58' FROM THE WEST THENCE S61°52'53"E 98.82'; THENCE S83°22'03"E 86.61'; THENCE S84°17'06"E 135.55'
o 1/4 CORNER OF SAID SECTION 24, THENCE S84°26'25"E

48.86'; THENCE TO A POINT ON THE EAST LINE OF THE NE 1/4 SE 1/4 OF SECTION 23, T3S, R7W,
SE 1 4- - - SW 1/4 SE 1 4 - i S89°14'39"E

162.40'; THENCE S8051'41"E 179.55'; THENCE S7240'53"E U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' FROM THE EAST 1/4 CORNER OF SAID
* 172.38'; THENCE S75°48'46"E 101.66' TO A POINT IN THE NW 1/4 SW SECTION 23. THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
I 1/4 OF SAID SECTION 24 WHICH BEARS S46°20'12"E 1347.85' FROM ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S.

9: THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID OBSERVATION. CONTAINS 6.624 ACRES MORE OR LESS.
,- DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET
5 THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S. PIPELINE RIGHT-OF-WAY DESCRIPTION
o OBSERVATION. CONTAINS 0.458 ACRES MORE OR LESS. ON COASTAL OIL & GAS RESOURCES, INC. LANDS

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED CENTERLINE.

PIPELINE RIGHT-OF-WAY DESCRIPTION BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, R7W, U.S.B.&M.,

ON ROBERT & DIANE DRESSLER LANDS WHICH BEARS S49°05'46"E 1451.27' FROM THE WEST 1/4 CORNER OF SAID SECTION 24,
THENCE S84°30'37"E

42.92'; THENCE N69°15'22"E
127.27'; THENCE N59°04'48"E 32.85' TO

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98'DESCRIBED CENTERLINE FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID DESCRIBED

BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S
RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET THE GRANTOR'S PROPERTY' LINES. BASIS OF BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.140 ACRES MORE ORR7W, U.S.B.&M., WHICH BEARS S46°20'12"E 1347.85' FROM THE WEST 1/4 LESSS89°53'W - 5269.44' (G.L.O.) S89°59'W - 5266.80' (G.L.O.) CORNER OF SAID SECTION 24, THENCE $75°48'46"E 52.61'; THENCE

S84°30'37"E 71.16' TO A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION
24 WHICH BEARS S49 05'46"E 1451.27' FROM THE WEST 1/4 CORNER OFLINE TABLE SAID SECTION 24; ALSO BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 CERTIFICAT $U

LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98' FROM THE LAND
, THIS IS TO CERTIFY THAT THE ABO A REPA OM

L1 N23°11'35"W 76.76' L17 N62°40'34"E 205.02' L33 N21°59'26"E 133.90' L49 S89°28'41"E 106.47' L65 S84°26'25"E 48.86' WEST 1/4 CORNER OF SAID SECTION 24, THENCE N59°04'48"E 92.18; FIELD NOTES OF ACTUAL SURVEY ME OR
L2 N14°51'18"E 102.00' L18 N61°12'37"E 158.68' L34 N17°31'16"E 224.05' L50 N88°56'01"E 175.20' L66 S89°14'39"E 162.40 THENCE N56°12'53"E

200.37'; THENCE S33°51'07"E 52.47' TO A POINT IN SUPERVISION AND THAT THE SA ÁE E 1 RC HE

L3 N45°44'36"E 60.99' Ll9 N83°36'34"E 204.26' L35 N42°06'39"E 166.23' L51 N76°10'09"E 105.49' L67 S80°51'41"E 179.55. THE NE 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS $63°32'56"E
BEST OF MY KNOWLEDGEAND B

1743.94' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE
L4 N74°42'04"E 207.20' L20 N72°05'20"E 143.27' L36 N27°57'52"E 68.54' L52 N63°38'16"E 85.94' L68 S72°40'53"E 172.38' LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
L5 N73°16'09"E 140.13' L21 N68°53'08"E 52.27' L37 NO1°02'58"W 52.26' L53 N56°22'35"E 98.23' L69 S75°48'46"E 101.66°

ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF ' Y
L6 N69°46'29"E 230.53' L22 N22°37'17"E 85.69' L38 N21°12'32"W 72.78' L54 N57°53'51"E 84.86' L70 S75°48'46"E 52.61' BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.323 ACRES MORE OR REVISED: 11-28-10 S.L. ERE LA RV

L7 N80°03'33"E 290.75' L23 N18°12'57"E 165.60' L39 NO8°41'32"W 68.78' L55 N65°18'00"E 110.82' L71 S84°30'37"E 71.16, LESS. REVISED: 08-23-10 C.C. STAT 4 OFREVISED: 05-14-08 C.C
L8 N74°31'36"E 168.57' L24 N18°12'57"E 104.04' L40 N82°03'49"E 165.09' L56 N62°23'28"E 103.67' L72 S84°30'37"E 42.92' $$ggg.gggý
L9 N60°41'12"E 280.94' L25 N54°04'09"E 109.16' L41 N84°39'09"E 104.04' L57 S74°38'43"E 86.54' L73 N69°15'22"E 127.27°

UINTAH ENGINEERING & LAND SURVEYING
L10 N57°53'06"E 182.56' L26 S77°09'29"E 186.93' L42 S84°11'13"E 160.70' L58 S47°05'52"E 158.78' L74 N59°04'48"E 32.85' 85 SOUTH - 200 EAST • (435) 789-1017
Lll N58°00'12"E 192.77 L27 N60°31'41"E 107.50 L43 S78°21'35"E 116.47 L59 S61°52'53"E 98.82 L75 N59°04'48"E 92.18
L12 N59°11'00"E 309.40' L28 N25°43'42"E 577.92' L44 S74°50'35"E 386.73' L60 S83°22'03"E 86.61' L76 N56°12'53"E 200.37. VERNAL, UTAH - 84078
Ll3 N61°41'26"E 187.17' L29 N31°18'14"E 128.73' L45 S75°39'00"E 159.51' L61 S84°17'06"E 135.55' L77 S33°51'07"E 52.47' SCALE DATE

L14 S89°20'45"E 198.25' L30 N42°35'12"E 224.67' L46 S73°38'58"E 162.86' L62 S84°17'06"E 103.16' 1" = 600' 01-08-08

Ll5 S89°20'45"E 190.05' L31 N29°13'26"E 132.36' L47 S70°21'04"E 150.18' L63 S82°20'23"E 159.57' PARTY REFERENCES

L16 N78°36'23"E 114.59' L32 N28°06'45"E 305.23' L48 S82°03'28"E 164.72' L64 S84°26'25"E 65.17. A.F. B.A. P.M. G.L.O. PLAT
WEATHER FILE
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Investments ;

0; Deep Creek
/ Investments

NW Cor. Sec. 27, SC A LE h
Set Stone, Old //
Loth L28 P.I. 44+55.08

Set Stone,
NB9°39'45"W - 5265 70' (Meas.) SB9°28'53"w - 2644.52' (Meas.) '2/" Post Rebor

Section //ne Set Stone, P//e 1094.84' 9+4 45 Yel/ow P/ostic Cop on SB956'06"W - 2588.92' (Meas.) Set klorked Stone, NB9°48'29"W - 2614.94' (Meos.) NB950'1J"W - 2608.99' (Meas.)
of Stones // i J/8" Rebor 1.6' High, 3 Beanng Trees

L22 P.I. 37+81.85 Pile of Stones, 2

L19 L Secring Trees
PROPERTY OWNER TABLE RIGHT-OF-WAY LENGTHS

Deep Creek
IRU€S GRÈS , L14 L15 L16

1
(99) VERL L. MOUNTEER PROPERTY OWNER FEET ACRES RODSDeep Creek e = =

a=c-
(98) FORDS FINANCE & INSURANCE DEEP CREEK INVESTMENTS 9617.81 6.624 582.90

IRU€S €nÈS (97) FORDS FINANCE & INSURANCE VERL L. MOUNTEER 327.90 0.226 19.87
(96) ROBERT & DIANE DRESSLER KEVIN BOWNE 664.85 0.458 40.29
(95) ROBERT & DIANE DRESSLER ROBERT & DIANE DRESSLER 468.79 0.323 28.41

n (94) ANDREWT. & BRENDA A. REFFL/€€p T€€ COASTAL OIL & GAS RESOURCES, INC. 203.04 0.140 12.31
(93) JEANIE L. GREGG

Ínv€S men S (88) MARY LOU TOLY"" PIPELINE RIGHT-OF-WAY DESCRIPTION

L3
NE 1/4 secuan NW 1/4 NE 1 4

COADSLEA
IL

&DEGBRSARSOUARNCSEOSN
INC. ON DEEP CREEK INVESTMENTS LANDS

P-I 1+" i NOTE: | (96-1) COASTAL OIL & GAS RESOURCES INC. A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED
P-l- °*26-26 BEGINNINGPIPELINE STA. 0+00 BEARS N65°37'53"W (97-985) KEVIN BOWNE CENTERLINE.

L1 BEG/NN/NG OE PROPOSED 2441.56' FROM THE EAST 1/4 CORNER OF SECTION 27
P/PEL/NE R/GH7-OE-WA Ÿ' T3S, R7W, U.S.B.&M

' BEGINNING AT A POINT IN THE SW 1/4 NE 1/4 OF SECTION 27, T3S, R7W, U.S.B.&M.,
WHICH BEARS N65°37'53"W 2441.56' FROM THE EAST 1/4 CORNER OF SAID SECTION 27,

S7X. 0+00 PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N23°11'35"W
76.76'; THENCE N14°51'18"E

102.00'; THENCE N45°44'36"E
60.99';

At Edge of Surface Use Areo) P.O.S.L. 96+17.81 BEARS N65°37'53"W 2441.56' FROM ON VERL L MOUNTEER LANDS THENCE N74°42'04"E
207.20'; THENCE N73°16'09"E

140.13'; THENCE N69°46'29"E
THE EAST 1/4 CORNER OF SECTION 27, T3S, R7W, '

230.53'; THENCE N80°03'33"E
290.75'; THENCE N74°31'36"E

168.57'; THENCE
U.S.B.&M- A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING N60°41'12"E 280.94'; THENCE N57°53'06"E

182.56'; THENCE N58°00'12"E
192.77'; THENCE

SUREACE USE AREA DESCRIBED CENTERLINE. N59°11'OO"E
309.40'; THENCE N61°41'26"E

187.17'; THENCE S89°20'45"E 198.25' TO A
Deep Creek P.O.P.L. 99+45.71 BEARS N65°37'53"W 2441.56' FROM POINT ON THE EAST LINE OF THE NE 1/4 NE 1/4 OF SAID SECTION 27, WHICH BEARS/7-27-37 BTR THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, BEGINNING AT A POINT ON THE WEST LINE OF THE NW 1/4 SW 1/4 OF SOO°10'57"W 503.11' FROM THE NORTHEAST CORNER OF SAID SECTION 27, THENCE

IRUES meRÉS U.S.B.&M. Set h/orked Stone, SECTION 24, T3S, R7W, U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' S89°20'45"E
190.05'; THENCE N78°36'23"E

114.59'; THENCE N62°40'34"E
205.02';

set stone, 2
""°"Re'bosticOCop on FROM THE WEST 1/4 CORNER OF SAID SECTION 24, THENCE S84°17'06"E

THENCE N61°12'37"E
158.68'; THENCE N83°36'34"E

204.26'; THENCE N72°05'20"E
143.27';

//4 Sect/on Line Beoring Trees P.O.P.L. 106+10.56 BEARS N65 37'53"W 2441.56' FROM Ris
g4779r, High,

103.16'; THENCE S82°20'23"E
159.57'; THENCE S84°26'25"E 65.17' TO A THENCE N68 53'08"E 52.27'; THENCE N22°37'17"E 85.69'; THENCE N18°12'57"E 165.60'

€C. ËŸ ' THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W,
¯Sec. 26 POINT THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS TO A POINT ON THE NORTH LINE OF THE NW 1/4 NW 1/4 OF SECTION 26, T3S, R7W,

U.S.B.&M.
S21°33'44"E 880.58' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. U.S.B.&M., WHICH BEARS N89°28'53"E 1094.84' FROM THE NORTHWEST CORNER OF SAID
THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED SECTION 26, THENCE N18°12'57"E

104.04'; THENCE N54°04'09"E
109.16'; THENCE

P.O.P.L. 107+34.33 BEARS S49 05'46"E 1451.27' FROM OR ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF S77°09'29"E
186.93'; THENCE N60°31'41"E

107.50'; THENCE N25°43'42"E
577.92';BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.226 ACRES MORE OR ,

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, LESS. THENCE N31°18'14"E 128.73; THENCE N42°35'12"E
224.67'; THENCE N29°13'26"E 132.36;

U.S.B.&M. THENCE N28°06'45"E 305.23'; THENCE N21°59'26"E
133.90'; THENCE N17°31'16"E

224.05';
THENCE N42°06'39"E

166.23'; THENCE N2T57'52"E 68.54'; THENCE NO1°02'58"W 52.26';
P.O.P.L. 109+37.37 BEARS S5515'28"E 1565.98' FROM PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N21°12'32"W 72.78'; THENCE NO8°41'32"W 68.78'; THENCE N82°03'49"E

165.09';

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, ON KEVIN BOWNE LANDS THENCE N84°39'09"E
104.04'; THENCE S84°11'13"E

160.70'; THENCE S78°21'35"E
116.47';

U.S.B.&M. THENCE S7450'35"E 386.73; THENCE S75°39'00"E
159.51'; THENCE S73°38'58"E 162.86;

d A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING THENCE S70 21'04"E 150.18'; THENCE S82°03'28"E
164.72'; THENCE S89°28'41"E

106.47';

END PIPELINE STA. 112+82.39 BEARS S63 32'56"E -1 DESCRIBED CENTERLINE. THENCE N88°56'01"E
175.20'; THENCE N76°10'09"E

105.49'; THENCE N63°38'16"E
85.94';

1743.94' FROM THE WEST 1/4 CORNER OF SECTION 24 THENCE N56°22'35"E 98.23'; THENCE N57°53'51"E 84.86'; THENCE N65°18'OO"E
110.82';

o T3S, R7W, U.S.B.&M b BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, THENCE N62°23'28"E
103.67'; THENCE S74 38'43"E 86.54'; THENCE S47°05'52"E

158.78',
o o R7W, U.S.B.&M., WHICH BEARS S21°33'44"E 880.58' FROM THE WEST THENCE S61°52'53"E 98.82'; THENCE S83°22'03"E 86.61'; THENCE S84°17'06"E 135.55'

o 1/4 CORNER OF SAID SECTION 24, THENCE S84°26'25"E
48.86'; THENCE TO A POINT ON THE EAST LINE OF THE NE 1/4 SE 1/4 OF SECTION 23, T3S, R7W,

SE 1 4- - - SW 1/4 SE 1 4 - i S89°14'39"E
162.40'; THENCE S8051'41"E 179.55'; THENCE S7240'53"E U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' FROM THE EAST 1/4 CORNER OF SAID

* 172.38'; THENCE S75°48'46"E 101.66' TO A POINT IN THE NW 1/4 SW SECTION 23. THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
I 1/4 OF SAID SECTION 24 WHICH BEARS S46°20'12"E 1347.85' FROM ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S.

9: THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID OBSERVATION. CONTAINS 6.624 ACRES MORE OR LESS.
,- DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET
5 THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S. PIPELINE RIGHT-OF-WAY DESCRIPTION
o OBSERVATION. CONTAINS 0.458 ACRES MORE OR LESS. ON COASTAL OIL & GAS RESOURCES, INC. LANDS

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED CENTERLINE.

PIPELINE RIGHT-OF-WAY DESCRIPTION BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, R7W, U.S.B.&M.,

ON ROBERT & DIANE DRESSLER LANDS WHICH BEARS S49°05'46"E 1451.27' FROM THE WEST 1/4 CORNER OF SAID SECTION 24,
THENCE S84°30'37"E

42.92'; THENCE N69°15'22"E
127.27'; THENCE N59°04'48"E 32.85' TO

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98'
DESCRIBED CENTERLINE FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID DESCRIBED

BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S
RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET THE GRANTOR'S PROPERTY' LINES. BASIS OF BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.140 ACRES MORE OR

R7W, U.S.B.&M., WHICH BEARS S46°20'12"E 1347.85' FROM THE WEST 1/4 LESSS89°53'W - 5269.44' (G.L.O.) S89°59'W - 5266.80' (G.L.O.) CORNER OF SAID SECTION 24, THENCE $75°48'46"E 52.61'; THENCE
S84°30'37"E 71.16' TO A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION
24 WHICH BEARS S49 05'46"E 1451.27' FROM THE WEST 1/4 CORNER OFLINE TABLE SAID SECTION 24; ALSO BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 CERTIFICAT $U

LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98' FROM THE LAND
, THIS IS TO CERTIFY THAT THE ABO A REPA OM

L1 N23°11'35"W 76.76' L17 N62°40'34"E 205.02' L33 N21°59'26"E 133.90' L49 S89°28'41"E 106.47' L65 S84°26'25"E 48.86' WEST 1/4 CORNER OF SAID SECTION 24, THENCE N59°04'48"E 92.18; FIELD NOTES OF ACTUAL SURVEY ME OR
L2 N14°51'18"E 102.00' L18 N61°12'37"E 158.68' L34 N17°31'16"E 224.05' L50 N88°56'01"E 175.20' L66 S89°14'39"E 162.40 THENCE N56°12'53"E

200.37'; THENCE S33°51'07"E 52.47' TO A POINT IN SUPERVISION AND THAT THE SA ÁE E 1
RC HE

L3 N45°44'36"E 60.99' Ll9 N83°36'34"E 204.26' L35 N42°06'39"E 166.23' L51 N76°10'09"E 105.49' L67 S80°51'41"E 179.55. THE NE 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS $63°32'56"E
BEST OF MY KNOWLEDGEAND B

1743.94' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE
L4 N74°42'04"E 207.20' L20 N72°05'20"E 143.27' L36 N27°57'52"E 68.54' L52 N63°38'16"E 85.94' L68 S72°40'53"E 172.38' LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
L5 N73°16'09"E 140.13' L21 N68°53'08"E 52.27' L37 NO1°02'58"W 52.26' L53 N56°22'35"E 98.23' L69 S75°48'46"E 101.66°

ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF ' Y
L6 N69°46'29"E 230.53' L22 N22°37'17"E 85.69' L38 N21°12'32"W 72.78' L54 N57°53'51"E 84.86' L70 S75°48'46"E 52.61' BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.323 ACRES MORE OR REVISED: 11-28-10 S.L.

ERE LA RV

L7 N80°03'33"E 290.75' L23 N18°12'57"E 165.60' L39 NO8°41'32"W 68.78' L55 N65°18'00"E 110.82' L71 S84°30'37"E 71.16, LESS. REVISED: 08-23-10 C.C. STAT 4 OFREVISED: 05-14-08 C.C
L8 N74°31'36"E 168.57' L24 N18°12'57"E 104.04' L40 N82°03'49"E 165.09' L56 N62°23'28"E 103.67' L72 S84°30'37"E 42.92' $$ggg.gggý
L9 N60°41'12"E 280.94' L25 N54°04'09"E 109.16' L41 N84°39'09"E 104.04' L57 S74°38'43"E 86.54' L73 N69°15'22"E 127.27°

UINTAH ENGINEERING & LAND SURVEYING
L10 N57°53'06"E 182.56' L26 S77°09'29"E 186.93' L42 S84°11'13"E 160.70' L58 S47°05'52"E 158.78' L74 N59°04'48"E 32.85' 85 SOUTH - 200 EAST • (435) 789-1017
Lll N58°00'12"E 192.77 L27 N60°31'41"E 107.50 L43 S78°21'35"E 116.47 L59 S61°52'53"E 98.82 L75 N59°04'48"E 92.18
L12 N59°11'00"E 309.40' L28 N25°43'42"E 577.92' L44 S74°50'35"E 386.73' L60 S83°22'03"E 86.61' L76 N56°12'53"E 200.37. VERNAL, UTAH - 84078
Ll3 N61°41'26"E 187.17' L29 N31°18'14"E 128.73' L45 S75°39'00"E 159.51' L61 S84°17'06"E 135.55' L77 S33°51'07"E 52.47' SCALE DATE

L14 S89°20'45"E 198.25' L30 N42°35'12"E 224.67' L46 S73°38'58"E 162.86' L62 S84°17'06"E 103.16' 1" = 600' 01-08-08

Ll5 S89°20'45"E 190.05' L31 N29°13'26"E 132.36' L47 S70°21'04"E 150.18' L63 S82°20'23"E 159.57' PARTY REFERENCES

L16 N78°36'23"E 114.59' L32 N28°06'45"E 305.23' L48 S82°03'28"E 164.72' L64 S84°26'25"E 65.17. A.F. B.A. P.M. G.L.O. PLAT
WEATHER FILE

A = SECTION CORNERS LOCATED. COOL 3 2 5 6

BILL BARRETT CORPORATION NW 1 4 NE 1 4 NW 1/4 NE 1 4

PIPELINE RIGHT-OF-WAY ON i,I.,ir,°"si-

FEE LANDS Sec. 23 - - - - Sec. 24
o stones
c5 (99) (98) (97) (96) (95) (94) (93)(For #7-27-37 BTR) Exist. Buried Pipe/ine
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BASIS OF BEARINGS Investments Deep Creek Deep Creek L7
L74

BASIS OF BEARINGS IS A G.P.S. OBSERVATION. IRU€SÉmeRÉS IRU€S m€nŠS e /N Exist
(96-1) /2-24C7

SW14 """ SE1/4- - ---- SW14"""°"-- SE14 -

P.I. 55+18.76

o ¿P.I. 53+86.40

P 51+61.73

i i | |Deep Creek pl "*33°° \
Investments ;

0; Deep Creek
/ Investments

NW Cor. Sec. 27, SC A LE h
Set Stone, Old //
Loth L28 P.I. 44+55.08

Set Stone,
NB9°39'45"W - 5265 70' (Meas.) SB9°28'53"w - 2644.52' (Meas.) '2/" Post Rebor

Section //ne Set Stone, P//e 1094.84' 9+4 45 Yel/ow P/ostic Cop on SB956'06"W - 2588.92' (Meas.) Set klorked Stone, NB9°48'29"W - 2614.94' (Meos.) NB950'1J"W - 2608.99' (Meas.)
of Stones // i J/8" Rebor 1.6' High, 3 Beanng Trees

L22 P.I. 37+81.85 Pile of Stones, 2

L19 L Secring Trees
PROPERTY OWNER TABLE RIGHT-OF-WAY LENGTHS

Deep Creek
IRU€S GRÈS , L14 L15 L16

1
(99) VERL L. MOUNTEER PROPERTY OWNER FEET ACRES RODSDeep Creek e = =

a=c-
(98) FORDS FINANCE & INSURANCE DEEP CREEK INVESTMENTS 9617.81 6.624 582.90

IRU€S €nÈS (97) FORDS FINANCE & INSURANCE VERL L. MOUNTEER 327.90 0.226 19.87
(96) ROBERT & DIANE DRESSLER KEVIN BOWNE 664.85 0.458 40.29
(95) ROBERT & DIANE DRESSLER ROBERT & DIANE DRESSLER 468.79 0.323 28.41

n (94) ANDREWT. & BRENDA A. REFFL/€€p T€€ COASTAL OIL & GAS RESOURCES, INC. 203.04 0.140 12.31
(93) JEANIE L. GREGG

Ínv€S men S (88) MARY LOU TOLY"" PIPELINE RIGHT-OF-WAY DESCRIPTION

L3
NE 1/4 secuan NW 1/4 NE 1 4

COADSLEA
IL

&DEGBRSARSOUARNCSEOSN
INC. ON DEEP CREEK INVESTMENTS LANDS

P-I 1+" i NOTE: | (96-1) COASTAL OIL & GAS RESOURCES INC. A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED
P-l- °*26-26 BEGINNINGPIPELINE STA. 0+00 BEARS N65°37'53"W (97-985) KEVIN BOWNE CENTERLINE.

L1 BEG/NN/NG OE PROPOSED 2441.56' FROM THE EAST 1/4 CORNER OF SECTION 27
P/PEL/NE R/GH7-OE-WA Ÿ' T3S, R7W, U.S.B.&M

' BEGINNING AT A POINT IN THE SW 1/4 NE 1/4 OF SECTION 27, T3S, R7W, U.S.B.&M.,
WHICH BEARS N65°37'53"W 2441.56' FROM THE EAST 1/4 CORNER OF SAID SECTION 27,

S7X. 0+00 PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N23°11'35"W
76.76'; THENCE N14°51'18"E

102.00'; THENCE N45°44'36"E
60.99';

At Edge of Surface Use Areo) P.O.S.L. 96+17.81 BEARS N65°37'53"W 2441.56' FROM ON VERL L MOUNTEER LANDS THENCE N74°42'04"E
207.20'; THENCE N73°16'09"E

140.13'; THENCE N69°46'29"E
THE EAST 1/4 CORNER OF SECTION 27, T3S, R7W, '

230.53'; THENCE N80°03'33"E
290.75'; THENCE N74°31'36"E

168.57'; THENCE
U.S.B.&M- A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING N60°41'12"E 280.94'; THENCE N57°53'06"E

182.56'; THENCE N58°00'12"E
192.77'; THENCE

SUREACE USE AREA DESCRIBED CENTERLINE. N59°11'OO"E
309.40'; THENCE N61°41'26"E

187.17'; THENCE S89°20'45"E 198.25' TO A
Deep Creek P.O.P.L. 99+45.71 BEARS N65°37'53"W 2441.56' FROM POINT ON THE EAST LINE OF THE NE 1/4 NE 1/4 OF SAID SECTION 27, WHICH BEARS/7-27-37 BTR THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, BEGINNING AT A POINT ON THE WEST LINE OF THE NW 1/4 SW 1/4 OF SOO°10'57"W 503.11' FROM THE NORTHEAST CORNER OF SAID SECTION 27, THENCE

IRUES meRÉS U.S.B.&M. Set h/orked Stone, SECTION 24, T3S, R7W, U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' S89°20'45"E
190.05'; THENCE N78°36'23"E

114.59'; THENCE N62°40'34"E
205.02';

set stone, 2
""°"Re'bosticOCop on FROM THE WEST 1/4 CORNER OF SAID SECTION 24, THENCE S84°17'06"E

THENCE N61°12'37"E
158.68'; THENCE N83°36'34"E

204.26'; THENCE N72°05'20"E
143.27';

//4 Sect/on Line Beoring Trees P.O.P.L. 106+10.56 BEARS N65 37'53"W 2441.56' FROM Ris
g4779r, High,

103.16'; THENCE S82°20'23"E
159.57'; THENCE S84°26'25"E 65.17' TO A THENCE N68 53'08"E 52.27'; THENCE N22°37'17"E 85.69'; THENCE N18°12'57"E 165.60'

€C. ËŸ ' THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W,
¯Sec. 26 POINT THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS TO A POINT ON THE NORTH LINE OF THE NW 1/4 NW 1/4 OF SECTION 26, T3S, R7W,

U.S.B.&M.
S21°33'44"E 880.58' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. U.S.B.&M., WHICH BEARS N89°28'53"E 1094.84' FROM THE NORTHWEST CORNER OF SAID
THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED SECTION 26, THENCE N18°12'57"E

104.04'; THENCE N54°04'09"E
109.16'; THENCE

P.O.P.L. 107+34.33 BEARS S49 05'46"E 1451.27' FROM OR ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF S77°09'29"E
186.93'; THENCE N60°31'41"E

107.50'; THENCE N25°43'42"E
577.92';BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.226 ACRES MORE OR ,

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, LESS. THENCE N31°18'14"E 128.73; THENCE N42°35'12"E
224.67'; THENCE N29°13'26"E 132.36;

U.S.B.&M. THENCE N28°06'45"E 305.23'; THENCE N21°59'26"E
133.90'; THENCE N17°31'16"E

224.05';
THENCE N42°06'39"E

166.23'; THENCE N2T57'52"E 68.54'; THENCE NO1°02'58"W 52.26';
P.O.P.L. 109+37.37 BEARS S5515'28"E 1565.98' FROM PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N21°12'32"W 72.78'; THENCE NO8°41'32"W 68.78'; THENCE N82°03'49"E

165.09';

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, ON KEVIN BOWNE LANDS THENCE N84°39'09"E
104.04'; THENCE S84°11'13"E

160.70'; THENCE S78°21'35"E
116.47';

U.S.B.&M. THENCE S7450'35"E 386.73; THENCE S75°39'00"E
159.51'; THENCE S73°38'58"E 162.86;

d A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING THENCE S70 21'04"E 150.18'; THENCE S82°03'28"E
164.72'; THENCE S89°28'41"E

106.47';

END PIPELINE STA. 112+82.39 BEARS S63 32'56"E -1 DESCRIBED CENTERLINE. THENCE N88°56'01"E
175.20'; THENCE N76°10'09"E

105.49'; THENCE N63°38'16"E
85.94';

1743.94' FROM THE WEST 1/4 CORNER OF SECTION 24 THENCE N56°22'35"E 98.23'; THENCE N57°53'51"E 84.86'; THENCE N65°18'OO"E
110.82';

o T3S, R7W, U.S.B.&M b BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, THENCE N62°23'28"E
103.67'; THENCE S74 38'43"E 86.54'; THENCE S47°05'52"E

158.78',
o o R7W, U.S.B.&M., WHICH BEARS S21°33'44"E 880.58' FROM THE WEST THENCE S61°52'53"E 98.82'; THENCE S83°22'03"E 86.61'; THENCE S84°17'06"E 135.55'

o 1/4 CORNER OF SAID SECTION 24, THENCE S84°26'25"E
48.86'; THENCE TO A POINT ON THE EAST LINE OF THE NE 1/4 SE 1/4 OF SECTION 23, T3S, R7W,

SE 1 4- - - SW 1/4 SE 1 4 - i S89°14'39"E
162.40'; THENCE S8051'41"E 179.55'; THENCE S7240'53"E U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' FROM THE EAST 1/4 CORNER OF SAID

* 172.38'; THENCE S75°48'46"E 101.66' TO A POINT IN THE NW 1/4 SW SECTION 23. THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
I 1/4 OF SAID SECTION 24 WHICH BEARS S46°20'12"E 1347.85' FROM ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S.

9: THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID OBSERVATION. CONTAINS 6.624 ACRES MORE OR LESS.
,- DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET
5 THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S. PIPELINE RIGHT-OF-WAY DESCRIPTION
o OBSERVATION. CONTAINS 0.458 ACRES MORE OR LESS. ON COASTAL OIL & GAS RESOURCES, INC. LANDS

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED CENTERLINE.

PIPELINE RIGHT-OF-WAY DESCRIPTION BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, R7W, U.S.B.&M.,

ON ROBERT & DIANE DRESSLER LANDS WHICH BEARS S49°05'46"E 1451.27' FROM THE WEST 1/4 CORNER OF SAID SECTION 24,
THENCE S84°30'37"E

42.92'; THENCE N69°15'22"E
127.27'; THENCE N59°04'48"E 32.85' TO

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98'
DESCRIBED CENTERLINE FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID DESCRIBED

BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S
RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET THE GRANTOR'S PROPERTY' LINES. BASIS OF BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.140 ACRES MORE OR

R7W, U.S.B.&M., WHICH BEARS S46°20'12"E 1347.85' FROM THE WEST 1/4 LESSS89°53'W - 5269.44' (G.L.O.) S89°59'W - 5266.80' (G.L.O.) CORNER OF SAID SECTION 24, THENCE $75°48'46"E 52.61'; THENCE
S84°30'37"E 71.16' TO A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION
24 WHICH BEARS S49 05'46"E 1451.27' FROM THE WEST 1/4 CORNER OFLINE TABLE SAID SECTION 24; ALSO BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 CERTIFICAT $U

LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98' FROM THE LAND
, THIS IS TO CERTIFY THAT THE ABO A REPA OM

L1 N23°11'35"W 76.76' L17 N62°40'34"E 205.02' L33 N21°59'26"E 133.90' L49 S89°28'41"E 106.47' L65 S84°26'25"E 48.86' WEST 1/4 CORNER OF SAID SECTION 24, THENCE N59°04'48"E 92.18; FIELD NOTES OF ACTUAL SURVEY ME OR
L2 N14°51'18"E 102.00' L18 N61°12'37"E 158.68' L34 N17°31'16"E 224.05' L50 N88°56'01"E 175.20' L66 S89°14'39"E 162.40 THENCE N56°12'53"E

200.37'; THENCE S33°51'07"E 52.47' TO A POINT IN SUPERVISION AND THAT THE SA ÁE E 1
RC HE

L3 N45°44'36"E 60.99' Ll9 N83°36'34"E 204.26' L35 N42°06'39"E 166.23' L51 N76°10'09"E 105.49' L67 S80°51'41"E 179.55. THE NE 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS $63°32'56"E
BEST OF MY KNOWLEDGEAND B

1743.94' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE
L4 N74°42'04"E 207.20' L20 N72°05'20"E 143.27' L36 N27°57'52"E 68.54' L52 N63°38'16"E 85.94' L68 S72°40'53"E 172.38' LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
L5 N73°16'09"E 140.13' L21 N68°53'08"E 52.27' L37 NO1°02'58"W 52.26' L53 N56°22'35"E 98.23' L69 S75°48'46"E 101.66°

ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF ' Y
L6 N69°46'29"E 230.53' L22 N22°37'17"E 85.69' L38 N21°12'32"W 72.78' L54 N57°53'51"E 84.86' L70 S75°48'46"E 52.61' BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.323 ACRES MORE OR REVISED: 11-28-10 S.L.

ERE LA RV

L7 N80°03'33"E 290.75' L23 N18°12'57"E 165.60' L39 NO8°41'32"W 68.78' L55 N65°18'00"E 110.82' L71 S84°30'37"E 71.16, LESS. REVISED: 08-23-10 C.C. STAT 4 OFREVISED: 05-14-08 C.C
L8 N74°31'36"E 168.57' L24 N18°12'57"E 104.04' L40 N82°03'49"E 165.09' L56 N62°23'28"E 103.67' L72 S84°30'37"E 42.92' $$ggg.gggý
L9 N60°41'12"E 280.94' L25 N54°04'09"E 109.16' L41 N84°39'09"E 104.04' L57 S74°38'43"E 86.54' L73 N69°15'22"E 127.27°

UINTAH ENGINEERING & LAND SURVEYING
L10 N57°53'06"E 182.56' L26 S77°09'29"E 186.93' L42 S84°11'13"E 160.70' L58 S47°05'52"E 158.78' L74 N59°04'48"E 32.85' 85 SOUTH - 200 EAST • (435) 789-1017
Lll N58°00'12"E 192.77 L27 N60°31'41"E 107.50 L43 S78°21'35"E 116.47 L59 S61°52'53"E 98.82 L75 N59°04'48"E 92.18
L12 N59°11'00"E 309.40' L28 N25°43'42"E 577.92' L44 S74°50'35"E 386.73' L60 S83°22'03"E 86.61' L76 N56°12'53"E 200.37. VERNAL, UTAH - 84078
Ll3 N61°41'26"E 187.17' L29 N31°18'14"E 128.73' L45 S75°39'00"E 159.51' L61 S84°17'06"E 135.55' L77 S33°51'07"E 52.47' SCALE DATE

L14 S89°20'45"E 198.25' L30 N42°35'12"E 224.67' L46 S73°38'58"E 162.86' L62 S84°17'06"E 103.16' 1" = 600' 01-08-08

Ll5 S89°20'45"E 190.05' L31 N29°13'26"E 132.36' L47 S70°21'04"E 150.18' L63 S82°20'23"E 159.57' PARTY REFERENCES

L16 N78°36'23"E 114.59' L32 N28°06'45"E 305.23' L48 S82°03'28"E 164.72' L64 S84°26'25"E 65.17. A.F. B.A. P.M. G.L.O. PLAT
WEATHER FILE

A = SECTION CORNERS LOCATED. COOL 3 2 5 6

BILL BARRETT CORPORATION NW 1 4 NE 1 4 NW 1/4 NE 1 4

PIPELINE RIGHT-OF-WAY ON i,I.,ir,°"si-

FEE LANDS Sec. 23 - - - - Sec. 24
o stones
c5 (99) (98) (97) (96) (95) (94) (93)(For #7-27-37 BTR) Exist. Buried Pipe/ine

CHENSNE
OEUUN

U

A2H

Dee C

--
_

P NE
RGHT-ODE-WAY

BASIS OF BEARINGS Investments Deep Creek Deep Creek L7
L74

BASIS OF BEARINGS IS A G.P.S. OBSERVATION. IRU€SÉmeRÉS IRU€S m€nŠS e /N Exist
(96-1) /2-24C7

SW14 """ SE1/4- - ---- SW14"""°"-- SE14 -

P.I. 55+18.76

o ¿P.I. 53+86.40

P 51+61.73

i i | |Deep Creek pl "*33°° \
Investments ;

0; Deep Creek
/ Investments

NW Cor. Sec. 27, SC A LE h
Set Stone, Old //
Loth L28 P.I. 44+55.08

Set Stone,
NB9°39'45"W - 5265 70' (Meas.) SB9°28'53"w - 2644.52' (Meas.) '2/" Post Rebor

Section //ne Set Stone, P//e 1094.84' 9+4 45 Yel/ow P/ostic Cop on SB956'06"W - 2588.92' (Meas.) Set klorked Stone, NB9°48'29"W - 2614.94' (Meos.) NB950'1J"W - 2608.99' (Meas.)
of Stones // i J/8" Rebor 1.6' High, 3 Beanng Trees

L22 P.I. 37+81.85 Pile of Stones, 2

L19 L Secring Trees
PROPERTY OWNER TABLE RIGHT-OF-WAY LENGTHS

Deep Creek
IRU€S GRÈS , L14 L15 L16

1
(99) VERL L. MOUNTEER PROPERTY OWNER FEET ACRES RODSDeep Creek e = =

a=c-
(98) FORDS FINANCE & INSURANCE DEEP CREEK INVESTMENTS 9617.81 6.624 582.90

IRU€S €nÈS (97) FORDS FINANCE & INSURANCE VERL L. MOUNTEER 327.90 0.226 19.87
(96) ROBERT & DIANE DRESSLER KEVIN BOWNE 664.85 0.458 40.29
(95) ROBERT & DIANE DRESSLER ROBERT & DIANE DRESSLER 468.79 0.323 28.41

n (94) ANDREWT. & BRENDA A. REFFL/€€p T€€ COASTAL OIL & GAS RESOURCES, INC. 203.04 0.140 12.31
(93) JEANIE L. GREGG

Ínv€S men S (88) MARY LOU TOLY"" PIPELINE RIGHT-OF-WAY DESCRIPTION

L3
NE 1/4 secuan NW 1/4 NE 1 4

COADSLEA
IL

&DEGBRSARSOUARNCSEOSN
INC. ON DEEP CREEK INVESTMENTS LANDS

P-I 1+" i NOTE: | (96-1) COASTAL OIL & GAS RESOURCES INC. A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED
P-l- °*26-26 BEGINNINGPIPELINE STA. 0+00 BEARS N65°37'53"W (97-985) KEVIN BOWNE CENTERLINE.

L1 BEG/NN/NG OE PROPOSED 2441.56' FROM THE EAST 1/4 CORNER OF SECTION 27
P/PEL/NE R/GH7-OE-WA Ÿ' T3S, R7W, U.S.B.&M

' BEGINNING AT A POINT IN THE SW 1/4 NE 1/4 OF SECTION 27, T3S, R7W, U.S.B.&M.,
WHICH BEARS N65°37'53"W 2441.56' FROM THE EAST 1/4 CORNER OF SAID SECTION 27,

S7X. 0+00 PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N23°11'35"W
76.76'; THENCE N14°51'18"E

102.00'; THENCE N45°44'36"E
60.99';

At Edge of Surface Use Areo) P.O.S.L. 96+17.81 BEARS N65°37'53"W 2441.56' FROM ON VERL L MOUNTEER LANDS THENCE N74°42'04"E
207.20'; THENCE N73°16'09"E

140.13'; THENCE N69°46'29"E
THE EAST 1/4 CORNER OF SECTION 27, T3S, R7W, '

230.53'; THENCE N80°03'33"E
290.75'; THENCE N74°31'36"E

168.57'; THENCE
U.S.B.&M- A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING N60°41'12"E 280.94'; THENCE N57°53'06"E

182.56'; THENCE N58°00'12"E
192.77'; THENCE

SUREACE USE AREA DESCRIBED CENTERLINE. N59°11'OO"E
309.40'; THENCE N61°41'26"E

187.17'; THENCE S89°20'45"E 198.25' TO A
Deep Creek P.O.P.L. 99+45.71 BEARS N65°37'53"W 2441.56' FROM POINT ON THE EAST LINE OF THE NE 1/4 NE 1/4 OF SAID SECTION 27, WHICH BEARS/7-27-37 BTR THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, BEGINNING AT A POINT ON THE WEST LINE OF THE NW 1/4 SW 1/4 OF SOO°10'57"W 503.11' FROM THE NORTHEAST CORNER OF SAID SECTION 27, THENCE

IRUES meRÉS U.S.B.&M. Set h/orked Stone, SECTION 24, T3S, R7W, U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' S89°20'45"E
190.05'; THENCE N78°36'23"E

114.59'; THENCE N62°40'34"E
205.02';

set stone, 2
""°"Re'bosticOCop on FROM THE WEST 1/4 CORNER OF SAID SECTION 24, THENCE S84°17'06"E

THENCE N61°12'37"E
158.68'; THENCE N83°36'34"E

204.26'; THENCE N72°05'20"E
143.27';

//4 Sect/on Line Beoring Trees P.O.P.L. 106+10.56 BEARS N65 37'53"W 2441.56' FROM Ris
g4779r, High,

103.16'; THENCE S82°20'23"E
159.57'; THENCE S84°26'25"E 65.17' TO A THENCE N68 53'08"E 52.27'; THENCE N22°37'17"E 85.69'; THENCE N18°12'57"E 165.60'

€C. ËŸ ' THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W,
¯Sec. 26 POINT THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS TO A POINT ON THE NORTH LINE OF THE NW 1/4 NW 1/4 OF SECTION 26, T3S, R7W,

U.S.B.&M.
S21°33'44"E 880.58' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. U.S.B.&M., WHICH BEARS N89°28'53"E 1094.84' FROM THE NORTHWEST CORNER OF SAID
THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED SECTION 26, THENCE N18°12'57"E

104.04'; THENCE N54°04'09"E
109.16'; THENCE

P.O.P.L. 107+34.33 BEARS S49 05'46"E 1451.27' FROM OR ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF S77°09'29"E
186.93'; THENCE N60°31'41"E

107.50'; THENCE N25°43'42"E
577.92';BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.226 ACRES MORE OR ,

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, LESS. THENCE N31°18'14"E 128.73; THENCE N42°35'12"E
224.67'; THENCE N29°13'26"E 132.36;

U.S.B.&M. THENCE N28°06'45"E 305.23'; THENCE N21°59'26"E
133.90'; THENCE N17°31'16"E

224.05';
THENCE N42°06'39"E

166.23'; THENCE N2T57'52"E 68.54'; THENCE NO1°02'58"W 52.26';
P.O.P.L. 109+37.37 BEARS S5515'28"E 1565.98' FROM PIPELINE RIGHT-OF-WAY DESCRIPTION THENCE N21°12'32"W 72.78'; THENCE NO8°41'32"W 68.78'; THENCE N82°03'49"E

165.09';

THE WEST 1/4 CORNER OF SECTION 24, T3S, R7W, ON KEVIN BOWNE LANDS THENCE N84°39'09"E
104.04'; THENCE S84°11'13"E

160.70'; THENCE S78°21'35"E
116.47';

U.S.B.&M. THENCE S7450'35"E 386.73; THENCE S75°39'00"E
159.51'; THENCE S73°38'58"E 162.86;

d A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING THENCE S70 21'04"E 150.18'; THENCE S82°03'28"E
164.72'; THENCE S89°28'41"E

106.47';

END PIPELINE STA. 112+82.39 BEARS S63 32'56"E -1 DESCRIBED CENTERLINE. THENCE N88°56'01"E
175.20'; THENCE N76°10'09"E

105.49'; THENCE N63°38'16"E
85.94';

1743.94' FROM THE WEST 1/4 CORNER OF SECTION 24 THENCE N56°22'35"E 98.23'; THENCE N57°53'51"E 84.86'; THENCE N65°18'OO"E
110.82';

o T3S, R7W, U.S.B.&M b BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, THENCE N62°23'28"E
103.67'; THENCE S74 38'43"E 86.54'; THENCE S47°05'52"E

158.78',
o o R7W, U.S.B.&M., WHICH BEARS S21°33'44"E 880.58' FROM THE WEST THENCE S61°52'53"E 98.82'; THENCE S83°22'03"E 86.61'; THENCE S84°17'06"E 135.55'

o 1/4 CORNER OF SAID SECTION 24, THENCE S84°26'25"E
48.86'; THENCE TO A POINT ON THE EAST LINE OF THE NE 1/4 SE 1/4 OF SECTION 23, T3S, R7W,

SE 1 4- - - SW 1/4 SE 1 4 - i S89°14'39"E
162.40'; THENCE S8051'41"E 179.55'; THENCE S7240'53"E U.S.B.&M., WHICH BEARS SOO°08'57"W 781.10' FROM THE EAST 1/4 CORNER OF SAID

* 172.38'; THENCE S75°48'46"E 101.66' TO A POINT IN THE NW 1/4 SW SECTION 23. THE SIDE LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
I 1/4 OF SAID SECTION 24 WHICH BEARS S46°20'12"E 1347.85' FROM ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S.

9: THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID OBSERVATION. CONTAINS 6.624 ACRES MORE OR LESS.
,- DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET
5 THE GRANTOR'S PROPERTY LINES. BASIS OF BEARINGS IS A G.P.S. PIPELINE RIGHT-OF-WAY DESCRIPTION
o OBSERVATION. CONTAINS 0.458 ACRES MORE OR LESS. ON COASTAL OIL & GAS RESOURCES, INC. LANDS

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWINGDESCRIBED CENTERLINE.

PIPELINE RIGHT-OF-WAY DESCRIPTION BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S, R7W, U.S.B.&M.,

ON ROBERT & DIANE DRESSLER LANDS WHICH BEARS S49°05'46"E 1451.27' FROM THE WEST 1/4 CORNER OF SAID SECTION 24,
THENCE S84°30'37"E

42.92'; THENCE N69°15'22"E
127.27'; THENCE N59°04'48"E 32.85' TO

A 30' WIDE RIGHT-OF-WAY 15' ON EACH SIDE OF THE FOLLOWING A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98'
DESCRIBED CENTERLINE FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE LINES OF SAID DESCRIBED

BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 OF SECTION 24, T3S
RIGHT-OF-WAY BEING SHORTENED OR ELONGATED TO MEET THE GRANTOR'S PROPERTY' LINES. BASIS OF BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.140 ACRES MORE OR

R7W, U.S.B.&M., WHICH BEARS S46°20'12"E 1347.85' FROM THE WEST 1/4 LESSS89°53'W - 5269.44' (G.L.O.) S89°59'W - 5266.80' (G.L.O.) CORNER OF SAID SECTION 24, THENCE $75°48'46"E 52.61'; THENCE
S84°30'37"E 71.16' TO A POINT IN THE NW 1/4 SW 1/4 OF SAID SECTION
24 WHICH BEARS S49 05'46"E 1451.27' FROM THE WEST 1/4 CORNER OFLINE TABLE SAID SECTION 24; ALSO BEGINNING AT A POINT IN THE NW 1/4 SW 1/4 CERTIFICAT $U

LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH LINE DIRECTION LENGTH OF SAID SECTION 24 WHICH BEARS S55°15'28"E 1565.98' FROM THE LAND
, THIS IS TO CERTIFY THAT THE ABO A REPA OM

L1 N23°11'35"W 76.76' L17 N62°40'34"E 205.02' L33 N21°59'26"E 133.90' L49 S89°28'41"E 106.47' L65 S84°26'25"E 48.86' WEST 1/4 CORNER OF SAID SECTION 24, THENCE N59°04'48"E 92.18; FIELD NOTES OF ACTUAL SURVEY ME OR
L2 N14°51'18"E 102.00' L18 N61°12'37"E 158.68' L34 N17°31'16"E 224.05' L50 N88°56'01"E 175.20' L66 S89°14'39"E 162.40 THENCE N56°12'53"E

200.37'; THENCE S33°51'07"E 52.47' TO A POINT IN SUPERVISION AND THAT THE SA ÁE E 1
RC HE

L3 N45°44'36"E 60.99' Ll9 N83°36'34"E 204.26' L35 N42°06'39"E 166.23' L51 N76°10'09"E 105.49' L67 S80°51'41"E 179.55. THE NE 1/4 SW 1/4 OF SAID SECTION 24 WHICH BEARS $63°32'56"E
BEST OF MY KNOWLEDGEAND B

1743.94' FROM THE WEST 1/4 CORNER OF SAID SECTION 24. THE SIDE
L4 N74°42'04"E 207.20' L20 N72°05'20"E 143.27' L36 N27°57'52"E 68.54' L52 N63°38'16"E 85.94' L68 S72°40'53"E 172.38' LINES OF SAID DESCRIBED RIGHT-OF-WAY BEING SHORTENED OR
L5 N73°16'09"E 140.13' L21 N68°53'08"E 52.27' L37 NO1°02'58"W 52.26' L53 N56°22'35"E 98.23' L69 S75°48'46"E 101.66°

ELONGATED TO MEET THE GRANTOR'S PROPERTY LINES. BASIS OF ' Y
L6 N69°46'29"E 230.53' L22 N22°37'17"E 85.69' L38 N21°12'32"W 72.78' L54 N57°53'51"E 84.86' L70 S75°48'46"E 52.61' BEARINGS IS A G.P.S. OBSERVATION. CONTAINS 0.323 ACRES MORE OR REVISED: 11-28-10 S.L.

ERE LA RV

L7 N80°03'33"E 290.75' L23 N18°12'57"E 165.60' L39 NO8°41'32"W 68.78' L55 N65°18'00"E 110.82' L71 S84°30'37"E 71.16, LESS. REVISED: 08-23-10 C.C. STAT 4 OFREVISED: 05-14-08 C.C
L8 N74°31'36"E 168.57' L24 N18°12'57"E 104.04' L40 N82°03'49"E 165.09' L56 N62°23'28"E 103.67' L72 S84°30'37"E 42.92' $$ggg.gggý
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

initial APD for approval
Total Pipeline distance on Deep

PROPOSED LOCATION: -

APPROXIMATE TOTAL PIPELINE DISTANCE = 1L282' -

LEGEND: BILL BARRETT CORPOINTION
PROPOSED ACCESS ROAD N #7-27-37 BTR
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Text Box
This segment of pipeline in Sec. 24 not included in initial APD for approval
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Total Pipeline distance on Deep Creek Investments is 9618 ft.



May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

82/23/2011 14:33 18815538995 PAGE 08

STATEOF UTAH
COUNTY OF DUCHESNE

SURFACE LAND USE AGREEMENT

KNOW ALL MENBY THESE PRESENTS,THAT:

WHEREAS, Verl L Mounteer, whose mailing address is PO Box 270005.Fruit!-A UT 84027
(hereinatter referred to na GRANTOR), whetheroneor marel is the owner of the surface ofthe foDowing
described property located in DuchesneCounty,Utah , towit

TOWNSHIP 3 SOUTSBANGE 7 WEST, USM
Section24: Lo¢99, Cedar Mountain PropertiesSubdivisionTract #9, Phase 2

SeeExhibit "A"
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Sundry Number: 15021 API Well Number: 43013506470000

62/23/2011 14:33 18815530989 PAGE BS

Thisegniemmtshall inureto the benefit of thepartlesheteto,their heirs, successor%ud
usigns and shall be a burdenrunningwith the land.

IN WITNESS wgEREOF, thisSurfaceLand Use Agreementis executedu of the dates of the
respeedveacknowledgmentsofthe parties herste, but is effecdveu of the3rd day of Janury, 2011

GRANTEE:

BILL ARRETT CORPORAT ON

CHmW Tumer,u Agent for Bill Banett Corporation
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

02/23/2011 10 33 18015638989 PAGE 18

ACKNOWLEDGhŒNT

STATEOF UTAH
COUNTYOF DUCHESNE

On this day of a 2011,befon me pasonally appeared verlL Mountoor
known to me tobe the person who is descri a and who execmed die within instrumentand
acknowledgedto me that he executedthe same

WITNESSmyhandand oŒcial seat

Notaty Publicsta wm
.... Residingat budt6ht Mr

My Commission Expires:

ACKNOWLEDGMENT

STATEOF UTAH
COUNTY OF SALT LAKE

On this dayof , 2011, personallyappearedbefore me Clot W. Turner, who,
being by me duly sworn, did say that he is the A_gemfor Bill Barrett Colporation and that said instrument
was signed in behalfof said corporstionby authority of a resolution of itaBoard of Directars and said Liig[
W. Turner acknowledgedto me that said corporation executed tbc same.

MyCommissionExpire /r
Notary Public

DAlllELWli.UANCOSTI.EY Residing at:

Muruts.gggs w¡nag
commestomilt046
COMILEXR10.24.2014

Page 3 of
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

02/23/2011 14:33 18015638989 PAGE 11

STATE OF UTAH
COUNTY OP DUCHESNE

SURFACE LANDUSE AGREEMENT

KNOW ALL MEN BYTHESE PRESENTS,THAT:

WHEREAS, Kevbt Bowne, whose malling address is 89 West 2700 South, Salt Lake city,UT84115-3038(hereinafterreferred to as GRANTOR whether one or more), is the owner of the surface of
the followingdescribedpropertylocated in Duchesne County, Utah ,

to,wit

TOWNSKEP 3 SOR RANGE 7 WEST, USM
Section24: 81/2 of Lets 97 and 98, CedarMountainPropedies Subdivisiontract #9,
Phase 2

See Exhildt "A"
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

02/23/2011 14: 33 18815638989 PAGE 12

7¾isagreernantshall inure to tbs benefit of theparties hereto, theirheks, successors,and
assigesand shall be a burdenrunningwiththe land.

IN WITNESS WHEREOF, this Surface Land Use ABreemern is executed u of the dates of the
respectiveacknowledgments of the partieshereto, but is effectiveu of the 3rd day of January,201L

GRANTOR:

Kevin Ðowne

o.24 R- 9 l (

CRANTBE:

BILL B RRETT CORPORATION

Clint W. Turner, as Agent for Bill Barrett Corporation
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

02/23/2011 14:33 18015630989 PA6E 13

ACKNOWLEDGMENT

STATE OF UTAH
COUNTYOF SALTLAKE

On this É day of 1, before me perr.ooanyappeared KevinBovme
known to me to be the personwho is descri and who executed the withininstrumentand
acknowledged to me that he executed the

WTTNESSmy hand and officialseal.

NotaryPublie
Residing at

My CornmissionExpires / NOTARYPUBUC
MLA CUMMlNGB-EDWARDB

800718
COMMISSONEXPIRES

0070858 18.2014
STATEOFUTAH

ACKNOWLEDGMKKE

STATE OF UTAH
COUNTYOF SALT LAKE

On thisíday of 2011, personally appearedbefore me Clint W. Tumer, who,
being by me duly sworn, didsay that he is txe Agggtfor Bill Barrett Corporationand that said instrument
was signed in behalf of said capmadan byauthority of a molution of its Board of Directorssad said ÇJigt

loturr etc4WEdFUiW
00MuisaloNr 600948
CC Ujg RL24.20f4

Page 3of
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Sundry Number: 15021 API Well Number: 43013506470000

82/23/2011 14:33 180156389BS PAGE 05

STATE OF UTAH
COUNTY OF DUCHESNE

SURFACE LAND USE AGREEMENT

KNOW ALL MEN BY THESE PRESENTS, THAT:

WHEREAS, Robert Drealer ud Diane Dressler, husband and wife, whose maiUngaddrese is
3985 South 5200 West, Sah IAe City, UT 841204135 (boreisafter referred to as GRANTOR) whether
one or mare), is the ownerofthe surface of the followingdescribedpropertylocated in DuchesneCoumy,
Utah ,

to-wit'

TOWNSHIP 3 SOUTH.RANGE 7 WEST, VSM
Section 24: Lot 95, Cedar MountainProperties subdivisionTract #9,Phase 2, except
the Samh420 g and Lot 96, CedarMountainProperties,SubdivisianTract #9, Phase
2, except the East 203.98 feet of the South 420 feet

SeeExhibit "A"

WHEREAS, Bill BarrettCarporatium,whose address is 1999 186Street,Suite2300, Denver,CO
80202 (herttuatter rufttred to as ORANTEE)deshes to construct a pipelineor pipelines and appurtenances
thereto for the transportation of natural gas, water, saltwaterand other substances on a portion of said
property.
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May. 10, 2011

Sundry Number: 15021 API Well Number: 43013506470000

02/23/2011 14:33 18015630989 PAGE 06

I
This agreementshall inure to thebenent of the partha hereto, theirheirs, successors, andassignsand shallbe a burdenrunningwith the land.

IN WITNESS WHEREOF, this surfaceLand Use Agreement is executed as of the dates of therespective acknowledgmentsof the partieshereto,but is effective as ofthe 3rd day of January,201L

Sy
Diane Dressicr

Date; | Ÿ TO

GRANTEE:

BILLBARRETT CORPORATION

Clint W. Turoer,as Ag=nt forBi]Iharrett Corporation
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Sundry Number: 15021 API Well Number: 43013506470000

62/23/2011 14: 33 18815538989 PAGE 87

ACKNOWLEDGMENT

STATEOF UTAH
COUNTY OF SALT LAKE

On this Ñl day of Gmm , 2011, beforeme personallyappearedRober Dresslerand Olane Dregg y by ad yg imma to me to be the personswho are dmcribedin andwhoexecutedthewîthin instrumentand acknowledged to me that they executedthesame.

WITNESSmy band and ofHeialseal.

MyCommissionExpire; ÑN½k+ ¾gó
NOTARY PUBLIC
SASHACALDERON

Gommission #578131
MyConnitalen Empires

March 20, 2013
STATE OP UTAH

ACKNOWLEDGMENT

STATTOF UTAH
COUNTYOF SALTLAKE

On this day of 2011, personallyappearedbefore meR Who,being by me duly swom, did say that he is Agemfor Bill Barrett Corporation and that said instrument
was signed in behalf of said corporation b thority of a resolutionof its Board of Directcasand said DigW TC 'tbar nid corporation executedthe same

NotaryPublic *

DMIELWILLIAMCOBILEY Residingat
marramtx4mspum
commisalous805945
COR EXP,19444014
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

6/15/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 This sundry is being submitted to request a change in the surface casing
proposed for this well. Previous Surface Casing Proposed: 14 3/4-in hole, 10

3/4-in csg, 45.5# wt New Surface Csg Proposed: 12 1/4-in hole, 9 5/8-in csg,
36.0# wt Previous Surface Cement Proposed: Lead:790 sx Tail:360 sx New
Surface Cement Proposed: Lead:450 sx Tail:210 sx A revised drilling plan

hi-liting the changes is attached. BBC requests approval for these changes by
6/15/11. 

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Tracey Fallang 303 312-8134

TITLE
 Regulatory Manager

SIGNATURE
 N/A

DATE
 5/19/2011

06/06/2011

May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:
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DRILL form for such proposals.
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Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR
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12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to request a change in the surface casing
proposed for this well. Previous Surface Casing Proposed: 14 3/4-in hole, 10

3/4-in csg, 45.5# wt New Surface Csg Proposed: 12 1/4-in hole, 9 5/8-in csg, Accepted by the
36.0# wt Previous Surface Cement Proposed: Lead:790 sx Tail:360 sx New Utah Division of
Surface Cement Proposed: Lead:450 sx Tail:210 sx A revised drilling plan Oil, Gas and Mining

hi-liting the changes is attached. B6BC1 ests approval for these changes
ate: 06/06/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Tracey Fallang 303 312-8134 Regulatory Manager

SIGNATURE DATE
N/A 5/19/2011
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4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to request a change in the surface casing
proposed for this well. Previous Surface Casing Proposed: 14 3/4-in hole, 10

3/4-in csg, 45.5# wt New Surface Csg Proposed: 12 1/4-in hole, 9 5/8-in csg, Accepted by the
36.0# wt Previous Surface Cement Proposed: Lead:790 sx Tail:360 sx New Utah Division of
Surface Cement Proposed: Lead:450 sx Tail:210 sx A revised drilling plan Oil, Gas and Mining

hi-liting the changes is attached. B6BC1 ests approval for these changes
ate: 06/06/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Tracey Fallang 303 312-8134 Regulatory Manager

SIGNATURE DATE
N/A 5/19/2011
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May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

BILL BARRETT CORPORATION
DRILLING PLAN

7-27-37 BTR WellPad
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (surface hole)
SWNE, 1742' FNL, 2110' FEL, Section 27, T3S, R7W, USB&M (bottom hole)

Duchesne County, UT

1 - 2. Estimated Tops of Geological Markers and Formations Expected to Contain Water, Oil and
Gas and Other Minerals

Formation Depth - MD
Lower Green River 5719'*
Douglas Creek 6565'
Black Shale 7215'
Castle Peak 7455'
Wasatch 8067'*
TD 10764'
*PROSPECTIVE PAY
The Wasatch and the Lower Green River are primary objectives for oil/gas.

3. BOP and Pressure Containment Data

Depth Intervals BOP Equipment
0 - 3000' No pressure control required
3000' - TD 11" 5000# Ram Type BOP

11" 5000# Annular BOP
- Drilling spool to accommodate choke and kill lines;
- Ancillary equipment and choke manifold rated at 5,000 psi. All BOP and BOPE tests will be in

accordance with the requirements of onshore Order No. 2;
- The BLM and the State of Utah Division of Oil, Gas and Mining will be notified 24 hours in

advance of all BOP pressure tests.
- BOP hand wheels may be undemeath the sub-structure of the rig if the drilling rig used is set up

To operate most efficiently in this manner.

4. Casing Program

Hele SETTING DEPTH _C_asing M g
Sjze £BOM (TO_} M B Grade Thread Condition
26" Surface 80' 16" 65#

12 ¼ " surface 3000' 9 5/8" | 36.0# J or K 55 BT&C New
9-7/8" surface TD 5 ½" 17# P-110 LT&C New

&
8-3/4"

NOTE: In addition, 8 ¾" hole size may change to 7 7/8" at the point the bit is changed
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May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

Bill Barrett Corporation
Drilling Program
7-27-37 BTR
Duchesne County, Utah

5. Cementing Program

Cem.e.ng
16" Conductor Casing Grout
9 5/8" Surface Casing Lead with approximately 450 sx Halliburton Light Premium

with additives mixed at I l.0 ppg (yield = 3.16 n3/SX)

circulated to surface with 75% excess. Top of lead estimated
at surface.

Tail with approximately 210 sx Halliburton Premium
cement with additives mixed at 14.8 ppg (yield = 1.36
ft'/sx). Calculated hole volume with 75% excess. Top of tail
estimated at 2500'.

5 ½" Production Casing Lead with approximately 700 sx Tuned Light cement with
additives mixed at l1.0 ppg (yield = 2.31 fŸ/sx).Top of
lead estimated at 2500'.

Tail with approximately 1090 sx Halliburton Econocem
cement with additives mixed at 13.5 ppg (yield = 1.42
fŸ/sx). Top of tail estimated at 67 i 5 .

. Mud Program

Interval Weight Viscosity Fluid Loss Remarks

O' - 80' 8.3 - 8.8 26 - 36 NC Freshwater Spud Mud Fluid
System

80' - 3000' 8.3 - 8.8 26 - 36 NC Freshwater Spud Mud Fluid
System

3000' - TD 8.6 - 9.7 42-52 20 cc or less DAP Polymer Fluid System
Note: Sufficientmud materials to maintain mud properties, control lost circulation and to contain
"kicks" will be available at wellsite. BBC may require minor amounts of diesel to be added to its
fluid system in order to reduce torque and drag.

7. Testing, Logging and Core Programs

Cores None anticipated
Testing None anticipated; drill stem tests may be run on shows of interest;
Sampling 30' to 50' samples; surface casing to TD. Preserve samples all show intervals;
Surveys MWD as needed to land wellbore;
Logging DIL-GR-SP, FDC-CNL-GR-CALIPER-Pe-Microlog, Sonic-GR (all TD to surface).

FMI & Sonic Scanner to be run at geologist's discretion.
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May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

Bill Barrett Corporation
Drilling Program
7-27-37 BTR
Duchesne County, Utah

8. Anticipated Abnormal Pressures or Temperatures

No abnormal pressures or temperatures or other hazards are anticipated.

Maximum anticipated bottom hole pressure equals approximately 5429 psi* and maximum
anticipated surface pressure equals approximately 3061 psi** (bottom hole pressure minus the
pressure of a partially evacuated hole calculated at 0.22 psilfoot).

*Max Mud Wt x 0.052 x TD - A (bottom hole pressure)
**Maximum surface pressure = A - (0.22x TD)

9. Auxiliary Equipment

a) Upper kelly cock; lower Kelly cock will be installed while drilling
b) Inside BOP or stab-in valve (available on rig floor)
c) Safety valve(s) and subs to fit all string connections in use
d) Mud monitoring will be visually observed

10. Location and Type of Water Supply

Water for the drilling and completion will be trucked from the Duchesne City Culinary Water
Dock located in Sec. 1, T4S, RSW.

11. Drilling Schedule

Location Construction: Approximately June 2011
Spud: Approximately June 2011
Duration: 15 days drilling time

45 days completion time
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May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

g Bill Barrett Corporation

LAKE CANYON OsBLACK TAIL RIDGE CEMENT VOLUMES
2/18/2011

7-27-37 BTR

Burface Hole Data: Calculated Data:

Total Depth: 3,000' Lead Volume: 1370.2
Top of Cement: 0' Lead Fill: 2,500'

OD of Hole: 12.250" Tail Volume: 274.0 t
OD of Casing: 9.625" Tail Fill: 500'

Cement Data: Calculated # of Sac1:s:

Lead Yield: 3.16 ft"/sk
% Excess: 75%

Top of Mad: 0'

Tail Yield: 1.36 ft /sk
% Excess: 75%

Top of Tail: 2,500'

Production Hole Data: Calculated Data:

Total Depth: 10,764' Lead Volume: 1597.0 ft"
Top of Cement: 2,500 Lead Fill: 4,215'

Top of Tail: 6,715' Tail Volume: 1534.3 ft
OD of Hole: 8.750" Tail Fill: 4,049'

OD of Casing: 5.500"

Cement Data: Calculated i of
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May. 19, 2011

Sundry Number: 15195 API Well Number: 43013506470000

7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casing

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft"/sk
0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: 0'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 244.02 bbl
Proposed Sacks: 450 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/ gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/ sk
Total Mixing Fluid: 6.37 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 48.80 bb1
Proposed Sacks: 210 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft"|sk
Total Mixing Fluid: 10.65 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 4,215'

Volume: 284.42 bbl
Proposed Sacks: 700 eks

Tail Cement - (10764' - 6715')
Econocem" System Fluid Weight: 13.5 lbm/gal

0.125 lbm/ sk Poly-E-Flake Slurry Yield: 1.42 ft |sk
1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk

Top of Fluid: 6,715'
Calculated Fill: 4,049'

Volume: 273.25 bbl
Proposed Sacks: 1090

7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casing

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft"/sk
0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: 0'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 244.02 bbl
Proposed Sacks: 450 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/ gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/ sk
Total Mixing Fluid: 6.37 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 48.80 bb1
Proposed Sacks: 210 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft"|sk
Total Mixing Fluid: 10.65 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 4,215'

Volume: 284.42 bbl
Proposed Sacks: 700 eks

Tail Cement - (10764' - 6715')
Econocem" System Fluid Weight: 13.5 lbm/gal

0.125 lbm/ sk Poly-E-Flake Slurry Yield: 1.42 ft |sk
1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk

Top of Fluid: 6,715'
Calculated Fill: 4,049'

Volume: 273.25 bbl
Proposed Sacks: 1090

7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casing

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft"/sk
0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: 0'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 244.02 bbl
Proposed Sacks: 450 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/ gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/ sk
Total Mixing Fluid: 6.37 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 48.80 bb1
Proposed Sacks: 210 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft"|sk
Total Mixing Fluid: 10.65 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 4,215'

Volume: 284.42 bbl
Proposed Sacks: 700 eks

Tail Cement - (10764' - 6715')
Econocem" System Fluid Weight: 13.5 lbm/gal

0.125 lbm/ sk Poly-E-Flake Slurry Yield: 1.42 ft |sk
1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk

Top of Fluid: 6,715'
Calculated Fill: 4,049'

Volume: 273.25 bbl
Proposed Sacks: 1090

7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casing

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft"/sk
0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: 0'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 244.02 bbl
Proposed Sacks: 450 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/ gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/ sk
Total Mixing Fluid: 6.37 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 48.80 bb1
Proposed Sacks: 210 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft"|sk
Total Mixing Fluid: 10.65 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 4,215'

Volume: 284.42 bbl
Proposed Sacks: 700 eks

Tail Cement - (10764' - 6715')
Econocem" System Fluid Weight: 13.5 lbm/gal

0.125 lbm/ sk Poly-E-Flake Slurry Yield: 1.42 ft |sk
1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk

Top of Fluid: 6,715'
Calculated Fill: 4,049'

Volume: 273.25 bbl
Proposed Sacks: 1090

7-27-37 BTR Proposed Cementing Program

Job Recommendation Surface Casing

Lead Cement - (2500' - O')
Halliburton Light Premium Fluid Weight: 11.0 lbm/gal

5.0 lbm/sk Silicalite Compacted Slurry Yield: 3.16 ft"/sk
0.25 lbm/sk Kwik Seal Total Mixing Fluid: 19.48 Gal/sk
0.125 lbm/sk Poly-E-Flake Top of Fluid: 0'
2.0% Bentonite Calculated Fill: 2,500'

Volume: 244.02 bbl
Proposed Sacks: 450 ska

Tail Cement - (TD - 2500')
Premium Cement Fluid Weight: 14.8 lbm/ gal

2.0% Calcium Chloride Slurry Yield: 1.36 ft3/ sk
Total Mixing Fluid: 6.37 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 500'

Volume: 48.80 bb1
Proposed Sacks: 210 sks

Job Recommendation Production Casing

Lead Cement - (6715' - 2500')
Tuned Light" System Fluid Weight: 11.0 lbm/gal

Slurry Yield: 2.31 ft"|sk
Total Mixing Fluid: 10.65 Gal/sk

Top of Fluid: 2,500'
Calculated Fill: 4,215'

Volume: 284.42 bbl
Proposed Sacks: 700 eks

Tail Cement - (10764' - 6715')
Econocem" System Fluid Weight: 13.5 lbm/gal

0.125 lbm/ sk Poly-E-Flake Slurry Yield: 1.42 ft |sk
1.0 lbm/sk Granulite TR 1/4 Total Mixing Fluid: 6.61 Gal/sk

Top of Fluid: 6,715'
Calculated Fill: 4,049'

Volume: 273.25 bbl
Proposed Sacks: 1090



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

6/19/2011

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 This sundry is to report that the well was spud on 06/19/2011 at 8:00 am.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Venessa Langmacher 303 312-8172

TITLE
 Senior Permit Analyst

SIGNATURE
 N/A

DATE
 6/21/2011

06/21/2011

Jun. 21, 2011

Sundry Number: 16093 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

6/19/20 11 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is to report that the well was spud on 06/19/2011 at 8:00 am.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A 6/21/2011

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:
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12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is to report that the well was spud on 06/19/2011 at 8:00 am.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
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11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

6/19/20 11 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is to report that the well was spud on 06/19/2011 at 8:00 am.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A 6/21/2011

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

6/19/20 11 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is to report that the well was spud on 06/19/2011 at 8:00 am.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A 6/21/2011



Print Form

BLM - Vernal Field Office - Notification Form

Operator Bill Barrett Corporation Rig Name/# TRIPLE A
Submitted By Venessa Lanqmach Phone Number 303-312-8172
Well Name/Number 7-27-37 BTÑ
Qtr/QtrSWNE Section 97 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time 06/19/2011 08:00 AM PM

Casing - Please report time casing run starts, not cementing
times.
O surfacecasin9 RECE1VED
O Intermediate Casing JUN1 4 2011O Production Casing
O Liner DIV.0F01L,GAS&MINING

O Other

Date/Time AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM

Print Form

BLM - Vernal Field Office - Notification Form

Operator Bill Barrett Corporation Rig Name/# TRIPLE A
Submitted By Venessa Lanqmach Phone Number 303-312-8172
Well Name/Number 7-27-37 BTÑ
Qtr/QtrSWNE Section 97 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time 06/19/2011 08:00 AM PM

Casing - Please report time casing run starts, not cementing
times.
O surfacecasin9 RECE1VED
O Intermediate Casing JUN1 4 2011O Production Casing
O Liner DIV.0F01L,GAS&MINING

O Other

Date/Time AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM

Print Form

BLM - Vernal Field Office - Notification Form

Operator Bill Barrett Corporation Rig Name/# TRIPLE A
Submitted By Venessa Lanqmach Phone Number 303-312-8172
Well Name/Number 7-27-37 BTÑ
Qtr/QtrSWNE Section 97 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time 06/19/2011 08:00 AM PM

Casing - Please report time casing run starts, not cementing
times.
O surfacecasin9 RECE1VED
O Intermediate Casing JUN1 4 2011O Production Casing
O Liner DIV.0F01L,GAS&MINING

O Other

Date/Time AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM

Print Form

BLM - Vernal Field Office - Notification Form

Operator Bill Barrett Corporation Rig Name/# TRIPLE A
Submitted By Venessa Lanqmach Phone Number 303-312-8172
Well Name/Number 7-27-37 BTÑ
Qtr/QtrSWNE Section 97 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time 06/19/2011 08:00 AM PM

Casing - Please report time casing run starts, not cementing
times.
O surfacecasin9 RECE1VED
O Intermediate Casing JUN1 4 2011O Production Casing
O Liner DIV.0F01L,GAS&MINING

O Other

Date/Time AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM

Print Form

BLM - Vernal Field Office - Notification Form

Operator Bill Barrett Corporation Rig Name/# TRIPLE A
Submitted By Venessa Lanqmach Phone Number 303-312-8172
Well Name/Number 7-27-37 BTÑ
Qtr/QtrSWNE Section 97 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time 06/19/2011 08:00 AM PM

Casing - Please report time casing run starts, not cementing
times.
O surfacecasin9 RECE1VED
O Intermediate Casing JUN1 4 2011O Production Casing
O Liner DIV.0F01L,GAS&MINING

O Other

Date/Time AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM



STATE OF UTAH FORM 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITY ACTION FORM

Operator: BillBarrett Corporation Operator Account Number: N 2165

Address: 1099 18th Street, Suite 2300

city Denver

state CO zip 80202 Phone Number: (303) 312-8172

Well i

API Number Well Name QQ Sec Twp Rng County
4301350647 7-27-37 BTR SWNE 27 3S 7W Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A Û 6/19/2011

Comments • Spudding Operation was conducted by Triple A Drilling @8:00 am.

weilA'PI
Number Well Name QQ Sec Twp Rn County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weilAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Venessa Langmacher
B - Add new well to existing entity (groupor unit well) Name (Please Print)
C - Re-assign well from one existingentitytoanother existingentity Venessa Langmacher
D - Re-assign well from one existing entity to a new entity Signature

E - Other (Explain in 'comments' section) Sr Permit Analyst 6/23/2011
RECEIVED 1,... o..

(5/2000) JUN2 7 2011

DN.0F01L,GAS&

STATE OF UTAH FORM 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITY ACTION FORM

Operator: BillBarrett Corporation Operator Account Number: N 2165

Address: 1099 18th Street, Suite 2300

city Denver

state CO zip 80202 Phone Number: (303) 312-8172

Well i

API Number Well Name QQ Sec Twp Rng County
4301350647 7-27-37 BTR SWNE 27 3S 7W Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A Û 6/19/2011

Comments • Spudding Operation was conducted by Triple A Drilling @8:00 am.

weilA'PI
Number Well Name QQ Sec Twp Rn County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weilAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Venessa Langmacher
B - Add new well to existing entity (groupor unit well) Name (Please Print)

C - Re-assign well from one existingentitytoanother existingentity Venessa Langmacher
D - Re-assign well from one existing entity to a new entity Signature

E - Other (Explain in 'comments' section) Sr Permit Analyst 6/23/2011
RECEIVED 1,... o..

(5/2000) JUN2 7 2011

DN.0F01L,GAS&

STATE OF UTAH FORM 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITY ACTION FORM

Operator: BillBarrett Corporation Operator Account Number: N 2165

Address: 1099 18th Street, Suite 2300

city Denver

state CO zip 80202 Phone Number: (303) 312-8172

Well i

API Number Well Name QQ Sec Twp Rng County
4301350647 7-27-37 BTR SWNE 27 3S 7W Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A Û 6/19/2011

Comments • Spudding Operation was conducted by Triple A Drilling @8:00 am.

weilA'PI
Number Well Name QQ Sec Twp Rn County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weilAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Venessa Langmacher
B - Add new well to existing entity (groupor unit well) Name (Please Print)

C - Re-assign well from one existingentitytoanother existingentity Venessa Langmacher
D - Re-assign well from one existing entity to a new entity Signature

E - Other (Explain in 'comments' section) Sr Permit Analyst 6/23/2011
RECEIVED 1,... o..

(5/2000) JUN2 7 2011

DN.0F01L,GAS&

STATE OF UTAH FORM 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITY ACTION FORM

Operator: BillBarrett Corporation Operator Account Number: N 2165

Address: 1099 18th Street, Suite 2300

city Denver

state CO zip 80202 Phone Number: (303) 312-8172

Well i

API Number Well Name QQ Sec Twp Rng County
4301350647 7-27-37 BTR SWNE 27 3S 7W Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A Û 6/19/2011

Comments • Spudding Operation was conducted by Triple A Drilling @8:00 am.

weilA'PI
Number Well Name QQ Sec Twp Rn County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weilAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Venessa Langmacher
B - Add new well to existing entity (groupor unit well) Name (Please Print)

C - Re-assign well from one existingentitytoanother existingentity Venessa Langmacher
D - Re-assign well from one existing entity to a new entity Signature

E - Other (Explain in 'comments' section) Sr Permit Analyst 6/23/2011
RECEIVED 1,... o..

(5/2000) JUN2 7 2011

DN.0F01L,GAS&

STATE OF UTAH FORM 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITY ACTION FORM

Operator: BillBarrett Corporation Operator Account Number: N 2165

Address: 1099 18th Street, Suite 2300

city Denver

state CO zip 80202 Phone Number: (303) 312-8172

Well i

API Number Well Name QQ Sec Twp Rng County
4301350647 7-27-37 BTR SWNE 27 3S 7W Duchesne

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A Û 6/19/2011

Comments • Spudding Operation was conducted by Triple A Drilling @8:00 am.

weilA'PI
Number Well Name QQ Sec Twp Rn County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weilAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Venessa Langmacher
B - Add new well to existing entity (groupor unit well) Name (Please Print)

C - Re-assign well from one existingentitytoanother existingentity Venessa Langmacher
D - Re-assign well from one existing entity to a new entity Signature

E - Other (Explain in 'comments' section) Sr Permit Analyst 6/23/2011
RECEIVED 1,... o..

(5/2000) JUN2 7 2011

DN.0F01L,GAS&



O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Riq 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report timecasing run starts, not cementing
times.

Surface Casing RECEIVEDIntermediate Casing
Production Casing AU60 3 2011
Liner OlvOFOIL,GAS&MINING
Other

Date/Time 8/4/2011 4:00 AM PM

BOPE
Initial BOPE test at surface casing point
BOPE test at intermediate casing point
30 day BOPE test
Other

Date/Time 8/5/2011 4:00 AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Riq 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report timecasing run starts, not cementing
times.

Surface Casing RECEIVEDIntermediate Casing
Production Casing AU60 3 2011
Liner OlvOFOIL,GAS&MINING
Other

Date/Time 8/4/2011 4:00 AM PM

BOPE
Initial BOPE test at surface casing point
BOPE test at intermediate casing point
30 day BOPE test
Other

Date/Time 8/5/2011 4:00 AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Riq 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report timecasing run starts, not cementing
times.

Surface Casing RECEIVEDIntermediate Casing
Production Casing AU60 3 2011
Liner OlvOFOIL,GAS&MINING
Other

Date/Time 8/4/2011 4:00 AM PM

BOPE
Initial BOPE test at surface casing point
BOPE test at intermediate casing point
30 day BOPE test
Other

Date/Time 8/5/2011 4:00 AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Riq 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report timecasing run starts, not cementing
times.

Surface Casing RECEIVEDIntermediate Casing
Production Casing AU60 3 2011
Liner OlvOFOIL,GAS&MINING
Other

Date/Time 8/4/2011 4:00 AM PM

BOPE
Initial BOPE test at surface casing point
BOPE test at intermediate casing point
30 day BOPE test
Other

Date/Time 8/5/2011 4:00 AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Riq 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report timecasing run starts, not cementing
times.

Surface Casing RECEIVEDIntermediate Casing
Production Casing AU60 3 2011
Liner OlvOFOIL,GAS&MINING
Other

Date/Time 8/4/2011 4:00 AM PM

BOPE
Initial BOPE test at surface casing point
BOPE test at intermediate casing point
30 day BOPE test
Other

Date/Time 8/5/2011 4:00 AM PM



O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Rig 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report time casing run starts, not cementing
times.

Surface Casing
Intermediate Casing RECEIVED
Production Casing AUS2 8 2011
Liner Div.0F01L,GAS&MININGother
Date/Time 8/27/2011 9:00 AM PM

BOPE
Initial BOPEtest at surface casing point
BOPEtest at intermediate casing point
30 day BOPEtest
Other

Date/Time AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Rig 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report time casing run starts, not cementing
times.

Surface Casing
Intermediate Casing RECEIVED
Production Casing AUS2 8 2011
Liner Div.0F01L,GAS&MININGother
Date/Time 8/27/2011 9:00 AM PM

BOPE
Initial BOPEtest at surface casing point
BOPEtest at intermediate casing point
30 day BOPEtest
Other

Date/Time AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Rig 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report time casing run starts, not cementing
times.

Surface Casing
Intermediate Casing RECEIVED
Production Casing AUS2 8 2011
Liner Div.0F01L,GAS&MININGother
Date/Time 8/27/2011 9:00 AM PM

BOPE
Initial BOPEtest at surface casing point
BOPEtest at intermediate casing point
30 day BOPEtest
Other

Date/Time AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Rig 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report time casing run starts, not cementing
times.

Surface Casing
Intermediate Casing RECEIVED
Production Casing AUS2 8 2011
Liner Div.0F01L,GAS&MININGother
Date/Time 8/27/2011 9:00 AM PM

BOPE
Initial BOPEtest at surface casing point
BOPEtest at intermediate casing point
30 day BOPEtest
Other

Date/Time AM PM

O

BLM- Vernal Field Office - Notification Form

Operator BillBarrett Corp. Rig Name/# Patterson Rig 506
Submitted By Lawrence Lorenzen Phone Number 435-828-6095
Well Name/Number 7-27-37 BTR
Qtr/QtrSW/NE Section 27 Township 3S Range 7W
Lease Serial Number 2OGOOO5608
API Number 43-013-50647

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casinq - Please report time casing run starts, not cementing
times.

Surface Casing
Intermediate Casing RECEIVED
Production Casing AUS2 8 2011
Liner Div.0F01L,GAS&MININGother
Date/Time 8/27/2011 9:00 AM PM

BOPE
Initial BOPEtest at surface casing point
BOPEtest at intermediate casing point
30 day BOPEtest
Other

Date/Time AM PM



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/31/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 August 2011 Monthly Drilling Activity Report attached.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 9/6/2011

09/09/2011

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

August 2011 Monthly Drilling Activity Report attached.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A
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Well Summary Report
#7-27-37 BTR   8/1/2011 06:00  -  8/2/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 22.00 04:00 1 RIGUP & TEARDOWN Rig up

04:00 2.00 06:00 14 NIPPLE UP B.O.P Weld on conductor

#7-27-37 BTR   8/2/2011 06:00  -  8/3/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith MI716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor

08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.

10:00 9.00 19:00 2 DRILL ACTUAL Drlg  124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65

19:00 0.50 19:30 7 LUBRICATE RIG Rig Service

19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR   8/3/2011 06:00  -  8/4/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service

13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max  
DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.

00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'

01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,  
circulate and resume drilling @ 6:00am

#7-27-37 BTR   8/4/2011 06:00  -  8/5/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation

06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull  
8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no  
returns. POH lay down bit & motor, stand back MWD. TIH 12 1/4" insert bit with no jets.  
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2  
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TIH, tag bottom. Attempt to Blind  drill. Drilled 5' in 1.5 hr.

02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3  
16 jets in bit.

#7-27-37 BTR   8/5/2011 06:00  -  8/6/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TIH,

09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,

11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TIH, Resume drilling

15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @ 2585 &  
2595

16:00 0.50 16:30 7 LUBRICATE RIG RIg service

16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @ 2626 & 2636

20:00 2.00 22:00 21 tite hole Work severe tite spot @ 2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot

23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TIH open ended, to 2003'.

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

#7-27-37 BTR 8/1/2011 06:00 - 8/2/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 22.00 04:00 1 RIGUP & TEARDOWN Rig up
04:00 2.00 06:00 14 NIPPLE UP B.O.P Weld on conductor

#7-27-37 BTR 8/2/2011 06:00 - 8/3/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith Ml716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor
08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.
10:00 9.00 19:00 2 DRILL ACTUAL Drlg 124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65
19:00 0.50 19:30 7 LUBRICATE RIG Rig Service
19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR 8/3/2011 06:00 - 8/4/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service
13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max

DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.
00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'
01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,

circulate and resume drilling @6:00am

#7-27-37 BTR 8/4/2011 06:00 - 8/5/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation
06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull

8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no
returns. POH lay down bit & motor, stand back MWD. TlH 12 1/4" insert bit with no jets.
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TlH, tag bottom. Attempt to Blind drill. Drilled 5' in 1.5 hr.
02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3

16 jets in bit.

#7-27-37 BTR 8/5/2011 06:00 - 8/6/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TlH,
09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,
11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TlH, Resume drilling
15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @2585 &

2595

16:00 0.50 16:30 7 LUBRICATE RIG Rlg service
16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @2626 & 2636
20:00 2.00 22:00 21 tite hole Work severe tite spot @2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot
23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TlH open ended, to 2003'.
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Bill Barrett Corporatiori

#7-27-37 BTR 8/1/2011 06:00 - 8/2/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 22.00 04:00 1 RIGUP & TEARDOWN Rig up

04:00 2.00 06:00 14 NIPPLE UP B.O.P Weld on conductor

#7-27-37 BTR 8/2/2011 06:00 - 8/3/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith Ml716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor

08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.
10:00 9.00 19:00 2 DRILL ACTUAL Drlg 124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65

19:00 0.50 19:30 7 LUBRICATE RIG Rig Service

19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR 8/3/2011 06:00 - 8/4/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service

13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max
DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.

00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'

01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,
circulate and resume drilling @6:00am

#7-27-37 BTR 8/4/2011 06:00 - 8/5/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation

06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull
8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no
returns. POH lay down bit & motor, stand back MWD. TlH 12 1/4" insert bit with no jets.
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TlH, tag bottom. Attempt to Blind drill. Drilled 5' in 1.5 hr.

02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3
16 jets in bit.

#7-27-37 BTR 8/5/2011 06:00 - 8/6/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TlH,

09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,

11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TlH, Resume drilling

15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @2585 &
2595

16:00 0.50 16:30 7 LUBRICATE RIG Rlg service

16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @2626 & 2636

20:00 2.00 22:00 21 tite hole Work severe tite spot @2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot

23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TlH open ended, to 2003'.
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#7-27-37 BTR 8/1/2011 06:00 - 8/2/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 22.00 04:00 1 RIGUP & TEARDOWN Rig up

04:00 2.00 06:00 14 NIPPLE UP B.O.P Weld on conductor

#7-27-37 BTR 8/2/2011 06:00 - 8/3/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith Ml716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor

08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.
10:00 9.00 19:00 2 DRILL ACTUAL Drlg 124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65

19:00 0.50 19:30 7 LUBRICATE RIG Rig Service

19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR 8/3/2011 06:00 - 8/4/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service

13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max
DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.

00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'

01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,
circulate and resume drilling @6:00am

#7-27-37 BTR 8/4/2011 06:00 - 8/5/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation

06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull
8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no
returns. POH lay down bit & motor, stand back MWD. TlH 12 1/4" insert bit with no jets.
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TlH, tag bottom. Attempt to Blind drill. Drilled 5' in 1.5 hr.

02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3
16 jets in bit.

#7-27-37 BTR 8/5/2011 06:00 - 8/6/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TlH,

09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,

11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TlH, Resume drilling

15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @2585 &
2595

16:00 0.50 16:30 7 LUBRICATE RIG Rlg service

16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @2626 & 2636

20:00 2.00 22:00 21 tite hole Work severe tite spot @2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot

23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TlH open ended, to 2003'.
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APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
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Time Log
Start Time Dur (hr) End Time Code Category Com
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43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith Ml716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor

08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.
10:00 9.00 19:00 2 DRILL ACTUAL Drlg 124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65

19:00 0.50 19:30 7 LUBRICATE RIG Rig Service

19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR 8/3/2011 06:00 - 8/4/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service

13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max
DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.

00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'

01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,
circulate and resume drilling @6:00am

#7-27-37 BTR 8/4/2011 06:00 - 8/5/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation

06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull
8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no
returns. POH lay down bit & motor, stand back MWD. TlH 12 1/4" insert bit with no jets.
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TlH, tag bottom. Attempt to Blind drill. Drilled 5' in 1.5 hr.

02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3
16 jets in bit.

#7-27-37 BTR 8/5/2011 06:00 - 8/6/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TlH,

09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,

11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TlH, Resume drilling

15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @2585 &
2595

16:00 0.50 16:30 7 LUBRICATE RIG Rlg service

16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @2626 & 2636

20:00 2.00 22:00 21 tite hole Work severe tite spot @2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot

23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TlH open ended, to 2003'.
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#7-27-37 BTR 8/1/2011 06:00 - 8/2/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 22.00 04:00 1 RIGUP & TEARDOWN Rig up

04:00 2.00 06:00 14 NIPPLE UP B.O.P Weld on conductor

#7-27-37 BTR 8/2/2011 06:00 - 8/3/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS Pickup 12 1/4" Smith Ml716 and Hunting 8" 4 stage 6/7 lobe 1.5* motor

08:00 0.50 08:30 2 DRILL ACTUAL Drlg 96-124'

08:30 1.50 10:00 20 DIRECTIONAL WORK Pickup 8" NMDC's with indes & antenna subs, orient dir tools.
10:00 9.00 19:00 2 DRILL ACTUAL Drlg 124'-775', 651' in 9 hrs 72.5 fph, Max dev 1.47* Max DLS 2.65

19:00 0.50 19:30 7 LUBRICATE RIG Rig Service

19:30 10.50 06:00 2 DRILL ACTUAL Drlg 775'-1352' 577' in 10.5 hrs 55 fph, Max dev 1.13, Max DLS 1.95

#7-27-37 BTR 8/3/2011 06:00 - 8/4/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.50 12:30 2 DRILL ACTUAL Drlg 1352-1686' 334' in 6.5 hrs 51.4 fph, Sliding as needed. Max Dev 2*, Max DLS .77

12:30 0.50 13:00 7 LUBRICATE RIG Rig Service

13:00 10.50 23:30 2 DRILL ACTUAL Drlg 1686-2352' 666 in 10.5 hrs, 63.5 fph, sliding as needed, Max Dev .67*, Max
DLS .67

23:30 0.50 00:00 5 COND MUD & CIRC Lost circ app 115 bbls, mix and pump LCM, regained circ.

00:00 1.50 01:30 2 DRILL ACTUAL Drlg 2352-2400' 48'

01:30 4.50 06:00 21 Work sticky pipe Pipe sticky and packing off. Work pipe and circulate. Worked up app 32'. Pipe free,
circulate and resume drilling @6:00am

#7-27-37 BTR 8/4/2011 06:00 - 8/5/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 2 DRILL ACTUAL Drlg 2400-2425, Lost circulation

06:30 17.00 23:30 5 Lost circulation Mix and pump LCM, 150 bbls @ 15%, no returns, Mix and pump 35% LCM pill and pull
8 stds, let soak 1 hr. Pump down pipe 1.5 times hole volume. No returns.Pump pill #2 no
returns. POH lay down bit & motor, stand back MWD. TlH 12 1/4" insert bit with no jets.
Bit @ 1650'. Mix and pump 120- bbl 50-60% LCM pill pump clear of drillpipe and wait 2
hrs. Pump 400 bbls mud. No returns.

23:30 2.50 02:00 2 DRILL ACTUAL TlH, tag bottom. Attempt to Blind drill. Drilled 5' in 1.5 hr.

02:00 4.00 06:00 6 TRIPS TOH to pickup Mud Motor, Breakdown 8" NMDC's and laydown, pickup shocksub. Put 3
16 jets in bit.

#7-27-37 BTR 8/5/2011 06:00 - 8/6/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 3.00 09:00 6 TRIPS Make up BHA #2 with Reed R24AMP insert bit, TlH,

09:00 2.00 11:00 2 DRILL ACTUAL Drlg 2429-2466', 37' in 2 hrs,

11:00 4.00 15:00 6 TRIPS TOH, Pickup Sec FX65D PDC bit, TlH, Resume drilling

15:00 1.00 16:00 2 DRILL ACTUAL Blind drill 2466-2499' 33' in 1 hr. Losing app 700 bbl/hr. Hadf sticky spots @2585 &
2595

16:00 0.50 16:30 7 LUBRICATE RIG Rlg service

16:30 3.50 20:00 2 DRILL ACTUAL Blind drlg 2499-2658' 159' in 3.5 hrs, Work tite spots @2626 & 2636

20:00 2.00 22:00 21 tite hole Work severe tite spot @2636-2630

22:00 1.00 23:00 5 COND MUD & CIRC Build 35% LCM pill and spot

23:00 4.00 03:00 6 TRIPS TOH laydown bit & motor, TlH open ended, to 2003'.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

03:00 3.00 06:00 5 COND MUD & CIRC Buid 60% LCM pill and spot and let soak for 2 hrs. Build another pill while waiting.

#7-27-37 BTR   8/6/2011 06:00  -  8/7/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100  bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds  
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling  
assembly. TIH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service

17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.

22:00 6.50 04:30  Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5  
times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR   8/7/2011 06:00  -  8/8/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TIH open ended to 2404'.

08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No  
returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.
TOH to wet pipe, 5 jts, Static fluid @ app 160' from sfc. TIH Pump 100 bbls down  
annulus from active system. Pump pill down drillpipe. Displace with mud from active  
system @ 1 bpm, pumped 65 bbls.  

00:00 0.50 00:30 6 TRIPS TOH 10 stds

00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TIH, Clean pill  
tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR   8/8/2011 06:00  -  8/9/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into  
formation @ 1 bbl/5min. No pressure @ surface. Pull 10 stds. Wait 2 hrs, attempt to  
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.

02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR   8/9/2011 06:00  -  8/10/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA

06:30 6.00 12:30 12 RUN CASING & CEMENT  rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch  
DV tool @ 1980'. Land @ 3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

03:00 3.00 06:00 5 COND MUD & CIRC Buid 60% LCM pill and spot and let soak for 2 hrs. Build another pill while waiting.

#7-27-37 BTR 8/6/2011 06:00 - 8/7/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100 bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling
assembly. TlH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service
17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.
22:00 6.50 04:30 Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5

times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR 8/7/2011 06:00 - 8/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TlH open ended to 2404'.
08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No

returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service
18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.

TOH to wet pipe, 5 jts, Static fluid @app 160' from sfc. TlH Pump 100 bbls down
annulus from active system. Pump pill down drillpipe. Displace with mud from active
system @ 1 bpm, pumped 65 bbls.

00:00 0.50 00:30 6 TRIPS TOH 10 stds
00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TlH, Clean pill

tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR 8/8/2011 06:00 - 8/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into
formation @ 1 bbl/5min. No pressure @surface. Pull 10 stds. Wait 2 hrs, attempt to
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service
18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.
02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR 8/9/2011 06:00 - 8/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA
06:30 6.00 12:30 12 RUN CASING & CEMENT rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch

DV tool @ 1980'. Land @3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service
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Time Log
Start Time Dur (hr) End Time Code Category Com
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06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100 bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling
assembly. TlH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service

17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.

22:00 6.50 04:30 Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5
times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR 8/7/2011 06:00 - 8/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TlH open ended to 2404'.

08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No
returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.
TOH to wet pipe, 5 jts, Static fluid @app 160' from sfc. TlH Pump 100 bbls down
annulus from active system. Pump pill down drillpipe. Displace with mud from active
system @ 1 bpm, pumped 65 bbls.

00:00 0.50 00:30 6 TRIPS TOH 10 stds

00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TlH, Clean pill
tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR 8/8/2011 06:00 - 8/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into
formation @ 1 bbl/5min. No pressure @surface. Pull 10 stds. Wait 2 hrs, attempt to
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.

02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR 8/9/2011 06:00 - 8/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA

06:30 6.00 12:30 12 RUN CASING & CEMENT rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch
DV tool @ 1980'. Land @3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service
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Time Log
Start Time Dur (hr) End Time Code Category Com

03:00 3.00 06:00 5 COND MUD & CIRC Buid 60% LCM pill and spot and let soak for 2 hrs. Build another pill while waiting.

#7-27-37 BTR 8/6/2011 06:00 - 8/7/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100 bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling
assembly. TlH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service

17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.

22:00 6.50 04:30 Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5
times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR 8/7/2011 06:00 - 8/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TlH open ended to 2404'.

08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No
returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.
TOH to wet pipe, 5 jts, Static fluid @app 160' from sfc. TlH Pump 100 bbls down
annulus from active system. Pump pill down drillpipe. Displace with mud from active
system @ 1 bpm, pumped 65 bbls.

00:00 0.50 00:30 6 TRIPS TOH 10 stds

00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TlH, Clean pill
tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR 8/8/2011 06:00 - 8/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into
formation @ 1 bbl/5min. No pressure @surface. Pull 10 stds. Wait 2 hrs, attempt to
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.

02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR 8/9/2011 06:00 - 8/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA

06:30 6.00 12:30 12 RUN CASING & CEMENT rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch
DV tool @ 1980'. Land @3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service
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Time Log
Start Time Dur (hr) End Time Code Category Com

03:00 3.00 06:00 5 COND MUD & CIRC Buid 60% LCM pill and spot and let soak for 2 hrs. Build another pill while waiting.

#7-27-37 BTR 8/6/2011 06:00 - 8/7/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100 bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling
assembly. TlH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service

17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.

22:00 6.50 04:30 Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5
times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR 8/7/2011 06:00 - 8/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TlH open ended to 2404'.

08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No
returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.
TOH to wet pipe, 5 jts, Static fluid @app 160' from sfc. TlH Pump 100 bbls down
annulus from active system. Pump pill down drillpipe. Displace with mud from active
system @ 1 bpm, pumped 65 bbls.

00:00 0.50 00:30 6 TRIPS TOH 10 stds

00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TlH, Clean pill
tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR 8/8/2011 06:00 - 8/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into
formation @ 1 bbl/5min. No pressure @surface. Pull 10 stds. Wait 2 hrs, attempt to
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.

02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR 8/9/2011 06:00 - 8/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA

06:30 6.00 12:30 12 RUN CASING & CEMENT rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch
DV tool @ 1980'. Land @3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service
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Time Log
Start Time Dur (hr) End Time Code Category Com

03:00 3.00 06:00 5 COND MUD & CIRC Buid 60% LCM pill and spot and let soak for 2 hrs. Build another pill while waiting.

#7-27-37 BTR 8/6/2011 06:00 - 8/7/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.00 17:00 5 COND MUD & CIRC Mix and pump 100 bbl LCM pill. Regained circulation while pumping pill. Pull 5 stds
(EOP 1700') Mix mud and circulate, 20% LCM, 8.45#, 43 vis. TOH and pickup drilling
assembly. TlH.

17:00 0.50 17:30 7 LUBRICATE RIG Rig Service

17:30 4.50 22:00 2 DRILL ACTUAL Drlg 2656-2824', 168' in 4.5 hrs. 37 fph. Lost returns again at 2824'.

22:00 6.50 04:30 Mix and pump LCM, Spot LCM pill on Bottom, Pull 8 stds and let soak 2 hrs. Pump 1.5
times hole volume, No returns, Spot Pill #2,

04:30 1.50 06:00 TOH and stand back drilling assembly,

#7-27-37 BTR 8/7/2011 06:00 - 8/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TOH, stand back drlg assembly, TlH open ended to 2404'.

08:00 9.50 17:30 5 COND MUD & CIRC Mix and pump 3 105 bbl 60% LCM sweeps, Let pill #1 soak 2 hrs, Pump pill #2, No
returns. Mix and pump pill #3, still no returns.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 5 COND MUD & CIRC Build DIASEAL M pill 45 ppb diaseal, 20 ppb LCM.
TOH to wet pipe, 5 jts, Static fluid @app 160' from sfc. TlH Pump 100 bbls down
annulus from active system. Pump pill down drillpipe. Displace with mud from active
system @ 1 bpm, pumped 65 bbls.

00:00 0.50 00:30 6 TRIPS TOH 10 stds

00:30 5.00 05:30 5 COND MUD & CIRC Wait on slurry 2 hrs. Attempt to circulate from active system. No returns. TlH, Clean pill
tank, mix DIASEAL pill and prep to pump

05:30 05:30

#7-27-37 BTR 8/8/2011 06:00 - 8/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 5 COND MUD & CIRC Mix and pump DIASEAL pill #2, dsplace out of drillpipe @ 1 bpm, squeeze into
formation @ 1 bbl/5min. No pressure @surface. Pull 10 stds. Wait 2 hrs, attempt to
circulate, no returns.

16:00 1.50 17:30 2 DRILL ACTUAL Blind drlg, 2824-2877'.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service

18:00 6.00 00:00 2 DRILL ACTUAL Blind drlg 2877-3078'

00:00 2.00 02:00 5 COND MUD & CIRC Build high vis sweep. and pump.

02:00 3.50 05:30 6 TRIPS TOH, work tite hole 2627-2619'

05:30 0.50 06:00 12 Rig up casing crew

#7-27-37 BTR 8/9/2011 06:00 - 8/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 6 TRIPS Laydown 8" BHA

06:30 6.00 12:30 12 RUN CASING & CEMENT rig up csg crew and run 73 jts 9 5/8" 36# J55 csg with float equipment and Davis Lynch
DV tool @ 1980'. Land @3074'

12:30 0.50 13:00 7 LUBRICATE RIG Rig service
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT  Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl  
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace  
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb  
to open stage collar. Collar opened @ 650#, No circulation, Wait 1 hr, still no circ. Pump  
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.  
bleed back 2 bbls, 0 pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no  
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no  
cmt. annulus  
slight vacumm.  POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR   8/10/2011 06:00  -  8/11/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in  
hole with 200' of 1".  Pump135 sks, (28 bbls) 15.8# w/ 2% cal.  8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT  Watch for 4 hrs, cmt fell app 22 ft,  Check again after 12 hrs. No change. Top out with 3  
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP

19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety  
valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper  
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TIH tag @ 1970'

#7-27-37 BTR   8/11/2011 06:00  -  8/12/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.

07:00 0.50 07:30 6 TRIPS TIH to TOC. Tag at 3029'.

07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.

08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.

09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.

09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.

10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.

10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.

15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2  
PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement  
retainer x TIH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test  
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of  
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.  
Establish injection rate at 1/2 bpm @ 475 psig. Establish injection rate at 1 bpm @ 580  
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8  
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without  
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting  
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @  
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.  
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130  
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD  
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15  
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull  
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of  
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement  
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR   8/12/2011 06:00  -  8/13/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb
to open stage collar. Collar opened @650#, No circulation, Wait 1 hr, still no circ. Pump
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.
bleed back 2 bbls, O pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no
cmt. annulus
slight vacumm. POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR 8/10/2011 06:00 - 8/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in
hole with 200' of 1". Pump135 sks, (28 bbls) 15.8# w/ 2% cal. 8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT Watch for 4 hrs, cmt fell app 22 ft, Check again after 12 hrs. No change. Top out with 3
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP
19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety

valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TlH tag @ 1970'

#7-27-37 BTR 8/11/2011 06:00 - 8/12/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.
07:00 0.50 07:30 6 TRIPS TlH to TOC. Tag at 3029'.
07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.
08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.
09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.
09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.
10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.
10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.
15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2

PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement
retainer x TlH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.
Establish injection rate at 1/2 bpm @475 psig. Establish injection rate at 1 bpm @580
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR 8/17/2011 06:00 - 8/13/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.
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Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb
to open stage collar. Collar opened @650#, No circulation, Wait 1 hr, still no circ. Pump
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.
bleed back 2 bbls, O pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no
cmt. annulus
slight vacumm. POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR 8/10/2011 06:00 - 8/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in
hole with 200' of 1". Pump135 sks, (28 bbls) 15.8# w/ 2% cal. 8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT Watch for 4 hrs, cmt fell app 22 ft, Check again after 12 hrs. No change. Top out with 3
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP

19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety
valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TlH tag @ 1970'

#7-27-37 BTR 8/11/2011 06:00 - 8/12/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.

07:00 0.50 07:30 6 TRIPS TlH to TOC. Tag at 3029'.

07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.

08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.

09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.

09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.

10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.

10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.

15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2
PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement
retainer x TlH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.
Establish injection rate at 1/2 bpm @475 psig. Establish injection rate at 1 bpm @580
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR 8/17/2011 06:00 - 8/13/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.
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Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb
to open stage collar. Collar opened @650#, No circulation, Wait 1 hr, still no circ. Pump
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.
bleed back 2 bbls, O pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no
cmt. annulus
slight vacumm. POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR 8/10/2011 06:00 - 8/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in
hole with 200' of 1". Pump135 sks, (28 bbls) 15.8# w/ 2% cal. 8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT Watch for 4 hrs, cmt fell app 22 ft, Check again after 12 hrs. No change. Top out with 3
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP

19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety
valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TlH tag @ 1970'

#7-27-37 BTR 8/11/2011 06:00 - 8/12/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.

07:00 0.50 07:30 6 TRIPS TlH to TOC. Tag at 3029'.

07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.

08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.

09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.

09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.

10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.

10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.

15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2
PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement
retainer x TlH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.
Establish injection rate at 1/2 bpm @475 psig. Establish injection rate at 1 bpm @580
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR 8/17/2011 06:00 - 8/13/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.
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Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb
to open stage collar. Collar opened @650#, No circulation, Wait 1 hr, still no circ. Pump
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.
bleed back 2 bbls, O pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no
cmt. annulus
slight vacumm. POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR 8/10/2011 06:00 - 8/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in
hole with 200' of 1". Pump135 sks, (28 bbls) 15.8# w/ 2% cal. 8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT Watch for 4 hrs, cmt fell app 22 ft, Check again after 12 hrs. No change. Top out with 3
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP

19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety
valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TlH tag @ 1970'

#7-27-37 BTR 8/11/2011 06:00 - 8/12/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.

07:00 0.50 07:30 6 TRIPS TlH to TOC. Tag at 3029'.

07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.

08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.

09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.

09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.

10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.

10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.

15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2
PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement
retainer x TlH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.
Establish injection rate at 1/2 bpm @475 psig. Establish injection rate at 1 bpm @580
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR 8/17/2011 06:00 - 8/13/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.
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Time Log
Start Time Dur (hr) End Time Code Category Com

13:00 17.00 06:00 12 RUN CASING & CEMENT Rig up HES, HSM, Pressure test and pump first stage of cmt job. Pump 40 bbl
superflush, 10 bbl fresh water spacer, then 485 sks 14.8# drop wiper plug and displace
with mud. Built 360# lift pressure, bump plug to 875#, Bleed off, floats held. Drop bomb
to open stage collar. Collar opened @650#, No circulation, Wait 1 hr, still no circ. Pump
2nd stage 500 sks 11#, no circ at all. Displace and bump plug to 1500#, tool closed.
bleed back 2 bbls, O pressure. Pickup 200' 1" pipe for top out. Pump 150 sk top job. no
cement to surface, annulus on strong vacuum. wait 2 hrs, Pump another 150 sks, no
cmt. annulus
slight vacumm. POOH with 1" tbg. Order more cmt. WOC.

#7-27-37 BTR 8/10/2011 06:00 - 8/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.50 08:30 12 RUN CASING & CEMENT Waiting on cmt. Pour LCM down annulus slowly. 25 ecoseal & 5 polyswell. Run back in
hole with 200' of 1". Pump135 sks, (28 bbls) 15.8# w/ 2% cal. 8 bbls cmt to sfc.

08:30 4.00 12:30 13 WAIT ON CEMENT Watch for 4 hrs, cmt fell app 22 ft, Check again after 12 hrs. No change. Top out with 3
sks concrete.

12:30 6.50 19:00 14 NIPPLE UP B.O.P Slack off, cut conductor & csg, Weld on csg head and pressure test. N/U BOP

19:00 5.00 00:00 15 TEST B.O.P .Test BOP as follows; pipe rams, blind rams, kill line valves, HCR valves, floor safety
valves, choke manifold to 5000#. Test annular to 2500# and csg to 1500#. Test upper
and lower Kelly valves to 5000#

00:00 3.00 03:00 6 TRIPS Pickup Smith FDS+, milltooth bit and straight 6 3/4" MM. TlH tag @ 1970'

#7-27-37 BTR 8/11/2011 06:00 - 8/12/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 22 OPEN Drill cement and DV tool. Tag cement at 1970'.

07:00 0.50 07:30 6 TRIPS TlH to TOC. Tag at 3029'.

07:30 0.50 08:00 22 OPEN Drill cement, float collar and float shoe. Drilled firm cement.

08:00 1.00 09:00 2 DRILL ACTUAL Drill from 3078' to 3095'.

09:00 0.50 09:30 5 COND MUD & CIRC Circ x cond mud. Pump hi vis pill.

09:30 0.50 10:00 22 OPEN Conduct FIT. Unable to hold any pressure with FIT.

10:00 0.50 10:30 7 LUBRICATE RIG Rig Service. Function test pipe rams.

10:30 5.00 15:30 5 COND MUD & CIRC Cir x Cond mud. Waiting on cement retainer.

15:30 0.50 16:00 22 OPEN Attempt second FIT. Mix x pump 30% LCM high vis pill. Spot x PU. Held 125 psig. 9.2
PPG EMW. Test too low.

16:00 6.50 22:30 6 TRIPS TOOH to PU cement retainer. Function test blind rams while MU EZSV. PU cement
retainer x TlH. Set EZSV at 2965'. Pressure test drill pipe to 1500 psig. Pressure test
DV tool/casing to 1500 psig. Both tests good. Complete setting procedure and pull out of
tool.

22:30 5.50 04:00 18 SQUEEZE CEMENT RU Halliburton. Safety meeting for squeeze operation. Test lines to 3000 psig. ok.
Establish injection rate at 1/2 bpm @475 psig. Establish injection rate at 1 bpm @580
psig. Bleed pressure and pull out of retainer. Mix and pump 35 bbls of Class G @ 15.8
ppg. Hold 1500 psig backpressure thru squeeze manifold. Pump 15 bbls cement without
returns and minimum pressure on manifold. Drill pipe on vacuum. Shut down and sting
into retainer. Begin pumping. DP on vacuum. Catch at 3 bpm with 38 bbls displaced @
80 psig. Shut down for 10 min. Pressure bled to zero. Pump 1.5 bbls at .5 bpm.
Pressure 100 psig, bled to zero in 5 minutes. Pump 1.5 bbls @ 1/2 bpm. Pressure 130
psig. Bled to zero in 20 min. Pressure to 160 psig @ 1/4 bpm with 3/4 bbl pumped. SD
for 20 min. 1/2 bbl pumped, pressure to 200 psig. Shut down for 20 min. Pressure 15
psig after 20 min. Pump 1/2 bbl, pressure 280 psig. At limit of Blend Test results. Pull
out of retainer. Reverse out 60 bbls (1-1/2 string volumes). POOH 5 stands. Total of
42.5 bbls of displacement pumped, putting TOC at approx. 2997' leaving 78' of cement
in casing.

04:00 2.00 06:00 13 WAIT ON CEMENT Wait on cement.

#7-27-37 BTR 8/17/2011 06:00 - 8/13/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 13 WAIT ON CEMENT Wait on cement.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.  
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD  
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TIH. Tag retainer and break circulation.

17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm  
pipe tally. TIH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped  
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.  
Cutters ok. TIH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR   8/13/2011 06:00  -  8/14/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to  
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test  
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom  
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.

13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.

14:30 2.50 17:00 6 TRIPS TIH.

17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.

18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.

18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide  
from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.  
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR   8/14/2011 06:00  -  8/15/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.

08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.

11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.

12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead  
with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing  
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR   8/15/2011 06:00  -  8/16/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at  
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250  
psig @ 53 spm; #2 250 psig @ 52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.

18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.  
Seepage losses only with occasional partial loss of returns. Total lost downhole - 350  
bbls last 24 hours.

#7-27-37 BTR   8/16/2011 06:00  -  8/17/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.

14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TlH. Tag retainer and break circulation.
17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm

pipe tally. TlH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.
Cutters ok. TlH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR 8/13/2011 06:00 - 8/14/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.
13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.
14:30 2.50 17:00 6 TRIPS TlH.
17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.
18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.
18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide

from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR 8/14/2011 06:00 - 8/15/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.
08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.
11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.
12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead

with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR 8/15/2011 06:00 - 8/16/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250
psig @53 spm; #2 250 psig @52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.
18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.

Seepage losses only with occasional partial loss of returns. Total lost downhole - 350
bbls last 24 hours.

#7-27-37 BTR 8/16/2011 06:00 - 8/17/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.
14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.
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Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TlH. Tag retainer and break circulation.

17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm
pipe tally. TlH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.
Cutters ok. TlH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR 8/13/2011 06:00 - 8/14/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.

13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.
14:30 2.50 17:00 6 TRIPS TlH.

17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.

18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.

18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide
from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR 8/14/2011 06:00 - 8/15/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.

08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.

11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.

12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead
with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR 8/15/2011 06:00 - 8/16/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250
psig @53 spm; #2 250 psig @52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.

18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.
Seepage losses only with occasional partial loss of returns. Total lost downhole - 350
bbls last 24 hours.

#7-27-37 BTR 8/16/2011 06:00 - 8/17/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.

14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.
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Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TlH. Tag retainer and break circulation.

17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm
pipe tally. TlH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.
Cutters ok. TlH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR 8/13/2011 06:00 - 8/14/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.

13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.
14:30 2.50 17:00 6 TRIPS TlH.

17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.

18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.

18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide
from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR 8/14/2011 06:00 - 8/15/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.

08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.

11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.

12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead
with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR 8/15/2011 06:00 - 8/16/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250
psig @53 spm; #2 250 psig @52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.

18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.
Seepage losses only with occasional partial loss of returns. Total lost downhole - 350
bbls last 24 hours.

#7-27-37 BTR 8/16/2011 06:00 - 8/17/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.

14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.
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Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TlH. Tag retainer and break circulation.

17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm
pipe tally. TlH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.
Cutters ok. TlH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR 8/13/2011 06:00 - 8/14/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.

13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.
14:30 2.50 17:00 6 TRIPS TlH.

17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.

18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.

18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide
from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR 8/14/2011 06:00 - 8/15/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.

08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.

11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.

12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead
with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR 8/15/2011 06:00 - 8/16/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250
psig @53 spm; #2 250 psig @52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.

18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.
Seepage losses only with occasional partial loss of returns. Total lost downhole - 350
bbls last 24 hours.

#7-27-37 BTR 8/16/2011 06:00 - 8/17/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.

14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.
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Time Log
Start Time Dur (hr) End Time Code Category Com

12:00 1.50 13:30 6 TRIPS RIH x sting into retainer. RU Halliburton squeeze manifold. Pump into squeeze.
Pressure to 570 psig. Bled to 500 psig in 10 minutes. Repeat test. Same results. RD
Halliburton.

13:30 3.50 17:00 6 TRIPS PU mill tooth bit on DC's and TlH. Tag retainer and break circulation.

17:00 8.50 01:30 22 OPEN Drill retainer and hard cement.Discrepancy in pipe tally. STRIP to HWDP and confirm
pipe tally. TlH and drill hard cement.Well taking some fluid. (50-60 bph). Bit stopped
drilling at 3038' in casing.

01:30 3.50 05:00 6 TRIPS TOH to check bit. Metal wedged in cones on bit. Clear bit. Cones and bearings ok.
Cutters ok. TlH.

05:00 1.00 06:00 22 OPEN Drilling on reatiner/firm cement.

#7-27-37 BTR 8/13/2011 06:00 - 8/14/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.50 07:30 2 DRILL ACTUAL Finish drilling cement in casing. Drill from 3074' to 3105'. Soft cement from 3074' to
3095'. Drilled 10' new formation.

07:30 4.00 11:30 5 COND MUD & CIRC Mix x pump 30 bbls hi vis LCM pill. Spot on bottom. Test to 300+ psig (10.3 ppge). Test
good. PU 2 stands. Circ and Cond fluid. Mud up system.Spot hi vis/LCM pill on bottom
and prep to trip.

11:30 1.50 13:00 6 TRIPS TOOH to change bit and BHA.

13:00 1.50 14:30 20 DIRECTIONAL WORK LD mill tooth bit and BS. PU PDC bit, motor and directional tools. Orient tools.
14:30 2.50 17:00 6 TRIPS TlH.

17:00 1.00 18:00 2 DRILL ACTUAL Drill from 3105' to 3129'. Hole stable.

18:00 0.50 18:30 22 OPEN Lost full returns. Build volume and bring LCM to 15% - 20%.

18:30 18:30 2 DRILL ACTUAL Start to drill under controlled conditions. Recovered returns (95%). Control drill/slide
from 3129' to 3457'. Hole taking fluid at manageable rate. Total loss to hole last 24 hrs.
is 700 bbls. Control drill until collars are buried.

#7-27-37 BTR 8/14/2011 06:00 - 8/15/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 2 DRILL ACTUAL Control drill/slide from 3457' to 3521'. Remove drilling controls, collars below shoe.

08:00 3.50 11:30 2 DRILL ACTUAL Drill/slide from 3521' to 3679'.

11:30 0.50 12:00 7 LUBRICATE RIG Rig Service. Function test pipe rams. Measure slow pump rates for both pumps.

12:00 12.00 00:00 2 DRILL ACTUAL Drill/slide from 3679' to 3901'. Lost full returns at 3901'. Regained returns. Drill ahead
with reduced pump rate. Drill/slide from 3901' to 4221'. Hole appears to be stabilizing
and is not taking large amounts of fluuid.

00:00 6.00 06:00 2 DRILL ACTUAL Drill/slide from 4221' to 4536'. Total 24 hour losses to hole 500 bbls.

#7-27-37 BTR 8/15/2011 06:00 - 8/16/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 4536' to 4770'. Well taking fluid at higher rate. Shut down one pump at
4826'. Bring LCM up to 20% from 15%. Drill/slide from 4826' to 4981'.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service. Function check pipe rams. Run slow pump rates on each pump: #1: 250
psig @53 spm; #2 250 psig @52 spm with 8.8 mud at 4981'.

16:30 1.50 18:00 2 DRILL ACTUAL Drill/slide from 4981' to 5044'. Conduct BOP drill.

18:00 12.00 06:00 2 DRILL ACTUAL Drill/slide from 5044' to 5457'. Several slides of 1 hour. Maintain 18% - 20% LCM.
Seepage losses only with occasional partial loss of returns. Total lost downhole - 350
bbls last 24 hours.

#7-27-37 BTR 8/16/2011 06:00 - 8/17/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 8.50 14:30 2 DRILL ACTUAL Drill/slide from 5457' to 5743'.

14:30 0.50 15:00 7 LUBRICATE RIG Rig service. Function test pipe rams. Conduct BOP drill.

www.peloton.com Page 4/8 Report Printed:



Page 5/8 Report Printed:  9/1/2011www.peloton.com

Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost  
to hole.

#7-27-37 BTR   8/17/2011 06:00  -  8/18/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.

10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.

11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.

00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.

01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -  
10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR   8/18/2011 06:00  -  8/19/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.

10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.

11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.

12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.

13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.  
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend  
increasing during morning tour.

#7-27-37 BTR   8/19/2011 06:00  -  8/20/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer  
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'.  Angle dropping and direction holding thru Castle Peak and  
Uteland Butte.

#7-27-37 BTR   8/20/2011 06:00  -  8/21/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.

12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full  
returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced  
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill  
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU  
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.  
LD motor and change out MWD tool. Change out bit. Test motor prior to  TIH. OK. TIH  
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.

05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and  
pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow  
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. PIpe plugged. LD  
kelly and POOH  to check for plugged motor.

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost
to hole.

#7-27-37 BTR 8/17/2011 06:00 - 8/18/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.
10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.
11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.
00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.
01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -

10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR 8/18/2011 06:00 - 8/19/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.
10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.
11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.
12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.
13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend
increasing during morning tour.

#7-27-37 BTR 8/19/2011 06:00 - 8/20/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.
18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.
19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'. Angle dropping and direction holding thru Castle Peak and

Uteland Butte.

#7-27-37 BTR 8/20/2011 06:00 - 8/21/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.
12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.
12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full

returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.
LD motor and change out MWD tool. Change out bit. Test motor prior to TlH. OK. TlH
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.
05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and

pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. Plpe plugged. LD
kelly and POOH to check for plugged motor.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost
to hole.

#7-27-37 BTR 8/17/2011 06:00 - 8/18/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.

10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.

11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.

00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.

01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -

10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR 8/18/2011 06:00 - 8/19/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.
10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.

11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.

12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.

13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend
increasing during morning tour.

#7-27-37 BTR 8/19/2011 06:00 - 8/20/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'. Angle dropping and direction holding thru Castle Peak and
Uteland Butte.

#7-27-37 BTR 8/20/2011 06:00 - 8/21/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.

12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full
returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.
LD motor and change out MWD tool. Change out bit. Test motor prior to TlH. OK. TlH
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.

05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and
pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. Plpe plugged. LD
kelly and POOH to check for plugged motor.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost
to hole.

#7-27-37 BTR 8/17/2011 06:00 - 8/18/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.

10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.

11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.

00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.

01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -

10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR 8/18/2011 06:00 - 8/19/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.
10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.

11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.

12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.

13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend
increasing during morning tour.

#7-27-37 BTR 8/19/2011 06:00 - 8/20/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'. Angle dropping and direction holding thru Castle Peak and
Uteland Butte.

#7-27-37 BTR 8/20/2011 06:00 - 8/21/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.

12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full
returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.
LD motor and change out MWD tool. Change out bit. Test motor prior to TlH. OK. TlH
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.

05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and
pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. Plpe plugged. LD
kelly and POOH to check for plugged motor.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost
to hole.

#7-27-37 BTR 8/17/2011 06:00 - 8/18/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.

10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.

11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.

00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.

01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -

10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR 8/18/2011 06:00 - 8/19/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.
10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.

11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.

12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.

13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend
increasing during morning tour.

#7-27-37 BTR 8/19/2011 06:00 - 8/20/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'. Angle dropping and direction holding thru Castle Peak and
Uteland Butte.

#7-27-37 BTR 8/20/2011 06:00 - 8/21/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.

12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full
returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.
LD motor and change out MWD tool. Change out bit. Test motor prior to TlH. OK. TlH
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.

05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and
pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. Plpe plugged. LD
kelly and POOH to check for plugged motor.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

15:00 15.00 06:00 2 DRILL ACTUAL Drill/slide from 5743' to 6219'. Multiple 20'+ sets to maintain direction. Total 200 bbls lost
to hole.

#7-27-37 BTR 8/17/2011 06:00 - 8/18/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6219' to 6377'.

10:30 0.50 11:00 7 LUBRICATE RIG Rig Service. Conduct BOP drill. Function test pipe rams.

11:00 13.50 00:30 2 DRILL ACTUAL Drill/slide from 6377' to 6702'. Hole stable.

00:30 1.00 01:30 8 REPAIR RIG Replace rotary chain.

01:30 4.50 06:00 2 DRILL ACTUAL Drill/slide from 6702' to 6789'. Mud lost past 24 hours - 100 bbls. Reduce LCM to 8 -

10%. Hole appears stable. Conduct BOP drill.

#7-27-37 BTR 8/18/2011 06:00 - 8/19/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.50 10:30 2 DRILL ACTUAL Drill/slide from 6789' to 6948'. 45k drag with 20 k squat. Prep for wiper trip.
10:30 1.00 11:30 6 TRIPS Circ BU. Make 10 stand STRIP. Hole appears good on way out. Start back in hole.

11:30 0.50 12:00 3 REAMING Tight spot 1 stand from bottom (6711' - 6756'). Ream across tight spot.

12:00 1.00 13:00 6 TRIPS Finish to bottom. Circ BU. BU gas 1286 units.

13:00 0.50 13:30 7 LUBRICATE RIG Rig service. Conduct BOP drill. Function test pipe rams. Function test annular preventer.

13:30 16.50 06:00 2 DRILL ACTUAL Drill/slide from 6948' to 7361'. Install screens in shakers and begin shakeout of LCM.
Hole standing full with no losses. Drag reduced 30K # from before short trip.Drag trend
increasing during morning tour.

#7-27-37 BTR 8/19/2011 06:00 - 8/20/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 2 DRILL ACTUAL Drill/slide from 7361' to 7584'. Putting 20' - 30' slides to hold angle and azimuth. Longer
sets approaching Castle Peak.

17:30 0.50 18:00 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

18:00 1.50 19:30 2 DRILL ACTUAL Drill/slide from 7584' to 7615'. Final set above Castle Peak.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 7615' to 8028'. Angle dropping and direction holding thru Castle Peak and
Uteland Butte.

#7-27-37 BTR 8/20/2011 06:00 - 8/21/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 2 DRILL ACTUAL Drill from 8028' to 8217'.

12:00 0.50 12:30 7 LUBRICATE RIG Rig service. BOP drill. Function test pipe rams.

12:30 5.50 18:00 2 DRILL ACTUAL Drill from 8217' to 8281'. Slide from 8281' to 8296'. Drll from 8296' to 8333'. Lost full
returns. Transfer mud from premix tank (20% LCM) and pump down hole at reduced
rate. Hole starting to seal with LCM. Go back to drilling with 50% returns. Control drill
from 8333' to 8376'. 80%+ returns.

18:00 10.00 04:00 6 TRIPS Attempt to take survey at survey point. Unable to take survey. Battery dead. Circ BU
and prepare slug to TOH. Slug pipe and TOOH to change MWD, motor and look at bit.
LD motor and change out MWD tool. Change out bit. Test motor prior to TlH. OK. TlH
to casing shoe.

04:00 1.50 05:30 9 CUT OFF DRILL LINE Slip and cut 165' drill line.

05:30 0.50 06:00 6 TRIPS Fill pipe and break circulation. Fill up line pressured up to 1800 psig. Bleed back and
pressure a second time to 900 psig. Unable to circ. Break loose pump in sub and allow
air to migrate up drill pipe. Prep to kelly up and pump down drill pipe. Plpe plugged. LD
kelly and POOH to check for plugged motor.
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Well Summary Report
#7-27-37 BTR   8/21/2011 06:00  -  8/22/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full  
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all  
directional tools.  

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and  
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test  
successful.

12:00 7.50 19:30 6 TRIPS TIH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35  
sec. vis in 45. TIH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in  
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole  
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while  
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR   8/22/2011 06:00  -  8/23/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.

16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.

16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers  
and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x  
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.  
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.  
System beginning to gain volume. Reload premix tank and build mud. Hole not taking  
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500  
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410  
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly  
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check  
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.  
MW in  9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing  
weights.

#7-27-37 BTR   8/23/2011 06:00  -  8/24/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru  
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas  
increased to 5400 unit. MW in 9.3 ppg/out 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole  
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.

15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.  
Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.  
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @ 30%). Pump 3d LCM  
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10  
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in  
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill  
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at  
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to  
800 bbls @ 40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @ 60-65 vis/30% LCM/8.9  
ppg. Prep to TIH to 9000'. Conducted rig service while building volume. Function tested  
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR   8/24/2011 06:00  -  8/25/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

#7-27-37 BTR 8/21/2011 06:00 - 8/22/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all
directional tools.

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test
successful.

12:00 7.50 19:30 6 TRIPS TlH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35
sec. vis in 45. TlH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR 8/22/2011 06:00 - 8/23/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.
16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.
16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers

and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.
System beginning to gain volume. Reload premix tank and build mud. Hole not taking
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.
MW in 9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing
weights.

#7-27-37 BTR 8/23/2011 06:00 - 8/24/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas
increased to 5400 unit. MW in 9.3 ppglout 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.
15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.

Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @30%). Pump 3d LCM
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to
800 bbls @40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @60-65 vis/30% LCM/8.9
ppg. Prep to TlH to 9000'. Conducted rig service while building volume. Function tested
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR 8/26/2011 06:00 - 8/25/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
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#7-27-37 BTR 8/21/2011 06:00 - 8/22/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all
directional tools.

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test
successful.

12:00 7.50 19:30 6 TRIPS TlH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35
sec. vis in 45. TlH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR 8/22/2011 06:00 - 8/23/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.

16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.

16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers
and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.
System beginning to gain volume. Reload premix tank and build mud. Hole not taking
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.
MW in 9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing
weights.

#7-27-37 BTR 8/23/2011 06:00 - 8/24/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas
increased to 5400 unit. MW in 9.3 ppglout 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.

15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.
Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @30%). Pump 3d LCM
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to
800 bbls @40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @60-65 vis/30% LCM/8.9
ppg. Prep to TlH to 9000'. Conducted rig service while building volume. Function tested
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR 8/26/2011 06:00 - 8/25/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
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#7-27-37 BTR 8/21/2011 06:00 - 8/22/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all
directional tools.

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test
successful.

12:00 7.50 19:30 6 TRIPS TlH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35
sec. vis in 45. TlH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR 8/22/2011 06:00 - 8/23/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.

16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.

16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers
and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.
System beginning to gain volume. Reload premix tank and build mud. Hole not taking
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.
MW in 9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing
weights.

#7-27-37 BTR 8/23/2011 06:00 - 8/24/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas
increased to 5400 unit. MW in 9.3 ppglout 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.

15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.
Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @30%). Pump 3d LCM
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to
800 bbls @40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @60-65 vis/30% LCM/8.9
ppg. Prep to TlH to 9000'. Conducted rig service while building volume. Function tested
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR 8/26/2011 06:00 - 8/25/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
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#7-27-37 BTR 8/21/2011 06:00 - 8/22/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all
directional tools.

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test
successful.

12:00 7.50 19:30 6 TRIPS TlH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35
sec. vis in 45. TlH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR 8/22/2011 06:00 - 8/23/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.

16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.

16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers
and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.
System beginning to gain volume. Reload premix tank and build mud. Hole not taking
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.
MW in 9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing
weights.

#7-27-37 BTR 8/23/2011 06:00 - 8/24/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas
increased to 5400 unit. MW in 9.3 ppglout 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.

15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.
Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @30%). Pump 3d LCM
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to
800 bbls @40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @60-65 vis/30% LCM/8.9
ppg. Prep to TlH to 9000'. Conducted rig service while building volume. Function tested
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR 8/26/2011 06:00 - 8/25/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
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#7-27-37 BTR 8/21/2011 06:00 - 8/22/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 4.00 10:00 6 TRIPS Finish out of hole. String wet to top of motor. Pump thru motor. Motor not plugged, full
flow. Check MWD. MWD tool plugged entire length of tool. Pull tool and flush all
directional tools.

10:00 2.00 12:00 20 DIRECTIONAL WORK Reorient directional tools x run in hole on motor (1.83 deg). Circ across welllhead and
condition mud. Raise vis to 43-45 sec. in pits. Test MWD. Signal good and test
successful.

12:00 7.50 19:30 6 TRIPS TlH with drill collars. Blow kelly clear and break circ thru collars. Vis out from hole 35
sec. vis in 45. TlH with HWDP. Break circ and circ out. Vis out 43, in 45. Continue in
hole to 2900'. Break circ. Circ BU. Continue in hole to 5700'. Circ BU. Continue in hole
to TD. Circ BU. Circ and cond mud in pits with gunlines and by circ over wellhead while
tripping. Take surveys missed before trip. At 8376' vis in 40; out 53.

19:30 10.50 06:00 2 DRILL ACTUAL Drill/slide from 8376' to 8702'. 1 - 20' slide.

#7-27-37 BTR 8/22/2011 06:00 - 8/23/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drill/slide from 8702' to 8947'.

16:00 0.50 16:30 8 REPAIR RIG Rig service. BOP drill. Function test pipe rams.

16:30 7.50 00:00 2 DRILL ACTUAL Drill/slide from 8947' to 9278'. Seepage losses increasing. Pull screens from shakers
and begin building LCM percentage to 15%. Lost returns. PU and slow down pumps.

00:00 2.00 02:00 5 COND MUD & CIRC Transfer mud from premix and water from reserve pit. Reduce pump to 50 spm. Build x
pump 64 vis, 25% LCM pill. Displ at 3.5 bpm. Hole not taking as much fluid as before.
Circ at 3.5 bpm while building volume and adding LCM. Target 15% in active system.
System beginning to gain volume. Reload premix tank and build mud. Hole not taking
fluid. Lost approximately 460 bbls.

02:00 4.00 06:00 2 DRILL ACTUAL Bring pumps to 325 gpm and control drill. Limit ROP to 50 fph and WOB to 20K. 5500
units bg gas. Well not flowing. Turn mud to buster and flare gas. Bring pumps to 410
gpm and continue to control drill. Shakers bypassed and dusting mud with barite. Slowly
bring MW to 9.0 ppg and check for losses. Increase MW to 9.1 ppg while drilling. Check
for flow and losses. Control drill from 9278' to 9367'. Background is 4200 to 5000 units.
MW in 9.1/ out 8.8+. 15' flare. Drilling ahead while leveling out system and equalizing
weights.

#7-27-37 BTR 8/23/2011 06:00 - 8/24/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 5.50 11:30 2 DRILL ACTUAL Drill from 9367' to 9424'. BG gas 4700 - 5100 units. Conn gas 5700 unit. Mud thru
buster x to flare.Top reamer below loss zone. Drill/slide from 9424' to 9487'. BG gas
increased to 5400 unit. MW in 9.3 ppglout 8.8+ ppg.

11:30 3.50 15:00 5 COND MUD & CIRC Circ x cond mud. Bring entire system to 9.2 ppg. Unable to bring mud wgt out of hole
above 8.8+ ppg. Surface system has 9.4 mud.

15:00 0.50 15:30 2 DRILL ACTUAL Slide from 9487' to 9493'. Lost full returns.

15:30 14.50 06:00 5 COND MUD & CIRC SD one pump, cut rate to 50 spm on second pump, PU and attempt to regain circulation.
Pump 25% LCM pill. Let sit. Could not regain returns. Build volume. Pump second pill.
Pull 10 stands. Wait one hour while building LCM pill (100 bbls @30%). Pump 3d LCM
pill. Pressure buillt to 362 psig during displacement. SD pumps, wait 15 min. Pull 10
stands slowly x wait 1 hour. Fill hole on backside with fresh water. 34 bbls - fluid level in
casing is at 600'. Attempt to circ at 7584'. Unable to circ. Pull additional 20 stds x fill
backside with water. 34 bbls to fill (pipe displacement for 20 stands). Attempt to circ at
5693'. Unable to circ. Circ water across wellhead. Backside full. Build surface volume to
800 bbls @40-42 vis/10% LCM/8.7-8.8 ppg. Build LCM pill @60-65 vis/30% LCM/8.9
ppg. Prep to TlH to 9000'. Conducted rig service while building volume. Function tested
pipe rams.Total mud lost - 1200 bbls.

#7-27-37 BTR 8/26/2011 06:00 - 8/25/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TIH to 9000'. Full returns while TIH.

08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.  
Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while  
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas  
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off  
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TIH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.  
Circ out with increasing LCM values.  

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at  9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer  
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'.  Hole stable.

#7-27-37 BTR   8/25/2011 06:00  -  8/26/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs.  55.6 fph, Final survey @ 9973', inc.2.23*, Azimuth  
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP

16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip

18:00 1.50 19:30 6 TRIPS  Make 10 std wiper trip. First 2 stds pulled @ 30-50 over string wt. Remainder pulled 15-
20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on  
location @ 5:00 am.  

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR   8/26/2011 06:00  -  8/27/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,  
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing

18:00 4.00 22:00 6 TRIPS  Pickup 8 3/4 milltooth bit and TIH. Staging and circulating at the sfc casing shoe and  
6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @ 6000'. Mix and pump LCM. Got it healed up.

01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.

04:30 1.50 06:00 5 COND MUD & CIRC Circulate @ 60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR   8/27/2011 06:00  -  8/28/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP

16:30 12.50 05:00 12 RUN CASING & CEMENT  Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @  
7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag  
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR   8/28/2011 06:00  -  8/29/2011 06:00
API/UWI

43013506470000
State/Province

UT
County

DUCHESNE
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% lcm. Well hold holding  
fluid good.

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TlH to 9000'. Full returns while TlH.
08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.

Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TlH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.
Circ out with increasing LCM values.

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at 9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'. Hole stable.

#7-27-37 BTR 8/25/2011 06:00 - 8/26/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs. 55.6 fph, Final survey @9973', inc.2.23*, Azimuth
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP
16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip
18:00 1.50 19:30 6 TRIPS Make 10 std wiper trip. First 2 stds pulled @30-50 over string wt. Remainder pulled 15-

20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on
location @5:00 am.

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR 8/26/2011 06:00 - 8/27/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing
18:00 4.00 22:00 6 TRIPS Pickup 8 3/4 milltooth bit and TlH. Staging and circulating at the sfc casing shoe and

6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @6000'. Mix and pump LCM. Got it healed up.
01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.
04:30 1.50 06:00 5 COND MUD & CIRC Circulate @60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR 8/27/2011 06:00 - 8/28/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.
16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP
16:30 12.50 05:00 12 RUN CASING & CEMENT Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @

7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR 8/28/2011 06:00 - 8/29/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% Icm. Well hold holding
fluid good.
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Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TlH to 9000'. Full returns while TlH.

08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.
Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TlH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.
Circ out with increasing LCM values.

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at 9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'. Hole stable.

#7-27-37 BTR 8/25/2011 06:00 - 8/26/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs. 55.6 fph, Final survey @9973', inc.2.23*, Azimuth
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP

16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip
18:00 1.50 19:30 6 TRIPS Make 10 std wiper trip. First 2 stds pulled @30-50 over string wt. Remainder pulled 15-

20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on
location @5:00 am.

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR 8/26/2011 06:00 - 8/27/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing

18:00 4.00 22:00 6 TRIPS Pickup 8 3/4 milltooth bit and TlH. Staging and circulating at the sfc casing shoe and
6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @6000'. Mix and pump LCM. Got it healed up.

01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.

04:30 1.50 06:00 5 COND MUD & CIRC Circulate @60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR 8/27/2011 06:00 - 8/28/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP

16:30 12.50 05:00 12 RUN CASING & CEMENT Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @
7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR 8/28/2011 06:00 - 8/29/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% Icm. Well hold holding
fluid good.
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Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TlH to 9000'. Full returns while TlH.

08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.
Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TlH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.
Circ out with increasing LCM values.

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at 9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'. Hole stable.

#7-27-37 BTR 8/25/2011 06:00 - 8/26/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs. 55.6 fph, Final survey @9973', inc.2.23*, Azimuth
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP

16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip
18:00 1.50 19:30 6 TRIPS Make 10 std wiper trip. First 2 stds pulled @30-50 over string wt. Remainder pulled 15-

20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on
location @5:00 am.

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR 8/26/2011 06:00 - 8/27/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing

18:00 4.00 22:00 6 TRIPS Pickup 8 3/4 milltooth bit and TlH. Staging and circulating at the sfc casing shoe and
6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @6000'. Mix and pump LCM. Got it healed up.

01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.

04:30 1.50 06:00 5 COND MUD & CIRC Circulate @60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR 8/27/2011 06:00 - 8/28/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP

16:30 12.50 05:00 12 RUN CASING & CEMENT Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @
7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR 8/28/2011 06:00 - 8/29/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% Icm. Well hold holding
fluid good.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TlH to 9000'. Full returns while TlH.

08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.
Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TlH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.
Circ out with increasing LCM values.

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at 9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'. Hole stable.

#7-27-37 BTR 8/25/2011 06:00 - 8/26/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs. 55.6 fph, Final survey @9973', inc.2.23*, Azimuth
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP

16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip
18:00 1.50 19:30 6 TRIPS Make 10 std wiper trip. First 2 stds pulled @30-50 over string wt. Remainder pulled 15-

20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on
location @5:00 am.

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR 8/26/2011 06:00 - 8/27/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing

18:00 4.00 22:00 6 TRIPS Pickup 8 3/4 milltooth bit and TlH. Staging and circulating at the sfc casing shoe and
6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @6000'. Mix and pump LCM. Got it healed up.

01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.

04:30 1.50 06:00 5 COND MUD & CIRC Circulate @60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR 8/27/2011 06:00 - 8/28/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP

16:30 12.50 05:00 12 RUN CASING & CEMENT Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @
7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR 8/28/2011 06:00 - 8/29/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% Icm. Well hold holding
fluid good.
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Bill Barrett Corporatiori

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 6 TRIPS TlH to 9000'. Full returns while TlH.

08:00 9.00 17:00 5 COND MUD & CIRC Break circulation at 9000'. Full returns with a large amount of gas. Attempt to circ out.
Well taking fluid and kicking. Put well on choke. Pump multiple 30% LCM pills while
bringing mud weight to 9.0 ppg. Stabilize well and circulate with full returns. Gas
between 3000 and 6500 units. Shut down and check for flow. No flow. Take well off
choke and open annular. Circ out thru buster.

17:00 1.00 18:00 6 TRIPS TlH to TD. Tag up 70' from bottom and wash to bottom. Full returns. Fill is packed LCM.
Circ out with increasing LCM values.

18:00 1.50 19:30 5 COND MUD & CIRC Stabilize MW at 9.0+ ppg. Wash and ream to bottom. Tight hole. Add DAP and polymer
to inhibit shales. Work pipe. Drag reduced and tight hole minimized.

19:30 10.50 06:00 2 DRILL ACTUAL Drill from 9493' to 9741'. Hole stable.

#7-27-37 BTR 8/25/2011 06:00 - 8/26/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 10.00 16:00 2 DRILL ACTUAL Drlg 9471-10027', 556' in 10 hrs. 55.6 fph, Final survey @9973', inc.2.23*, Azimuth
189.1 DLS 1.01

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, function test BOP

16:30 1.50 18:00 5 COND MUD & CIRC Circulate and condition for wiper trip
18:00 1.50 19:30 6 TRIPS Make 10 std wiper trip. First 2 stds pulled @30-50 over string wt. Remainder pulled 15-

20k over. All went in smoothly

19:30 3.50 23:00 5 COND MUD & CIRC Circulate and condition for logs. HES called. Loggers hr'd out till 1:00 am. should be on
location @5:00 am.

23:00 7.00 06:00 6 TRIPS TOH, Laydown all directional equip, stabilizers and MM

#7-27-37 BTR 8/26/2011 06:00 - 8/27/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 11.50 17:30 11 WIRELINE LOGS Rig up HES and log well. Loggers TD 10028'. Ran Volume log, Dual spaced neutron,
spectral density, dual laterolog and compensated natural gamma-ray., rig down loggers.

17:30 0.50 18:00 21 OPEN Pull wear bushing

18:00 4.00 22:00 6 TRIPS Pickup 8 3/4 milltooth bit and TlH. Staging and circulating at the sfc casing shoe and
6000'.

22:00 3.00 01:00 5 COND MUD & CIRC Lost 200 bbls @6000'. Mix and pump LCM. Got it healed up.

01:00 3.50 04:30 6 TRIPS Trip in hole to TD 10027'.

04:30 1.50 06:00 5 COND MUD & CIRC Circulate @60 stks, lost app 90 bbls, Mix and pump LCM, Well holding fluid.

#7-27-37 BTR 8/27/2011 06:00 - 8/28/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Mix and pump LCM, Lost circ healed up. Pump pill.
Rig up laydown machine while circulating

08:00 8.00 16:00 6 TRIPS LDDP & BHA, Hole took proper amount of mud.

16:00 0.50 16:30 7 LUBRICATE RIG Rig Service, Function test BOP

16:30 12.50 05:00 12 RUN CASING & CEMENT Rig up csg crew, run 231 jts 5.5" 17# P110 casing with float equipment and DV tool @
7100'. Fill pipe and break circulation every 1500'. Circulated good each time. Tag
bottom @ 10027'. Rig down casers.

05:00 1.00 06:00 5 COND MUD & CIRC Circulate csg and shake out LCM

#7-27-37 BTR 8/28/2011 06:00 - 8/29/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type

43013506470000 UT DUCHESNE Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 5 COND MUD & CIRC Finish circulating out gas and shaking out LCM. Down to app 5% Icm. Well hold holding
fluid good.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5  
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5# econocem (160.5 bbls)  
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump  
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. let fall 20 min.  
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls  
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173  
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug  
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P N/D BOP, Set slips @ 180k, (30k over string wt)

20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @ midnite

Sep. 06, 2011

Sundry Number: 18159 API Well Number: 43013506470000

Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5#econocem (160.5 bbls)
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. Iet fall 20 min.
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P NID BOP, Set slips @ 180k, (30k over string wt)
20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @midnite
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Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5#econocem (160.5 bbls)
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. Iet fall 20 min.
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P NID BOP, Set slips @ 180k, (30k over string wt)

20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @midnite
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Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5#econocem (160.5 bbls)
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. Iet fall 20 min.
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P NID BOP, Set slips @ 180k, (30k over string wt)

20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @midnite
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Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5#econocem (160.5 bbls)
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. Iet fall 20 min.
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P NID BOP, Set slips @ 180k, (30k over string wt)

20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @midnite
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Time Log
Start Time Dur (hr) End Time Code Category Com

08:00 10.00 18:00 12 RUN CASING & CEMENT HSM w/HES, rig up to csg and pressure test lines to 5000#. pump stage 1 as follows; 5
bbls water, 40 bbls superflush, 10 bbls water; 630 sks 13.5#econocem (160.5 bbls)
Displace with 238 bbls water with cla-web and biocide. Had 1300# lift pressure. Bump
plug to 2800#, Bleed of and check floats. Drop bomb to open stage tool. Iet fall 20 min.
Pressure up. Tool opened @ 1350#. Circulated immediately.
Hook up rig pump and circulate at 300 gpm for 4.5 hrs. Pump stage 2 as follows; 10 bbls
water, 855 sks (353 bbls) 11# tuned light, 100sks 15.8# G (20.5 bbls) displace with 173
bbls water with cla-web and biocide. Lost returns 140 bbls into displacement. Bump plug
1500 over to close DV tool. Bleed off and check DV tool. Closed good.

18:00 2.00 20:00 14 NIPPLE UP B.O.P NID BOP, Set slips @ 180k, (30k over string wt)

20:00 4.00 00:00 21 OPEN Clean pits and begin rig down. Rig released @midnite
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

9/19/2011

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Venessa Langmacher 303 312-8172

TITLE
 Senior Permit Analyst

SIGNATURE
 N/A

DATE
 9/26/2011

09/26/2011

Sep. 26, 2011

Sundry Number: 18815 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/19/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/19/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/19/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/19/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/19/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well had first gas sales on 9/19/2011 and first oil sales on 9/23/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

9/30/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Attached is the September 2011 monthly drilling activity report.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 10/5/2011

10/13/2011

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached is the September 2011 monthly drilling activity report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached is the September 2011 monthly drilling activity report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM
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11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached is the September 2011 monthly drilling activity report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A
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11.
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tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached is the September 2011 monthly drilling activity report.

Accepted by the
Utah Division of
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FOR RECORD ONLY
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N/A
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STATE OF UTAH
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bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached is the September 2011 monthly drilling activity report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A



Page 1/10 Report Printed:  10/4/2011www.peloton.com

Well Summary Report
7-27-37 BTR   9/1/2011 06:00  -  9/2/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 GOP General Operations Prod. Crews Working On Facilities, Start Spotting In Frac Line

7-27-37 BTR   9/2/2011 06:00  -  9/3/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 GOP General Operations Prod. Crews Working On Facilities, Finish Spotting In Frac Line

7-27-37 BTR   9/3/2011 06:00  -  9/4/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure WSI

08:00 1.50 09:30 SRIG Rig Up/Down Unload 357 Jts. of 2 7/8" L80 EUE tbg.

09:30 2.00 11:30 SRIG Rig Up/Down Spot & RU w/o rig.

11:30 1.00 12:30 BOPI Install BOP's ND Night Cap, NU 7 1/16" 5K Double gate, NU 7 1/16" 5K Mud Cross, NU 7 1/16" 5K  
Annular, & function test.

12:30 0.50 13:00 SRIG Rig Up/Down RU Work Floor & Tbg. Equip.

13:00 3.50 16:30 RUTB Run Tubing PU 4 3/4" Rock Bit, 2 7/8" Bit sub, 1 Jt. 2 7/8" eue L80, XN-Nipple, 1 Jt., X-Nipple, Cont.  
PU tbg., Stopped 5 Jts. above DV Collar.

16:30 0.50 17:00 GOP General Operations Secure well, SDFN

17:00 13.00 06:00 LOCL Lock Wellhead & Secure WSI.

06:00 06:00

7-27-37 BTR   9/4/2011 06:00  -  9/5/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure WSI.

07:00 0.50 07:30 SMTG Safety Meeting JSA Safety Meeting

07:30 0.50 08:00 SRIG Rig Up/Down RU Swivel.

08:00 2.00 10:00 CLN Clean Out Hole Establish Circ. w/ Rig pump. Drill out 70' of Cement & DV Collar, Circ. Bottoms up.

10:00 0.50 10:30 SRIG Rig Up/Down Hang back swivel.

10:30 1.00 11:30 RUTB Run Tubing PU Tbg. Tag FC @ 9946'

11:30 1.00 12:30 CLN Clean Out Hole Circ. Bottoms up.

12:30 4.00 16:30 PULT Pull Tubing Lay down Tbg.

16:30 0.50 17:00 SRIG Rig Up/Down RD Tbg. equip. & work floor.

17:00 0.50 17:30 BOPR Remove BOP's ND BOP, NU Night Cap.

17:30 1.00 18:30 SRIG Rig Up/Down RDMO w/o Rig.

18:30 11.50 06:00 LOCL Lock Wellhead & Secure WSI.

7-27-37 BTR   9/6/2011 06:00  -  9/7/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 6.00 12:00 WLWK Wireline MIRU E-Line, Tagged w/ gauge ring @ 200'. Pulled out of hole had parrafin in Junk  
basket, from the hot oiler when he topped the hole off. picked up weight bars made it 5'.  
POOH, RDMO E-line.

12:00 6.00 18:00 GOP General Operations MIRU w/o Rig, NU BOP, RIH w/ 16 Jts. displaced small amount of oil as going in. Circ.  
parrafin out w/ hot oiler. , Layed down tbg. RIH, w/ Sand Line to 3000'. Did not tag  
anything. RDMO w/o Rig., Installed night cap.

18:00 12.00 06:00 LOCL Lock Wellhead & Secure WSI.

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000
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7-27-37 BTR 9/1/2011 06:00 - 9/2/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com
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06:00 2.00 08:00 LOCL Lock Wellhead & Secure WSI
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Annular, & function test.
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12:30 4.00 16:30 PULT Pull Tubing Lay down Tbg.
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Well Summary Report
7-27-37 BTR   9/7/2011 06:00  -  9/8/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build  
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for  
upcoming frac.  

7-27-37 BTR   9/8/2011 06:00  -  9/9/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.

08:00 4.50 12:30 GOP General Operations Construction crews arrived on location.  Hook up 2" sales line to wellhead, continue  
building production facility. Continued to truck in produce water for frac, set HES water  
manifold. Off loaded flow back equipment.   

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line  
equipment.  
R/U crane, 0 psi on wellhead. N/D Well head flange, N/U E-line adapter flange. P/up  
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not  
registering the depth correctly on the display. POOH with e-line, E-line operator  
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.   

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-  
tool @ 7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,  
tagged @ 9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket  
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.         

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.

17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @ 9940', made pass from 9940' to  
9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD  
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @ 9930'.  
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @ 60" fpm.  
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good  
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to  
2000', stopping logging POOH with E-line tools.    

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.  
Shut in and secured location for the night.  

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR   9/9/2011 06:00  -  9/10/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.

08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.
Built berms around flow back tanks. R/U up flow back lines and set weight boxes.  

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right  
size well head bolts. Had to wait on bolts to come out of Vernal.  

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow  
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished  
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing  
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.  
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good  
test. 

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the  
night. 

7-27-37 BTR   9/10/2011 06:00  -  9/11/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Bill Barrett Corporatiori

7-27-37 BTR 9/7/2011 06:00 - 9/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for
upcoming frac.

7-27-37 BTR 9/8/2011 06:00 - 9/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.
08:00 4.50 12:30 GOP General Operations Construction crews arrived on location. Hook up 2" sales line to wellhead, continue

building production facility. Continued to truck in produce water for frac, set HES water
manifold. Off loaded flow back equipment.

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line
equipment.
R/U crane, O psi on wellhead. N/D Well head flange, N/U E-line adapter flange. Plup
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not
registering the depth correctly on the display. POOH with e-line, E-line operator
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-
tool @7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,
tagged @9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.
17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @9940', made pass from 9940' to

9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @9930'.
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @60" fpm.
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to
2000', stopping logging POOH with E-line tools.

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.
Shut in and secured location for the night.

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR 9/9/2 311 00:00 - 9/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.
08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.

Built berms around flow back tanks. R/U up flow back lines and set weight boxes.

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right
size well head bolts. Had to wait on bolts to come out of Vernal.

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good
test.

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the
night.

7-27-37 BTR 9/10/2011 06:00 - 9/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
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7-27-37 BTR 9/7/2011 06:00 - 9/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for
upcoming frac.

7-27-37 BTR 9/8/2011 06:00 - 9/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.

08:00 4.50 12:30 GOP General Operations Construction crews arrived on location. Hook up 2" sales line to wellhead, continue
building production facility. Continued to truck in produce water for frac, set HES water
manifold. Off loaded flow back equipment.

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line
equipment.
R/U crane, O psi on wellhead. N/D Well head flange, N/U E-line adapter flange. Plup
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not
registering the depth correctly on the display. POOH with e-line, E-line operator
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-
tool @7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,
tagged @9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.

17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @9940', made pass from 9940' to
9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @9930'.
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @60" fpm.
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to
2000', stopping logging POOH with E-line tools.

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.
Shut in and secured location for the night.

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR 9/9/2 311 00:00 - 9/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.

08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.
Built berms around flow back tanks. R/U up flow back lines and set weight boxes.

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right
size well head bolts. Had to wait on bolts to come out of Vernal.

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good
test.

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the
night.

7-27-37 BTR 9/10/2011 06:00 - 9/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
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7-27-37 BTR 9/7/2011 06:00 - 9/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for
upcoming frac.

7-27-37 BTR 9/8/2011 06:00 - 9/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.

08:00 4.50 12:30 GOP General Operations Construction crews arrived on location. Hook up 2" sales line to wellhead, continue
building production facility. Continued to truck in produce water for frac, set HES water
manifold. Off loaded flow back equipment.

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line
equipment.
R/U crane, O psi on wellhead. N/D Well head flange, N/U E-line adapter flange. Plup
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not
registering the depth correctly on the display. POOH with e-line, E-line operator
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-
tool @7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,
tagged @9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.

17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @9940', made pass from 9940' to
9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @9930'.
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @60" fpm.
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to
2000', stopping logging POOH with E-line tools.

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.
Shut in and secured location for the night.

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR 9/9/2 311 00:00 - 9/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.

08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.
Built berms around flow back tanks. R/U up flow back lines and set weight boxes.

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right
size well head bolts. Had to wait on bolts to come out of Vernal.

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good
test.

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the
night.

7-27-37 BTR 9/10/2011 06:00 - 9/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
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7-27-37 BTR 9/7/2011 06:00 - 9/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for
upcoming frac.

7-27-37 BTR 9/8/2011 06:00 - 9/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.

08:00 4.50 12:30 GOP General Operations Construction crews arrived on location. Hook up 2" sales line to wellhead, continue
building production facility. Continued to truck in produce water for frac, set HES water
manifold. Off loaded flow back equipment.

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line
equipment.
R/U crane, O psi on wellhead. N/D Well head flange, N/U E-line adapter flange. Plup
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not
registering the depth correctly on the display. POOH with e-line, E-line operator
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-
tool @7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,
tagged @9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.

17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @9940', made pass from 9940' to
9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @9930'.
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @60" fpm.
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to
2000', stopping logging POOH with E-line tools.

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.
Shut in and secured location for the night.

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR 9/9/2 311 00:00 - 9/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.

08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.
Built berms around flow back tanks. R/U up flow back lines and set weight boxes.

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right
size well head bolts. Had to wait on bolts to come out of Vernal.

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good
test.

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the
night.

7-27-37 BTR 9/10/2011 06:00 - 9/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion

www.peloton.com Page 2/10 Report Printed:

Bill Barrett Corporatiori

7-27-37 BTR 9/7/2011 06:00 - 9/8/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Service Rig and equipment moved off location, Construction crews continued to build
production facility. Cleaned out cellar ring, continued to truck in Frac water and prep for
upcoming frac.

7-27-37 BTR 9/8/2011 06:00 - 9/9/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured. Waiting on construction crews to arrive.

08:00 4.50 12:30 GOP General Operations Construction crews arrived on location. Hook up 2" sales line to wellhead, continue
building production facility. Continued to truck in produce water for frac, set HES water
manifold. Off loaded flow back equipment.

12:30 2.00 14:30 SRIG Rig Up/Down Black Warrior arrived on location, Safety meeting with crew. Spotted in E-line
equipment.
R/U crane, O psi on wellhead. N/D Well head flange, N/U E-line adapter flange. Plup
grease head and weight bars, CCL/Junk basket and 4.50" gauge ring.

14:30 0.75 15:15 WLWK Wireline Started in the hole, E-line operator noticed that Electrical wheel depth encoder was not
registering the depth correctly on the display. POOH with e-line, E-line operator
attempted to fix wheel counter. Stated back in the hole with GR & Junk Basket.

15:15 1.00 16:15 WLWK Wireline RIH with E-line, depth counter was still showing signs of inaccurate depth's at the DV-
tool @7107', depth was off by 400', made a depth correction to ccl, RIH to PBTD,
tagged @9285', depths was off by 650'. Had E-line POOH. Laid down CCL, junk basket
and 4.50" gauge ring, switched out 7/32" e-line to 5/16' e-line with new depth encoder.

16:15 0.75 17:00 DTIM Downtime Re Head 5/16' e-line with new depth encoder.

17:00 4.00 21:00 WLWK Wireline RIH with CCL/CBL/Gamma ray, Tagged PBTD @9940', made pass from 9940' to
9650', made depth correction to HES open hole, to CCL / gamma ray. Drop to PBTD
9940' made repeat from 9940' to 9650' verify depth correction, full line tension @9930'.
Applied 1000 psi to 5.5' casing. Logged main pass from 9930' to 2000', @60" fpm.
Good cement bond from 9930' to 7150', 50' void section around the DV-tool, Good
Cement from DV-tool to 2570'. Continued to log to 2000', no cement from 2570' to
2000', stopping logging POOH with E-line tools.

21:00 0.50 21:30 SRIG Rig Up/Down L/D logging tools, N/D E-line flange, N/U night cap, R/D crane and e-line equipment.
Shut in and secured location for the night.

21:30 8.50 06:00 LOCL Lock Wellhead & Secure Well head secured.

7-27-37 BTR 9/9/2 311 00:00 - 9/10/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well shut in and secured, waiting on construction crew.

08:00 3.00 11:00 GOP General Operations Construction crews are building and setting up production facilities.
Built berms around flow back tanks. R/U up flow back lines and set weight boxes.

11:00 2.50 13:30 DTIM Downtime Safety Meeting with contractor.
Cameron prep to rig up frac mandrel and frac tree, Cameron did not bring out the right
size well head bolts. Had to wait on bolts to come out of Vernal.

13:30 2.50 16:00 GOP General Operations N/U 7 1/16" 5k to 5 1/8" 10k Frac mandrel. N/U 2 Cameron 5 1/8" 10k frac tree with flow
cross. N/U Seaboard Goat heat. Test frac mandrel seal to 5000#, Good test, Finished
rigging up flow back line to flow cross. Rigged up test truck and pressure tested casing
to 8500 psi, held test for 30 minutes on remote panel. Good test. bleed pressure down.
pressure tested flow back line from the frac tree to the flow back tanks to 3500 psi. good
test.

16:00 14.00 06:00 LOCL Lock Wellhead & Secure Mover in and spotted HES Mountain movers. Secured location and shut in well for the
night.

7-27-37 BTR 9/10/2011 06:00 - 9/11/2011 06:00
APl/UWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated  
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR   9/11/2011 06:00  -  9/12/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.

08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.  
Safety meeting with E-line crew.
R/U crane and E-line equipment.
P/up ccl/gamma ray logging tool, RIH with logging tools. Ran and completed depth  
correlation to HES ran on 8-26-11, ran ccl / gamma ray strip from PBTD @ 9930' to  
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH  
and L/D logging tools. P/up lubricator, R/U pressure test unit to SLB pressure control  
equipment. pressure tested equipment to 4500 psi,  held test for 5 min. Good Test. Bled  
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, P/up stg #1 guns and RIH  
and located marker jt @ 8674' to 8696'. Made depth correction to ccl, Drop down to  
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',  
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power  
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots  
fired. Secured Frac tree.     

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.

15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR   9/12/2011 06:00  -  9/13/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.  
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting  
with HES frac crew, discuss working around energized equipment and suspended  
loads. 

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @ 9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @ 68 *, fluid system 25# Hybor. Open Well @ 07:04 Hrs, -12 psi on the  
well, 0 Surface and Frac Mandrel, 0 psi. engaged pumps. Formation Break Down @ 4.9  
bpm, 2220 psi. Started on 15%HCL @ 9.9 bpm 2207 psi, Pumped Bioballs  @ 29.9 bpm  
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls  
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15  
minutes. Started on 3% KCL / Produce Water pad @ 70.1 bpm, 3770 psi, shut down  
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,  
0.64 Frac Gradient, Started on X-link pad @ 69.8 bpm, 3741 psi. Start 2#  20/40 CRC  
sand @ 70.3 bpm, @ 3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @ 3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @ 3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @ 2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @ 3320 psi
On Flush @, 71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.  
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245  
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total  
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for  
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.  

09:00 1.50 10:30 PFRT Perforating R/U E-line, P/up stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 9635', with 2000 psi on the casing, pulled up and perforated stg #2   
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.  
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to  
Frac stg #2.   

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR 9/11/2011 06:00 - 9/12/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.
08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.

Safety meeting with E-line crew.
RIU crane and E-line equipment.
Plup ccllgamma ray logging tool, RIH with logging tools. Ran and completed depth
correlation to HES ran on 8-26-11, ran ccl I gamma ray strip from PBTD @9930' to
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH
and L/D logging tools. Plup lubricator, RIU pressure test unit to SLB pressure control
equipment. pressure tested equipment to 4500 psi, held test for 5 min. Good Test. Bled
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, Plup stg #1 guns and RIH
and located marker jt @8674' to 8696'. Made depth correction to ccl, Drop down to
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots
fired. Secured Frac tree.

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.
15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR 9/12/2011 06:00 - 9/13/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting
with HES frac crew, discuss working around energized equipment and suspended
loads.

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @68 *, fluid system 25# Hybor. Open Well @07:04 Hrs, -12 psi on the
well, O Surface and Frac Mandrel, O psi. engaged pumps. Formation Break Down @4.9
bpm, 2220 psi. Started on 15%HCL @9.9 bpm 2207 psi, Pumped Bioballs @29.9 bpm
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15
minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 3770 psi, shut down
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,
0.64 Frac Gradient, Started on X-link pad @69.8 bpm, 3741 psi. Start 2# 20/40 CRC
sand @70.3 bpm, @3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @3320 psi
On Flush @,71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.

09:00 1.50 10:30 PFRT Perforating RIIJ E-line, Plup stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635', with 2000 psi on the casing, pulled up and perforated stg #2
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to
Frac stg #2.
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06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR 9/11/2011 06:00 - 9/12/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.

08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.
Safety meeting with E-line crew.
RIU crane and E-line equipment.
Plup ccllgamma ray logging tool, RIH with logging tools. Ran and completed depth
correlation to HES ran on 8-26-11, ran ccl I gamma ray strip from PBTD @9930' to
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH
and L/D logging tools. Plup lubricator, RIU pressure test unit to SLB pressure control
equipment. pressure tested equipment to 4500 psi, held test for 5 min. Good Test. Bled
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, Plup stg #1 guns and RIH
and located marker jt @8674' to 8696'. Made depth correction to ccl, Drop down to
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots
fired. Secured Frac tree.

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.

15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR 9/12/2011 06:00 - 9/13/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting
with HES frac crew, discuss working around energized equipment and suspended
loads.

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @68 *, fluid system 25# Hybor. Open Well @07:04 Hrs, -12 psi on the
well, O Surface and Frac Mandrel, O psi. engaged pumps. Formation Break Down @4.9
bpm, 2220 psi. Started on 15%HCL @9.9 bpm 2207 psi, Pumped Bioballs @29.9 bpm
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15
minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 3770 psi, shut down
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,
0.64 Frac Gradient, Started on X-link pad @69.8 bpm, 3741 psi. Start 2# 20/40 CRC
sand @70.3 bpm, @3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @3320 psi
On Flush @,71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.

09:00 1.50 10:30 PFRT Perforating RIIJ E-line, Plup stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635', with 2000 psi on the casing, pulled up and perforated stg #2
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to
Frac stg #2.
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06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR 9/11/2011 06:00 - 9/12/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.

08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.
Safety meeting with E-line crew.
RIU crane and E-line equipment.
Plup ccllgamma ray logging tool, RIH with logging tools. Ran and completed depth
correlation to HES ran on 8-26-11, ran ccl I gamma ray strip from PBTD @9930' to
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH
and L/D logging tools. Plup lubricator, RIU pressure test unit to SLB pressure control
equipment. pressure tested equipment to 4500 psi, held test for 5 min. Good Test. Bled
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, Plup stg #1 guns and RIH
and located marker jt @8674' to 8696'. Made depth correction to ccl, Drop down to
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots
fired. Secured Frac tree.

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.

15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR 9/12/2011 06:00 - 9/13/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting
with HES frac crew, discuss working around energized equipment and suspended
loads.

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @68 *, fluid system 25# Hybor. Open Well @07:04 Hrs, -12 psi on the
well, O Surface and Frac Mandrel, O psi. engaged pumps. Formation Break Down @4.9
bpm, 2220 psi. Started on 15%HCL @9.9 bpm 2207 psi, Pumped Bioballs @29.9 bpm
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15
minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 3770 psi, shut down
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,
0.64 Frac Gradient, Started on X-link pad @69.8 bpm, 3741 psi. Start 2# 20/40 CRC
sand @70.3 bpm, @3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @3320 psi
On Flush @,71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.

09:00 1.50 10:30 PFRT Perforating RIIJ E-line, Plup stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635', with 2000 psi on the casing, pulled up and perforated stg #2
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to
Frac stg #2.
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06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR 9/11/2011 06:00 - 9/12/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.

08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.
Safety meeting with E-line crew.
RIU crane and E-line equipment.
Plup ccllgamma ray logging tool, RIH with logging tools. Ran and completed depth
correlation to HES ran on 8-26-11, ran ccl I gamma ray strip from PBTD @9930' to
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH
and L/D logging tools. Plup lubricator, RIU pressure test unit to SLB pressure control
equipment. pressure tested equipment to 4500 psi, held test for 5 min. Good Test. Bled
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, Plup stg #1 guns and RIH
and located marker jt @8674' to 8696'. Made depth correction to ccl, Drop down to
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots
fired. Secured Frac tree.

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.

15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR 9/12/2011 06:00 - 9/13/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting
with HES frac crew, discuss working around energized equipment and suspended
loads.

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @68 *, fluid system 25# Hybor. Open Well @07:04 Hrs, -12 psi on the
well, O Surface and Frac Mandrel, O psi. engaged pumps. Formation Break Down @4.9
bpm, 2220 psi. Started on 15%HCL @9.9 bpm 2207 psi, Pumped Bioballs @29.9 bpm
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15
minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 3770 psi, shut down
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,
0.64 Frac Gradient, Started on X-link pad @69.8 bpm, 3741 psi. Start 2# 20/40 CRC
sand @70.3 bpm, @3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @3320 psi
On Flush @,71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.

09:00 1.50 10:30 PFRT Perforating RIIJ E-line, Plup stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635', with 2000 psi on the casing, pulled up and perforated stg #2
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to
Frac stg #2.
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06:00 24.00 06:00 LOCL Lock Wellhead & Secure Construction crew continued set up production equipment. Hauled in frac sand, Heated
frac water, set storage tanks and built berms. Prep location for frac.

7-27-37 BTR 9/11/2011 06:00 - 9/12/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 2.00 08:00 LOCL Lock Wellhead & Secure Well Shut in and Secured.

08:00 3.50 11:30 PFRT Perforating Spotted in E-line equipment.
Safety meeting with E-line crew.
RIU crane and E-line equipment.
Plup ccllgamma ray logging tool, RIH with logging tools. Ran and completed depth
correlation to HES ran on 8-26-11, ran ccl I gamma ray strip from PBTD @9930' to
8500'. Confirmed Warrior Energy correlation log was on depth to HES open log. POOH
and L/D logging tools. Plup lubricator, RIU pressure test unit to SLB pressure control
equipment. pressure tested equipment to 4500 psi, held test for 5 min. Good Test. Bled
off pressure. Disconnect lubricator, Armed Stg #1 Perf guns, Plup stg #1 guns and RIH
and located marker jt @8674' to 8696'. Made depth correction to ccl, Drop down to
target depth with 13 psi on the well, Perf stg #1 Interval from 9677'-9678', 9691'-9692',
9704'-9705', 9723'-9724', 9742'-9743', 9767'-9768', 9803'-9804', 9811'-9812', 9837'-
9838', 9849'-9850',9862'-9863', 9869'-9870',9880'-9881.' @ 120* phasing with Power
Jet omega's. All shots fired, POOH with spent guns, L/D guns and verified that all shots
fired. Secured Frac tree.

11:30 4.00 15:30 SRIG Rig Up/Down MIRU HES Frac equipment, continued to truck in sand.

15:30 14.50 06:00 LOCL Lock Wellhead & Secure Well shut in and secured.

7-27-37 BTR 9/12/2011 06:00 - 9/13/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Crew Arrived at 05:00, Started pumps and frac eq. Ran QA/QC fluid checks.
Primed pumps, Completed pressure test to 9000 psi, test held good. Safety meeting
with HES frac crew, discuss working around energized equipment and suspended
loads.

07:00 2.00 09:00 FRAC Frac. Job Pressure tested treating iron @9000 psi. Good test, Stg #1 of 10, Zone Stg CR-6 & CR-
5, Water Temp @68 *, fluid system 25# Hybor. Open Well @07:04 Hrs, -12 psi on the
well, O Surface and Frac Mandrel, O psi. engaged pumps. Formation Break Down @4.9
bpm, 2220 psi. Started on 15%HCL @9.9 bpm 2207 psi, Pumped Bioballs @29.9 bpm
2785 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78. Seen good balls
action. Displaced 500 gals over, shut down and surged balls three times. waited for 15
minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 3770 psi, shut down
10,000 gals into stage for open Perforation= 25 out of 39 shots open, ISIP= 1914 psi,
0.64 Frac Gradient, Started on X-link pad @69.8 bpm, 3741 psi. Start 2# 20/40 CRC
sand @70.3 bpm, @3392 psi.
2# CRC, 70.3 bpm, 3392 psi 2# On perfs bpm 70.2 @3400 psi
3# CRC, 70.2 bpm, 3246 psi 3# On perfs bpm 70.2 @3150 psi
3.5# CRC, 70.6 bpm, 3121 psi 3.5# On perfs bpm 70.2 @2990 psi
4# CRC, 71.2 bpm, 3021 psi 4# On perfs bpm 70.0 @3320 psi
On Flush @,71.5 bpm, 3371 psi. Final Injection, 71.4 bpm, 3635 psi.
Open Perforation= 29 out of 39 shots, ISDP, 2143 psi, 0.66 Frac Gradient.
Max Rate 72.1 bpm, Max Pressure 3943 psi. Avg Rate 70.6 bpm, Avg Pressure 3245
psi
Total X-link fluids pumped: 1347 bbls .Total produce water pumped: 1557 bbls.Total
fluid in bbls pumped: 2997 bbls
Total Sand pumped, 20/40 CRC = 133,231#, Job was pumped as design, LA pump for
the CL-31 was out of Calibration, had to drop the set point down to 0.15 to stabilize x-
liner.

09:00 1.50 10:30 PFRT Perforating RIIJ E-line, Plup stg #2, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635', with 2000 psi on the casing, pulled up and perforated stg #2
intervals from 9379' to 9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design.
Well went on a vacuum just before e-line reached surface.Turned Well over to HES to
Frac stg #2.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,  
redesigned the sand staging's with a 1# stg of 20/40 CRC. Pressure tested treating iron  
@ 8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @ 81 *, 25#  Hybor  
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, 0 Surface and Frac Mandrel, 0 psi.  
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,  
2244 psi. Started on 15%HCL @ 9.8 bpm 1675 psi, Pumped Bioballs @ 29.9 bpm 2619  
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and  
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on  
3% KCL / Produce Water pad @= 70.1 bpm, 3633 psi. shut down 10,000 gals into SW  
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.  
Started on X-link pad @ 72.1 bpm, 3910 psi. fluid were very think, had to readjust set  
point on LA pump for the CL-31 .15 from .30,  
Start 1#/ Gal  20/40 CRC, 69.9 bpm, 3784 psi
1# 70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @ 3726 psi, Visc 21, X-PH @ 10.0
2# 70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @ 3612 psi, Visc 21, X-PH @ 10.0  
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @ 3928 psi, Cut sand due to net increase  
in pressure when 3# sand hit perf's.  
On Flush @, 70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.  
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls   
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253  

12:00 1.50 13:30 PFRT Perforating R/U E-line, P/up stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 9348', with 1050 psi, pulled up and perforated stg #3  intervals from 9073'  
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured  
frac tree for the night. Turned Well over to HES to Frac stg #3.   

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.  
Construction crews are still putting production facility together. insulating flow line and  
hooking up electrical utility.  

7-27-37 BTR   9/13/2011 06:00  -  9/14/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @ 05:00, Started pumps and primed frac equipment, mixed gel  
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30  
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did  
not have enough Hydraulic oil on location to get the tank back to it's proper levels.  
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.

08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000  psi. Good test, Stg # 3 of10, Zone Stg CR-4,  
Water Temp @ 74*, Open Well @ 08:20 Hrs, @ 701 psi, 0 Surface and Frac Mandrel, 0  
psi. Formation Break Down @ 5.2 bpm, 2825 psi. Started on 15%HCL @ 9.7 bpm 2618  
psi, Pumped Bioballs @ 29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls  
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @ 70.1 bpm, 4046  
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @ 71.1 bpm, 4522 psi. Start 2#/ Gal  20/40 CRC @ 70.6 bpm,  
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @ 4253 psi Seen pressure spike when 2#  
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3# stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @ 4590 psi, pumped 57,300# of 3# seen net  
pressure building fast, cut sand and went to flush. On Flush @, 69.1 bpm, 4700 psi,  
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677  
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,  
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls   
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.   

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Lcg
Start Time Dur (hr) End Time Code Category Com

10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,
redesigned the sand staging's with a 1#stg of 20/40 CRC. Pressure tested treating iron
@8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @81 *, 25# Hybor
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, O Surface and Frac Mandrel, O psi.
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,
2244 psi. Started on 15%HCL @9.8 bpm 1675 psi, Pumped Bioballs @29.9 bpm 2619
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on
3% KCL / Produce Water pad @=70.1 bpm, 3633 psi. shut down 10,000 gals into SW
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.
Started on X-link pad @72.1 bpm, 3910 psi. fluid were very think, had to readjust set
point on LA pump for the CL-31

.15 from .30,

Start 1#l Gal 20/40 CRC, 69.9 bpm, 3784 psi
1#70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @3726 psi, Visc 21, X-PH @ 10.0
2#70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @3612 psi, Visc 21, X-PH @ 10.0
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @3928 psi, Cut sand due to net increase
in pressure when 3# sand hit perfs.
On Flush @,70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253

12:00 1.50 13:30 PFRT Perforating RIIJ E-line, Plup stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9348', with 1050 psi, pulled up and perforated stg #3 intervals from 9073'
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured
frac tree for the night. Turned Well over to HES to Frac stg #3.

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.
Construction crews are still putting production facility together. insulating flow line and
hooking up electrical utility.

7-27-37 BTR 9/13/2011 06:00 - 9/14/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @05:00, Started pumps and primed frac equipment, mixed gel
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did
not have enough Hydraulic oil on location to get the tank back to it's proper levels.
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.
08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000 psi. Good test, Stg # 3 of10, Zone Stg CR-4,

Water Temp @74*, Open Well @08:20 Hrs, @701 psi, O Surface and Frac Mandrel, O
psi. Formation Break Down @5.2 bpm, 2825 psi. Started on 15%HCL @9.7 bpm 2618
psi, Pumped Bioballs @29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 4046
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @71.1 bpm, 4522 psi. Start 2#l Gal 20/40 CRC @70.6 bpm,
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @4253 psi Seen pressure spike when 2#
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3#stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @4590 psi, pumped 57,300# of 3# seen net
pressure building fast, cut sand and went to flush. On Flush @,69.1 bpm, 4700 psi,
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,
redesigned the sand staging's with a 1#stg of 20/40 CRC. Pressure tested treating iron
@8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @81 *, 25# Hybor
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, O Surface and Frac Mandrel, O psi.
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,
2244 psi. Started on 15%HCL @9.8 bpm 1675 psi, Pumped Bioballs @29.9 bpm 2619
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on
3% KCL / Produce Water pad @=70.1 bpm, 3633 psi. shut down 10,000 gals into SW
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.
Started on X-link pad @72.1 bpm, 3910 psi. fluid were very think, had to readjust set
point on LA pump for the CL-31

.15 from .30,

Start 1#l Gal 20/40 CRC, 69.9 bpm, 3784 psi
1#70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @3726 psi, Visc 21, X-PH @ 10.0
2#70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @3612 psi, Visc 21, X-PH @ 10.0
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @3928 psi, Cut sand due to net increase
in pressure when 3# sand hit perfs.
On Flush @,70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253

12:00 1.50 13:30 PFRT Perforating RIIJ E-line, Plup stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9348', with 1050 psi, pulled up and perforated stg #3 intervals from 9073'
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured
frac tree for the night. Turned Well over to HES to Frac stg #3.

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.
Construction crews are still putting production facility together. insulating flow line and
hooking up electrical utility.

7-27-37 BTR 9/13/2011 06:00 - 9/14/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @05:00, Started pumps and primed frac equipment, mixed gel
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did
not have enough Hydraulic oil on location to get the tank back to it's proper levels.
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.

08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000 psi. Good test, Stg # 3 of10, Zone Stg CR-4,
Water Temp @74*, Open Well @08:20 Hrs, @701 psi, O Surface and Frac Mandrel, O
psi. Formation Break Down @5.2 bpm, 2825 psi. Started on 15%HCL @9.7 bpm 2618
psi, Pumped Bioballs @29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 4046
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @71.1 bpm, 4522 psi. Start 2#l Gal 20/40 CRC @70.6 bpm,
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @4253 psi Seen pressure spike when 2#
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3#stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @4590 psi, pumped 57,300# of 3# seen net
pressure building fast, cut sand and went to flush. On Flush @,69.1 bpm, 4700 psi,
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.
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10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,
redesigned the sand staging's with a 1#stg of 20/40 CRC. Pressure tested treating iron
@8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @81 *, 25# Hybor
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, O Surface and Frac Mandrel, O psi.
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,
2244 psi. Started on 15%HCL @9.8 bpm 1675 psi, Pumped Bioballs @29.9 bpm 2619
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on
3% KCL / Produce Water pad @=70.1 bpm, 3633 psi. shut down 10,000 gals into SW
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.
Started on X-link pad @72.1 bpm, 3910 psi. fluid were very think, had to readjust set
point on LA pump for the CL-31

.15 from .30,

Start 1#l Gal 20/40 CRC, 69.9 bpm, 3784 psi
1#70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @3726 psi, Visc 21, X-PH @ 10.0
2#70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @3612 psi, Visc 21, X-PH @ 10.0
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @3928 psi, Cut sand due to net increase
in pressure when 3# sand hit perfs.
On Flush @,70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253

12:00 1.50 13:30 PFRT Perforating RIIJ E-line, Plup stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9348', with 1050 psi, pulled up and perforated stg #3 intervals from 9073'
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured
frac tree for the night. Turned Well over to HES to Frac stg #3.

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.
Construction crews are still putting production facility together. insulating flow line and
hooking up electrical utility.

7-27-37 BTR 9/13/2011 06:00 - 9/14/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @05:00, Started pumps and primed frac equipment, mixed gel
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did
not have enough Hydraulic oil on location to get the tank back to it's proper levels.
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.

08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000 psi. Good test, Stg # 3 of10, Zone Stg CR-4,
Water Temp @74*, Open Well @08:20 Hrs, @701 psi, O Surface and Frac Mandrel, O
psi. Formation Break Down @5.2 bpm, 2825 psi. Started on 15%HCL @9.7 bpm 2618
psi, Pumped Bioballs @29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 4046
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @71.1 bpm, 4522 psi. Start 2#l Gal 20/40 CRC @70.6 bpm,
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @4253 psi Seen pressure spike when 2#
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3#stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @4590 psi, pumped 57,300# of 3# seen net
pressure building fast, cut sand and went to flush. On Flush @,69.1 bpm, 4700 psi,
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,
redesigned the sand staging's with a 1#stg of 20/40 CRC. Pressure tested treating iron
@8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @81 *, 25# Hybor
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, O Surface and Frac Mandrel, O psi.
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,
2244 psi. Started on 15%HCL @9.8 bpm 1675 psi, Pumped Bioballs @29.9 bpm 2619
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on
3% KCL / Produce Water pad @=70.1 bpm, 3633 psi. shut down 10,000 gals into SW
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.
Started on X-link pad @72.1 bpm, 3910 psi. fluid were very think, had to readjust set
point on LA pump for the CL-31

.15 from .30,

Start 1#l Gal 20/40 CRC, 69.9 bpm, 3784 psi
1#70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @3726 psi, Visc 21, X-PH @ 10.0
2#70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @3612 psi, Visc 21, X-PH @ 10.0
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @3928 psi, Cut sand due to net increase
in pressure when 3# sand hit perfs.
On Flush @,70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253

12:00 1.50 13:30 PFRT Perforating RIIJ E-line, Plup stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9348', with 1050 psi, pulled up and perforated stg #3 intervals from 9073'
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured
frac tree for the night. Turned Well over to HES to Frac stg #3.

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.
Construction crews are still putting production facility together. insulating flow line and
hooking up electrical utility.

7-27-37 BTR 9/13/2011 06:00 - 9/14/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @05:00, Started pumps and primed frac equipment, mixed gel
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did
not have enough Hydraulic oil on location to get the tank back to it's proper levels.
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.

08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000 psi. Good test, Stg # 3 of10, Zone Stg CR-4,
Water Temp @74*, Open Well @08:20 Hrs, @701 psi, O Surface and Frac Mandrel, O
psi. Formation Break Down @5.2 bpm, 2825 psi. Started on 15%HCL @9.7 bpm 2618
psi, Pumped Bioballs @29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 4046
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @71.1 bpm, 4522 psi. Start 2#l Gal 20/40 CRC @70.6 bpm,
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @4253 psi Seen pressure spike when 2#
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3#stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @4590 psi, pumped 57,300# of 3# seen net
pressure building fast, cut sand and went to flush. On Flush @,69.1 bpm, 4700 psi,
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.
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Time Lcg
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10:30 1.50 12:00 FRAC Frac. Job After Perforating Stg #2 well went on a vacuum, Called and discuss with Denver,
redesigned the sand staging's with a 1#stg of 20/40 CRC. Pressure tested treating iron
@8910 psi. Stg #2 of10, Zone Stg CR-5 & CR-4A, Water Temp @81 *, 25# Hybor
fluid system. Open Well @ 10:29 Hrs, @ -90 psi, O Surface and Frac Mandrel, O psi.
initiated pumps, hole took 900 gals to fill. Seen Formation Break Down @ 10.0 bpm,
2244 psi. Started on 15%HCL @9.8 bpm 1675 psi, Pumped Bioballs @29.9 bpm 2619
psi. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen ball hit and
good ball action, surged frac balls 3-times, shut down and waited 15 minutes. Started on
3% KCL / Produce Water pad @=70.1 bpm, 3633 psi. shut down 10,000 gals into SW
pad for ISIP & Open Perforation = 25 out of 39 shots, ISIP=1658 psi, .62 Frac Gradient.
Started on X-link pad @72.1 bpm, 3910 psi. fluid were very think, had to readjust set
point on LA pump for the CL-31

.15 from .30,

Start 1#l Gal 20/40 CRC, 69.9 bpm, 3784 psi
1#70.0 bpm, 3674 psi 1# On perfs bpm 69.9 @3726 psi, Visc 21, X-PH @ 10.0
2#70.0 bpm, 3674 psi 2# On perfs bpm 69.9 @3612 psi, Visc 21, X-PH @ 10.0
3# 69.9 bpm, 3541 psi 3# On perfs bpm 69.8 @3928 psi, Cut sand due to net increase
in pressure when 3# sand hit perfs.
On Flush @,70.0 bpm, 3947 psi
Open Perforation= 28 out of 39 shots, ISDP,1894 psi, 0.64 Frac Gradient.
Max Rate 70.8 bpm, Max Pressure 3947 psi.
Avg Rate 69.7 bpm, Avg Pressure 3663 psi
Total X-link fluids pumped:1126 bbls
Total produce water pumped:1807 bbls
Total fluid in bbls pumped: 3025 bbls
Total Sand pumped, 20/40 CRC= 66,253

12:00 1.50 13:30 PFRT Perforating RIIJ E-line, Plup stg #3, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9348', with 1050 psi, pulled up and perforated stg #3 intervals from 9073'
to 9327'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Shut in and secured
frac tree for the night. Turned Well over to HES to Frac stg #3.

13:30 16.00 05:30 LOCL Lock Wellhead & Secure Secured Frac tree for the night, continued to fill and re-stock sand and frac fluid.
Construction crews are still putting production facility together. insulating flow line and
hooking up electrical utility.

7-27-37 BTR 9/13/2011 06:00 - 9/14/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Halliburton crew arrived @05:00, Started pumps and primed frac equipment, mixed gel
and ran QA/QC fluid checks. Check pressure on the well, 700 psi casing. At 06:30
Halliburton was unable to start the job due to a leak on the Hydraulic tank and they did
not have enough Hydraulic oil on location to get the tank back to it's proper levels.
Safety meeting with frac crew.

06:30 2.00 08:30 DTIM Downtime Waiting on Hydraulic oil.

08:30 1.25 09:45 FRAC Frac. Job Pressure tested treating iron to 9000 psi. Good test, Stg # 3 of10, Zone Stg CR-4,
Water Temp @74*, Open Well @08:20 Hrs, @701 psi, O Surface and Frac Mandrel, O
psi. Formation Break Down @5.2 bpm, 2825 psi. Started on 15%HCL @9.7 bpm 2618
psi, Pumped Bioballs @29.6 bpm 3230 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when balls hit perfs, shut down and surged balls
3-times, waited 15 minutes. Started on 3% KCL / Produce Water pad @70.1 bpm, 4046
psi. Open Perforation = 26 out of 39 shots, ISIP = 2215 psi, 0.68 Frac Gradient
Started on X-link pad @71.1 bpm, 4522 psi. Start 2#l Gal 20/40 CRC @70.6 bpm,
4461 psi
2# 70.6 bpm, 4461 psi 2# On perfs bpm 70.6 @4253 psi Seen pressure spike when 2#
sand hit formation, cut sand seen pressure stabilize 4390, started sand, ramp to 3#stg.
3# 70.3 bpm, 4140 psi 3# On perfs bpm 70 @4590 psi, pumped 57,300# of 3# seen net
pressure building fast, cut sand and went to flush. On Flush @,69.1 bpm, 4700 psi,
Final Injection, 69.2 bpm, 5177 psi. Open Perforation = 33 out of 39 shots, ISDP, 2677
psi, 0.73 Frac Gradient. Max Rate 71.0 bpm, Max Pressure 6198 psi. Avg Rate 70 bpm,
Avg Pressure 4612 psi
Total X-link fluids pumped: 1073 bbls
Total produce water pumped: 1796 bbls
Total fluid in bbls pumped: 2962 bbls
Total Sand pumped, 20/40 CRC= 77,352#, placed 46% of prop in formation.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

09:45 1.50 11:15 PFRT Perforating R/U E-line, P/up stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to  
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg #4.   

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water  
Temp @ 76 *. Open Well @ 11:25 Hrs, @ 1400 psi, 0 Surface and Frac Mandrel, 25  
psi. Formation Break Down @ 4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm  
2542 psi, Pumped Bioballs @ 30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls  
pumped 78. Started on 3% KCL / Produce Water pad @ 69.9 bpm, 4255 psi, shut down  
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68  Frac  
Gradient. Started on X-link pad and 1# 100 mesh @ 71.0 bpm, 4520 psi. Start 1#/ Gal  
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#/ Gal  20/40 CRC @ 70.0 bpm, 4587 psi,  
Fluid looked good.  
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @ 4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @ 4488 psi
3# 69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @ 4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.  
3.5# 70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @ 4360 psi, did not go to 4# sand, due  
to net pressure increase.
On Flush @, 69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.  
Max Rate 71.1  bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls   
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600  
Total Sand pumped, 20/40  CRC= 156,300#, pump 100% of prop in formation.  

13:00 1.50 14:30 PFRT Perforating R/U E-line, P/up stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to  
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg #5.   

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews  
continued to work on production facility.

7-27-37 BTR   9/14/2011 06:00  -  9/15/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @ 05:00, started up frac equipment. Mixed gel, Primed pumped, ran  
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety  
meeting with Frac crew.

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Lcg
Start Time Dur (hr) End Time Code Category Com

09:45 1.50 11:15 PFRT Perforating RIIJ E-line, Plup stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #4.

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water
Temp @76 *. Open Well @ 11:25 Hrs, @ 1400 psi, O Surface and Frac Mandrel, 25
psi. Formation Break Down @4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm
2542 psi, Pumped Bioballs @30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls
pumped 78. Started on 3% KCL / Produce Water pad @69.9 bpm, 4255 psi, shut down
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68 Frac
Gradient. Started on X-link pad and 1# 100 mesh @71.0 bpm, 4520 psi. Start 1#l Gal
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#l Gal 20/40 CRC @70.0 bpm, 4587 psi,
Fluid looked good.
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @4488 psi
3#69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.
3.5#70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @4360 psi, did not go to 4#sand, due
to net pressure increase.
On Flush @,69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.
Max Rate 71.1 bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 156,300#, pump 100% of prop in formation.

13:00 1.50 14:30 PFRT Perforating RIIJ E-line, Plup stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #5.

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews
continued to work on production facility.

7-27-37 BTR 9/14/2011 06:00 - 9/15/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @05:00, started up frac equipment. Mixed gel, Primed pumped, ran
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety
meeting with Frac crew.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

09:45 1.50 11:15 PFRT Perforating RIIJ E-line, Plup stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #4.

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water
Temp @76 *. Open Well @ 11:25 Hrs, @ 1400 psi, O Surface and Frac Mandrel, 25
psi. Formation Break Down @4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm
2542 psi, Pumped Bioballs @30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls
pumped 78. Started on 3% KCL / Produce Water pad @69.9 bpm, 4255 psi, shut down
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68 Frac
Gradient. Started on X-link pad and 1# 100 mesh @71.0 bpm, 4520 psi. Start 1#l Gal
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#l Gal 20/40 CRC @70.0 bpm, 4587 psi,
Fluid looked good.
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @4488 psi
3#69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.
3.5#70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @4360 psi, did not go to 4#sand, due
to net pressure increase.
On Flush @,69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.
Max Rate 71.1 bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 156,300#, pump 100% of prop in formation.

13:00 1.50 14:30 PFRT Perforating RIIJ E-line, Plup stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #5.

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews
continued to work on production facility.

7-27-37 BTR 9/14/2011 06:00 - 9/15/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @05:00, started up frac equipment. Mixed gel, Primed pumped, ran
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety
meeting with Frac crew.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

09:45 1.50 11:15 PFRT Perforating RIIJ E-line, Plup stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #4.

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water
Temp @76 *. Open Well @ 11:25 Hrs, @ 1400 psi, O Surface and Frac Mandrel, 25
psi. Formation Break Down @4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm
2542 psi, Pumped Bioballs @30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls
pumped 78. Started on 3% KCL / Produce Water pad @69.9 bpm, 4255 psi, shut down
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68 Frac
Gradient. Started on X-link pad and 1# 100 mesh @71.0 bpm, 4520 psi. Start 1#l Gal
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#l Gal 20/40 CRC @70.0 bpm, 4587 psi,
Fluid looked good.
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @4488 psi
3#69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.
3.5#70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @4360 psi, did not go to 4#sand, due
to net pressure increase.
On Flush @,69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.
Max Rate 71.1 bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 156,300#, pump 100% of prop in formation.

13:00 1.50 14:30 PFRT Perforating RIIJ E-line, Plup stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #5.

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews
continued to work on production facility.

7-27-37 BTR 9/14/2011 06:00 - 9/15/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @05:00, started up frac equipment. Mixed gel, Primed pumped, ran
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety
meeting with Frac crew.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

09:45 1.50 11:15 PFRT Perforating RIIJ E-line, Plup stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #4.

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water
Temp @76 *. Open Well @ 11:25 Hrs, @ 1400 psi, O Surface and Frac Mandrel, 25
psi. Formation Break Down @4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm
2542 psi, Pumped Bioballs @30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls
pumped 78. Started on 3% KCL / Produce Water pad @69.9 bpm, 4255 psi, shut down
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68 Frac
Gradient. Started on X-link pad and 1# 100 mesh @71.0 bpm, 4520 psi. Start 1#l Gal
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#l Gal 20/40 CRC @70.0 bpm, 4587 psi,
Fluid looked good.
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @4488 psi
3#69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.
3.5#70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @4360 psi, did not go to 4#sand, due
to net pressure increase.
On Flush @,69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.
Max Rate 71.1 bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 156,300#, pump 100% of prop in formation.

13:00 1.50 14:30 PFRT Perforating RIIJ E-line, Plup stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #5.

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews
continued to work on production facility.

7-27-37 BTR 9/14/2011 06:00 - 9/15/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @05:00, started up frac equipment. Mixed gel, Primed pumped, ran
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety
meeting with Frac crew.

www.peloton.com Page 5/10 Report Printed:

Time Lcg
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09:45 1.50 11:15 PFRT Perforating RIIJ E-line, Plup stg #4, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9050', with 2100 psi, pulled up and perforated stg #4 intervals from 8747' to
9027'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #4.

11:15 1.75 13:00 FRAC Frac. Job Pressure tested treating iron to 9102 psi. Good test, Stg #4 of 10, Zone Stg CR-3 Water
Temp @76 *. Open Well @ 11:25 Hrs, @ 1400 psi, O Surface and Frac Mandrel, 25
psi. Formation Break Down @4.7 bpm, 2496 psi. Started on 15%HCL @ 11.0 bpm
2542 psi, Pumped Bioballs @30.0 bpm 3765 psi. seen good ball action. surged well 3-
times, shut down for 15 minutes. Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls
pumped 78. Started on 3% KCL / Produce Water pad @69.9 bpm, 4255 psi, shut down
10,000 gals into stg for Open Perforation = 21 out of 39 shots, ISIP = 2108 psi, .68 Frac
Gradient. Started on X-link pad and 1# 100 mesh @71.0 bpm, 4520 psi. Start 1#l Gal
100 mesh sand, 70.9 bpm, 4587 psi. Start 1#l Gal 20/40 CRC @70.0 bpm, 4587 psi,
Fluid looked good.
1# 70.1 bpm, 4991 psi 1# On perfs bpm 70.1 @4838 psi
2# 70.2 bpm, 4625 psi 2# On perfs bpm 70.1 @4488 psi
3#69.7 bpm, 4315 psi 3# On perfs bpm 69.9 @4010 psi.
Lost transition seal on one of the pump trucks, had to readjust rate.
3.5#70.6 bpm, 4193 psi 3.5# On perfs bpm 70.5 @4360 psi, did not go to 4#sand, due
to net pressure increase.
On Flush @,69.8 bpm, 4268 psi. Final Injection, 70.1 bpm, 4802 psi
Open Perforation = 30 out of 39 shots, ISDP, 2887 psi, 0.77 Frac Gradient.
Max Rate 71.1 bpm, Max Pressure 4993 psi.
Avg Rate 70.5 bpm, Avg Pressure 4408 psi
Total X-link fluids pumped:1779 bbls
Total produce water pumped:1691 bbls
Total fluid in bbls pumped: 3564 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 156,300#, pump 100% of prop in formation.

13:00 1.50 14:30 PFRT Perforating RIIJ E-line, Plup stg #5, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @9635, with 2000 psi, pulled up and perforated stg #5 intervals from 9379' to
9604'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #5.

14:30 15.50 06:00 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to restock sand and water. construction crews
continued to work on production facility.

7-27-37 BTR 9/14/2011 06:00 - 9/15/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES crew arrived @05:00, started up frac equipment. Mixed gel, Primed pumped, ran
QA/QC fluid checks, pressured tested treating iron to 9000 psi. held good, Safety
meeting with Frac crew.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @ 9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @  
77 * 
Open Well @ 06:53 Hrs, @ 1550 psi, 0 Surface and Frac Mandrel, 0 psi. Formation  
Break Down @ 4.4 bpm, 2460 psi. Started on 15%HCL @ 9.8 bpm 2470 psi, Pumped  
Bioballs @ 29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,  
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%  
KCL / Produce Water pad @ 70.4 bpm, 4661 psi. pumped 10,000 gals then shut down  
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on  
X-link & 100 mesh 1#  pad @ 70.5 bpm, 4661 psi. Start 1#/ Gal  20/40 CRC, 70.6 bpm,  
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @ 4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @ 4124 psi
3# 70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @ 3992 psi
3.5# 70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @ 3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @ 4031 psi
On Flush @, 69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.  
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls   
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was  
pumped as designed.  

08:15 1.50 09:45 PFRT Perforating R/U E-line, P/up stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to  
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg#6.   

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @ 8530 psi. Stg # 6 of 10, Zone Stg CR-2 & Wasatch  
Water Temp @ 74 *. Open Well @ 09;53 Hrs, @ 1850 psi, 0 Surface and Frac Mandrel,  
0 psi. Formation Break Down @ 4.1 bpm, 2151 psi. Started on 15%HCL @ 9.8 bpm  
2091 psi, Pumped Bioballs @ 29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls  
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15  
minutes for balls to fall. Started on 3% KCL / Produce Water pad @ 70.7 bpm, 4997 psi,  
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39  
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.  
Started on X-link / 1# 100 mesh stg @ 71.1 bpm, 4162 psi
Start 1#/ Gal  20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @ 3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump  
7500 gals over on the 1# stage.   
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @ 3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @ 3375 psi
3.5# 70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @ 3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm  70.1 @ 3250 psi
On Flush @, 69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of 71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.  
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls   
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40  CRC= 178,460#,  

11:30 1.50 13:00 PFRT Perforating R/U E-line, P/up stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 8286', with 2100 psi, pulled up and perforated stg #7  intervals from 8085'  
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.  
Turned Well over to HES to Frac stg#7 in the AM.   

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction  
crew are still working on production facility.  

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Lcg
Start Time Dur (hr) End Time Code Category Com

07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @
77 *

Open Well @06:53 Hrs, @ 1550 psi, O Surface and Frac Mandrel, O psi. Formation
Break Down @4.4 bpm, 2460 psi. Started on 15%HCL @9.8 bpm 2470 psi, Pumped
Bioballs @29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%
KCL / Produce Water pad @70.4 bpm, 4661 psi. pumped 10,000 gals then shut down
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on
X-link & 100 mesh 1# pad @70.5 bpm, 4661 psi. Start 1#l Gal 20/40 CRC, 70.6 bpm,
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @4124 psi
3#70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @3992 psi
3.5#70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @4031 psi
On Flush @,69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was
pumped as designed.

08:15 1.50 09:45 PFRT Perforating RIIJ E-line, Plup stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg#6.

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @8530 psi. Stg #6 of 10, Zone Stg CR-2 & Wasatch
Water Temp @74 *. Open Well @09;53 Hrs, @ 1850 psi, O Surface and Frac Mandrel,
O psi. Formation Break Down @4.1 bpm, 2151 psi. Started on 15%HCL @9.8 bpm
2091 psi, Pumped Bioballs @29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15
minutes for balls to fall. Started on 3% KCL / Produce Water pad @70.7 bpm, 4997 psi,
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.
Started on X-link / 1# 100 mesh stg @71.1 bpm, 4162 psi
Start 1#l Gal 20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump
7500 gals over on the 1# stage.
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @3375 psi
3.5#70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm 70.1 @3250 psi
On Flush @,69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 178,460#,

11:30 1.50 13:00 PFRT Perforating RIIJ E-line, Plup stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8286', with 2100 psi, pulled up and perforated stg #7 intervals from 8085'
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.
Turned Well over to HES to Frac stg#7 in the AM.

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction
crew are still working on production facility.
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07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @
77 *

Open Well @06:53 Hrs, @ 1550 psi, O Surface and Frac Mandrel, O psi. Formation
Break Down @4.4 bpm, 2460 psi. Started on 15%HCL @9.8 bpm 2470 psi, Pumped
Bioballs @29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%
KCL / Produce Water pad @70.4 bpm, 4661 psi. pumped 10,000 gals then shut down
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on
X-link & 100 mesh 1# pad @70.5 bpm, 4661 psi. Start 1#l Gal 20/40 CRC, 70.6 bpm,
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @4124 psi
3#70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @3992 psi
3.5#70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @4031 psi
On Flush @,69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was
pumped as designed.

08:15 1.50 09:45 PFRT Perforating RIIJ E-line, Plup stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg#6.

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @8530 psi. Stg #6 of 10, Zone Stg CR-2 & Wasatch
Water Temp @74 *. Open Well @09;53 Hrs, @ 1850 psi, O Surface and Frac Mandrel,
O psi. Formation Break Down @4.1 bpm, 2151 psi. Started on 15%HCL @9.8 bpm
2091 psi, Pumped Bioballs @29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15
minutes for balls to fall. Started on 3% KCL / Produce Water pad @70.7 bpm, 4997 psi,
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.
Started on X-link / 1# 100 mesh stg @71.1 bpm, 4162 psi
Start 1#l Gal 20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump
7500 gals over on the 1# stage.
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @3375 psi
3.5#70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm 70.1 @3250 psi
On Flush @,69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 178,460#,

11:30 1.50 13:00 PFRT Perforating RIIJ E-line, Plup stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8286', with 2100 psi, pulled up and perforated stg #7 intervals from 8085'
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.
Turned Well over to HES to Frac stg#7 in the AM.

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction
crew are still working on production facility.
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07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @
77 *

Open Well @06:53 Hrs, @ 1550 psi, O Surface and Frac Mandrel, O psi. Formation
Break Down @4.4 bpm, 2460 psi. Started on 15%HCL @9.8 bpm 2470 psi, Pumped
Bioballs @29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%
KCL / Produce Water pad @70.4 bpm, 4661 psi. pumped 10,000 gals then shut down
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on
X-link & 100 mesh 1# pad @70.5 bpm, 4661 psi. Start 1#l Gal 20/40 CRC, 70.6 bpm,
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @4124 psi
3#70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @3992 psi
3.5#70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @4031 psi
On Flush @,69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was
pumped as designed.

08:15 1.50 09:45 PFRT Perforating RIIJ E-line, Plup stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg#6.

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @8530 psi. Stg #6 of 10, Zone Stg CR-2 & Wasatch
Water Temp @74 *. Open Well @09;53 Hrs, @ 1850 psi, O Surface and Frac Mandrel,
O psi. Formation Break Down @4.1 bpm, 2151 psi. Started on 15%HCL @9.8 bpm
2091 psi, Pumped Bioballs @29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15
minutes for balls to fall. Started on 3% KCL / Produce Water pad @70.7 bpm, 4997 psi,
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.
Started on X-link / 1# 100 mesh stg @71.1 bpm, 4162 psi
Start 1#l Gal 20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump
7500 gals over on the 1# stage.
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @3375 psi
3.5#70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm 70.1 @3250 psi
On Flush @,69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 178,460#,

11:30 1.50 13:00 PFRT Perforating RIIJ E-line, Plup stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8286', with 2100 psi, pulled up and perforated stg #7 intervals from 8085'
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.
Turned Well over to HES to Frac stg#7 in the AM.

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction
crew are still working on production facility.
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07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @
77 *

Open Well @06:53 Hrs, @ 1550 psi, O Surface and Frac Mandrel, O psi. Formation
Break Down @4.4 bpm, 2460 psi. Started on 15%HCL @9.8 bpm 2470 psi, Pumped
Bioballs @29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%
KCL / Produce Water pad @70.4 bpm, 4661 psi. pumped 10,000 gals then shut down
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on
X-link & 100 mesh 1# pad @70.5 bpm, 4661 psi. Start 1#l Gal 20/40 CRC, 70.6 bpm,
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @4124 psi
3#70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @3992 psi
3.5#70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @4031 psi
On Flush @,69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was
pumped as designed.

08:15 1.50 09:45 PFRT Perforating RIIJ E-line, Plup stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg#6.

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @8530 psi. Stg #6 of 10, Zone Stg CR-2 & Wasatch
Water Temp @74 *. Open Well @09;53 Hrs, @ 1850 psi, O Surface and Frac Mandrel,
O psi. Formation Break Down @4.1 bpm, 2151 psi. Started on 15%HCL @9.8 bpm
2091 psi, Pumped Bioballs @29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15
minutes for balls to fall. Started on 3% KCL / Produce Water pad @70.7 bpm, 4997 psi,
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.
Started on X-link / 1# 100 mesh stg @71.1 bpm, 4162 psi
Start 1#l Gal 20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump
7500 gals over on the 1# stage.
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @3375 psi
3.5#70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm 70.1 @3250 psi
On Flush @,69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 178,460#,

11:30 1.50 13:00 PFRT Perforating RIIJ E-line, Plup stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8286', with 2100 psi, pulled up and perforated stg #7 intervals from 8085'
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.
Turned Well over to HES to Frac stg#7 in the AM.

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction
crew are still working on production facility.
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07:00 1.25 08:15 FRAC Frac. Job Pressure tested treating iron @9000 psi. Stg #5 of 10, Zone Stg CR-2 Water Temp @
77 *

Open Well @06:53 Hrs, @ 1550 psi, O Surface and Frac Mandrel, O psi. Formation
Break Down @4.4 bpm, 2460 psi. Started on 15%HCL @9.8 bpm 2470 psi, Pumped
Bioballs @29.2 bpm 3123 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, Seen good ball action,
surged frac balls 3 times, shut down15 minute to allow frac ball to fall. Started on 3%
KCL / Produce Water pad @70.4 bpm, 4661 psi. pumped 10,000 gals then shut down
for Open Perforation = 25 out of 39 shots, ISIP = 2146 psi, .69 Frac Gradient.Started on
X-link & 100 mesh 1# pad @70.5 bpm, 4661 psi. Start 1#l Gal 20/40 CRC, 70.6 bpm,
4667 psi
1# 70.5 bpm, 4667 psi 1# On perfs bpm 70.5 @4427 psi
2# 70.5 bpm, 4287 psi 2# On perfs bpm 70.5 @4124 psi
3#70.5 bpm, 4101 psi 3# On perfs bpm 70.5 @3992 psi
3.5#70.4 bpm, 3997 psi 3.5# On perfs bpm 70.5 @3948 psi
4# 70.4 bpm, 3945 psi 4# On perfs bpm 70.4 @4031 psi
On Flush @,69.0 bpm, 4146 psi
Final Injection, 70.3 bpm, 4402 psi
Open Perforation = 33 out of 39 shots, ISDP, 2701 psi, 0.75 Frac Gradient.
Max Rate 71.4 bpm, Max Pressure 4402 psi.
Avg Rate 70.6 bpm, Avg Pressure 4317 psi
Total X-link fluids pumped: 1692 bbls
Total produce water pumped: 1681 bbls
Total fluid in bbls pumped: 3459 bbls
Total 100 Mesh pumped: 12,600#
Total Sand pumped, 20/40 CRC=156,600#, Placed 100% prop in formation and job was
pumped as designed.

08:15 1.50 09:45 PFRT Perforating RIIJ E-line, Plup stg #6,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8510', with 2200 psi, pulled up and perforated stg #6 intervals from 8302' to
8503'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg#6.

09:45 1.75 11:30 FRAC Frac. Job Pressure tested treating iron @8530 psi. Stg #6 of 10, Zone Stg CR-2 & Wasatch
Water Temp @74 *. Open Well @09;53 Hrs, @ 1850 psi, O Surface and Frac Mandrel,
O psi. Formation Break Down @4.1 bpm, 2151 psi. Started on 15%HCL @9.8 bpm
2091 psi, Pumped Bioballs @29.5 bpm 2551 psi.Total Bbls of 15% HCL Pump 92 bbls
& Bio-Balls pumped 78, Seen good ball action. surged balls 3-times and waited 15
minutes for balls to fall. Started on 3% KCL / Produce Water pad @70.7 bpm, 4997 psi,
pumped 10,000 gal of SW and shut down for ISIP & Open Perforation = 22 out of 39
shots, ISIP = 1940 psi, .67 Frac Gradient, seen a 500 psi pressure drop after ISIP.
Started on X-link / 1# 100 mesh stg @71.1 bpm, 4162 psi
Start 1#l Gal 20/40 CRC, 70.9 bpm, 4241 psi.
1# 70.9 bpm, 4187 psi 1# On perfs bpm 70.9 @3884 psi
Belt sanded off on the movers, cut rate to 50 bbls while crew fixed the problem. Pump
7500 gals over on the 1# stage.
2# 70.2 bpm, 3831 psi 2# On perfs bpm 70.9 @3596 psi
3# 70.3 bpm, 3402 psi 3# On perfs bpm 70.3 @3375 psi
3.5#70.4 bpm, 3248 psi 3.5# On perfs bpm 70.3 @3226 psi
4# 70.4 bpm, 3226 psi 4# On perfs bpm 70.1 @3250 psi
On Flush @,69.9 bpm, 3401 psi
Final Injection, 70.4 bpm, 3750 psi
Open Perforation = 34 out of71 shots, ISDP, 2226 psi, 0.71 Frac Gradient.
Max Rate 71.3 bpm, Max Pressure 4729 psi.
Avg Rate 69.9 bpm, Avg Pressure 3805 psi
Total X-link fluids pumped:1953 bbls
Total produce water pumped:1672 bbls
Total fluid in bbls pumped: 3715 bbls
Total 100 mesh pumped: 12,600
Total Sand pumped, 20/40 CRC= 178,460#,

11:30 1.50 13:00 PFRT Perforating RIIJ E-line, Plup stg #7, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8286', with 2100 psi, pulled up and perforated stg #7 intervals from 8085'
to 8280'. POOH w/ e-line, secured frac tree, L/D Spent guns, All shots fired as design.
Turned Well over to HES to Frac stg#7 in the AM.

13:00 17.50 06:30 LOCL Lock Wellhead & Secure Shut in and secured frac tree, continued to re-stock sand and frac fluids. Construction
crew are still working on production facility.
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Well Summary Report
7-27-37 BTR   9/15/2011 06:00  -  9/16/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @ 04:30. Started frac equipment. mixed gel, ran QA/QC fluid  
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and  
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew  
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss  
the hazards around working with pressurized equipment and suspended loads.  

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @ 9001 psi. Stg #7 of 10, Zone Stg CR-1, Uteland, Castle  
Peak, Water Temp @ 75*. Open Well @ 06:58 Hrs, @ 1678 psi, 0 Surface and Frac  
Mandrel, 0 psi.Formation Break Down @ 3.8 bpm, 1849 psi. Started on 15%HCL @ 9.7  
bpm 2139 psi, Pumped Bioballs @ 29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92  
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @ 70.1 bpm,  
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =  
24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100  
mesh. Started on X-link pad @ 71.1 bpm, 3971 psi. Start 1#/ Gal  20/40 Prem White  
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @ 3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @ 3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @ 3316 psi
3.5# 71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @ 3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm  71.3 @ 2943 psi
On Flush @, 69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.  
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls   
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000# was placed in formation, job was completed as design  

08:30 1.50 10:00 PFRT Perforating R/U E-line, P/up stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to  
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg #8.   

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @ 9010 psi. Good test, Stg #8 of 10, Zone Stg Castle  
Peak, Uteland and CR-1, Water Temp @ 79*. Open Well @ 10:24 Hrs, @ 1509 psi, 0  
Surface and Frac Mandrel, 0 psi
Formation Break Down @ 5.0 bpm, 1960 psi. Started on 15%HCL @ 9.9 bpm 1651 psi,  
Pumped Bioballs @ 29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,  
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce  
Water pad @ 70.7  bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open  
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63  Frac Gradient Started on X-link /  
1# 100 mesh @ 71.2 bpm, 3471 psi
Start 1#/ Gal  20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @ 3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @ 3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @ 2890 psi
3.5# 71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @ 2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6  @ 2677 psi
On Flush @, 69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.  
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls   
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,  
Total Sand pumped 187,100# Job was pumped as designed.  

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Bill Barrett C0rpOratiOri

7-27-37 BTR 9/15/2011 06:00 - 9/16/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @04:30. Started frac equipment. mixed gel, ran QA/QC fluid
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss
the hazards around working with pressurized equipment and suspended loads.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #7 of 10, Zone Stg CR-1, IJteland, Castle
Peak, Water Temp @75*. Open Well @06:58 Hrs, @ 1678 psi, O Surface and Frac
Mandrel, O psi.Formation Break Down @3.8 bpm, 1849 psi. Started on 15%HCL @9.7
bpm 2139 psi, Pumped Bioballs @29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @70.1 bpm,
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =

24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100
mesh. Started on X-link pad @71.1 bpm, 3971 psi. Start 1#l Gal 20/40 Prem White
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @3316 psi
3.5#71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm 71.3 @2943 psi
On Flush @,69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000#was placed in formation, job was completed as design

08:30 1.50 10:00 PFRT Perforating RIU E-line, Plup stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #8.

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Good test, Stg #8 of 10, Zone Stg Castle
Peak, Uteland and CR-1, Water Temp @79*. Open Well @ 10:24 Hrs, @ 1509 psi, O
Surface and Frac Mandrel, O psi
Formation Break Down @5.0 bpm, 1960 psi. Started on 15%HCL @9.9 bpm 1651 psi,
Pumped Bioballs @29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce
Water pad @70.7 bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63 Frac Gradient Started on X-link /
1# 100 mesh @71.2 bpm, 3471 psi
Start 1#l Gal 20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @2890 psi
3.5#71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6 @2677 psi
On Flush @,69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,
Total Sand pumped 187,100# Job was pumped as designed.
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Bill Barrett C0rpOratiOri
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43-013-$0647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @04:30. Started frac equipment. mixed gel, ran QA/QC fluid
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss
the hazards around working with pressurized equipment and suspended loads.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #7 of 10, Zone Stg CR-1, IJteland, Castle
Peak, Water Temp @75*. Open Well @06:58 Hrs, @ 1678 psi, O Surface and Frac
Mandrel, O psi.Formation Break Down @3.8 bpm, 1849 psi. Started on 15%HCL @9.7
bpm 2139 psi, Pumped Bioballs @29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @70.1 bpm,
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =

24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100
mesh. Started on X-link pad @71.1 bpm, 3971 psi. Start 1#l Gal 20/40 Prem White
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @3316 psi
3.5#71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm 71.3 @2943 psi
On Flush @,69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000#was placed in formation, job was completed as design

08:30 1.50 10:00 PFRT Perforating RIU E-line, Plup stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #8.

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Good test, Stg #8 of 10, Zone Stg Castle
Peak, Uteland and CR-1, Water Temp @79*. Open Well @ 10:24 Hrs, @ 1509 psi, O
Surface and Frac Mandrel, O psi
Formation Break Down @5.0 bpm, 1960 psi. Started on 15%HCL @9.9 bpm 1651 psi,
Pumped Bioballs @29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce
Water pad @70.7 bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63 Frac Gradient Started on X-link /
1# 100 mesh @71.2 bpm, 3471 psi
Start 1#l Gal 20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @2890 psi
3.5#71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6 @2677 psi
On Flush @,69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,
Total Sand pumped 187,100# Job was pumped as designed.
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06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @04:30. Started frac equipment. mixed gel, ran QA/QC fluid
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss
the hazards around working with pressurized equipment and suspended loads.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #7 of 10, Zone Stg CR-1, IJteland, Castle
Peak, Water Temp @75*. Open Well @06:58 Hrs, @ 1678 psi, O Surface and Frac
Mandrel, O psi.Formation Break Down @3.8 bpm, 1849 psi. Started on 15%HCL @9.7
bpm 2139 psi, Pumped Bioballs @29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @70.1 bpm,
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =

24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100
mesh. Started on X-link pad @71.1 bpm, 3971 psi. Start 1#l Gal 20/40 Prem White
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @3316 psi
3.5#71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm 71.3 @2943 psi
On Flush @,69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000#was placed in formation, job was completed as design

08:30 1.50 10:00 PFRT Perforating RIU E-line, Plup stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #8.

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Good test, Stg #8 of 10, Zone Stg Castle
Peak, Uteland and CR-1, Water Temp @79*. Open Well @ 10:24 Hrs, @ 1509 psi, O
Surface and Frac Mandrel, O psi
Formation Break Down @5.0 bpm, 1960 psi. Started on 15%HCL @9.9 bpm 1651 psi,
Pumped Bioballs @29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce
Water pad @70.7 bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63 Frac Gradient Started on X-link /
1# 100 mesh @71.2 bpm, 3471 psi
Start 1#l Gal 20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @2890 psi
3.5#71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6 @2677 psi
On Flush @,69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,
Total Sand pumped 187,100# Job was pumped as designed.
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06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @04:30. Started frac equipment. mixed gel, ran QA/QC fluid
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss
the hazards around working with pressurized equipment and suspended loads.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #7 of 10, Zone Stg CR-1, IJteland, Castle
Peak, Water Temp @75*. Open Well @06:58 Hrs, @ 1678 psi, O Surface and Frac
Mandrel, O psi.Formation Break Down @3.8 bpm, 1849 psi. Started on 15%HCL @9.7
bpm 2139 psi, Pumped Bioballs @29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @70.1 bpm,
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =

24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100
mesh. Started on X-link pad @71.1 bpm, 3971 psi. Start 1#l Gal 20/40 Prem White
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @3316 psi
3.5#71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm 71.3 @2943 psi
On Flush @,69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000#was placed in formation, job was completed as design

08:30 1.50 10:00 PFRT Perforating RIU E-line, Plup stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #8.

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Good test, Stg #8 of 10, Zone Stg Castle
Peak, Uteland and CR-1, Water Temp @79*. Open Well @ 10:24 Hrs, @ 1509 psi, O
Surface and Frac Mandrel, O psi
Formation Break Down @5.0 bpm, 1960 psi. Started on 15%HCL @9.9 bpm 1651 psi,
Pumped Bioballs @29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce
Water pad @70.7 bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63 Frac Gradient Started on X-link /
1# 100 mesh @71.2 bpm, 3471 psi
Start 1#l Gal 20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @2890 psi
3.5#71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6 @2677 psi
On Flush @,69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,
Total Sand pumped 187,100# Job was pumped as designed.
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06:00 1.00 07:00 GOP General Operations HES Frac crew arrived @04:30. Started frac equipment. mixed gel, ran QA/QC fluid
checks. Checked pressure at the wellhead. 1750 psi on the casing.Primed pumps and
frac equipment. Pressure tested treating iron, Good test. Safety meeting with Frac crew
and Delsco flow back hand. reviewed yesterday issues and today pump plans. discuss
the hazards around working with pressurized equipment and suspended loads.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #7 of 10, Zone Stg CR-1, IJteland, Castle
Peak, Water Temp @75*. Open Well @06:58 Hrs, @ 1678 psi, O Surface and Frac
Mandrel, O psi.Formation Break Down @3.8 bpm, 1849 psi. Started on 15%HCL @9.7
bpm 2139 psi, Pumped Bioballs @29.9 bpm 2663 psi.Total Bbls of 15% HCL Pump 92
bbls & Bio-Balls pumped 78. Started on 3% KCL / Produce Water pad @70.1 bpm,
4750 psi, pumped 10,000 gals into the stg and shut down for ISIP, Open Perforation =

24 out of 39 shots, ISIP = 1970 psi, .69 Frac Gradient. started on X-link pad and 1# 100
mesh. Started on X-link pad @71.1 bpm, 3971 psi. Start 1#l Gal 20/40 Prem White
sand, 71.2 bpm, 3829 psi
1# 71.2 bpm, 3829 psi 1# On perfs bpm 71.2 @3922 psi
2# 71.2 bpm, 3757 psi 2# On perfs bpm 71.2 @3602 psi
3# 71.2 bpm, 3527 psi 3# On perfs bpm 72.1 @3316 psi
3.5#71.9 bpm, 3116 psi 3.5# On perfs bpm 71.3 @3029 psi
4# 71.2 bpm, 3050 psi 4# On perfs bpm 71.3 @2943 psi
On Flush @,69.8 bpm, 3086 psi
Final Injection, 69.8 bpm, 3334 psi
Open Perforation = 39 out of 39 shots, ISDP, 2128 psi, 0.70 Frac Gradient.
Max Rate 72.2 bpm, Max Pressure 4430 psi.
Avg Rate 71.2 bpm, Avg Pressure 3710 psi
Total X-link fluids pumped: 1937 bbls
Total produce water pumped: 1759 bbls
Total fluid in bbls pumped: 3791 bbls
Total 100 mesh 20,300#
Total Sand pumped, 20/40 Prem White = 166,700,
Total sand pumped 187,000#was placed in formation, job was completed as design

08:30 1.50 10:00 PFRT Perforating RIU E-line, Plup stg #8 ,10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @8065', with 1800 psi, pulled up and perforated stg #8 intervals from 7859' to
8050'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #8.

10:00 1.50 11:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Good test, Stg #8 of 10, Zone Stg Castle
Peak, Uteland and CR-1, Water Temp @79*. Open Well @ 10:24 Hrs, @ 1509 psi, O
Surface and Frac Mandrel, O psi
Formation Break Down @5.0 bpm, 1960 psi. Started on 15%HCL @9.9 bpm 1651 psi,
Pumped Bioballs @29.0 bpm 2052 psi.
Total Bbls of 15% HCL Pump 92 bbls & Bio-Balls pumped 78, seen good ball action,
surged balls 3 times, waited 15 minutes for ball to fall. Started on 3% KCL / Produce
Water pad @70.7 bpm, 3231 psi, shut down 10,000 gals into stg for ISIP and Open
Perforation= 30 out of 39 shots, ISIP = 1531 psi, .63 Frac Gradient Started on X-link /
1# 100 mesh @71.2 bpm, 3471 psi
Start 1#l Gal 20/40 Prem White sand, 70.8 bpm, 3471 psi
1# 70.9 bpm, 3478 psi 1# On perfs bpm 70.9 @3260 psi
2# 70.9 bpm, 3256 psi 2# On perfs bpm 70.8 @3021 psi
3# 70.9 bpm, 2977 psi 3# On perfs bpm 70.8 @2890 psi
3.5#71.9 bpm, 2805 psi 3.5# On perfs bpm 71.6 @2741 psi
4# 71.6 bpm, 2722 psi 4# On perfs bpm 71.6 @2677 psi
On Flush @,69.2 bpm, 2841 psi
Final Injection, 69.9 bpm, 3065 psi
Open Perforation = 38 out of 39 shots, ISDP, 1771 psi, 0.66 Frac Gradient.
Max Rate 71.8 bpm, Max Pressure 3496 psi.
Avg Rate 71.2 bpm, Avg Pressure 3142 psi
Total X-link fluids pumped: 1935 bbls
Total produce water pumped: 1757 bbls
Total fluid in bbls pumped: 3787 bbls
Total 100 Mesh pumped: 20,300#,
Total Sand pumped, 20/40 Prem White = 166,800#,
Total Sand pumped 187,100# Job was pumped as designed.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

11:30 1.50 13:00 PFRT Perforating R/U E-line, P/up stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to  
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg #9.   

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the  
evening.  

7-27-37 BTR   9/16/2011 06:00  -  9/17/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran  
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.  
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump  
issues and today's plans and goals.  

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @ 9001 psi.  Stg #9 of 10, Zone Stg Castle Peak, Water  
Temp @ 74 *. Open Well @ 07:05 Hrs, @ 1450 psi, 0 Surface and Frac Mandrel, 0 psi.  
Formation Break Down @ 6.7 bpm, 1442 psi. Started on 15%HCL @ 9.9 bpm 1694 psi,  
Pumped Bioballs @ 29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for  
15 minutes.
Started on 3% KCL / Produce Water pad @ 70.4 bpm, 3695 psi, Shut down 10,000 gals  
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65  Frac  
Gradient. Started on X-link pad / 1# 100 mesh stg @ 70.5 bpm, 3056 psi
Start 1#/ Gal  20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @ 3140 psi
2# 70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @ 2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @ 2647 psi
3.5# 70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @ 2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @ 2419 psi
On Flush @, 70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816  psi, 0.62 Frac Gradient.  
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls   
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#,  Job was pump as designed.  

08:30 1.50 10:00 PFRT Perforating R/U E-line, P/up stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to  
target depth, ran correlation strip from CBL/CCL/GR log reference on 9/8/11. Made  
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set  
CBP plug @ 7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'  
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to  
HES to Frac stg #10.   

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Log
Start Time Dur (hr) End Time Code Category Com

11:30 1.50 13:00 PFRT Perforating RIU E-line, Plup stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #9.

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the
evening.
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APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump
issues and today's plans and goals.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #9 of 10, Zone Stg Castle Peak, Water
Temp @74 *. Open Well @07:05 Hrs, @ 1450 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @6.7 bpm, 1442 psi. Started on 15%HCL @9.9 bpm 1694 psi,
Pumped Bioballs @29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for
15 minutes.
Started on 3% KCL / Produce Water pad @70.4 bpm, 3695 psi, Shut down 10,000 gals
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65 Frac
Gradient. Started on X-link pad / 1#100 mesh stg @70.5 bpm, 3056 psi
Start 1#l Gal 20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @3140 psi
2#70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @2647 psi
3.5#70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @2419 psi
On Flush @,70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816 psi, 0.62 Frac Gradient.
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#, Job was pump as designed.

08:30 1.50 10:00 PFRT Perforating RIIJ E-line, Plup stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #10.

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.
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11:30 1.50 13:00 PFRT Perforating RIU E-line, Plup stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #9.

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the
evening.

7-27-37 BTR 9/16/2011 06:00 - 9/17/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump
issues and today's plans and goals.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #9 of 10, Zone Stg Castle Peak, Water
Temp @74 *. Open Well @07:05 Hrs, @ 1450 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @6.7 bpm, 1442 psi. Started on 15%HCL @9.9 bpm 1694 psi,
Pumped Bioballs @29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for
15 minutes.
Started on 3% KCL / Produce Water pad @70.4 bpm, 3695 psi, Shut down 10,000 gals
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65 Frac
Gradient. Started on X-link pad / 1#100 mesh stg @70.5 bpm, 3056 psi
Start 1#l Gal 20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @3140 psi
2#70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @2647 psi
3.5#70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @2419 psi
On Flush @,70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816 psi, 0.62 Frac Gradient.
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#, Job was pump as designed.

08:30 1.50 10:00 PFRT Perforating RIIJ E-line, Plup stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #10.

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.
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11:30 1.50 13:00 PFRT Perforating RIU E-line, Plup stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #9.

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the
evening.

7-27-37 BTR 9/16/2011 06:00 - 9/17/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump
issues and today's plans and goals.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #9 of 10, Zone Stg Castle Peak, Water
Temp @74 *. Open Well @07:05 Hrs, @ 1450 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @6.7 bpm, 1442 psi. Started on 15%HCL @9.9 bpm 1694 psi,
Pumped Bioballs @29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for
15 minutes.
Started on 3% KCL / Produce Water pad @70.4 bpm, 3695 psi, Shut down 10,000 gals
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65 Frac
Gradient. Started on X-link pad / 1#100 mesh stg @70.5 bpm, 3056 psi
Start 1#l Gal 20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @3140 psi
2#70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @2647 psi
3.5#70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @2419 psi
On Flush @,70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816 psi, 0.62 Frac Gradient.
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#, Job was pump as designed.

08:30 1.50 10:00 PFRT Perforating RIIJ E-line, Plup stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #10.

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.

www.peloton.com Page 8/10 Report Printed:

Time Log
Start Time Dur (hr) End Time Code Category Com

11:30 1.50 13:00 PFRT Perforating RIU E-line, Plup stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #9.

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the
evening.

7-27-37 BTR 9/16/2011 06:00 - 9/17/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump
issues and today's plans and goals.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #9 of 10, Zone Stg Castle Peak, Water
Temp @74 *. Open Well @07:05 Hrs, @ 1450 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @6.7 bpm, 1442 psi. Started on 15%HCL @9.9 bpm 1694 psi,
Pumped Bioballs @29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for
15 minutes.
Started on 3% KCL / Produce Water pad @70.4 bpm, 3695 psi, Shut down 10,000 gals
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65 Frac
Gradient. Started on X-link pad / 1#100 mesh stg @70.5 bpm, 3056 psi
Start 1#l Gal 20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @3140 psi
2#70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @2647 psi
3.5#70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @2419 psi
On Flush @,70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816 psi, 0.62 Frac Gradient.
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#, Job was pump as designed.

08:30 1.50 10:00 PFRT Perforating RIIJ E-line, Plup stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #10.

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.
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11:30 1.50 13:00 PFRT Perforating RIU E-line, Plup stg #9, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7840', with 1600 psi, pulled up and perforated stg #9 intervals from 7645' to
7833'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #9.

13:00 17.00 06:00 LOCL Lock Wellhead & Secure Secured frac tree for the night. Continue to restock frac sand and water throughout the
evening.

7-27-37 BTR 9/16/2011 06:00 - 9/17/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure HES Crew arrived 05:00, started frac equipment, primed pumps & mixed gel, Ran
QA/QC Fluid checks. Fluids looked good. pressure tested treating iron to 9000 psi.
Good test, Safety meeting frac crew and flow back personnel, discuss yesterday pump
issues and today's plans and goals.

07:00 1.50 08:30 FRAC Frac. Job Pressure tested treating iron @9001 psi. Stg #9 of 10, Zone Stg Castle Peak, Water
Temp @74 *. Open Well @07:05 Hrs, @ 1450 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @6.7 bpm, 1442 psi. Started on 15%HCL @9.9 bpm 1694 psi,
Pumped Bioballs @29.9 bpm 2291 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, good ball action when frac balls hit Perfs, Surged 3-times, waited for
15 minutes.
Started on 3% KCL / Produce Water pad @70.4 bpm, 3695 psi, Shut down 10,000 gals
into stg for ISIP. Open Perforation = 24 out of 39 shots, ISIP = 1575 psi, .65 Frac
Gradient. Started on X-link pad / 1#100 mesh stg @70.5 bpm, 3056 psi
Start 1#l Gal 20/40 Prem White sand, 70.6 bpm, 3249 psi
1# 70.6 bpm, 3249 psi 1# On perfs bpm 70.6 @3140 psi
2#70.6 bpm, 3119 psi 2# On perfs bpm 70.8 @2896 psi
3# 70.8 bpm, 2898 psi 3# On perfs bpm 70.6 @2647 psi
3.5#70.0 bpm, 2579 psi 3.5# On perfs bpm 70.7 @2501 psi
4# 70.7 bpm, 2505 psi 4# On perfs bpm 70.8 @2419 psi
On Flush @,70.4 bpm, 2550 psi
Final Injection, 70.4 bpm, 2860 psi
Open Perforation = 39 out of 39 shots, ISDP,1816 psi, 0.62 Frac Gradient.
Max Rate 73 bpm, Max Pressure 4212 psi.
Avg Rate 70.5 bpm, Avg Pressure 2950 psi
Total X-link fluids pumped:1789 bbls
Total produce water pumped:1667 bbls
Total fluid in bbls pumped: 3530 bbls
Total 100 Mesh pumped: 17,100#
Total Sand pumped, 20/40 Prem White= 156,500#, Job was pump as designed.

08:30 1.50 10:00 PFRT Perforating RIIJ E-line, Plup stg #10, 10K Fast Drill CBP and Perf guns. Pressure tested lub, RIH to
target depth, ran correlation strip from CBL/CCLIGR log reference on 9/8/11. Made
depth correction to CCL, drop down to tie in collar, verified CCL was still on depth. Set
CBP plug @7627', with 1700 psi, pulled up and perforated stg #10 intervals from 7437'
to 7625'. POOH w/ e-line, L/D Spent guns, All shots fired as design. Turned Well over to
HES to Frac stg #10.

10:00 1.00 11:00 DTIM Downtime Wait on Frac sand.
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11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @ 9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water  
Temp @ 78 *. Open Well @ 11:30 Hrs, @ 1370 psi, 0 Surface and Frac Mandrel, 0 psi.  
Formation Break Down @ 4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339  
psi, Pumped Bioballs @ 30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3  
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @ 70.3 bpm,  
3404 psi. shut down 10,000 gals into stg for ISIP &  Open Perforation = 32 out of 39  
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @ 71.0  
bpm, 3199 psi. Start 1#/ Gal  20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @ 3029 psi
2# 70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @ 2919 psi
3# 70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @ 2758 psi
3.5# 71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @ 2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @ 2567 psi
On Flush @, 70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.  
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls   
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#,  Job was completed as designed.  

12:30 1.25 13:45 WLWK Wireline R/U E-line, P/up 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran  
correlation strip from CBL/CCL/GR log reference on 9/8/11. Made depth correction to  
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @ 7360',  
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.  
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. R/D e-line equipment.      

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment.  Moved out frac equipment, Rigged down water  
transfer lines and water manifold, Batch Frac tanks, and secured location.  

7-27-37 BTR   9/17/2011 06:00  -  9/18/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
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06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.

07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked  pressure  
at the well head. 0  psi. open well to flow back tanks. Verified CBP holding good. N/D  
Frac tree, N/U bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.      

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, R/U services unit. Rigged up tongs and pipe handling  
equipment. Hooked up flow back lines to bop's.  R/U pump and tank, ran hard line to  
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building  
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air  
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping P/up 4 3/4" rock bit & pump off bit sub,  
1-jt of 2 7/8" 8 rd eue tbg,  
1-2 7/8" NX profile nipple,  
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.    

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR   9/18/2011 06:00  -  9/19/2011 06:00
API/UWI

43-013-50647
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Utah
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Duchesne
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Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
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06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.

06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.  
Started rig equipment, Check pressures at the well head. 0 psi.   

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Lcg
Start Time Dur (hr) End Time Code Category Com

11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water
Temp @78 *. Open Well @ 11:30 Hrs, @ 1370 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339
psi, Pumped Bioballs @30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @70.3 bpm,
3404 psi. shut down 10,000 gals into stg for ISIP & Open Perforation = 32 out of 39
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @71.0
bpm, 3199 psi. Start 1#l Gal 20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @3029 psi
2#70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @2919 psi
3#70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @2758 psi
3.5#71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @2567 psi
On Flush @,70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#, Job was completed as designed.

12:30 1.25 13:45 WLWK Wireline RIIJ E-line, Plup 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran
correlation strip from CBLICCLIGR log reference on 9/8/11. Made depth correction to
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @7360',
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. RID e-line equipment.

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment. Moved out frac equipment, Rigged down water
transfer lines and water manifold, Batch Frac tanks, and secured location.

7-27-37 BTR 9/17/2011 06:00 - 9/18/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.
07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked pressure

at the well head. O psi. open well to flow back tanks. Verified CBP holding good. NID
Frac tree, NIU bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, RIU services unit. Rigged up tongs and pipe handling
equipment. Hooked up flow back lines to bop's. RIU pump and tank, ran hard line to
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping Plup 4 3/4" rock bit & pump off bit sub,
1-jt of 2 7/8" 8 rd eue tbg,
1-2 7/8" NX profile nipple,
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR 9/18/2011 06:00 - 9/19/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.
06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.

Started rig equipment, Check pressures at the well head. O psi.

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water
Temp @78 *. Open Well @ 11:30 Hrs, @ 1370 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339
psi, Pumped Bioballs @30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @70.3 bpm,
3404 psi. shut down 10,000 gals into stg for ISIP & Open Perforation = 32 out of 39
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @71.0
bpm, 3199 psi. Start 1#l Gal 20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @3029 psi
2#70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @2919 psi
3#70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @2758 psi
3.5#71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @2567 psi
On Flush @,70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#, Job was completed as designed.

12:30 1.25 13:45 WLWK Wireline RIIJ E-line, Plup 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran
correlation strip from CBLICCLIGR log reference on 9/8/11. Made depth correction to
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @7360',
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. RID e-line equipment.

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment. Moved out frac equipment, Rigged down water
transfer lines and water manifold, Batch Frac tanks, and secured location.

7-27-37 BTR 9/17/2011 06:00 - 9/18/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.

07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked pressure
at the well head. O psi. open well to flow back tanks. Verified CBP holding good. NID
Frac tree, NIU bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, RIU services unit. Rigged up tongs and pipe handling
equipment. Hooked up flow back lines to bop's. RIU pump and tank, ran hard line to
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping Plup 4 3/4" rock bit & pump off bit sub,
1-jt of 2 7/8" 8 rd eue tbg,
1-2 7/8" NX profile nipple,
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR 9/18/2011 06:00 - 9/19/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.

06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.
Started rig equipment, Check pressures at the well head. O psi.

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.
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Time Lcg
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11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water
Temp @78 *. Open Well @ 11:30 Hrs, @ 1370 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339
psi, Pumped Bioballs @30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @70.3 bpm,
3404 psi. shut down 10,000 gals into stg for ISIP & Open Perforation = 32 out of 39
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @71.0
bpm, 3199 psi. Start 1#l Gal 20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @3029 psi
2#70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @2919 psi
3#70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @2758 psi
3.5#71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @2567 psi
On Flush @,70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#, Job was completed as designed.

12:30 1.25 13:45 WLWK Wireline RIIJ E-line, Plup 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran
correlation strip from CBLICCLIGR log reference on 9/8/11. Made depth correction to
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @7360',
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. RID e-line equipment.

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment. Moved out frac equipment, Rigged down water
transfer lines and water manifold, Batch Frac tanks, and secured location.

7-27-37 BTR 9/17/2011 06:00 - 9/18/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.

07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked pressure
at the well head. O psi. open well to flow back tanks. Verified CBP holding good. NID
Frac tree, NIU bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, RIU services unit. Rigged up tongs and pipe handling
equipment. Hooked up flow back lines to bop's. RIU pump and tank, ran hard line to
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping Plup 4 3/4" rock bit & pump off bit sub,
1-jt of 2 7/8" 8 rd eue tbg,
1-2 7/8" NX profile nipple,
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR 9/18/2011 06:00 - 9/19/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.

06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.
Started rig equipment, Check pressures at the well head. O psi.

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.

www.peloton.com Page 9/10 Report Printed:

Time Lcg
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11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water
Temp @78 *. Open Well @ 11:30 Hrs, @ 1370 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339
psi, Pumped Bioballs @30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @70.3 bpm,
3404 psi. shut down 10,000 gals into stg for ISIP & Open Perforation = 32 out of 39
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @71.0
bpm, 3199 psi. Start 1#l Gal 20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @3029 psi
2#70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @2919 psi
3#70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @2758 psi
3.5#71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @2567 psi
On Flush @,70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#, Job was completed as designed.

12:30 1.25 13:45 WLWK Wireline RIIJ E-line, Plup 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran
correlation strip from CBLICCLIGR log reference on 9/8/11. Made depth correction to
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @7360',
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. RID e-line equipment.

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment. Moved out frac equipment, Rigged down water
transfer lines and water manifold, Batch Frac tanks, and secured location.

7-27-37 BTR 9/17/2011 06:00 - 9/18/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.

07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked pressure
at the well head. O psi. open well to flow back tanks. Verified CBP holding good. NID
Frac tree, NIU bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, RIU services unit. Rigged up tongs and pipe handling
equipment. Hooked up flow back lines to bop's. RIU pump and tank, ran hard line to
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping Plup 4 3/4" rock bit & pump off bit sub,
1-jt of 2 7/8" 8 rd eue tbg,
1-2 7/8" NX profile nipple,
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR 9/18/2011 06:00 - 9/19/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.

06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.
Started rig equipment, Check pressures at the well head. O psi.

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.
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Time Lcg
Start Time Dur (hr) End Time Code Category Com

11:00 1.50 12:30 FRAC Frac. Job Pressure tested treating iron @9010 psi. Stg # 10 of 10, Zone Stg Castle Peak, Water
Temp @78 *. Open Well @ 11:30 Hrs, @ 1370 psi, O Surface and Frac Mandrel, O psi.
Formation Break Down @4.6 bpm, 1339 psi. Started on 15%HCL @ 10.2 bpm 1339
psi, Pumped Bioballs @30.1 bpm 2266 psi.Total Bbls of 15% HCL Pump 92 bbls & Bio-
Balls pumped 78, seen good ball action when frac balls hit the perfs. surged balls 3
times and waited for 15 minutes. Started on 3% KCL / Produce Water pad @70.3 bpm,
3404 psi. shut down 10,000 gals into stg for ISIP & Open Perforation = 32 out of 39
shots, ISIP = 1581 psi, .65 Frac Gradient. Started on X-link / 1# 100 Mesh stage @71.0
bpm, 3199 psi. Start 1#l Gal 20/40 Prem White sand, 70.1 bpm, 3264 psi
1# 70.9 bpm, 3072 psi 1# On perfs bpm 70.9 @3029 psi
2#70.8 bpm, 3010 psi 2# On perfs bpm 70.2 @2919 psi
3#70.2 bpm, 2913 psi 3# On perfs bpm 70.2 @2758 psi
3.5#71.2 bpm, 2674 psi 3.5# On perfs bpm 70.0 @2667 psi
4# 71.0 bpm, 2625 psi 4# On perfs bpm 70.0 @2567 psi
On Flush @,70.9 bpm, 2888 psi
Final Injection, 70.0 bpm, 3133 psi
Open Perforation = 39 out of 39 shots, ISDP 1890, psi, 0.69 Frac Gradient.
Max Rate 71.2 bpm, Max Pressure 3319 psi.
Avg Rate 70.9 bpm, Avg Pressure 2986 psi
Total X-link fluids pumped:1904 bbls
Total produce water pumped: 1724bbls
Total fluid in bbls pumped: 3724 bbls
Total 100 mesh pumped 18,000#
Total Sand pumped, 20/40 Prem White = 165,340#, Job was completed as designed.

12:30 1.25 13:45 WLWK Wireline RIIJ E-line, Plup 4.652 10K Fast Drill CBP, Equalized lub, RIH to target depth, ran
correlation strip from CBLICCLIGR log reference on 9/8/11. Made depth correction to
CCL, drop down to tie in collar, verified CCL was still on depth. Set kill plug @7360',
with 1700 psi on the well. Bled off pressure to flow back tanks. Plug held static test.
Pooh with e-line, L/D Setting tool. Shut in and secured frac tree. RID e-line equipment.

13:45 16.25 06:00 GOP General Operations Finished Rigging down Frac equipment. Moved out frac equipment, Rigged down water
transfer lines and water manifold, Batch Frac tanks, and secured location.

7-27-37 BTR 9/17/2011 06:00 - 9/18/2011 06:00
APllUWI S ate/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 Ltah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 1.00 07:00 LOCL Lock Wellhead & Secure Well shut in and secured. Waiting on rig crew to arrive.

07:00 3.50 10:30 GOP General Operations Moved in rig pump and tank. Started hauling frac tanks off location. Checked pressure
at the well head. O psi. open well to flow back tanks. Verified CBP holding good. NID
Frac tree, NIU bop's. Spotted in pipe handler and pipe racks. Off loaded 322 jts of tbg.

10:30 1.50 12:00 SRIG Rig Up/Down Moved in Nabors rig 1431, RIU services unit. Rigged up tongs and pipe handling
equipment. Hooked up flow back lines to bop's. RIU pump and tank, ran hard line to
well head. Pressure tested bop's to 3000 psi. good test.

12:00 5.50 17:30 DTIM Downtime Rig would not build any air pressure, Air compressor was showing signs of not building
any air. Rig crew had to wait on new air compressor to come out of Roosevelt. Air
compressor arrived, rig crew installed new air compressor.

17:30 1.50 19:00 TRIP Tripping Plup 4 3/4" rock bit & pump off bit sub,
1-jt of 2 7/8" 8 rd eue tbg,
1-2 7/8" NX profile nipple,
1-jt of tbg 2 7/8" 8rd eue tbg.
1- 2 7/8" X profile nipple.
75 jts of 2 7/8" tbg.

19:00 0.50 19:30 LOCL Lock Wellhead & Secure Shut in and secured well head for the night.

7-27-37 BTR 9/18/2011 06:00 - 9/19/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-50647 IJtah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 LOCL Lock Wellhead & Secure Well shut in and secured. waiting on rig crew.

06:30 0.50 07:00 SMTG Safety Meeting Safety meeting with rig crew. reivew JSA, checked oil's and fuel levels in rig equipment.
Started rig equipment, Check pressures at the well head. O psi.

07:00 3.00 10:00 TRIP Tripping RIH with 2 7/8" tbg, Tagged kill plug with 235 jts in the hole.
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Well Summary Report

Time Log
Start Time Dur (hr) End Time Code Category Com

10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to  
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @ 7360' , seen pressure increase to 800 psi.  
Drilled out Fast Drill CBP @ 7627' with 1000 psi, 5' sand on top of the CBP.  
Drilled out Fast Drill CBP @ 7840' with 1000 psi,10' sand on top of the CBP.  
Drilled out Fast Drill CBP @ 8065' with 1000 psi,10' sand on top of the CBP.  
Drilled out Fast Drill CBP @ 8286' with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @ 8510' with 900 psi, 5' sand on top of the CBP.  
Drilled out Fast Drill CBP @ 8734' with 1050 psi, 15' sand on top of the CBP.   
Drilled out Fast Drill CBP @ 9050' with 1000 psi, 40' sand on top of the CBP.  
Drilled out Fast Drill CBP @ 9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @ 9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @ 9918', Continued to drill out rat hole section  
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated  
for 30 minutes.   

19:00 1.50 20:30 TRIP Tripping R/D power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned  
well over to flow test crew.   

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued  
to flow well throughout the night. Total bbls recovered, 2819 bbls.   

7-27-37 BTR   9/19/2011 06:00  -  9/20/2011 06:00
API/UWI

43-013-50647
State/Province

Utah
County

Duchesne
Field Name

Black Tail Ridge
Well Status

Concept
Total Depth (ftKB)

10,027.0
Primary Job Type

Drilling & Completion
Time Log
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".

06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.

07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @ 9981'.

08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1              Hanger 7 2.441 6.5 L-80  8rd 0.44 17.2 17.7

232-         Tubing 2 7/8 2.441 6.5 L-80  8rd 7,289.17 17.7
7,306.80

1 Profile Nipple  X 2 7/8 2.313 6.5 L-80  8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80  8rd 31.66 7,308.00
7,339.70

1 Profile Nipple  XN 2 7/8 2.205 6.5 L-80  8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80  8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80  8rd 0.95
Landed EOT @ 7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test,  lost  
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.    

11:30 1.00 12:30 GOP General Operations R/D tbg handling equipment, Rig down rig floor, N/D bop's, N/U Well head and installed  
flow back lines to sand trap.  

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,  
disconnected pump off sub @ 2600 psi. pumped 20 more bbls of 3 % kcl to push bit to  
bottom. Rig down Nabors rig, rack out pump and tank.  

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',  
had to work bit down to rat hole section, pushed bit to 9999' go by slick line  
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.  
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.  

Oct. 05, 2011

Sundry Number: 19131 API Well Number: 43013506470000

Time Log
Start Time Dur (hr) End Time Code Category Com

10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @7360' , seen pressure increase to 800 psi.
Drilled out Fast Drill CBP @7627' with 1000 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @7840'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8065'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8286'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8510' with 900 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @8734'with 1050 psi, 15' sand on top of the CBP.
Drilled out Fast Drill CBP @9050' with 1000 psi, 40' sand on top of the CBP.
Drilled out Fast Drill CBP @9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @9918', Continued to drill out rat hole section
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated
for 30 minutes.

19:00 1.50 20:30 TRIP Tripping RID power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned
well over to flow test crew.

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued
to flow well throughout the night. Total bbls recovered, 2819 bbls.

7-27-37 BTR 9/19/2011 06:00 - 9/20/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".
06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.
07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @9981'.
08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1 Hanger 7 2.441 6.5 L-80 8rd 0.44 17.2 17.7

232- Tubing 2 7/8 2.441 6.5 L-80 8rd 7,289.17 17.7
7,306.80

1 Profile Nipple X 2 7/8 2.313 6.5 L-80 8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.66 7,308.00
7,339.70

1 Profile Nipple XN 2 7/8 2.205 6.5 L-80 8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80 8rd 0.95
Landed EOT @7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test, lost
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.

11:30 1.00 12:30 GOP General Operations RID tbg handling equipment, Rig down rig floor, NID bop's, NIU Well head and installed
flow back lines to sand trap.

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,
disconnected pump off sub @2600 psi. pumped 20 more bbls of 3% kcl to push bit to
bottom. Rig down Nabors rig, rack out pump and tank.

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',
had to work bit down to rat hole section, pushed bit to 9999' go by slick line
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.
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10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @7360' , seen pressure increase to 800 psi.
Drilled out Fast Drill CBP @7627' with 1000 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @7840'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8065'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8286'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8510' with 900 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @8734'with 1050 psi, 15' sand on top of the CBP.
Drilled out Fast Drill CBP @9050' with 1000 psi, 40' sand on top of the CBP.
Drilled out Fast Drill CBP @9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @9918', Continued to drill out rat hole section
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated
for 30 minutes.

19:00 1.50 20:30 TRIP Tripping RID power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned
well over to flow test crew.

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued
to flow well throughout the night. Total bbls recovered, 2819 bbls.

7-27-37 BTR 9/19/2011 06:00 - 9/20/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".

06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.

07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @9981'.

08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1 Hanger 7 2.441 6.5 L-80 8rd 0.44 17.2 17.7

232- Tubing 2 7/8 2.441 6.5 L-80 8rd 7,289.17 17.7
7,306.80

1 Profile Nipple X 2 7/8 2.313 6.5 L-80 8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.66 7,308.00
7,339.70

1 Profile Nipple XN 2 7/8 2.205 6.5 L-80 8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80 8rd 0.95
Landed EOT @7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test, lost
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.

11:30 1.00 12:30 GOP General Operations RID tbg handling equipment, Rig down rig floor, NID bop's, NIU Well head and installed
flow back lines to sand trap.

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,
disconnected pump off sub @2600 psi. pumped 20 more bbls of 3% kcl to push bit to
bottom. Rig down Nabors rig, rack out pump and tank.

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',
had to work bit down to rat hole section, pushed bit to 9999' go by slick line
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.
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10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @7360' , seen pressure increase to 800 psi.
Drilled out Fast Drill CBP @7627' with 1000 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @7840'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8065'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8286'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8510' with 900 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @8734'with 1050 psi, 15' sand on top of the CBP.
Drilled out Fast Drill CBP @9050' with 1000 psi, 40' sand on top of the CBP.
Drilled out Fast Drill CBP @9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @9918', Continued to drill out rat hole section
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated
for 30 minutes.

19:00 1.50 20:30 TRIP Tripping RID power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned
well over to flow test crew.

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued
to flow well throughout the night. Total bbls recovered, 2819 bbls.

7-27-37 BTR 9/19/2011 06:00 - 9/20/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".

06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.

07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @9981'.

08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1 Hanger 7 2.441 6.5 L-80 8rd 0.44 17.2 17.7

232- Tubing 2 7/8 2.441 6.5 L-80 8rd 7,289.17 17.7
7,306.80

1 Profile Nipple X 2 7/8 2.313 6.5 L-80 8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.66 7,308.00
7,339.70

1 Profile Nipple XN 2 7/8 2.205 6.5 L-80 8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80 8rd 0.95
Landed EOT @7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test, lost
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.

11:30 1.00 12:30 GOP General Operations RID tbg handling equipment, Rig down rig floor, NID bop's, NIU Well head and installed
flow back lines to sand trap.

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,
disconnected pump off sub @2600 psi. pumped 20 more bbls of 3% kcl to push bit to
bottom. Rig down Nabors rig, rack out pump and tank.

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',
had to work bit down to rat hole section, pushed bit to 9999' go by slick line
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.
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10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @7360' , seen pressure increase to 800 psi.
Drilled out Fast Drill CBP @7627' with 1000 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @7840'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8065'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8286'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8510' with 900 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @8734'with 1050 psi, 15' sand on top of the CBP.
Drilled out Fast Drill CBP @9050' with 1000 psi, 40' sand on top of the CBP.
Drilled out Fast Drill CBP @9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @9918', Continued to drill out rat hole section
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated
for 30 minutes.

19:00 1.50 20:30 TRIP Tripping RID power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned
well over to flow test crew.

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued
to flow well throughout the night. Total bbls recovered, 2819 bbls.

7-27-37 BTR 9/19/2011 06:00 - 9/20/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".

06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.

07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @9981'.

08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1 Hanger 7 2.441 6.5 L-80 8rd 0.44 17.2 17.7

232- Tubing 2 7/8 2.441 6.5 L-80 8rd 7,289.17 17.7
7,306.80

1 Profile Nipple X 2 7/8 2.313 6.5 L-80 8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.66 7,308.00
7,339.70

1 Profile Nipple XN 2 7/8 2.205 6.5 L-80 8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80 8rd 0.95
Landed EOT @7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test, lost
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.

11:30 1.00 12:30 GOP General Operations RID tbg handling equipment, Rig down rig floor, NID bop's, NIU Well head and installed
flow back lines to sand trap.

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,
disconnected pump off sub @2600 psi. pumped 20 more bbls of 3% kcl to push bit to
bottom. Rig down Nabors rig, rack out pump and tank.

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',
had to work bit down to rat hole section, pushed bit to 9999' go by slick line
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.
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10:00 7.50 17:30 DOPG Drill Out Plugs Rigged up power swivel, Broke circulation, pumping @ 1.5 bpm, with good returns to
flow back tanks. Drilled out CBP as followed.
Drilled through Kill Plug @7360' , seen pressure increase to 800 psi.
Drilled out Fast Drill CBP @7627' with 1000 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @7840'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8065'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8286'with 1000 psi,10' sand on top of the CBP.
Drilled out Fast Drill CBP @8510' with 900 psi, 5' sand on top of the CBP.
Drilled out Fast Drill CBP @8734'with 1050 psi, 15' sand on top of the CBP.
Drilled out Fast Drill CBP @9050' with 1000 psi, 40' sand on top of the CBP.
Drilled out Fast Drill CBP @9348' with 1000 psi, 97' sand on top of the CBP.
Drill out Fast Drill CBP @9635' with 1150 psi. 35' sand on top of the CBP.

17:30 1.50 19:00 CLN Clean Out Hole Continued to RIH with tbg, Tagged PBTD @9918', Continued to drill out rat hole section
from 9918' to 9981' 100' below bottom Perf. Increased pump rate to 3 bpm. Circulated
for 30 minutes.

19:00 1.50 20:30 TRIP Tripping RID power swivel, Pooh with 40 stand of tbg, Secured bop's and tbg for the night. turned
well over to flow test crew.

20:30 9.50 06:00 FBCK Flowback Well Open well back up with 1225 psi on the casing, Open on a 24/64" choke and continued
to flow well throughout the night. Total bbls recovered, 2819 bbls.

7-27-37 BTR 9/19/2011 06:00 - 9/20/2011 06:00
APllUWI State/Province County Field Name Well Status Total Depth (ftKB) Primary Job Type
43-013-$0647 Utah Duchesne Black Tail Ridge Concept 10,027.0 Drilling & Completion
Time Lcg
Start Time Dur (hr) End Time Code Category Com

06:00 0.50 06:30 FBCK Flowback Well Well still flowing through flow back equipment on 24/64".

06:30 0.50 07:00 GOP General Operations Safety meeting with rig crew. Started up rig equipment.

07:00 1.25 08:15 TRIP Tripping RIH with 80 Jts of 2 7/8" tbg, Tag no fill @9981'.

08:15 1.75 10:00 TRIP Tripping L/D 88 jts of 2 7/8" tbg, Made up tbg hanger. landed tbg as listed below.

1-KB 17.0

1 Hanger 7 2.441 6.5 L-80 8rd 0.44 17.2 17.7

232- Tubing 2 7/8 2.441 6.5 L-80 8rd 7,289.17 17.7
7,306.80

1 Profile Nipple X 2 7/8 2.313 6.5 L-80 8rd 1.2 7,306.80
7,308.00

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.66 7,308.00
7,339.70

1 Profile Nipple XN 2 7/8 2.205 6.5 L-80 8rd 1.38
7,339.70 7,341.10

1 Tubing 2 7/8 2.441 6.5 L-80 8rd 31.54 7,341.10
7,372.60

1 Pump Off Bit Sub 3 1/8 2.5 6.5 L-80 8rd 0.95
Landed EOT @7,373.55

10:00 1.50 11:30 GOP General Operations Had to strip in tbg hanger through bop's, landed tbg, hanger seal would not test, lost
hanger seal when tbg was landed. Had to pull and replace hanger seal on tbg hanger.

11:30 1.00 12:30 GOP General Operations RID tbg handling equipment, Rig down rig floor, NID bop's, NIU Well head and installed
flow back lines to sand trap.

12:30 1.00 13:30 SRIG Rig Up/Down Dropped pump off ball, Rigged up rig pump, pumped 30 bbls, seated pump off ball,
disconnected pump off sub @2600 psi. pumped 20 more bbls of 3% kcl to push bit to
bottom. Rig down Nabors rig, rack out pump and tank.

13:30 2.00 15:30 SRIG Rig Up/Down MIRU Delsco slick line unit, equalized lubricator. RIH with weight bar. tagged bit 9585',
had to work bit down to rat hole section, pushed bit to 9999' go by slick line
measurements. Pooh with slick line unit. RDMO slick line unit.

15:30 14.50 06:00 FBCK Flowback Well Open well to flow back tank. unloaded 50 bbls, turned well over to production.
As of 06:00 well has recover 4755 bbls of load water and 71 gas, no oil.
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

10/31/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No October 2011 Monthly Drilling Activity to report.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 11/3/2011

11/03/2011

Nov. 03, 2011

Sundry Number: 19970 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No October 2011 Monthly Drilling Activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No October 2011 Monthly Drilling Activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No October 2011 Monthly Drilling Activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No October 2011 Monthly Drilling Activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/31/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No October 2011 Monthly Drilling Activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

10/14/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Lease Number

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Venessa Langmacher 303 312-8172

TITLE
 Senior Permit Analyst

SIGNATURE
 N/A

DATE
 11/15/2011

Nov. 15, 2011

Sundry Number: 20363 API Well Number: 43013506470000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING oEA00EODE6s08GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 ,Denver,CO,80202 303 312-8164 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING oEA00EODE6s08GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 ,Denver,CO,80202 303 312-8164 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING oEA00EODE6s08GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 ,Denver,CO,80202 303 312-8164 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING oEA00EODE6s08GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 ,Denver,CO,80202 303 312-8164 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING oEA00EODE6s08GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 ,Denver,CO,80202 303 312-8164 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

10/14/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Lease Number

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Venessa Langmacher 303 312-8172

TITLE
 Senior Permit Analyst

SIGNATURE
 N/A

DATE
 11/15/2011

11/16/2011

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 11/16/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 11/16/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 11/16/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 11/16/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEGA00EODE608GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Lease Number

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This sundry is being submitted to update the lease number. The BIA lease for
this well was earned on 10/14/2011. The new lease number is

14-20-H62-6418. Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 11/16/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Venessa Langmacher 303 312-8172 Senior Permit Analyst

SIGNATURE DATE
N/A



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-6418 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

11/30/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No November 2011 Monthly Drilling activity to report.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 12/5/2011

12/06/2011

Dec. 05, 2011

Sundry Number: 20943 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESI6GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

11/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No November 2011 Monthly Drilling activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESI6GNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILL BARRETT CORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8164 Ext CEDAR RIM

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 27 Township: 03.05 Range: 07.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

11/30/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No November 2011 Monthly Drilling activity to report.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady RileY 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A
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STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 4E HD6ESI6GNATION AND SERIAL NUMBER:
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bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:
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Tormaiso4 13NYTEDSTATES FORM^¤R VED
(August2007) DEPARTMENT OF TImlNTERIOR OMBNo.10040137

BURBAUOPIAND MANAGEMENT Exphes: July11, 201o

WELLCOMPLETIONORRECOMPLETION REPORTAND LOG 5. LeaseSerialNo.
2OGOOO5608

la. TypeofWell g OilWex Q GasWell ODry D Other 6. If Indian,Allotteeor TriboName
b. Typeof Completion g NewWell O WorkOver O Deepen PlugBack O DifEResvr.

7. Unit or CAAgreement Namearid No.

2. Name of for Contact:MEGANFINNEGAN 8. LeaseNameand Wel1No.BILLBA CORPORATION E-Mail:mfinnegan@bibarmtícorp.com 7-27-37 BTR
3. Address 1099 18THBTREETGUITE2300 3a. PhoneNo. (includearea code} 9. APiWe11No.DENVER, CO 80202 Ph: 303-299-9949 4 013-50847
4. Location ofWell(Reportlocationcicatlyand in accordancewithFederalrequhements)* 10. FieldandPool or Exploratory

CEDARRIMAt surface SWNE 1742FNL2110FEL
11. Sec. T.,R., M., or BlockandSurvey

At topprodintervalreported below SWNE ú96FNL 2137FEL or Area Sec 2T T38 R7W Mer UBM
12. CountyorParish 13. StateAt totaldepth SWNE 1815FNL2169FEL DUCHESNE UT

14. DateSpudded 15. Date T.D.Reached 16. Date 17. Elevadens(DP,KB,RT OL}*
06/19/2011 08/25/2011 OD & A Readyto Prod. 6682 GL

09/19120†
18. TotalDepth: MD 10027 19.PingBackT.D.: MD 9936 20. De. thBridgePlugSet: MDTvn soo24 Tvo sosas xvo
21. TypeElectrio& OtherMechanica1Loge Rua (Subinitcopy of each) 22. Waswelicored? E No YesISubmitCBL,TRIPŒCOMBO,BOREHOLE WaaDST rent B No Yes(Submit

DirectionalSurvey? O No Yes(Submit
23. CasingandLiner Record(Rqp.rt allanings sethe we/I)

Hole Size Size/Grade Wt. (#lft) Top Bottom 81ageCementer No.of Ske.& SIurryVol. CemcatTop* AmountPulled(MD) (MD) Depth Typeof Cement (BBL)
26.000 18.000 COÑD 65.0 0 96 96 0
12.250 9.025J-55 36.0 0 3078 3074 121 448 0
8.750 5.500 P410 17ß 0 10027 10028 1865 584 2500 15000

24. Tubing teoord
Size Doth SetOdD) PackerDepth(MDI Size DepthSet(MD) PackerDeathOAD) Size PopdfSet(MD) PackerDepth(MDI
2.876j 7374

25. ProducingIntervals 26.PerforationRecord
Fonnation Top Bottoni Perforatedinierval Size No.Holes Per£ Status

Al GREEN RIVER 7437 8280 7437 TO 8280 0.440 153 OPEN
B) WASATCH 8302 9881 8302 TO 9881 0.440 220 OPEN
C)
D)
27. Acid,Fraattuu,Treabuent,CementS Et

DepthInterval AmountendTypeof Material
7437TO 8280 GREEN RIVER: SEE MERIMENTSTAGES7-10
8302 TO9881 WASATCitSEEWEATMENTSTAGES 1 - 6

28. Production- IntervalA
unienst Te.t Hom. Test on a.. Water osamvity one Pantuo onxeihadPmduced Dale Tesind Pmluction BBL MŒ BEL Cun.API Ømvity
0909/2011 0912W2011 24 147.0 176.6 10BiO 52.0 FLOWS FROMWELL

choke na rm... cas. 2m on ons water o..:on wensi.tusSh• Plus- 32 Pass Rate BBL McP BEL Ratie
24/64 81 1232.0 147 176 1087 1197 POW RECEIVFD28a.Produedon-Interval B

DaleFhst Test Holga Test Oil Gas Water ORGmvity Gas ProductionMelhodPmduced Dale Tesied Production BBL MCF BBL Corr.API Gmvity

choka ng.exe... ca seur on o.. wai., as.:oil menslat..Siis Elwg. Pless. Rate BEL MCF BBL Railo DIV.OFOIL,GAS&MININGsi
(Seehrstructionrand aceforadfitionaldataanreverseskie)
ELECTRONIC SUB SSION#120498VERIFIED BY THE BLM WELL INFORMATIONSYSTEM" OPERATOR·•SUBMITTED" OPERATOR-SUBMITTED" OPERATOR-8UBMITTED
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28b.Producion - IntervalC
DaleFirst Test Homa Test 08 GNE Water ORGmily Gas PadmodonMelbod
Pinduced Dale Tested Production BBL MCF BBL ComAM Gravity

Choke Og.PIssa Cag. 24Hr 05 Gas Water Gas:08 WeBSIBER
Size Flwg. Pms. Rsfe BBL MCP ÐBL Rado

SI

28c.Production - IntervalD
DuieFimt Test Home Test 02 Gas Water Gmity Gas ProducilanMaflod
Pmdneed Dale Tesled Prodoedos BBL MCP BBL ComAN Omvity

chaka ns.rms. m. on a.. wensistus
Size FIwg. BBL MCP

SI

29. D tionof Gas(So14asedforfuel, vented, etc)

30. Sununary of PorousZones(IncludeAquifers): 3L Formation (Log} Markers
Showallimportantzones ofporosityand contentsthereof:Cored intervalsand aBdrill-stem
tesis,includmgdepthintervaltested,cuabion used, timetool open, flowingand shut-in pressures
andrecovenes.

TopPermation Top Bottom Descriptions,Contents,etc. Name
Meas.Depth

GREEN RIVER 8614
MAHOGANY 4223
DOUGLASCREEK 6616
BLACKSHALE 7271
CASTLEPEAK 7460
UTELANDBUTTE 7867
WASATCH 8285 i
TD 10027

32. Additionalremarks (include duggingpum Inre):
TOGcalculatedby CBL. list gas sale was on 9/19/2011. Fkst oilsales wason
9128/201\1.Attached is Ti atmentData.

33. Circleenclosed attachments:
1. Electrical/MechanicalLogs(1 ih!1setreq'd.) 2. GeologicReport 3, DSTReport 4. DirectionalSurvey
5. SundryNoticeforpluggingand coment verification 6. CoreAnalysis 7 Other:

34. I bereby certify thattheforegoingand attached informationis complete and correct as determinedikomall availablerecords (seeattachedinstmotions):
Electronic Submission#120498Verined by the BLM Weillatormationsystem.

For BILL BARRETT CORPORATION, sent to the Vernal

Name(pleareprint) MEGANFINNEGAN Title PERMITANALYST

Signature Date 10/tS/2011

Tide 18U.S.C. Secdon1001andTitle43 U.S.C.Section1212,makeit a crime for any personknogy and willfully to make lo any departmentor agency
of the United States any fbise,fictitious or fradulentslatementsor representations as ta anymatterwithmits jurisdiction.

** ORIGINAL* ORIGINAL" ORIGINAL* ORIGINAL" ORIGINAL" ORIGINAL** ORIGINAL
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7-27-37 BTR Completion Report Continued*

44. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC. (cont.)

AMOUNT AND TYPE OF MATERIAL

S_tgg_e Bbls Slurrv lbs 20/40 WhiteSand lbs 100 Mesh Sand
1 3,142 133,200
2 3,929 66,300
3 3,046 77,400
4 3,745 156,300
5 3,643 156,600
6 3,910 165,860 12,600
7 3,992 166,700 20,300
8 3,988 166,800 20,200
9 3,722 156,500 17,100
10 3,929 165,340 18,000

*Depth intervals for frac information same as perforation record
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Bill Barrett Corp
Duchesne County, UT (NAD 1927)
Sec. 27-T3S-R7W
#7-27-37 BTR

Plan A Rev 0

Design: Sperry MWDSurvey

Sperry Drilling Services
Standard Report
14 October, 2011

Well Coordinates: 678,505.59 N, 2,234,859.44 E (40° 11' 35.35" N, 110° 39' 33.38" W)

Ground Level: 6,680.00 ft

Local CoordinateOrigin: Centered on Well #7-27-37 BTR

Viewing Datum: RKB 16' @6696.00ft (Patterson 506)

TVDs to System: N

North Reference: True

Unit System: API - US Survey Feet - Custom

Geodetic Scale Factor Appiled

Version: 2003.16 Build: 431
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Bill Barrett Corp

HALLIBURTON Duchesne County, UT (NAD 1927)

Design Report for #7-27-37 BTR - Sperry MWD Survey

Measured Vertical Vertical Dogleg
Deptil inclination Azimuth Deptil +NI-S +El-W Sectiori Rate

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

132.00 0.21 324.33 132.00 0.20 -0.14 0.20 0.16

First Sperry MWDSurvey
195.00 0.24 311.20 195.00 0.38 -0.31 0.38 0.09

254.00 0.17 281.47 254.00 0.48 -0.49 0.48 0.21

315.00 0.23 242.68 315.00 0.44 -0.68 0.44 0.24

376.00 0.23 250.08 376.00 0.34 -0.91 0.34 0.05

438.00 0.26 262.84 438.00 0.28 -1.16 0.28 0.10

498.00 0.32 219.92 498.00 0.13 -1.41 0.13 0.37

559.00 0.74 202.06 558.99 -0.36 -1.66 -0.36 0.73

620.00 0.72 218.06 619.99 -1.03 -2.05 -1.03 0.33

681.00 0.27 213.70 680.99 -1.45 -2.36 -1.45 0.74

741.00 0.24 216.59 740.99 -1.67
-2.52 -1.67 0.05

802.00 0.23 150.00 801.99 -1.88 -2.53 -1.88 0.42

863.00 1.47 275.18 862.98 -1.91 -3.25 -1.91 2.65

924 00 1.44 282.54 923.96 -1.67 -4.78 -1.67 0.31

987.00 0.41 312.28 986.95 -1.35 -5.72 -1.35 1.75

1,051.00 0.62 290.43 1,050.95 -1.08 -6.21 -1.08 0.44

1,114.00 0.12 288.81 1,113.95 -0.94 -6.59 -0.94 0.79

1,178.00 1.13 101.63 1,177.94 -1 04 -6.04 -1.04 1.95

1,241.00 0.97 115.41 1,240.93 -1.40 -4.95 -1.40 0.47

1,305.00 1.65 113.71 1,304.92 -2.00
-3.62 -2.00 1.06

1,368.00 2.00 115.46 1,367.88 -2.84 -1.79 -2.84 0.56

1,432.00 1.60 111.60 1,431.85 -3.65 0.05 -3.65 0.65

1,495.00 1.17 102.21 1,494.83 -4.10 1.49 -4.10 0.77

1,558.00 1.12 107.41 1,557.82 -4.43 2.71 -4.43 0.18

1,622.00 0.99 77.76 1,621.81 -4.50 3.85 -4.50 0.87

1,685.00 0.66 87.77 1,684.80 -4.37 4.74 -4.37 0.57

1,749.00 0.73 129.35 1,748.80 -4.61 5.42 -4.61 0.78

1,812.00 0.67 135.73 1,811.79 -5.13 5.99 -5.13 0.16

1,876.00 0.41 108.82 1,875.79 -5.47 6.47 -5.47 0.56

1,939.00 0.42 93.00 1,938.79 -5.55 6.91 -5.55 0.18

2,003.00 0.37 80.98 2,002.79 -5.53 7.35 -5.53 0.15

2,066.00 0.50 38.97 2,065.79 -5.29 7.73 -5.29 0.53

2,130.00 0.34 55.18 2,129.79 -4.96 8.06 -4.96 0.31

2,193.00 0.31 43.33 2,192.78 -4.73 8.33 -4.73 0.12

2,256.00 0.21 121.33 2,255.78 -4.67 8.54 -4.67 0.53

2,320.00 0.57 161.52 2,319.78 -5.03 8.74 -5.03 0.67

3,085.00 3.89 171.37 3,084.10 -34.30 13.85 -34.30 0.44

3,149.00 3.23 177.77 3,147.97 -38.25 14.24 -38.25 1.20

3,212.00 3.68 166.43 3,210.86 -41.99 14.78 -41.99 1.30

3,276.00 3.17 162.67 3,274.75 -45.68 15.79 -45.68 0.87

3,339.00 1.72 175.02 3,337.69 -48.28 16.39 -48.28 2.44

3,403.00 1.04 221.31 3,401.67 -49.68 16.09 -49.68 1.96

3,467.00 0.94 244.88 3,465.66 -50.33 15.24 -50.33 0.65

3,530.00 1.58 343.29 3,528.65 -49.72 14.52 -49.72 3.10

3,593.00 1.67 355.36 3,591.63 -47.97 14.19 -47.97 0.56

3,657.00 0.77 327.02 3,655.61 -46.68 13.88 -46.68 1.65

3,721.00 0.71 324.19 3,719.61 -46.00 13.42 -46.00 0.11

3,784 00 0.44 304.02 3,782.60 -45.55 12.99 -45.55 0.53
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0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

132.00 0.21 324.33 132.00 0.20 -0.14 0.20 0.16

First Sperry MWDSurvey
195.00 0.24 311.20 195.00 0.38 -0.31 0.38 0.09

254.00 0.17 281.47 254.00 0.48 -0.49 0.48 0.21

315.00 0.23 242.68 315.00 0.44 -0.68 0.44 0.24

376.00 0.23 250.08 376.00 0.34 -0.91 0.34 0.05

438.00 0.26 262.84 438.00 0.28 -1.16 0.28 0.10

498.00 0.32 219.92 498.00 0.13 -1.41 0.13 0.37

559.00 0.74 202.06 558.99 -0.36 -1.66 -0.36 0.73

620.00 0.72 218.06 619.99 -1.03 -2.05 -1.03 0.33

681.00 0.27 213.70 680.99 -1.45 -2.36 -1.45 0.74

741.00 0.24 216.59 740.99 -1.67
-2.52 -1.67 0.05

802.00 0.23 150.00 801.99 -1.88 -2.53 -1.88 0.42

863.00 1.47 275.18 862.98 -1.91 -3.25 -1.91 2.65

924 00 1.44 282.54 923.96 -1.67 -4.78 -1.67 0.31

987.00 0.41 312.28 986.95 -1.35 -5.72 -1.35 1.75

1,051.00 0.62 290.43 1,050.95 -1.08 -6.21 -1.08 0.44

1,114.00 0.12 288.81 1,113.95 -0.94 -6.59 -0.94 0.79

1,178.00 1.13 101.63 1,177.94 -1 04 -6.04 -1.04 1.95

1,241.00 0.97 115.41 1,240.93 -1.40 -4.95 -1.40 0.47

1,305.00 1.65 113.71 1,304.92 -2.00
-3.62 -2.00 1.06

1,368.00 2.00 115.46 1,367.88 -2.84 -1.79 -2.84 0.56

1,432.00 1.60 111.60 1,431.85 -3.65 0.05 -3.65 0.65

1,495.00 1.17 102.21 1,494.83 -4.10 1.49 -4.10 0.77

1,558.00 1.12 107.41 1,557.82 -4.43 2.71 -4.43 0.18

1,622.00 0.99 77.76 1,621.81 -4.50 3.85 -4.50 0.87

1,685.00 0.66 87.77 1,684.80 -4.37 4.74 -4.37 0.57

1,749.00 0.73 129.35 1,748.80 -4.61 5.42 -4.61 0.78

1,812.00 0.67 135.73 1,811.79 -5.13 5.99 -5.13 0.16

1,876.00 0.41 108.82 1,875.79 -5.47 6.47 -5.47 0.56

1,939.00 0.42 93.00 1,938.79 -5.55 6.91 -5.55 0.18

2,003.00 0.37 80.98 2,002.79 -5.53 7.35 -5.53 0.15

2,066.00 0.50 38.97 2,065.79 -5.29 7.73 -5.29 0.53

2,130.00 0.34 55.18 2,129.79 -4.96 8.06 -4.96 0.31

2,193.00 0.31 43.33 2,192.78 -4.73 8.33 -4.73 0.12

2,256.00 0.21 121.33 2,255.78 -4.67 8.54 -4.67 0.53

2,320.00 0.57 161.52 2,319.78 -5.03 8.74 -5.03 0.67

3,085.00 3.89 171.37 3,084.10 -34.30 13.85 -34.30 0.44

3,149.00 3.23 177.77 3,147.97 -38.25 14.24 -38.25 1.20

3,212.00 3.68 166.43 3,210.86 -41.99 14.78 -41.99 1.30

3,276.00 3.17 162.67 3,274.75 -45.68 15.79 -45.68 0.87

3,339.00 1.72 175.02 3,337.69 -48.28 16.39 -48.28 2.44

3,403.00 1.04 221.31 3,401.67 -49.68 16.09 -49.68 1.96

3,467.00 0.94 244.88 3,465.66 -50.33 15.24 -50.33 0.65

3,530.00 1.58 343.29 3,528.65 -49.72 14.52 -49.72 3.10

3,593.00 1.67 355.36 3,591.63 -47.97 14.19 -47.97 0.56

3,657.00 0.77 327.02 3,655.61 -46.68 13.88 -46.68 1.65

3,721.00 0.71 324.19 3,719.61 -46.00 13.42 -46.00 0.11

3,784 00 0.44 304.02 3,782.60 -45.55 12.99 -45.55 0.53
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Bill Barrett Corp

HALLIBUFITON Duchesne County, UT (NAD 1927)

Design Report for #7-27-37 BTR - Sperry MWD Survey

Measured Vertical Vertical Dogleg
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate

(ft) (•) (•) (ft) (ft) (ft) (ft) (°l100ft)

3,848.00 1.49 341.97 3,846.59 -44.62 12.53 -44.62 1.84

3,911.00 1.55 335.52 3,909.57 -43.07 11.92 -43.07 0.29

3,975.00 0.95 296.64 3,973.56 -42.04 11.09 -42.04 1.57

4,038.00 0.86 266.96 4,036.55 -41.83 10.15 -41.83 0.75

4,101.00 1.05 255.83 4,099.54 -42.00 9 12 -42.00 0.42

4,165.00 1.10 277.09 4,163.53 -42.07 7.94 -42.07 0.62

4,228.00 0.77 319.24 4,226.52 -41.67 7.06 -41.67 1.17

4,292.00 0.63 52.25 4,290.52 -41.13 7.06 -41.13 1.59

4,355.00 0.69 119.75 4,353.51 -41.11 7.66 -41.11 1.17

4,419.00 0.67 122.68 4,417.51 -41.50 8.31 -41.50 0.06

4,482.00 0.90 127.07 4,480.50 -42.00 9.02 -42.00 0.38

4,546.00 1.39 146.55 4,544.49 -42.95 9.85 -42.95 0.97

4,609.00 1.48 161.39 4,607.47 -44.36 10.53 -44.36 0.61

4,673.00 1.08 200.21 4,671.46 -45.71 10.58 -45.71 1.45

4,736 00 0.47 331.55 4,734.45 -46.04 10.26 -46.04 2.28

4,800.00 0.33 226.83 4,798.45 -45.93 10.00 -45.93 1.00

4,863.00 0.35 186 12 4,861.45 -46.25 9.84 -46.25 0.38

4,927.00 0.59 277.35 4,925.45 -46.40 9.50 -46.40 1.08

4,990.00 1.70 305.50 4,988.44 -45.81 8.41 -45.81 1.92

5,054.00 1.81 296.11 5,052.41 -44.82 6.73 -44.82 0.48

5,117.00 1.51 278.99 5,115.38 -44.25 5.02 -44.25 0.91

5,181.00 1.70 260.73 5,179.36 -44.27 3.25 -44.27 0.85

5,244.00 1.51 237.37 5,242.33 -44.87 1.63 -44.87 1.07

5,308.00 1.10 234.40 5,306.32 -45.68 0.42 -45 68 0.65

5,372.00 1.25 236.46 5,370.30 -46.43
-0.66 -46.43 0.24

5,435.00 1.76 247.26 5,433.28 -47.18
-2.13 -47.18 0.92

5,499.00 1.85 257.26 5,497.25 -47.79 -4.04 -47.79 0.51

5,562.00 1.35 255.85 5,560.22 -48.19
-5.75 -48.19 0.80

5,625.00 0.59 214.60 5,623.21 -48.64
-6.66 -48.64 1.57

5,689.00 0.31 133.17 5,687.21 -49.03
-6.72 -49.03 0.98

5,752.00 0.43 242.10 5,750.21 -49.26
-6.80 -49.26 0.96

5,816 00 0.84 228.15 5,814.21 -49.68
-7.36 -49.68 0.68

5,879.00 1.04 200.98 5,877.20 -50.53
-7.91 -50.53 0.77

5,943.00 0.46 189.06 5,941.19 -51.32
-8.16 -51.32 0.93

6,006.00 0.56 199.68 6,004.19 -51.86
-8.30 -51.86 0.22

6,070.00 0.48 258.31 6,068.19 -52.21
-8.67 -52.21 0.80

6,133.00 0.53 302.92 6,131.19 -52.10
-9.18 -52.10 0.61

6,196.00 0.54 266.72 6,194.18 -51.96
-9.72 -51.96 0.53

6,260.00 0.75 265.39 6,258.18 -52.01
-10.44 -52.01 0.33

6,323.00 0.74 310.83 6,321.18 -51.78
-11.15 -51.78 0.91

6,387.00 0.71 349.54 6,385.17 -51.12
-11.54 -51.12 0.75

6,450.00 1.02 336.57 6,448.16 -50.22
-11.83 -50.22 0.58

6,513.00 0.97 333.88 6,511.15 -49.23 -12.29 -49.23 0.11

6,577.00 1.17 333.99 6,575.14 -48.16 -12.82 -48.16 0.31

6,640.00 0.58 329.45 6,638.14 -47.30
-13.26 -47.30 0.94

6,704.00 0.62 210.09 6,702.13 -47.32
-13.60 -47.32 1.62

6,767.00 0.61 279.43 6,765.13 -47.56
-14.10 -47.56 1.11

6,831.00 0.77 300.80 6,829.13 -47.29
-14.81 -47.29 0.47

6,894.00 1.09 291.65 6,892.12 -46.85
-15.73 -46.85 0.56

6,958.00 1.10 255.35 6,956.11 -46.78
-16.89 -46.78 1.07

7,022.00 1.10 271.10 7,020.10 -46.92 -18.09 -46.92 0.47
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6,323.00 0.74 310.83 6,321.18 -51.78
-11.15 -51.78 0.91

6,387.00 0.71 349.54 6,385.17 -51.12
-11.54 -51.12 0.75

6,450.00 1.02 336.57 6,448.16 -50.22
-11.83 -50.22 0.58

6,513.00 0.97 333.88 6,511.15 -49.23 -12.29 -49.23 0.11

6,577.00 1.17 333.99 6,575.14 -48.16 -12.82 -48.16 0.31

6,640.00 0.58 329.45 6,638.14 -47.30
-13.26 -47.30 0.94

6,704.00 0.62 210.09 6,702.13 -47.32
-13.60 -47.32 1.62

6,767.00 0.61 279.43 6,765.13 -47.56
-14.10 -47.56 1.11

6,831.00 0.77 300.80 6,829.13 -47.29
-14.81 -47.29 0.47

6,894.00 1.09 291.65 6,892.12 -46.85
-15.73 -46.85 0.56

6,958.00 1.10 255.35 6,956.11 -46.78
-16.89 -46.78 1.07

7,022.00 1.10 271.10 7,020.10 -46.92 -18.09 -46.92 0.47
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Bill Barrett Corp

I-IALLIBORTON Duchesne County, UT (NAD 1927)

Design Report for #7-27-37 BTR - Sperry MWD Survey

Measured Vertical Vërtical Dogleg
Depth inclination Azimuth Depth +NI-S +El-W Section Rate

(ft) (*) (*) (fti (ft) (ft) (ft) (°I10Oft)

7,085.00 1.69 283.11 7,083.08 -46.70 -19.60 -46.70 1.04

7,149.00 1.49 243.44 7,147.05 -46.86 -21.27 -46.86 1.71

7,212.00 2.38 229.60 7,210.02 -48.07 -23.00 -48.07 1.59

7,276.00 2.50 215.54 7,273.96 -50.07 -24.82 -50.07 0.95

7,339.00 1.19 202.25 7,336.93 -51.79
-25.87 -51.79 2.17

7,403.00 0.85 184.90 7,400.92 -52.88 -26.16 -52.88 0.71

7,466.00 1.42 203.40 7,463.90 -54.06 -26.51 -54 06 1.06

7,530.00 0.83 294.55 7,527.90 -54.60 -27 24 -54.60 2.59

7,593.00 2.28 336.56 7,590.87 -53.26 -28.16 -53.26 2.78

7,656.00 2.38 334.46 7,653.82 -50.93
-29.22 -50.93 0.21

7,720.00 2.03 332.09 7,717.77 -48.73
-30.32 -48.73 0.57

7,783.00 1.97 333.72 7,780.73 -46.77 -31.33 -46.77 0.13

7,847.00 1.54 335.66 7,844.70 -45.00 -32.17 -45 00 0.68

7,910.00 1.18 339.65 7,907.69 -43.62 -32.74 -43.62 0.59

7,974.00 0.98 317.67 7,971.67 -42.60 -33.34 -42.60 0.71

8,037.00 0.92 315.20 8,034.67 -41.84
-34.06 -41.84 0.12

8,100.00 0.53 320.04 8,097.66 -41.26 -34.60 -41.26 0.63

8,163.00 0.50 278.43 8,160.66 -41.00 -35.06 -41.00 0.58

8,227.00 0.64 223.39 8,224.66 -41.22 -35.58 -41.22 0.85

8,290.00 0.71 213.67 8,287.65 -41.80 -36.04 -41.80 0.21

8,354.00 0.65 228.69 8,351.65 -42.37
-36.53 -42.37 0.29

8,417.00 0.62 214.20 8,414.64 -42.88 -36.99 -42.88 0.26

8,481.00 0 65 195.19 8,478.64 -43.52 -37.28 -43.52 0.33

8,544.00 0.88 194.66 8,541.63 -44.33 -37.50 -44.33 0.37

8,608.00 1.17 192.12 8,605.62 -45.45 -37.76 -45.45 0.46

8,671.00 1.31 193.29 8,668.61 -46.78 -38.06 -46.78 0.23

8,735.00 1.08 200.74 8,732.59 -48.05 -38.44 -48 05 0.43

8,798.00 0.90 205.10 8,795.59 -49.06 -38.86 -49.06 0.31

8,862.00 1.08 205.39 8,859.58 -50.06 -39.34 -50.06 0.28

8,926.00 0.75 240.96 8,923.57 -50 81 -39.96 -50.81 1.00

8,989.00 0.71 242.13 8,986.56 -51.19 -40.67 -51.19 0.07

9,053.00 0.99 310.27 9,050.56 -51.02
-41.44 -51.02 1.53

9,116.00 0.96 310.03 9,113.55 -50.33
-42.26 -50.33 0.05

9,180.00 0.65 272.56 9,177.54 -49.96
-43.03 -49.96 0.93

9,243.00 0.86 220.91 9,240.54 -50.31
-43.70 -50.31 1.09

9,307.00 1.20 198.92 9,304.53 -51.30 -44.23 -51.30 0.81

9,370.00 1.39 192.74 9,367.51 -52.67 -44.61 -52.67 0.37

9,433.00 1.29 202.02 9,430.49 -54.07
-45 05 -54.07 0.38

9,497.00 1.27 209.24 9,494.48 -55.36
-45 66 -55.36 0.25

9,560.00 1.47 200.62 9,557.46 -56.73
-46.29 -56.73 0.46

9,623.00 1.64 185.00 9,620.43 -58.49 -46.66 -58.49 0.92

9,687.00 2.01 185.63 9,684.40 -60.63 -46.86 -60.63 0.27

9,750.00 1.59 199.90 9,747.37 -62.55
-47.27 -62.55 0.97

9,813.00 2.15 190.21 9,810.33 -64.54
-47.77 -64.54 1.02

9,877.00 2.68 184.06 9,874.28 -67.21
-48.09 -67.21 0.92

9,940.00 2.12 191.47 9,937.22 -69.82 -48.43 -69.82 1 01

9,973.00 2.23 189.10 9,970.20 -71.06 -48.65 -71.06 0.43

Final Sperry MWDSurvey
10,027.00 2.23 189.10 10,024.16 -73.13

-48.98 -73.13 0.00

Straight Line Projection to TD
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7,656.00 2.38 334.46 7,653.82 -50.93
-29.22 -50.93 0.21

7,720.00 2.03 332.09 7,717.77 -48.73
-30.32 -48.73 0.57

7,783.00 1.97 333.72 7,780.73 -46.77 -31.33 -46.77 0.13
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-34.06 -41.84 0.12
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8,671.00 1.31 193.29 8,668.61 -46.78 -38.06 -46.78 0.23

8,735.00 1.08 200.74 8,732.59 -48.05 -38.44 -48 05 0.43

8,798.00 0.90 205.10 8,795.59 -49.06 -38.86 -49.06 0.31

8,862.00 1.08 205.39 8,859.58 -50.06 -39.34 -50.06 0.28

8,926.00 0.75 240.96 8,923.57 -50 81 -39.96 -50.81 1.00
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-41.44 -51.02 1.53
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9,243.00 0.86 220.91 9,240.54 -50.31
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9,973.00 2.23 189.10 9,970.20 -71.06 -48.65 -71.06 0.43

Final Sperry MWDSurvey
10,027.00 2.23 189.10 10,024.16 -73.13

-48.98 -73.13 0.00

Straight Line Projection to TD
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Bill Barrett Corp

HALLIBURTOIM Duchesne County, UT (NAD 1927)

Design Report for #7-27-37 BTR - Sperry MWD Survey

Vertical Section Information

Angle Origin Origin Start
Type Target Azimuth Type +NI_S +El-W TVD

(°) (ft) (ft) (ft)

User No Target (Freehand) 0.00 Slot 0.00 0.00 0.00

Survey tool program

From To Survey/Plan Survey Tool
(ft) (ft)

132.00 10,027.00 Sperry MWDSurveys MWD

Targets

Target Name Dip Dip
- hitImiss target Angle Dir. TVD +NI-S +El-W Northing Easting
- Shape (*) (°) (ft) (II) (A IN IÑ Latitude Longitude

#7-27-37 BTR_BHL Tg 0.00 0.00 10,366.00 0.00 0.00 678,505.59 2,234,859.44 40° 11' 35.351 N 110° 39' 33.379 W

- actual wellpath misses target center by 352.99ft at 10027.00ft MD (10024.16 TVD, -73.13 N, -48.98 E)
- Point

#7-27-37 BTR SHL 0.00 0.00 0.00 0.00 0.00 678,505.59 2,234,859.44 40° 11' 35.351 N 110° 39' 33.379 W

- actual wellpath hits target center
- Point

#7-27-37 BTR_Zone Ti 0.00 0.00 7,001.00 0.00 0.00 678,505.59 2,234,859.44 40° 11' 35.351 N 110° 39' 33.379 W

- actual wellpath misses target center by 50.15ft at 7002.46ft MD (7000.56 TVD, -46.92 N, -17.72 E)
- Rectangle (sides W200.00 H200.00 D3,365.00)
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HALLIBURTOIM Duchesne County, UT (NAD 1927)

Design Report for #7-27-37 BTR - Sperry MWD Survey
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Bill Barrett Corp

HALLIESURTON Duchesne County, UT (NAD 1927)

North Reference Sheet for Sec. 27-T3S-R7W - #7-27-37 BTR - Plan A Rev 0
All data is in US Feet unless othenNISe stated. Directions and Coordinates are relative to True North Reference.

Vertical Depths are relativeto RKB 16' @6696.00ft (Patterson 506). Northing and Easting are relative to #7-27-37 BTR

Coordinate System is US State Plane 1927 (Exact solution), Utah Central 4302 using datum NAD 1927 (NADCON CONUS), ellipsoid Clarke 1866

Projection method is Lambert Conformal Conic (2 parallel)

Central Meridian is 111° 30' 0.000 W°, Longitude Origin:0° O'0.000 E°, Latitude Origin:40° 39' 0.000 N°

False Easting: 2,000,000.00ft, False Northing: 0.00ft, Scale Reduction: 0.99991832

Grid Coordinates of Well: 678,505.59 ft N, 2,234,859.44 ft E

Geographical Coordinates of Well: 40° 11' 35.35" N, 110° 39' 33.38" W

Grid Convergence at Surface is: 0.54°

Based upon Minimum Curvature type calculations, at a Measured Depth of 10,027.00ft

the Bottom Hole Displacement is 88.02ft in the Direction of 213.81° (True).

Magnetic Convergence at surface is: -11.06° (25 July 2011, , BGGM2011)

agnetic Model: BGGM2011
M Date: 25-Jul-11

Declination: 11.60°
Inclination/Dip: $5.79°
Field Strength: 52202

Grid North is 0 54° East of True North (Grid Convergence)
llagnetic North is 11 60° East of True North (Magnetic Declination)
agnetic North is 11N6° East of Grid North (Magnetic Convergerice)

To convert a Trtte Direction to a Grid Direction, Subtract 0;54°

> cohvert a Magnetic Direction toa True Direction Add 11;60 I¯ast

To convert a Magnetic Direction to a Grid Dilection; A4d 11 06°
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SPERRY-SUN DRILLING SERVICES
CERTIFIED SURVEY WORK SHEET

OPERATOR: Bill Barrett Corp. SSDS Job Number : 8264086
WELL: 7-27-3T BTR Start Date of Job : 8/1/20f1
PIELD: Black Tall Ridge End Date of Job : 8/26/2011
RIO: Patterson 506 Lead Directional Driller: Paul St.Onge
LEGALS: Sec.27-T3S-RiW Glen Kumm
COUNTY: Duchesne Other SSDS DD's :

STATE: Utah

CAL. METHOD: Min.Curv. SSDS MWDEngineers : Eric Hirst

MAG. DECL. APPLIED: 11.6
VERTICAL SEC. DIR. : 0.000

Geo Pilot Engineer :

TúEh ääaúäa...> ist ŠldeTrack ====--> 2nd Side Track = =•===> 3rd $lde Track ••• •===> 4th
ŠldeTNa¯= à

Surface Casing 3074.Ò0 fle-on YleOn Tio On TleOn "¯TR
First Wireline Survey ŠS MWD
Last Wirellne Survey ŠS

KOP Depth/Sidetrack MD KOP KOP-STt KOP-ST2 KOP-ST3 I(OÞ-8Ï4
MWDTie-on

First MWD Survey Depth làà.66 MWO MWD MWD MWD NWB
1.ast MWDSurvey Depth 9978.00 MWD MWD MWD MWO MWS
Bit Extrapolation g TD ÒÒžŸ.ÒÒ T.D. T.D. T.D. T.D. T.D.

The following Sperry Driling ervicespersonnel, certifyth above survey inf rmationt be accurate to thebest of on. knowledge:

Print Name : Paul St.Onge Print Name : Glen Kumm Print Name : 0

Sign Name : Sign Name Sign Name :

Print Name : Eric Hirst Print Name : Print Name:

Sign Name : Sign Name : Sign Name :

TieOn Tle On to Surface Casing (Assumed Vertical), Tie On to existingMWD Survey (prior drlHedhole)
Examplesof MWD Sperry-Sun Drilling Services (SSDS) Measurement While Drilling (MWD) Survey's
Survey Types; ESS Sperry-Sun Drilling Services (SSDS) Electronic Survey System (ESS) Survey's

Gyro Gyro Survey's ; Provided by thirdparty vendor,or by Sperry-Sun Drilling Services (SSDS)
SS Single shot(SS) Survey's ; Provided by Sperry-Sun Drilling Services (SSDS) or third party
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MAG. DECL. APPLIED: 11.6

VERTICAL SEC. DIR. : 0.000
Geo Pilot Engineer :

TúEh ääaúäa...> ist ŠldeTrack ====--> 2nd Side Track = =•===> 3rd $lde Track ••• •===> 4th
ŠldeTNa¯= à

Surface Casing 3074.Ò0 fle-on YleOn Tio On TleOn "¯TR
First Wireline Survey ŠS MWD
Last Wirellne Survey ŠS

KOP Depth/Sidetrack MD KOP KOP-STt KOP-ST2 KOP-ST3 I(OÞ-8Ï4
MWDTie-on

First MWD Survey Depth làà.66 MWO MWD MWD MWD NWB
1.ast MWDSurvey Depth 9978.00 MWD MWD MWD MWO MWS
Bit Extrapolation g TD ÒÒžŸ.ÒÒ T.D. T.D. T.D. T.D. T.D.

The following Sperry Driling ervicespersonnel, certifyth above survey inf rmationt be accurate to thebest of on. knowledge:

Print Name : Paul St.Onge Print Name : Glen Kumm Print Name : 0

Sign Name : Sign Name Sign Name :

Print Name : Eric Hirst Print Name : Print Name:

Sign Name : Sign Name : Sign Name :

TieOn Tle On to Surface Casing (Assumed Vertical), Tie On to existingMWD Survey (prior drlHedhole)
Examplesof MWD Sperry-Sun Drilling Services (SSDS) Measurement While Drilling (MWD) Survey's
Survey Types; ESS Sperry-Sun Drilling Services (SSDS) Electronic Survey System (ESS) Survey's

Gyro Gyro Survey's ; Provided by thirdparty vendor,or by Sperry-Sun Drilling Services (SSDS)
SS Single shot(SS) Survey's ; Provided by Sperry-Sun Drilling Services (SSDS) or third party

SPERRY-SUN DRILLING SERVICES
CERTIFIED SURVEY WORK SHEET

OPERATOR: Bill Barrett Corp. SSDS Job Number : 8264086
WELL: 7-27-3T BTR Start Date of Job : 8/1/20f1
PIELD: Black Tall Ridge End Date of Job : 8/26/2011
RIO: Patterson 506 Lead Directional Driller: Paul St.Onge
LEGALS: Sec.27-T3S-RiW Glen Kumm
COUNTY: Duchesne Other SSDS DD's :

STATE: Utah

CAL. METHOD: Min.Curv. SSDS MWDEngineers : Eric Hirst

MAG. DECL. APPLIED: 11.6

VERTICAL SEC. DIR. : 0.000
Geo Pilot Engineer :

TúEh ääaúäa...> ist ŠldeTrack ====--> 2nd Side Track = =•===> 3rd $lde Track ••• •===> 4th
ŠldeTNa¯= à

Surface Casing 3074.Ò0 fle-on YleOn Tio On TleOn "¯TR
First Wireline Survey ŠS MWD
Last Wirellne Survey ŠS

KOP Depth/Sidetrack MD KOP KOP-STt KOP-ST2 KOP-ST3 I(OÞ-8Ï4
MWDTie-on

First MWD Survey Depth làà.66 MWO MWD MWD MWD NWB
1.ast MWDSurvey Depth 9978.00 MWD MWD MWD MWO MWS
Bit Extrapolation g TD ÒÒžŸ.ÒÒ T.D. T.D. T.D. T.D. T.D.

The following Sperry Driling ervicespersonnel, certifyth above survey inf rmationt be accurate to thebest of on. knowledge:

Print Name : Paul St.Onge Print Name : Glen Kumm Print Name : 0

Sign Name : Sign Name Sign Name :

Print Name : Eric Hirst Print Name : Print Name:

Sign Name : Sign Name : Sign Name :

TieOn Tle On to Surface Casing (Assumed Vertical), Tie On to existingMWD Survey (prior drlHedhole)
Examplesof MWD Sperry-Sun Drilling Services (SSDS) Measurement While Drilling (MWD) Survey's
Survey Types; ESS Sperry-Sun Drilling Services (SSDS) Electronic Survey System (ESS) Survey's

Gyro Gyro Survey's ; Provided by thirdparty vendor,or by Sperry-Sun Drilling Services (SSDS)
SS Single shot(SS) Survey's ; Provided by Sperry-Sun Drilling Services (SSDS) or third party



RECEIVED: Nov. 05, 2014

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 2OG0005608 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

9 /25 /2014

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 THIS WELL WAS RETURNED TO PRODUCTION AFTER BEING SHUT IN FOR
MORE THAN 90 DAYS ON 9/25/2014. WELL HAD BEEN SHUT IN SINCE

6/21/2014.

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 11 /5 /2014

November 07, 2014

Sundry Number: 57474 API Well Number: 43013506470000Sundry Number: 57474 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 2OGOOO5608

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/25/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

THIS WELLWAS RETURNED TO PRODUCTION AFTER BEING SHUT IN FOR Accepted by the
MORE THAN 90 DAYS ON 9/25/2014. WELL HAD BEEN SHUT IN SINCE Utah Division of

6/21/2014. Oil, Gas and Mining

FOR RECORD ONLY
November 07, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 11/5/2014

RECEIVED: Nov. 05,

Sundry Number: 57474 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 2OGOOO5608

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/25/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

THIS WELLWAS RETURNED TO PRODUCTION AFTER BEING SHUT IN FOR Accepted by the
MORE THAN 90 DAYS ON 9/25/2014. WELL HAD BEEN SHUT IN SINCE Utah Division of

6/21/2014. Oil, Gas and Mining

FOR RECORD ONLY
November 07, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 11/5/2014

RECEIVED: Nov. 05,

Sundry Number: 57474 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 2OGOOO5608

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/25/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

THIS WELLWAS RETURNED TO PRODUCTION AFTER BEING SHUT IN FOR Accepted by the
MORE THAN 90 DAYS ON 9/25/2014. WELL HAD BEEN SHUT IN SINCE Utah Division of

6/21/2014. Oil, Gas and Mining

FOR RECORD ONLY
November 07, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 11/5/2014

RECEIVED: Nov. 05,

Sundry Number: 57474 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 2OGOOO5608

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

9/25/2014
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

THIS WELLWAS RETURNED TO PRODUCTION AFTER BEING SHUT IN FOR Accepted by the
MORE THAN 90 DAYS ON 9/25/2014. WELL HAD BEEN SHUT IN SINCE Utah Division of

6/21/2014. Oil, Gas and Mining

FOR RECORD ONLY
November 07, 2014

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 11/5/2014

RECEIVED: Nov. 05,



RECEIVED: Apr. 01, 2015

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-6418 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

10/15 /2011

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The tribal lease has been earned for this well. The new lease number is
14-20-H62-6418.

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 4 /1 /2015

April 16, 2015

Sundry Number: 62084 API Well Number: 43013506470000Sundry Number: 62084 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-6418

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

10/15/2011
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The tribal lease has been earned for this well. The new lease number is Accepted by the14-20-H62-6418. Utah Division of
Oil, Gas and Mining

FOR RECORD ONLY
April 16, 2015

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 4/1/2015

RECEIVED: Apr. 01,

Sundry Number: 62084 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-6418

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

10/15/2011
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The tribal lease has been earned for this well. The new lease number is Accepted by the14-20-H62-6418. Utah Division of
Oil, Gas and Mining

FOR RECORD ONLY
April 16, 2015

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 4/1/2015

RECEIVED: Apr. 01,

Sundry Number: 62084 API Well Number: 43013506470000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-6418

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

10/15/2011
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The tribal lease has been earned for this well. The new lease number is Accepted by the14-20-H62-6418. Utah Division of
Oil, Gas and Mining

FOR RECORD ONLY
April 16, 2015

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 4/1/2015

RECEIVED: Apr. 01,



RECEIVED: Apr. 12, 2016

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 14-20-H62-6418 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 7-27-37 BTR 

2. NAME OF OPERATOR:
 BILL BARRETT CORP

9. API NUMBER:
 43013506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134  Ext 

9. FIELD and POOL or WILDCAT:
 CEDAR RIM 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1742 FNL 2110 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

6 /15 /2017

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 well was shut in on 6/16/15 due to a rod part & low commodity
prices/high failure rates the well has been left SI. On 6/15/16 the well

will be SI for 1 year. Current economics don't justify the workover
required to return the well to production. For this reason BBC is

requesting an addt'l 1 year SI, before a MIT is required on 6/15/17. Well
currently has 0 psi tubing, 1065 psi casing, 5 psi Braden Head. With
minimal to zero Braden Head pressure & 1065 psi csg pressure, it is

evident that the 5-1/2” production csg has full integrity & all
formations are protected. Fluid level was found at 4300ft. from surface

with TOC at 2550ft. The well is SI at the wellhead & all surface
equipment has been drained/winterized. Well is still on an active lease

operator route & is checked frequently for any surface & potential downhole issues. Well would be RTP
if economics will justify before 6/15/17

NAME (PLEASE PRINT) PHONE NUMBER 
 Brady Riley 303 312-8115

TITLE
 Permit Analyst

SIGNATURE
 N/A

DATE
 4 /12 /2016

May 04, 2016

Sundry Number: 71052 API Well Number: 43013506470000Sundry Number: 71052 API Well Number: 43013506470000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-6418

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2017
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

well was shut in on 6/16/15 due to a rod part & low commodity Accepted by the
prices/high failure rates the well has been left SI. On 6/15/16 the well utah Division of

will be SI for 1 year. Current economics don't justify the workover oil, Gas and Mining

required to return the well to production. For this reason BBC is Date:
requesting an addt'l 1 year SI, before a MIT is required on 6/15/17. Well

currently has 0 psi tubing, 1065 psi casing, 5 psi Braden Head. With sy: \ 19/\È
minimal to zero Braden Head pressure & 1065 psi csg pressure, it is

evident that the 5-1/2" production csg has full integrity & all
formations are protected. Fluid level was found at 4300ft. from surface

with TOC at 2550ft. The well is SI at the wellhead & all surface
equipment has been drained/winterized. Well is still on an active lease

operator route & is checked frequently for any surface & potential downhole issues. Well would be RTP
if economics will justify before 6/15/17

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 4/12/2016

RECEIVED: Apr. 12,

Sundry Number: 71052 API Well Number: 43013506470000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING 14-20-H62-6418

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well 7-27-37 BTR

2. NAME OF OPERATOR: 9. API NUMBER:
BILLBARRETTCORP 4301 3506470000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th Street Ste 2300 , Denver, CO, 80202 303 312-8134 Ext CEDAR RIM

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1742 FNL 2110 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWNE Section: 27 Township: 03.0S Range: 07.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

6/15/2017
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

well was shut in on 6/16/15 due to a rod part & low commodity Accepted by the
prices/high failure rates the well has been left SI. On 6/15/16 the well utah Division of

will be SI for 1 year. Current economics don't justify the workover oil, Gas and Mining

required to return the well to production. For this reason BBC is Date:
requesting an addt'l 1 year SI, before a MIT is required on 6/15/17. Well

currently has 0 psi tubing, 1065 psi casing, 5 psi Braden Head. With sy: \ 19/\È
minimal to zero Braden Head pressure & 1065 psi csg pressure, it is

evident that the 5-1/2" production csg has full integrity & all
formations are protected. Fluid level was found at 4300ft. from surface

with TOC at 2550ft. The well is SI at the wellhead & all surface
equipment has been drained/winterized. Well is still on an active lease

operator route & is checked frequently for any surface & potential downhole issues. Well would be RTP
if economics will justify before 6/15/17

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Brady Riley 303 312-8115 Permit Analyst

SIGNATURE DATE
N/A 4/12/2016

RECEIVED: Apr. 12,



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date: 111112016 
FORMER OPERA TOR: NEW OPERA TOR: 
Bill Barrett Corporation Rig II, LLC 
1099 18th Street, Suite 2300 1582 West 2600 South 
Denver, CO 80202 Woods Cross, UT 84087 

CA Number(s): Unites): 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 
2. Sundry or legal documentation was received from the NEW operator on: 
3. New operator Division of Corporations Business Number: 8256968-0160 

REVIEW: 

10/2112016 
10/2112016 

1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: N/A 
2. Receipt of Acceptance of Drilling Procedures for APD on: 10/2112016 
3. Reports current for Production/Disposition & Sundries: 1112/2016 
4. OPS/SIITA welles) reviewed for full cost bonding: 1113/2016 
5. VIC5 on all disposal/injection/storage welles) approved on: 1113/2016 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA state/fee well sites complete on (only upon operators request): 1113/2016 

NEW OPERATOR BOND VERIFICATION: 
1. Federal welles) covered by Bond Number: 
2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 
2. Entity Number(s) updated in OGIS on: 
3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

COMMENTS: 

UTB000712 
LPM 922467 
9219529 

111712016 
111712016 
N/A 
N/A 
111712016 
N/A 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 11/1/2016
FORMER OPERATOR: NEW OPERATOR:
Bill Barrett Corporation Rig II, LLC
1099 18th Street, Suite 2300 1582 West 2600 South
Denver, CO 80202 Woods Cross, UT 84087

CA Number(s): Unit(s):

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 10/21/2016
2. Sundry or legal documentation was received from the NEW operator on: 10/21/2016
3. New operator Division of Corporations Business Number: 8256968-0160

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surfàce wells received on: N/A
2. Receipt of Acceptance of Drilling Procedures for APD on: 10/21/2016
3. Reports current for Production/Disposition & Sundries: 11/2/2016
4. OPS/SI/TA well(s) reviewed for full cost bonding: 11/3/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: 11/3/2016
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): 11/3/2016

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: UTB000712
2. Indian well(s) covered by Bond Number: LPM 922467
3.State/fee well(s) covered by Bond Number(s): 9219529

DATA ENTRY:
1. Well(s) update in the OGIS on: 11/7/2016
2. Entity Number(s) updated in OGIS on: 11/7/2016
3. Unit(s) operator number update in OGIS on: N/A
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 11/7/2016
6. Surface Facilities update in RBDMS on: N/A



From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/20.16 

W. elL.N .. al1l~_ .. _. __ ... _ ... __ .-.. ____ . ___ .. !~.ec. _j.'TWt-L-- RN.-. G _.iAPI Number. . E.ntity. Mn.e.ral ... -----.lSUrfac. e .• Type .. St.at.us SWD 9-36 BTR -- -1 - o.3o.So.6o.W- i43o.135o.646-- 180.77-· rndia" 'Fee ---~D ---~A--

~~~~t~~;~~~D __ ---- _--_:~ ~-~2- .~~,~j~~ ~ u I~~~~ __ 11;~~;;~~~~-u_-_"~:;~~ -~~_:-~~::~ ~ .. ,~:: _ - _-:~~--~ _~u~_- --•.• _ 

LCTRI.BAL 8 .. 2~D-47_.- __ .. ____ -126.26 __ . _ .. -.lo.4o.-S----. lo.7o.~~01334o.~. __ 11~_---+~ndian_. __ ~. Indi~_ -------l9""--_J,.APD=_ 

~~~1~~~;j ~~.~-- - -------~- ---- .~;~~ --- t~~~~---- f:;~~;;~~~~- - ~ ------M~~::~-- ':~::--. -'g~- ---t~:%--

__ ~I-'"'. dia-'l. Indian Indian 

I 

Indian Indian 
13H-8-46 BTR us-'a-- o.40S - - o.SOW !43o.1351124 Indian Indian - -'I 'OW I'APD 
8H-9-46 BTR 9 o.4o.S .o.6o.W ,430.1351140. Indian Indian OW APD 
LC TRIBAL 7-31D-37 31 o.3o.S !o.7o.W ,430.1351147 Indian !Fee lOW APD 
14-16D-45 BTR .16 'o.4o.S lo.5o.W i43o.1351178 Indian 'Indian ,OW 'APD 
16-19D-37 BTR '119 o.3o.S !o.7o.W 1430.1351179 - I Indian- Fee loW I'APD. 
6-2D-45 BTR 2 o.4o.S 'o.5o.W 430.1351234 Indian ;Indian row APD 

~;~~:;5B;T~-~--i~6--- ~~~~ -~1~;~~ _-=-=:;~T;;~~!~ f-- ---~ ,~~::~~~ ~:~an-- ---rg~-- -I~~g 
LCTRIBAC1H-33-46 33 o.4o.S o.6o.W '43o.1351257-----+-- - tfndian-- -Fee-----1ow --. Ar[) 
[c TRIBAL'9-25D46 . 25 0408- [06DW ,4301351276 - ji~-dTan -- Indian- -OW-\APD 
LC fRIBAL-8-H-3o.-4-5 -- - - - 30.-- - o.4o.S-- o.5o.W- - 430.1351277 -- .. ~dian ·-·-----Indian-- low -- -iAPO--- -

~gr~~ it}~! -_ I~~· ,~~~ -_ 1~~~~. {~~i}m:; -±-.-_~:i~_~:~~:~ n-ig~-~r~ 
LCTRLB_AL1.~H ___ 3o.:4E5 _____ --130.- 1~4o.~_ lo.6o.W __ '43o..1~1~~ --i- ____ . --lln<!Lcln-- __ .India~ __ JQw.-- _JAP.D-
LC--.lRIBAL_13H-31-4L _ 31 ____ o.4o.S_ ~6o.~ _~o.13513~ _~_ __ _ Indian ___ olndicm ____ ~OW ___ l~pD __ 
LC TRIBAL 16-31D:4§_ u_t 31 __ _. o.4o.~ _ulo.6o.\I\,I __ ~43o.1A51328 _ I jlndianl'ldian nn :()W _ APD 

~g ~:::~ ;~:~{~~-t}~ ----&~~---I~~g~ . ':~~~~~m~ '~~~::* ,:~~::~ --1&:% I~~g 
LC TRIBAL 16-36D-4736 _ ,o.4o.S_)o.7o.V\! 1430.1351363 ,Indian Indian :OWAPD 
15-4D-47 BTR )4 o.4o.S o.7o.W '430.1351377 Indian Fee lOW iAPD 
16-23D-46 LC TRIBAL 23 o.4o.S lo.6o.W ,430.1351396 Indian iFee,OW APD 
15-2D-36 BTR :2 .o.3o.S io.6o.W ,.430.1351419 Indian Fee 'OW ,APD 
16-23D-37 BTR 123 o.3o.S o.7o.W 1430.1351420. Indian! Fee low _ --iAPD 
11-9D-47 BTR 9 o.4o.S 'o.7o.W :430.1351422 Indian tj:ee tow APD 
15-13D-47 BTR 13 o.4o.S ~o.7o.W 1430.1351424 Indian Indian lOW ~APD 
[C TRIBAL15~)9D46 19-- o.40S~_I06o.W---:43o.13_51426 Indian,.llldianIOW---lApD 
16-13D-45 BTR 13 o.4o.So.5o.W 430.1351428 Indian :Indian "bw IAPD 

1 of 9 

rom: BillBarrett Corporation
To: Rig II, LLC

ffective 11/1/2016
Well Name Sec TWN RNG API Number Entity Mineral Surface Type Status
SWD 9-36 BTR 9 030S OW 30 Ï35064i 180Ì7 diar Fee WD Ä
16-6D-46 BTR SWD 6 040S 060W 4301350781 18327 Indian Fee WD A
6-32-36 BTR SWD 32 030S OW 301350921 329 Indian Fee WD A
LC ÏRIBAL 8-26D-47 26 040S 070W 4301334024 Indian Indian OW APD
16-21D-37 BTR 21 030S 070W 4301350758 Indian e OW APD
14-11D-37 BTR 11 030S 070W 4301350862 Indian Fee OW APD
7-17D-46 BTR 17 040S 060W 4301350883 Indian Indian OW APD
14-12D-37 BR Ï2 030S 0Ì0W 430 1350894 Indian Fee OW APD

8D-3iBTR 18 030S 060Ÿ 430135092 Indian Fee OW APD
13-2D-45 BTR 2 040S 050W 4301350931 Indian Indian OW APD
5H-16-46 BTR 16 040S 060W 4301350992 Indian Indian OW APD
9H-17-45 BTR 17 040S 050W 4301351098 Indian Indian OW APD
13H-8-46 BTR UB 8 040S 060W 4301351¾4 Indian Indian OW APD
8H-9-46 BTR 9 040S 060W 4301351140 Indian Indian OW APD
LC TRIBAL 7-31D-37 31 030S 070W 4301351147 Indian Fee OW APD
14-16D-45 BTR 16 040S 050W 4301351178 Indian Indian OW APD
16-19D-37BTR 19 030S 070W 4301351179 Indian Fee OW APD
6-2D-45 BTR 2 040S 050W 4301351234 Indian Indian OW APD
2-2D-45 BTR 2 040S 050W 4301351235 Indian Indian OW APD
10-26-35 BTR 26 030S 050W 4301351248 Indian Fee OW APD
LC TRIBAL 1H-33-46 33 040S 060W 4301351257 Indian Fee OW APD
LC TRIBAL 9-25D-46 25 040S 060W 4301351276 Indian Indian OW APD
LC TRIBAL 8H-30-45 30 040S 050W 4301351277 Indian Indian OW APD
LC RÍBÃL 16H-30-45 040S 050W 430 1351279 dian Indian OW APD
LC TRIBAL 13-30D-45 N 040S 050W 4301351282 Indian Indian OVW APD
LC TRIBAL 16H-36-46 36 040S 060W 4301351291 Indian Indian OW APD
LC TRIBAL 13H-30-46 30 040S 060W 4301351321 Indian Indian OW APD
LC TRIBAL 13H-31-46 31 040S 060W 4301351326 Indian Indian OW APD
LC TRIBAL 16-31D-46 31 040S 60W 01 ÑÏi328 ndian IndÏan OW ÃPD
LC TRIBAL 5H-26-47 26 040S 70W 01351337 Indian Indian OW APD
LC TRIBAL 5H-19-45 20 040S 050W 4301351349 Indian Indian OW APD
LC TRIBAL 16-36D-47 36 040S 070W 4301351363 Indian Indian OW APD
15-4D-47 BTR 4 040S 070W 4301351377 Indian Fee OW APD
16-23D-46 LC TRIBAL 23 040S 060W 4301351396 Indian Fee OW APD
15-2D-36 BTR 2 030S 060W 4301351419 Indian Fee OW APD
16-23D-37 BTR 23 030S 070W 4301351420 Indian Fee OW APD
11-9D-47 BTR 9 040S 070W 4301351422 Indian e OW APD
15-13D-47 BTR 13 040S 070W 4301351424 Indian Indian OW APD
LC TRIBAL 15-19D-46 19 040S 060W 4301351426 Indian Indian OW APD
16-13D-45 BTR 13 040S 050W 4301351428 Indian Indian OW IAPD
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From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 

14-12D-45 BTR__ __u ______ -\-12 1040S___ '950W 
m _ 4301351444 u __ , ______ _ 

)6-14D-4S_BTR___14 1040S 050W 4301351445 Illdian ___ ~n.d~.'l_ . _10. W. ___ .APD 
Indian Indian JOW ,APD 

5-13D-45 BTR 13 1040S 050W 4301351446 
LC TRIB~L 1-6--2~-D~46 --- - - ----126 '040S 060W 4301351450 
LC TRIBAL 16-34D-46 

----

16-12D-45 BTR 
8-12 D-45 B-T-R-· 1430 13§1-1~~ __ ~' ___ ._ _ _ . 
LC TRIS-A-L-1--35D-46 -~ )5 ~~ - 040S-_ ---- 0-60W j43013~1454 + ___ _ 

~n-!-I~~~~~;~~~ ._- J~ .. .~! ~ ~~~~. !:tm~ir~~ 
~~~~::~~!35-46 .:- k~ -. ~~~ .~~~~. ~~~;~:~;. . . .: . 
LC TRIBAL 13H-19-46 119 040S 060W '4301351543 

IndiaI'!-----=- In-dian n -l~w------=_ APD 
·Indian State lOW APD 
Indian __ 

n
____ "-$tCite _____ low· _ APD_ ._ 

Indian_ ~Indian __ J.9W_ _ APD 
Indian ___ Indian ___ 0'1'{ ___---1)\PD_ 
Indian Fee 'OWAPD 

---- -- - -----.---- ----

,Indian Fee OW !APD ---- - - ------ - - l'---
,Indian _ Fee ____ OW __ JAPD 
Indian Fee OW _u IAPD 

__ t~PD 
Indian Fee OWAPD 

- -- ---

Indian Indian OW APD 
16--26-D~37 BTR - ----t2S--- 0308 070W-- - 4301351598------ - --

Indian Fee OW APD 
------ - --- -----

LC TRIBAL 16-31D-37 
-- -

5-4-35_BTR _ . ____ .. 4 _ . ,030S 050W __ j~301351613 __ _ 

LCTRIBAL16-31D-47 ._ .. ____ . _ 3.1 .... j!O ...•. 40.S. __ . [070W J4301351616 LC TRIBAL 13H-31-47 31 040S 070W 14301351617 
LC TRIBAL 13-32D-47 - -- 32 -- 040S--- - 070W - - 14301351619·-
LC~TRIBAL 16H-3-2--4-7- ~ ___ ~ __ l32 _=~ 040S 070W - \4301351620 
LC TRIBAL 1-32D-47 ,32 ____ lQ40S 070W_ 14301351624 

LC TRIBAL 4H-32-47 13 ... 2 ... .. ;040S .. 070W _ !4_.3.()_.135.1.6~§ __ LC TRIBAL_13_-2_8D-47 28 __ '040S __ r,9JOW 1439131>1627 
LC TRIBAL 13H-29-47 28 040S 070W 14301351628 
LC TRIBA-L=-1-6H~28-47_____ .?~ ----=- 040S~ __ jQ70W - 1..4:3..0)3-51629 
LC TRIBAL 1-28D-47 28 040S 070W 14301351639 
LC TRISAL1H--2-7~47 -------'28 - 040S 070W ,4301351640 

. ----- - -- r ------

LC TRI8.A_L_4_H-28-47______ _ :28 _____ 040S ___ 070W_J-4.30J351641 _____ .. 
LC TRIBAL 7-25D-58 ____ ._ 2§.__ r050S_ 080W 14301351643 __ _ 
LC TRIBAL 6-25D-58 ______ _ 25.. 050S 080W '14301351644 
LC TRIBAL 13H-24-58 

----- -----

LC TRIBAL 16-24D-58 124 050S 080W ,4301351646 
LC t-rib-a-18~23D-46 - ------- 123---- - 0405 - 060W- - -43013-51654---- , 

LC-T-ribaI16-35D-4S- -35 040S -- - 050W -t~4301351656 
LC Trrbal-13H-35-45 --- 135- 0408 050W-- 4301351657 

~g-~;:~:: ~~~-~~~;-- ·u 1:::jl~~~-~ -- :~;~;--~ -~~~~;~~~;: .-----+ 

LC Tribal 5-36D-45 36 040S 050W 14301351661 
----- --- -------,---,- ------ ------- ----

LC TribaI8-26D-46 26 040S 060W :4301351663 

Indian . Fee OW ,APD 
Indian 'fee -- OW:APD 

- jlndian Indian OW---:APD 
___ . __ )Indian Indian _ !(jW _ ,APD 

---=~j:~~::~--1~~:~ ;g-~-- '~~g 
'Indian ilndian OW ,APD 
Indian ---Indian OW 'APD 

- ----TIndian---- -- -- Indian OW 'APD 
t Indian ---- - 'Indian .. -OW-- 'APD 

------ - ~ ---

Indian Indian OWAPD 
Indian Indian OW APD 

----
APD 

Iindian Indian OW APD 
~ -- ----- - --~---- ----

Indian Indian OW APD 
rndian _ Indian OWAPD 
jlndian _ InC!i~n OW I}\~Q 
ilndian Indian :OW iAPD 

- ilndian- ,Fee low ----~~~_~~1:5-

:~~::~ ·I~::~~ __ - g~--i~~g 

-=-~:~~::~~: ·gtj~:g .. 
Indian Fee OW !APD 

3-290-36 BTR ------- 29 ----~OS 060W-- 4301351-665 ---- Indian Fee . OW APD 
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From: BillBarrett Corporation
To: Rig II, LLC
Ëffective 11/1/2016
14-12D-45 BTR 12 040S 050W 4301351444 Indian Indian OW APD
16-14D-45 BTR 14 040S 050W 4301351445 Indian Indian OW APD
5-13D-45 BTR 13 040S 050W 4301351446 Indian Indian OW APD
LC TRIBAL 16-26D-46 26 040S 060W 4301351450 Indian State OW APD
LC TRIBÃL k-3ÄD-46 34 040S 060W 430h51451 Indian State OW APD
16-12D-45 BTR 12 040S 050W 3013514 Indian Indian OW APD
8-12D-45 BTR 12 040S 050W 4301351453 Indian Indian OW APD
LC TRIBAL 1-35D-46 35 040S 060W 4301351454 Indian Fee ÕW APD
16-25D-37 BTR 25 030S 070W 4301351455 Indian Fee OW APD
LCTRIBAL 13H-29-46 28 040S 060W 30n51Ã62 Indian Fee OW APD
LC TRIBAL 14-30D-37 30 030S 070W 4301351494 Indian Fee OW APD
7-13D-45 BTR 13 040S 050W 4301351497 Indian Indian OW APD
LC TRIBAL 4H-35-46 35 040S 060W 4301351515 Indian Fee OW APD
LC TRIBÃL \3H-19-46 19 040S 060W 4301351543 Ïndian Indian OW APD
16-26D-37 BTR 26 030S 070W 4301351598 Indian Fee OW APD
LC TRIBAL 16-31D-37 31 030S 070W 4301351610 Indian Fee OW APD
5-4-35 BTR 4 030S 050W 4301351613 ndian Fee OW ÀPD
LCTRIBAL 16-31D-47 31 040S 070W 4301351616 Indian Indian OW APD
LC TRIBAL 13H-31-47 31 040S 070W 4301351617 Indian Indian OW APD
LC TRIBAL 13-32D-47 32 040S 070W 4301351619 Indian Indian OW APD
LC TRIBAL 16H-32-47 32 040S 070W 4301351620 Indian dian OW APD
LC TRIBAL 1-32D-47 32 040S 070W 4301351624 Indian Indian OW APD
LC TRIBAL 4H-32-47 32 040S W 4301351625 Indian Ïndian OW APD
LC TRIBAL 13-28D-47 28 040S 070W 4301351627 Indian Indian OW APD
LC TRIBAL 13H-29-47 28 040S 070W 4301351628 Indian Indian OW APD
LC TRIBAL 16H-28-47 28 040S 070W 4301351629 Indian Indian OW APD
LC TRIBAL 1-28D-47 28 040S 070W 4301351639 Indian Indian OW APD
LC TRIBAL 1H-27-47 28 040S 070W 4301351640 Indian Indian OW APD
LC TRIBAL 4H-28-47 28 040S 070W 4301351641 Indian Indian OW APD
LC TRIBAL 7-25D-58 25 050S 080W 4301351643 Indian Indian OW APD
LC TRIBAL 6-25D-58 25 050S 080W 4301351644 Indian Indian OW A(D
LC TRIBAL 13H-24-58 24 050S 080W 4301351645 Indian Indian OW APD
LC TRIBAL 16-24D-58 24 050S 080W 4301351646 Indian Indian OW APD
LC Tribal 8-23D-46 23 040S 060W 4301351654 Indian Fee OW APD
LC Tribal 16-35D-45 35 040S 050W 4301351656 Indian Fee OW APD
LC Tribal 13H-35-45 35 040S 050W 4301351657 Indian Fee OW APD
LC Tribal 16-36D-45 36 040S 050W 4301351658 Indian Fee OW APD
LC Tribal 13H-36-45 36 040S 050W 4301351659 Indian Fee OW APD
LC Tribal 5-36D-45 36 040S 050W 301351661 Indian Fee OW APD
LC Tribal 8-26D-46 26 040S 060W 4301351663 Indian Fee OW APD
3-29D-36 BTR 29 030S 060W 4301351665 Indian Fee OW APD
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From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/20.16 

LC TribaI5-_35~-4.s.___ ___ ... :35 II o.4o.S _ o.5o.W 430.1351666 Indian =f:Fee OW APO 
LC Tribal 5-240-46 24 l o.4o.S o.6o.W 43o.135~ _ __ ,Indian Indian rw 'APD 

LC TRIBAL 8-120-58 __ 12 'o.5o.S ,o.8o.W 430.1351697 Indian Indian IAPO __ 
LC TRIBAL 6-1?_[)_-'§~_ _ __ ~~~ ____ '12 Io.5o.S i08o.W- 430.1351696 ~__ I Qdian. ___ Indian ____ 0g~Vj ___ - lAPO 

;~;~~~:~;~H-22-47 21 'o.4o.S jo.7o.W l,.m~~.r~} ... -=- 1:~~~~_I~:~an. .OW iAP~_ 

~i~~y~:R -.. ----Ir --~~~~ ~ I~i~~- ~ii~-=--+'~~_-_- . -li~i~~ --_ I g~-j~~ ~~~i --
~=~~~g:;j~~~--t~~- ~;g~~- -i~~~~ :;~~;;~~~:~- 11 __ _. __ jf:l~n-~d~:I::annn- i;~:: __ Jg~ u .j~~g 
14-160-46 BTR -------- ··~i16- o.4o.S-- o.6o.W ;430.1351812 --+ 'Indian iow 'APO 
LC Tribal 16-350-48 ---- --_---3-5-- o.4o.S --~- o.8o.W--~-:4301351847 ~----c- Indian "fndian-------tOW ---~D 
LC Tribal 13H-35-48 

---

LC Tribal 13-20-58 Indian 
---------- -----

5-130-36 BTR Indian 
5-80-36 BTR 
16-10-36 BTR Fee 
if-180:46BTR---- ----- 1 18 o.4o.S 06o.W ---"430.1351897 ----I --- Indian --IFee--- fO_V\,I-----APO 

LC Tribal ~ .. 360-46- ___ J36 0.465 o.6OVV-- 430.1351965- ~-= Indian _ -~lndial1_0W ____ APO 
LC Tribal 5-260-4526 o.4o.S o.5o.W 430.135190.7 Indian Indian OW 'APO 

~:~~!g~~-~~---u- :j! --~- ~~:~~ ~-~~~ -nn1~~~;~~~~: ------~~~::~ I~:~an g~ - i~:g-
LC Tribal 5-210-45 121---- o.4o.S-iOsOw - 430135200.1 
LC TribaI8=220-45--------- J2?---=-_ 04o.S -_ o.50~ !43o.1352o.02---t--_ 

LC Tribal 8-250-45 ____ .-l?.§..-- o.4o.S ______ 0.50.'1{_ '!~o.1352o.o.7 In<!ian ___ Indian OW ~PO 
LC Tribal 16-250-45 i25 o.4o.S o.5o.W 430.13520.0.8 Indian Indian OW APO 
LC Tribal 16-220-45 - 22-- Io.4o.S-- o.5o.W 430.1-3520.0.9 IndTall Indian - OW APO-

~g ~~:~:: ~=~~~g~~; -.-- - __ ~-_: ~~ --_ -_I~~~~~__ - li~;~~ .. - :;~~ ;;~~~~-~~-+--- 1~~~ -- ~:~aD-- g~ -~:g-
~6~~~~ ~~~D-45 ~-1.231..~5--- _ -.1.o.~444 .. ~o.- ~S _--_~~·-I~o.;7o.o.o.~W- _uu -~4:_333~o.~13;5;2~o.~;5o.51_.-----_-·_J,':---- Indian Indian ,OW IAPO 

~_~~~:~:: ~~;;~~4i7 ___ n ________ .~~ ___ ..JQ'!.o.S ___ i07Q.W __ f301352.o~}n ~~::~!:~!~:~ n Ig~---'~~~ 
!~~r~;:~~R~ It~ -!. fE~L::~~m~!t-~l~-i:S. ::~- ·!~:an-+g~_---_· _J~!g 
LC Tribal 1-170-47 17 o.4o.S io.7o.W i43o.1352o.96 i Indian Fee iow--- APO 
7-350-37 BTR:3-5 o.3o.S 07o.W --:430-1352115 -+ Indian -~e- rOW - -APO 
14-250-37 BTR--- ,25 0.30.5 o.i6~-- '43o.13521~ - Iindian Fee :OW--- APO 
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From: BillBarrett Corporation
To: Rig II, LLC
Effective 11/1/2016
LC Tribal 5-35D-45 35 040S 050W 4301351666 Indian Fee OW APD
LC Tribal 5-24D-46 24 040S 060W 4301351668 Indian Indian OW APD
LC TRIBAL 6-12D-58 12 050S 080W 4301351696 Indian Indian OW APD
LC TRIBAL 8-12D-58 12 OSOS OW 4301351697 Indian Indian OW APD
LC TRIBAL 16H-22-47 21 040S 070W 4301351700 Indian Indian OW APD
5-25D-37 BTR 25 030S 070W 4301351803 Indian Fee OW APD
8-3D-36 BTR 3 030S 060W 4301351804 Indian Fee OW APD
14-26D-37 BTR 26 030S 070W 4301351805 Indian ee OW APD
9-4-35 BTR 4 030S 050W 4301351806 Indian Fee OW APD
11-4D-35 BTR 4 030S 050W 4301351807 Indian Fee OW APD
16-27D-37 BTR 27 030S 070W 4301351808 Indian Fee OW APD
14-27D-37 BTR 27 030S 070W 4301351809 Indian Fee OW APD
14-16D-46 BTR 16 040S 060W 4301351812 Indian Indian OW APD
LC Tribal 16-35D-48 35 040S 080W 4301351847 Indian Indian OW APD
LC Tribal 13H-35-48 35 040S 080W 4301351848 In an Indian OW APD
LC Tribal 13-2D-58 11 050S 080W 4301351850 Indian Indian OW APD
5-13D-36 BTR 13 030S 060W 4301351862 Indian Fee OW APD
5-8D-36 BTR 8 030S 060V\Ï 4301351871 Indian Fee OW APD
16-1D-36 BTR 1 030S 060W 4301351872 Indian Fee OW APD
8-18D-46 BTR 18 040S 060W 4301351897 Indian Fee OW APD
LC Tribal 5-36D-46 36 040S 060W 4301351905 Indian Indian OW APD

Tribal 5-26D-45 26 040S 050W 4301351907 Indian Tndian OW APD
14-13D-45 BTR 13 040S 050W 4301351974 Indian Indian OW APD
14-34D-46 DLB 3À 040S 060W 4301351975 Indian Fee 0W APD
LC Tribal 5-21D-45 21 040S 050W 4301352001 Indian Indian OW APD
LC Tribal 8-22D-45 22 0À0S 050W 4301352002 Indian ndian ÒW APD
LC Tribal 8-25D-45 25 040S 050W 4301352007 Indian Indian OW APD
LC Tribal 16-25D-45 25 040S 050W 4301352008 Indian Indian OW APD
LC Tribal 16-22D-45 22 040S 050W 4301352009 Indian Indian OW APD
LC Tribal 16-26D-45 26 040S 050W 4301352010 Indian Indian ÒW APD
LC Tribal 14-31D-37 31 030S 070W 4301352016 indian Fee ÒW ÀPD
5-12D-45 BTR 12 040S 050W 4301352030 Indian Indian OW APD
LC Tribal 9-20D-45 20 040S 050W 4301352031 Indian Indian OW APD
LC Tribal 13-35D-47 35 040S 070W 4301352055 Indian Indian OW APD
LC Tribal 1-23D-47 23 040S 070W 4301352057 Indian Indian OW APD9-17Ò-46BTR 17 040S 060W 430 1352059 Indian Indian OW APD
11-18D-46 BTR 18 040S 060W 4301352060 Indian Indian OW APD
9-10D-47 BTR 10 040S 070W 4301352092 Indian Fee OW APD
LC Tribal 1-17D-47 17 040S 070W 4301352096 Indian Fee OW APD
7-35D-37 BTR 35 030S 070W 4301352115 Indian Fee OW APD
14-25D-37 BTR 25 030S 070W 4301352116 Indian e OW APD



From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 
LC Tribal 5-25-46 

------ --- -

8-33D-35 BTR 
__ _______ ·25 j040S 1060\I\J __ :430~352126 Indian ____ I.!1dian OW APD 

h3 ___ -T()30S i050W '4301352161 ilndian Fee OW IAPD 
---------

5-4D-36 BTR 
---------------

7-4D-36 BTR 
-------

LC Tribal 4-36D-47 
-- ---------

LC Tribal 4-22D-46 
LC Tribal 16-22D-46 

- ---------------

LC Tribal 11-19D-46 
LC Tribal 7 -20D-45 
15-11 D-35 BTR 

- -------

13-11 D-35 BTR 
-------

BTR 16-36D-37 
4-29D-35 BTR 
1-30D-35 BTR 
LC TRIBAL 3-23D-46 
LC Tribal 14-23D-46 
------- --

LC Tribal 13-25D-46 
------- ---

LC Tribal 14-26D-46 
LC Tribal 5-26D-46 

-----------

LC Tribal 11-35D-45 
LC Tribal 7 -35D-45 
LC Tribal 3-35D-45 

--------

LC Tribal 14-36D-45 
LC Tribal 13-36D-45 
LC Tribal 10-36D-45 

-----

LC Tribal 8-36D-45 
LC Tribal 6-36D-45 
LC Tribal 1-34D-46 

-------

LC Tribal 9-27D-46 
LC Tribal 13-35D-45 

- ------------

LC Tribal 8-35D-45 

14_ ....... 10308. 106()II1I_. 4301352175 I llndian Fee OW APD 

J~ ~~~~j~~~ "~im~~ili -r=-g:~~~~:~ .~~ m 
19 040S 060W 4301352946_~___ _ Indian Indian --Tow --- 'APD-

,20 __ j.o40S 050W 4301352947 _ _______ Indian Indian ----rOW ____ ~n 

n l:l.:-- :~~~~ I~~~: ~~~~~ .-T - I:~~::~ .~:~=jg: j~~~_ 
'36 i30S----J070W ~J353059 --------i-- Indian Fee :OW .APD 

__ -::30 Q30S__ _ 050W _ ~~~O~ 35_3060 Indian Fee 'OW" APD 
30 030S 050W ,4301353061 Fee Fee low APD 

-------c2=-=3 040S - 060W--- ---143-01353066- - - - - ,Indian State OW -----APD 
-- f23----- lo4o~--- 060W 4301353067 - ---~ian State- ~------ OW :APD 

~~~~-= If~ 1~~r ~~~: - :~~:~}~~_u_--t~~::~ 3~i~n m g:-]~~~ 
=--~=-~135 ----~~§~ r~~~w- ---~:;~~;;;~~~ __ i:~~::~ __ ~:;_ -eg~-- !~~~ 

,35 __ I.o40S 050.YV __ .J.4301353072 Ilndian_State OW APD 
135 1040S 050W 14301353075, ilndian State OW iAPD 
36----i040S - -o50W 14301353076 - FI --'Indian Stante ~~ ____ APD 

;: _I ~~~ . i ~~~: I:~~: ~~~f~-= --l:~~:i~----J:!:-_,gW--- ~~~----1 
;~-_u~_ ~~~~---~i~~~~-_ ui:;~_~;;;~~~_ _ ~______ !Indian §tate TOw JAP~ ___ _ 

134 (040S 1060W __ t-430135_3.081 _ n____ _ Indian jState __ IOW_ iAPD 

- ---- - ---------- -

n~~Z ________ ~040S __ ~OW. 14301353082 Indian .Sta~te 'OW 'APD 

I~~ ~~~~~~: ::~~:~~~~:~ --In- +~~1~~ .. :~! __ :_= ~~----I~~r-
~-J~L~ -:~f ~~~~·"'i~~~ , :~~::~ I~~i~n ~g:-!~~~ LC Tribal 15-35D-45 

-------- ---

LC Tribal 12-25D-45 
--------- -- ---

LC Tribal 14-25D-45 i25 040S 050W 4301353123 Indian Indian 'OW---APD 
---------- ---

LC Tribal 10-25D-45 -----.25- 040S 050W 4301353124-----~ Indianlr,-dTan OWAPD 
-- ---- -- ---- -

LC Tribal 11-26-45 
-------- -- ---

LC Tribal 13-26D-45 
----:---

LC TribaI7-31D-46 
------ --

LC TribaI7-19D-45 
~=----

LC TribaI5-19D-45 
LC Tribal 7 -25D-46 

. -----'26--- 040S 050W 4301353125 _l!rldia.!l Indian OW-~PD 

---+2-::-3 __ ~ -I~~:-~~ ~~~~ --- :;~n~;t~~ -._-_----_ -~~:~~::~ :~~::~---- OW~~~F'_D 
. OW ____ -lAPD 

19 .=it040S 050W 14391_~~3.1~___ Indian 'Indian ,OW IAPD 
19 040S 050W 4301353130 Indian dndian tOWAPD 

!25 .... 040S- 060W 4301353132 'Indian .. - ilndian OW ~APD 
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2rom: BillBarrett Corporation
To: Rig II, LLC

¯ffective 11/1/2016
LC Tribal 5-25-46 25 040S 060W 4301352126 Indian Indian OW APD
8-33D-35 BTR 33 30S 050W 4301352161 Indian Fee OW APD
5-4D-36 BTR 4 030S 060W 4301352175 Indian Fee OW APD
7-4D-36 BTR 4 030S 060W 4301352176 Indian Fee OW APD
LCTribal 4-36D-47 36 040S 070W 4301352186 Indian ndian OW APD
LC Tribal 4-22D-46 22 040S 060W 4301352944 Indian Indian OW APD
LC Tribal 16-22D-46 22 040S 060W 4301352945 Indian Indian OW APD
LC Tribal 11-19D-46 19 040S 060W 4301352946 Indian Indian OW APD
LC Tribal 20D-45 20 040S 050W 430 352947 Indian Indian OW APD
15-11D-35 BTR 11 030S 050W 4301353056 Indian Fee OW APD
13-11D 35 BÏR 1i 030S 050W 4301353057 Indian Fee OW APD
BTR 16-36D-37 36 030S 070W 4301353059 Indian Fee OW APD
4-29D-35 BTR 30 030S 050W 4301353060 Indian Fee OW APD
1-30D-35 BTR 30 030S 050W 4301353061 Fee Fee OW APD
LC ÏRÏBAL 3-23D-46 3 040S 060W 4301353066 Indian State OW PD
LC Tribal 14-23D-46 23 040S 060W 4301353067 Indian State OW APD
LC Tribal 13-25D-46 25 040S 060\Ï\Ï 4301353068 Indian IndÏan OW APD
LC Tribal 14-26D-46 26 040S 060W 4301353069 dian State OW APD
LC Tribal 5-26D-46 26 040S 060W 4301353070 Indian State OW APD
LCTribal 11-35D-45 35 0Ä0S 050W 4301353071 dian State OVW ÀPD
LC Tribal 7-35D-45 35 040S 050W 4301353072 Indian State OW APD
LC Tribal 3-35D-45 35 040S 050W 4301353075 Indian State OW ÄPD
LC Tribal 14-36D-45 36 040S 050W 4301353076 Indian State OW APD
LC Tribal 13-36D-45 36 040S 050W 4301353077 Indian State OW APD
LC Tribal 10-36D-45 36 040S 050W 4301353078 Indian State OW APD
LC Tribal 8-36D-45 36 040S 050W 4301353079 Indian State OW ÁPD
LC Tribal6-36D-45 36 040S 050W 4301353080 Indian State OW APD
LC Tribal 1-34D-46 34 040S 060W 4301353081 Indian State OW APD
LC Tribal 9-27D-46 27 040S 060W 4301353082 Indian State OW APD
LC Tribal 13-35D-45 35 040S 050W 4301353083 Indian State OW APD
LC Tribal 8-35D-45 35 040S 050W 4301353084 Indian State OW APD
LC Tribal 15-35D-45 35 040S 050W 4301353085 Indian State OW APD
LC Tribal 12-25D-45 25 040S 050W 4301353122 Indian Indian OW APD
I-C bal 4-25D 45 25 040S 050W 4301353123 Indian Indian OW PD
LC Tribal 10-25D-45 25 040S 050W 4301353124 Indian Indian OW APD
LC Tribal 11-26-45 26 040S 050W 4301353125 Indian Indian OW APD
LC Tribal 13-26D-45 26 040S 050W 4301353126 Indian Indian OW APD
I ÒÌÍibal7-31D-46 31 040S 060W 4301353127 ndian Indian OW APD
LC Tribal 7-19D-45 19 040S 050W 4301353128 Indian Indian OW APD
LC Tribal 5-19D-45 19 040S 050W 4301353130 Indian dian OW APD
LC Tribal 7-25D-46 25 040S 060W 4301353132 Indian Indian OW APD
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From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 

LC Tribal 7-240-46 24 040S !060W . _ !t~Oj}53134_. _ lrldian jlndiC3n __ f0V'(-jIAIA-PpOO ._ 
LC TribaI14-31P-<1~_ . 31 040S _~060W__ 4301353135 I Indian __ ---J.lndian fOW t 
LC TribaI14-300-46_ 30- 040S_ i 060W

u 
43_013531~~. Ill!dian :Indian__ ;g~_ u--t~:g~----

~i;g~iE~ ~r ~~~i-- ;~~~~- i~~~~il~--I~~~-~I~~; --- -~~:~~E--·I~ir 
tC-Fe-e1H-33-47- 32 040S-· 070W 14301353309 I ... -Fee- - Indian--~-" I .. --
LC FEE 14-20-58 - - '2 050S 080W' 14301353312-- .-t.------- "Fee Indian u~§~ -I~~~ --
LC FEE 13H-21-47 t~1 040S ··070W·---AJ01353313 Inu--·-i·Fee· India-n -Tow IAPO·--
LC Fee 16-210-47 121 -- 040S 070W 4301353326 i !Fee Indiari-- T6w !APD 
16-70-46 BTFC--·· un .7 - 040S -- oeow 4301353328-- I Fee --Indian OW -APO-
LC Fee 15-260-47'-26 040S 070W 4301353331 - Fee Indian OW ---APO 

----------_ .. _- .. - _. --- -- ...... _. . - .... ,. __ ... -

LC Fee 4-240-47 23 040S 070W 4301353332 Fee Indian OW APO 
LC Fee 5-340-47 -_ t3·t. 040_S __ .~ 970W----43-013~~3~3=~ __ · ._ ~Fee Ind~-- OW~~-= __ ~PD 
LC Fee 5-350-47 !35 040S 070W 4301353334 Fee Indian OW IAPO 
13-34b-47-CCFee---- .-- -- :34 040S ---070W '--4301353337 Fee- Indian OWAPO 
14-350-35 BTR --- ·-T35 -. 1030S 050W 4301352120- .~ -- Fee =---_~:_:e OW - - iORL 

iii~~Bnr~-~ ~- .... H-f~~-J~~r if- f~m~m~n • -ij~~~;=~~- r~~i----
'9-=34D-35BTR_134----- 030S !050W _ --_4301352117_-' __ ~___ Fee· --'Fee ow OPS .-
5-350-35 BTR - ..... - 135 _ 030S r050W 4301352118 Fee ____ 'Fee--- OW ---rePS·-

i~~~-~: g~:.--- .. -__ ~_~1 ~:~~ I~~~~ 1;~-~;;;~~~--~-~5~~u :~~::~ ~~~an_·_·-_·---lgG--~W-~'·. - u1~·PS. __ -_ 

J..Q..!.~LI3AL 1H-27-46 _______ -- 127---- __ 0405. __ +060W_ -143()1333568_. __ l18175 Indian __ ._ [Fee_ Ip_. ___ -~_= 
7-29-460LB 129 040S 1060W 14301333584 .17603 Indian Fee IGW ! P 
LC TRIBAL 12H-28-46-----28 0405 1060W ;4301333631 --18132-- Indian Indian--lGW ip ... - _.--.r-:---c--", i' ... m -. I .. , .- - ... r-·- _ -- , __ j ._. ___ _ 

LC TRIBAL 13H-21-46 .. _. 21 ,040S 1060W _____ 1-1301333_6~_2 ___ ~18107 Indian Indian :GW --2--
12-36-36 BTR 36 030S 060W 1430133363816336 Indian Fee --iGW iP 
5-5-46 BTR-- 5 - -- 0405 ., --7>60VV 4301333639 i 16542 .. Irldian ·-~ee --- OW P ... ---
5-23-36 BTR ----- -- - ---~~. ~~~__ 1030§. 060W 4301333642 ~ 16675._ Indian_ Fee --- GW-~--P _ 
14-29-36 BTFf i29 ·030S 060W 430133364316725 Indian-·- IFee OW P 
14-30-36 BTR '--130 1030S ·-+-OOOW 4301333644 16701 Indian - ~-- GW _.-p 
7-20-46 OLB·· ····120-- ·~040S· 060W 4301333657---' '16584 Indian - ·-Indian Ow .---- P 
LC TRIBAL 5-210-46 -. 121 1040'S- 0€30W 4301333658 18887 Indian Indian---OW P 
5-20-46 OLB --- - -- i 20-·· -- 1040S 060W 4301333659 18750--! Indian- Iindian GW - P 

~~=~~46 ___ ~.· Ir _ j~~i--~~~ -- :!ITm:~~ tiH~f=f:~~::~ _ !:~~::~ --- ~~ ~ .-
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From: BillBarrett Corporation
To: Rig II, LLC

'¯ffective 11/1/2016
LC Tribal 7-24D-46 24 040S 060W 4301353134 Indian Indian OW APD
LCTribal 14-31D-46 31 040S 060W 4301353135 Indian Indian OW APD
LC Tribal 14-30D-46 30 040S 060W 4301353136 Indian Indian OW APD
13-4-35 BTR SWD 4 030S 050W 4301353293 Fee Fee OW APD
LC FEE 14-26D-47 26 040S 070W 4301353294 Fee Indian OW APD
LC Fee 5-25D-47 25 040S 070W 4301353295 Fee Indian OW APD
7-35-46 LC SWD 35 040S 060W 4301353296 Fee Fee OW APD
LC Fee 1H-33-47 32 040S 070W 4301353309 Fee Indian OW APD
LC EEE 14-2D-58 2 050S 080W 4301353312 Fee Indian OVW APD
LC FEE 13H-21-47 21 040S 070W 4301353313 Fee Indian OW APD
LC Fee 16-21D-47 21 040S 070W 4301353326 Fee Indian OW APD
16-7D-46 BTR 7 040S 060W 4301353328 Fee Indian OW APD
LC Fee 15-26D-47 26 040S 070W 4301353331 Fee Indian OW APD
LC Fee 4-24D-47 23 040S 070W 4301353332 Fee Indian OW APD
LC Fee 5-34D-47 34 040S 070W 4301353333 Fee Indian OW APD
LC Fee 5-35D-47 35 040S 070W 4301353334 Fee Indian OW APD
13-34D-47 LC Fee 34 040S 070W 4301353337 Fee Indian OW APD
14-35D-35 BTR 35 030S 050W 4301352120 Fee Fee OW DRL
6-17D-46 BTR 17 040S 060W 4301351078 Indian Indian OW OPS
5-34D-35 BTR 34 030S 050W 4301351187 Indian Fee OW OPS
5-10D-45 BTR 10 040S 050W 4301351221 Indian Indian OW OPS
5-3D-45 BTR 3 040S 050W 4301351810 indian Indian OW OPS
9-34D-35 BTR 34 030S 050W 4301352117 Fee Fee OW OPS
5-35D-35 BTR 35 030S 050W 4301352118 Fee Fee OW OPS
1-2D-46 BTR 2 040S 060W 4301353086 Indian Fee OW OPS
7-21-46 DLB 21 040S 060W 4301333567 16526 Indian Indian OW P
LC TRIBAL 1H-27-46 27 040S 060W 4301333568 18175 Indian Fee GW P
7-29-46 DLB 29 040S 060W 4301333584 17603 Indian Fee GW P
LC TRIBAL 12H-28-46 28 040S 060W 4301333631 18132 Indian Indian GW P
LC TRIBAL 13H-21-46 21 040S 060W 4301333632 18107 Indian Indian GW P
12-36-36 BTR 36 030S 060W 4301333638 16336 Indian Fee GW P
5-5-46 BTR 5 040S 060W 4301333639 16542 Indian Fee OW P
5-23-36 BTR 23 030S 060W 4301333642 16675 Indian Fee GW P
14-29-36 BTR 29 030S 060W 4301333643 16725 Indian Fee OW P
14-30-36 BTR 30 030S 060W 4301333644 16701 Indian Fee GW P
7-20-46 DLB 20 040S 060W 4301333657 16584 Indian Indian OW P
LC TRIBAL 5-21D-46 21 040S 060W 4301333658 18887 Indian Indian OW P
5-20-46 DLB 20 040S 060W 4301333659 18750 indian Indian GW P
LC TRIBAL 13H-20-46 20 040S 060W 4301333678 17979 Indian Indian GW P
14-7-46 BTR 7 040S 060W 4301333806 16890 Indian Indian GW P
7-8-45 BTR 8 040S 050W 4301333820 16974 Indian Indian OW P
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From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 

1-5-45 BTR 040S j050W4301333868 16931 Indian !,Indian OW P -, - ---- ,----- -~'--- . -------,- -- -- 1----
5-16-36 BTR OW 
-----

5-29-36 BTR 
---~-- ----

4-30-36 BTR 

~~~!!~i~ --- 2S--- 1030S---j060W ---[43''-1334021- - 1712S---Fee -----Fee t,go-~w-fp-- -----

~Em~R -~=--- _ T-=~~g!i~~~-~:~ij~m~r _=;j~~i~~~,l~i!;~ li~gu i~~ _ -l~-~ .--
1-9-45 BTR ___ =-19_ 19"0S 050W __ ~01334101 ___ ---1!91_'L_ Indian __ Iildia~n __ ~_~ T~-
8-10-45 BTR _____ 10 040S 050W 14301334102 117530 Indian _ Indian . __ lOW __ .y_ 
7-17-45 BTR 17 _ 040S _ 050W--J30133i 104 __17_933 Indian Indian OW P 
16-7-45 BTR-- ~-- '7-- 040S _ ,050'IV__ 4301334111___ _ 17665 Indian - Indian low ---, P--
15-18-45 BTR ---- - --18 040S j050W 4301334112 17832 "Indian -d"lndian lOW - _up 
6-f2-46 B~ -- --- ----12+040S----- 060W---- 4301334114--- 17964 ilndia-n --Indian -- OWP-

!~~~~: """--~- ~~-I~i!-=IE~~~-r'11~mm~ - i~~~!-- -it~i--- J:r---g~ r~ 
15-10-36 BTR 10 ---- - 10305 1060W--- 4301334277 17419 ~llndian --------:Fee- - low P 
14-5~6 BTR- 15 --.-- - 0405- --------rooOW----- 4301350307 17624-- IFee ---------1

1 

Fee ow p 
14X-_22-4§_OLB - 22-- 0405- -~:060W - . 4301350351 ,17604--lndian -- -----nndian- OW --~ ~~ 

~~~~~~60~~R uu~~; ___ H_ :g!~~ -~:~~~:;~~;~~~~~---~~f~; u I:~~::~ ------~~:-:- !g~- - f:---
---i-

5-34-46 OLB ! GW ' P 
LC-FEE 12"H-32-46 T~6-w- -------~p-------

~~~~~j~ :;: I~~ ____ u ~:~~---T~~~~ --I:;~~;~~:~}- -I~:~~~ -' ti:~~::~ L~~~an ;g~~-ul~ -----
~~~~g~: ~~~ _ -j3-----~:~~- ~:~~- _~~:~~~~- _ -~:~~~ ~~::~ :~~::~'g~--=--~: 
14-50-45 BTR ----- !5 0405 050W 4301350568 18108 Indian Iindian ---~OvV---- -~p--
16-310-36 BTR 31 030S i060W 4301350573-- -18004 Indian Fee-····- jOW·_- :P--
5-70-46 BTR --- '7 040S" r160W- "4301350574 '18176 Indian Indian lOW --"p 
LC TRIBAL 13H-33-46 . --- !34- .040S . 060W---i43013505~-1a223 Indian - State OW~ --p 
5-8-45 BTR ----- ~8- 1040S·- 05(JW-- . ~430135660i 18279 Indian Indian-- OW- :P 
16-60=45 BTR . --- --- 16 lo~fos· ·050W 430135061-0----\18177 Indian--ilndian- " fV''-- P 

~:~;~~~~--=- !~;i~~r 1~~~~ ~-ii~Ir:i ;i:!~!n!:~!::~ = 1~;C~nn I~~ '~ 
16-1p-46BTR 1. 1040s ___ '060yv_ 4301350675 18,525 !Indian Indian .OWP 
14-3-45 BTR 3! 040S i 050W 4301350676 18363 II ndian , I ndian OW . P 
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From: BillBarrett Corporation
To: Rig II, LLC
Effective 11/1/2016
1-5-45 BTR 5 040S 050W 4301333868 16931 Indian Indian OW P
5-16-36 BTR 16 030S 060W 4301333970 17195 Indian Fee OW P
5-29-36 BTR 29 030S 060W 4301333972 755 ndian ee OW P
4-30-36 BTR 30 030S 060W 4301333973 17249 Indian Fee OW P
7-19-46 DLB 19 040S 060W 4301334004 19018 Indian Indian OW P
5-25-36 BTR 25 030S 060W 4301334021 17126 Fee Fee OW P
5-4-45 BTR 4 040S 050W 4301334089 17507 Indian Indian OW P
13-2-46 BTR 2 040S 060W 4301334090 18618 Indian Indian OW P
2-3-45 BTR 3 040S 050W 4301334099 17932 Indian Indian OW P
7-6-45 BTR 6 040S 050W 4301334100 17653 Indian Indian W P
1-9-45 BTR 9 040S 050W 4301334101 17910 indian Indian OW P
8-10-45 BTR 10 040S 050W 4301334102 17530 Indian Indian OW P
7-17-45 BTR 17 040S 050W 4301334104 17933 Indian Indian OW P
16-7-45 BTR 7 040S 050W 4301334111 17665 Indian Indian OW P
15-18-45 BTR 18 040S 050W 4301334112 17832 Indian Indian ÒW P
6-12-46 BTR 12 040S 060W 4301334114 17964 Indian Índian OW P
5-13-46 BTR 13 040S 060W 4301334115 17833 Indian Indian OW P
16-26-36 BTR 26 030S 060W 4301334132 18028 Indian Fee OW P
1-23-36 BTR 23 030S 060W 4301334136 17722 Indian Fee OW P
15-10-36 BTR 10 030S 060W 4301334277 17419 Indian Fee OW P
14-5-46 BTR 5 040S 060W 4301350307 7624 Fee Fee OW P
14X-22-46 DLB 22 040S 060W 4301350351 17604 Indian Indian OW P
16-13-36 BTR 13 030S 060W 4301350372 17853 Indian Fee OW P
5-33-46 DLB 33 040S 060W 4301350397 17765 Indian Fee OW P
5-34-46 DLB 34 040S 060W 4301350415 17801 Indian State GW P
LC FEE 12H-32-46 32 040S 060W 4301350431 18003 Fee Fee ÒW Pi- D-47 BTR 13 040S 070W 4301350445 8205 Indian Fee OW
16-8D-45 BTR 8 040S 050W 4301350466 18799 Indian Indian OW P
7-13D-46 BTR 13 040S 060W 4301350470 18076 Indian Indian OW P
14-8D-45 BTR 8 040S 050W 4301350567 18207 Indian Indian OW P
14-5D-45 BTR 5 040S 050W 430n50568 8108 Indian Indian ÒW
16-31D-36 BTR 1 030S 060W 43013505n 8004 Indian Fee OW P
5-7D-46 BTR 7 040S 060W 4301350574 18176 Indian Indian OW P
LC TRIBÀL 13H 33 6 34 040S 060W 4301350575 18223 Indian State ÒW
5-8-45 BTR 8 040S 050W 4301350607 18279 Indian Indian OW P
16-6D-45 BTR 6 040S 050W 4301350010 18177 Indian Indian OW P
5-18D-45 BTR 18 OS OW 4301350611 18300 Indian Indian OW P
7-26-37 BTR 26 030S 070W 4301350641 18131 Indian Fee OW P
3 1D-36 BT 11 030S 060W 4301350642 18299 Indian Fee OW P
16-1D-46 BTR 1 040S 060W 4301350675 18525 Indian Indian OW P
14-3-45 BTR 3 040S 050W 4301350676 18363 Indian Índian OW P

6 of



From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 

7of9 

=rom: BillBarrett Corporation
fo: Rig II, LLC

¯ffective 11/1/2016
4-17D-45 BTR _ 17 040S 050W 4301350687 18517 Indian Indian OW P
5-6D-45 BTR 6 040S 050W 4301350688 18726 Indian Indian OW P
7-7D-45 BTR 7 040S 050W 4301350689 18380 ndian Indian OW P
14-10D-45 BTR 10 040S 050W 4301350754 18447 Indian ndian OW P
14-9D-45 BTR 9 040S 050W 4301350755 18379 Mdian Indian OW P
13-16D-36 BTR 16 030S 060W 4301350757 18206 Indian State OW P
5-9D-36 BTR 9 030S 060W 4301350843 18381 Indian Fee OW P
16-5D-46 BTR 5 040S 060W 4301350844 18280 Fee Fee W P
5-27D-37 BTR 27 030S 070W 301350847 18526 Indian Fee OW P
7-4D-45 BTR 4 040S 050W 4301350884 18562 Indian Indian OW P
2-16D-45 BTR 16 040S 050W 4301350899 18619 Indian Indian OW P
16-10D-45 BTR 040S 050W 4301350902 725 Indian Indian OW P
5-2D-36 BTR 2 030S 060W 4301350913 18886 Indian Fee OW P
13H-27-36 BTR 27 030S 060W 4301350918 18445 Indian State OW P
8-16D-46 BTR 16 040S 060W ®1350953 19027 Indian Indian OW P
16-16D-46 BTR 16 040S 060W 4301350956 19028 Indian Indian OW P
16-9D-45 BTR 9 040S 050W 4301350962 18662 Indian Indian OW P
14-31D-36 BTR 31 030S 060W 4301350973 18524 Indian Fee OW P
5-10D-36 BTR 10 030S 060W 4301350978 18989 Indian Fee OW P
1-32D-36 BTR 32 030S 060W 4301350979 18648 Indian Fee OW P
16-12D-36 BÏR 12 030S 060 4301350980 18Ý48 ndian ee OW P
2-18D-45 BTR 18 040S 050W 4301350991 18ÌÌ6 ndian Indian OW P
3-1-46 BTR 1 040S 060W 4301351017 18777 Indian Fee OW P
10-5-45 BTR 5 040S 050W 4301351062 18724 Indian Indian OW P
12-4D-45 BTR 4 040S 050W 4301351063 18813 Indian Indian OW P
1-10D-45 BTR 10 040S 050W 4301351064 18966 Indian Indian OW P
16-2D-46 BTR 2 040S 060W 4301351079 18830 Indian Indian OW P
9H-4-45 BTR 4 040S 050W 4301351092 18814 Indian Indian OW P
12-17-45 BTR 17 040S 050W 4301351097 18984 Indian Indian OW P
5-9D-46 BTR 9 040S 060W 4301351109 19313 Indian Fee OW P
14-9D-36 BTR 9 030S 060W 4301351144 19004 Indian Fee OW P
5-31D-36 BTR 31 030S 060W 4301351146 18691 Indian Fee OW P
4-9D-45 BTR 9 040S 050W 4301351157 18883 Indian Indian OW P
8-12D-46 BTR 12 040S 060W 4301351159 18Ù1 Indian Indian OW P
LC TRIBAL 16-23D-47 23 040S 070W 4301351180 18617 Indian Indian OV\Ï P
14-7D-45 BTR 7 040S 050W 4301351222 18949 Indian Indian OW P
5-16D-45 BÏR 16 040S 050W 4301351223 18987 Indian Indian ÒW P
4-5D-45 BTR 5 040S 050W 4301351242 18882 Indian Indian OW P
LC TRIBAL 16H-19-45 19 040S 050W 4301351278 18627 ndian dian 0W P
LC TRIBAL 13-19D-45 19 040S 050W 4301351280 18628 Indian Indian OW P
LC TRIBAL 5-30D-45 30 040S 050W 4301351281 19448 Ïndian Indian OW P
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From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 

LCTRIBAL15-240-46____ 24 00440
0

SS :,006500WW----~,4433-00-11335511228839-- ------~1188-6~-2269- _ ,Indian !lndian ____ tOw P ____ _ 
LCTRIBAhJ~H-24-46 19 jlndla_n ___ lLndian lOW P 
? .. 1!3:i?E3T~_______ 16 -- 040S --+,00J5-00Ww--14301351296--------~~~~~ ,Indian 'Fee lOW __ P ____ --= 
14-180-45 BTR 18 040S II 14301351313 ___ 19005 I: Indian____ _Indian 1ow_ P 
LC TRIBAL 16-300-46 30 040S 060W ;4301351320 19006 Indian Indian 'OW P 
LC TRIBAL 5-200-45 20 -- 040S---050"',"- ;4-3013513-31-- 19449 Indian ------ ---- 'Indian -iovi ----I-'-P------
-------- -- - - -- ------------+-------t---- - ,------------------ - ---- -------- f --------- - - - --

1.1:8P:46 BTR ______________ 8=-_ ____ O~()~ _____ 0§OW_~301351336 __ 19314 Indian Indian __ :OW ___ --+P __ 

;~~~:~~~R- __ H___ .~ ~~~~ ~~~~--l:~~~;;~;~~ ---J~-~~;~ :~~::~ ~:~~~ __ ~~- -- i~ -
13-50-35 BTR __ ___ ___ __ _ _ 5 030S 050W 4301351600 i 18996 Indian Fee __ iOW _____ ~ __ 

~~~;~~;; ~~~_~~- ______ .; - I~~~~u ~;~~-=,:-~~1~:~~-~]~WSF- .~: .. n ~: Ig~ --.~ ---
9-50-35 BTR 5 __ )030S_ 050W__ 4301351609_ i19029 Indian ___ 1-----'-:--- ___ _ 

3-50-35 BTR 5 1030S 050W 4301351638 19079 'Indian Fee OW P 
---- - ------------ --------- -------f---------- --

7-8-46 BTR 8 040S 060W 4301351702 19315 Indian Indian OW iP 

---

7-30~46DLB-- - 30 '040S -- 060W 430f3S1703-- ---18997-Fee- Indian OW ----!P 
3-130-46 BTR _ 13 0405-----;060"" :4301351718 _ 18881 __ ~dL,!n_ -_J!fl9ia!l ___ OW ip 
2-130-46 BTR 13 040S 060W i4301351719 18885 Indian I Indian OW - i P 
12-120-46 BTR------ --- - ;12 ,040S '060-W-__ --~361351720 18867 - -Tndlan- --llndian -- OW IP 
10-12D-46BTR --- -- ---- - - -12 :040S060W- --- i4-3013S-f721 -~18856 ilndian ! Indian - --- OW 1 P 
11-110-47 BTR ____ 11 1040S 070W -J4301352091 119633- iFee--------:-Fee OW I'P 
7-120-47 BTR - --12-- --!Q40S---:070~ 14301352094 119600 ilndian~Fee ___ nn_ OWIP n __ 

5-120-4_I!l_TR__ 12040S u_ ;070W - ]4301352095 __ -19634 -+Indian : Fee OW iP-
14-330-35 BTR_ 23_ _ i030S _ _ !050W 14301352162 19450 Indian------'Fee- lOW Tp--- --
16-330-35 BTR 33 030S-------T05DW 14301352163 ---- 19451 Indian iFee low :P ---
14-22-46 OLB__ ___ 122_ _ 040S__~-r060W --- 1

1
4301333660 ____ ~~iln_dian-----Tlndian -TD~ ___ -- IPA 

J3H-31-36 BTR !31~S~OS_ ~06-0W-~4301350465--'~-8~~5--__=l!Ddi~-- IFee 'OW IPA----
16X-230-36 BTR23 030S i060W 14301350623 18007 Iindian State :OW IpPAA --- ---

~;~~~3~T:TR-- -------------------+1~-'---3~ -~ ~~%~- I~~~~---- .:;-~{;;~~~~ I:~!~I:~~::~ ~:~::----1i~~ -----c-pA----

7-28-460LB - --- -~- -_ _ ()4_()S [()6Q.W__J430.!~~3,?t39 i 16460 __ _i Indian_ Indian OW--=-_-__ -S ---=: ___ _ 

~;~~~~~6B~~R ____________ T~;----- ~;~~ j~~~~ _ i:;~~;;;~:~ ---J~~:~: 1:~~::~ ~:: --+~O-~W- ~ 
14-1-46 BTR --- 1 040S !060W- 14301334113 18516 ~ Indian - Indian ~ ---S----
16-21-36 BTR-- '21 030S i060W-- 14301334130--17721 Indian --- Fee --- OW --- IS 
f14-21~36B-T-R--------n-- ---------- 21 030S_ i060W------r4301334131 18006 ----~il~diCln _n Fee OW -- -is 
7-16-~6_BT~___ 16 __ u+O~O§ __ !060W 14301334133 ,17834 Indian __ ~ ___ n _ Q""-__ IS 
1-30-36 BTR 30 !030S060W 14301334134 17905 ilndian Fee OW S 
16-30-36 BTR -- --- - - - - 30 -- -T630S - - 060W ---T430f334135 ' 18005 ! Indian Fee OW S 

--------- --t----- I -r-- ----,-- ------ -

3-23-36 BTR 23 1030S 060W 14301334137 17860 ilndian !Fee OW S 
f6:1S:36BTR 16 --- '030S 060W .. -i4301334138~17666 -lindian--------n=ee- - OW S 

- --------
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From: BillBarrett Corporation
To: Rig II, LLC

¯ffective 11/1/2016
LC TRIBAL 15-24D-46 24 040S 060W 4301351283 _ 18626 Indian Indian OW P
LC TRIBAL 13H-24-46 19 040S 050W 4301351289 18629 Indian Indian OW P
7-16-47 BTR 16 040S 070W 4301351296 18950 Indian Fee OW P
14-18D-45 BTR 18 040S 050W 4301351313 19005 Indian Indian OW P
LC TRIBAL 16-30D-46 30 040S 060W 4301351320 19006 Indian Indian OW P
LC TRIBAL 5-20D-45 20 040S 050W 4301351331 19449 Indian Indian OW P
1 8D-46 BTR 8 040S 060W 4301351336 19314 Indian Indian OW P
5-7D-45 BTR 7 040S 050W 4301351350 18951 Indian Indian OW P
7-5-35 BTR 5 030S 050W 4301351599 19078 Indian Fee OW P
13-5D-35 BTR 5 030S 050W 4301351600 18996 Indian Fee OW P
11-5D-35 BTR 5 030S 050W 4301351601 19061 Fee Fee OW P
15-5D-35 BTR 5 030S 050W 4301351602 19062 Fee Fee OW P
9-5D-35 BTR 5 030S 050W 4301351609 19029 Indian Fee OW P
3-5D-35 BTR 5 030S 050W 4301351638 19079 Indian Fee OW P
7-8-46 BTR 8 040S 060W 4301351702 19315 Indian Indian OW P
7-30-46 DLB 30 040S 060W 4301351703 18997 Fee Indian OW P
3-13D-46 BTR 13 040S 060W 430n51718 18881 Indian Indian OW P
2-13D-46 BTR 13 040S 060W 4301351719 18885 Indian Indian OW P
12-12D-46 BTR 12 040S 060W 4301351720 18867 Indian Indian OW P
10-12D-46 BTR 12 040S 060W 4301351721 18856 Indian Indian OW P
11-11D-47 BTR 11 040S 070W 4301352091 19633 Fee Fee OW P
7-12D-47 BTR 12 040S 070W 4301352094 19600 Indian Fee OW P
5-12D-47 BTR 12 040S 070W 4301352095 19634 Indian Fee OW P
14-33D-35 BTR 33 030S 050W 4301352162 19450 Indian Fee OW P
16-33D-35 BTR 33 030S 050W 4301352163 19451 Indian Fee OW P
14-22-46 DLB 22 040S 060W 4301333660 17604 Indian Indian D PA
13H-31-36 BTR 31 030S 060W 4301350465 18485 Indian Fee OW PÀ
16X-23D-36 BTR 23 030S 060W 4301350623 i8007 Ïndian State OW PÁ
8-6-45 BTR 6 040S 050W 4301350900 18561 Indian Indian OW PA
13-13-36 BTR 13 030S 060W 4301350919 18364 Indian Fee OW PA
7-28-46 DLB 28 040S 060W 4301333569 16460 Indian Indian OW S
5-21-36 BTR 21 030S 060W 4301333641 16674 Indian Fee GW S
13-26-36 BTR 26 030S 060W 4301333980 17569 Indian Fee OW S
14-1-46 BÌR 1 040S 060W 4301334113 18516 Indian Indian OW S
16-21-36 BTR 21 030S 060W 4301334130 17721 Indian Fee OW S
14-21-36 BTR 21 030S 060W 4301334131 18006 Indian Fee OW S
7-16-36 BTR 16 030S 060W 4301334133 17834 Indian Fee OW S
1-30-36 BTR 30 030S 060W 4301334134 17905 Indian Fee OW S
16-30-36 BTR 30 030S 060W 4301334135 18005 Indian Fee OW S
3-23-36 BTR 23 030S 060W 4301334137 17860 Indian Fee OW S
16-16-36 BTR 16 030S 060W 4301334138 17666 Indian Fee OW S

8 of



From: Bill Barrett Corporation 
To: Rig II, LLC 
Effective 11/1/2016 
4-26-36 BT~_____ _____ _ __ 1260308 ____ 060yv __ ~301334139__ 17620 _~e __ .Fee OW_ 8 
9-11-36 BTR 11 0308 ~060\l\/ __ 43013342Z.6 __ 17~§-.L Iindian Fee ~W 8 
3-36-36 BTR---- ---36 0305-- I 060W 4301350398 17955 ~dian - Fee - -- low -18 ---

-~~-~~~~!J~-T-R--- -----=--=--=- --- - I~-~------ ~~~~ __ :::~~- . i:;=:Fr-:- -1~:~~2_1-_-_i.~:~~:~~--=-:~ -·~Ig~ I~_-_-_~ 
13H .. 1}_-4_6_BIR __________ 1_13___ 0408 1060W i,4301350468 18208 ,Indian Indian fOW 8 
13-12-46 BTR '12 004300-88 - _10

0
6
6

_0
0
W
W 

- _ ~4433001133550046-61-29-__ --_ 18233 ----~ndian - - -Indian --,OW--- 18 

~-::~~:;~~i-=-- - --- .. ~ 030S!060W i4301350613~:~;~~ I!~::~':": ~~ --= ~g~ ~-~ ~-~-
;~;;:;~ ~i= ---- -------- ;7 ~~~~---==-:~~~~-11;~+~;~~~;- - ~-~g~~-=!:~~::~{::-- I~~-~t~ 
~t;~~:;r~-i=- ------. ~~ !~f~~ - !~;~~--l:;~-~;;~~:~---~~::; --- :~~::~ ~:: -Jg~--- i~ 
10-180-36 BTR '18 0305- 060W--'4301350915 18884 Indian FeeOW8 
5-270-36 127 0308 060W 4301350917 _L18482 Indian ,8tate

l
:ow 8 

10-360-36 BTR 36 0308 060W :4301351005 118523 IndianlFee lOW 8 
14-60-45 BTR 6 0408 05_0W ___ [4301351158 _ 11a967 Indian ,Indian JOW 8 
5H-1-46 BTR UTELANO BUTTE 6 0408 050W :4301351215 18728 Indian [Indian OW 8 
5H-1-46 BTR WA8ATCH 6 0408 '05.9_W _143013512.16 ___ 18727 Indian 'Indian lOW 8 
1-~-5b-36 Bt-R----- ------ - 25 10305 060W --- 14301351294 18798 Indian --~F-ee Tow ,5 
5-5D-35 BTR -------- - 5 -- --------1030-8--- 0-50W - -14301351-605 --------19055 Indian Fee 10W-- -is 
1~-23~36 __ -B_T-R__ _ _ ________ --- _ "23 0308 060yV ___ ;.tt301~33971 __ )71?.? __ -_ Indian---Fee--:ow-_=lrA----= 
LC_TR_I~~L14-230-47_ ----- i23 0.tt0_8 ___ 070W ,430133~022 __ ~16 Indian Indian IO'N. ____ TA 
5-320-36 BTR -- ------- i32 - 0308 060W i430135075618328 ilnd~--Fee- OW TA 

90f9 

From: BillBarrett Corporation
To: Rig II, LLC
Effective 11/1/2016
4-26-36 BTR 26 030S 060W 4301334139 17620 Fee Fee OW S
9-11-36 BTR 11 030S 060W 4301334276 17451 dian Fee OW S
3-36-36 BTR 36 030S 060W 4301350398 17955 Indian Fee OW S
7-10-36 BTR 10 030S 060W 4301350437 18052 Indian Fee OW S
16-12D-46 BTR 12 040S 060W 4301350467 18051 Indian Indian OW S
13H-13-46 BTR 13 040S 060W 4301350468 18208 Ind Indian OW S
13-12-46 BTR 12 040S 060W 4301350469 18233 Indian Indian OW S
14-8D-36 BTR 8 030S 060W 4301350612 18163 Indian Fee OW S
14-7D-36 BTR 7 030S 060W 4301350613 18330 Indian Fee OW S
16-9-36 BTR 9 030S 060W 4301350645 18078 Indian Fee OW S
7-27-37 BTR 27 030S 070\Ï\ 4301350647 i8090 Indian Fee OW S
16-12D-37 BTR 12 030S 070W 430i350785 18446 dian Fee ÒW S
14-21D-37 BTR 21 030S 070W 4301350859 18548 Indian Fee OW S
10-18D-36 BTR 18 030S 060W 4301350915 18884 Indian Fee ÒW S
5-27D-36 27 030S 060W 4301350917 18482 Indian State OW S
10-36D-36 BTR 36 030S 060W 4301351005 18523 Indian Fee OW S
14-6D-45 BTR 6 040S 050W 4301351158 18967 Indian Indian OW S
5H-1-46 BTR UTELAND BÙTTE 6 040S 050W 430n5n15 18728 Indian IndÏan OW S
SH-1-46 BTR WASATCH 6 040S 50W 4301351216 18727 Indian Indian OW S
1-25D-36 BTR 25 030S 060W 4301351294 18798 Indian Fee OW S
5-5D-35 BTR 5 030S 050W 4301351605 19055 indian Fee OW S
16-23-36 BTR 23 030S 060W 4301333971 17182 Indian Fee OW TA
LC TRIBAL 14-23D-47 23 040S 070W 4301334022 18616 Indian Indian OW TA
5-32D-36 BTR 32 030S 060W 4301350756 18328 Indian Fee OW TA

9 of



----------------------------------------- . 

8 Bill BarreH Corporation 

October 20,2016 

Re: Bill Barrett Corporation Transfer to New Operator 

Dear Ms. Medina: 

RECEIVED 
OCT 2 1 2016 

OIV. OF OIL, GAS & MINING 

Attached please find the change of operation Form 9, Form 5's and Request to Transfer APD 
formchanging the operator from Bill Barrett Corporation to RIG II, LLC, effective 111112016. 
Badlands Energy - Utah, LLC will be a sub-operator. 

New Operator Contact information: 
RIG II, LLC 
1582 West 2600 South 
Woods Cross, Utah 84087-0298 
Telephone:(801) 683-4245 
Fax:(801) 298-9889 

Upon-reviewing the attached, please contact myself with any questions at 303-312-8115. 

Sincerely, 

Bill Barrett Corporation 

Brady Riley 
Permit Analyst 

1099 18 TH STREET SUITE 2300 DENVER, CO 80202 USA 

T 303.293.9100 F 303.291.0420 www.BILLBARRETTCORP.com 

BIII Barrett Corporation

October 20, 2016 RECEWED
OCT21 2016

Re: Bill Barrett Corporation Transfer to New Operator OW.0FOIL,GAS&MINING
Dear Ms. Medina:

Attached please find the change of operation Form 9, Form 5's and Request to Transfer APD
formchanging the operator from Bill Barrett Corporation to RIG II, LLC, effective 11/1/2016.
Badlands Energy - Utah, LLC will be a sub-operator.

New Operator Contact information:
RIG II, LLC
1582 West 2600 South
Woods Cross, Utah 84087-0298
Telephone:(801) 683-4245
Fax:(801) 298-9889

Upoirreviewing the attached, please contact myself with any questions at 303-312-8115.

Sincerely,

Bill Barrett Corporation

Brady Riley
Permit Analyst

1099 18" STREET SUITE 2300 DENVER, CO 80202 USA

T 303.293.9100 F 303.291.0420



STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do nol usa this form for proposals 10 drill new wells. slgnlficanlly deepen existing wells below currenl bottom·hoIe depth, reenler plugged wens, or to 
drill hortzonlallaterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals. 

1. TYpe OF WELL 
OIL WELL III GAS WELL 0 OTHER ___________ _ 

2. NAME OF OPERATOR: 

RIG II, LLC "t U OS S 
3. ADDRESS OF OPERATOR: 

1582 West 2600 South 

4. LOCATION OF WELL 

CITY Wood Cross 

FOqTAGES AT SURFACE: (see attached well list) 

QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: 

STATE UT ZIP 84087 

FORM 9 

5. LEASE DESIGNATION AND SERIAL NUMBeR: 

(see attached well list) 
6. II' INDIAN, ALLOTTEE OR TRIBE NAME: 

NIA 
7. UNIT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

(see attached well list) 
9. API NUMBeR: 

10. FlELDANDPOOI.,ORWILDCAT: 

COUNTY: 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

121 0 ACIDIZE 0 DEEPEN D REPERFORATECURRENTFORMATION 
NOTICE OF INTENT 

(Submit In Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate dale work will start 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

11/1/2016 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE D TUBING REPAIR 

0 CHANGE TUBING D PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK D WATER DISPOSAL 
(Submit Originel Fonn Only) 

0 CHANGE WELL STATUS D PRODUCTION (START/RESUME) D WATER SHUT -OFF 
Dale of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE D OTHER: 

0 CONVERT WELL TYPE 0 REOOMPLETE· DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERA nONS. Clearly show aU pertinent details Including dates, depths, volumes, etc. 

RIG II, LLC IS SUBMITIING THIS SUNDRY AS NOTIFICATION THAT THE WELLS LISTED ON THE ATIACHED LIST 
HAVE BEEN SOLD TO-Rig II, LLC BY BILL BILL BARRETI CORPORATION EFFECTIVE 11/1/2016. 
PLEASE REFER ALL FUTURE CORRESPONDENCE TO THE ADDRESS BELOW. 

RIG II, LLC 
1582 West 2600 South 
Woods Cross, Utah 84087-0298 
801-683-4245 
(STATE/FEE BOND # 9219529/BLM BOND # UTB0007121 BIA BOND # LPM9224670) 

BILL BARRETT CORPORATION N~\lPS RIG II, LLC 

tl ~AA ~ Lh .,.,.t;( NAME (PLEASE PRINT) 

SenjO~aide~ SIGNATURE 

~':f>c.. VV\~ NAME (PLEASE PRINT) 

Ma9~ SIGNATURE 

EH&S, Government and Regulatory Affairs 

NAME (PLEASE PRINT) Jesse McSwain 

.~,,~, ~ ~ 
TITLE Manager 

DATE 

(This spaca ror St.te use only) APPRO'VED 
NOV 07 2016 

(512000) (See Instructions on Reverse Side) DIV. Oil GAS & MINING 

r~Y: Rcw.b 0 Q In ad; rcA.. 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GASAND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER

(see attached well list)
6. IF INDIAN,ALLOTTEEOR TRIBENAME'SUNDRY NOTICES AND REPORTS ON WELLS N/A
7. UNIT or CAAGREEMENTNAME

Do not use this form for proposals to dril new wells, significantlydeepen existingwells belowcurrent bottom-hole depth, reenterplugged wells, or to
drillhodzontal laterals. Use APPLICATIONFOR PERMITTO DRILLform for such proposals.

1. TYPE OF WELL 8. WELLNAME and NUMBER:
OIL WELL GAS WELL OTHER (see attached welllist)

2. NAMEOF OPERATOR: 9. API NUMBElt

RIG II, LLC ()SS
3. ADDRESSOF OPERATOR: PHONENUMBER: 10. FIELDANDPOOL,OR WILDCAT:

1582 West 2600 South Wood Cross STATE UT 484087 (801)683-4245
4. LOCATION OF WELL

FOOTAGESATSURFACE: (See attached well IIst) COUNTY:

QTRIQTR,SECTION, TOWNSHIP,RANGE.MERIDIAN: STATE:
UTAH

9t CHECK APPROPRIATE BOXES TO INDICATE NATUREOF NOTICE, REPORT OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATECURRENTFORMATION
NOTICEOF INTENT

(Submit in Duplicale) ALTERCASING FRACTURETREAT SIDETRACKTOREPAIR WELL

Approximatedale work willslart CASINGREPAIR NEWCONSTRUCTION TEMPORARILYABANDON

11/1/2016 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

O CHANGE TUBING PLUGANDABANDON VENTOR FLARE

O SUSSEQUENT REPORT CHANGE WELL NAME PLUGBACK WATERDISPOSAL
(Submit OriginalFonn Only)

O CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATER SHUT-OFF
Date of work completion:

O COMMINGLEPRODUCINGFORMATIONS RECLAMATIONOF WELLSITE OTHER:

O CONVERTWELLTYPE RECOMPLETE- DIFFERENTFORMATION

11 DESCRIBEPROPOSED OR COMPLETED OPERATIONS. Clearly show allpertinent details includingdates, depths, volumes, etc.

RIG II, LLC IS SUBMITTING THIS SUNDRY AS NOTIFICATION THAT THE WELLS LISTED ON THE ATTACHED LIST
HAVE BEEN SOLD TO-Rig II, LLC BY BILLBILLBARRETT CORPORATION EFFECTIVE 11/1/2016.
PLEASE REFER ALL FUTURE CORRESPONDENCE TO THE ADDRESS BELOW.

RIG II, LLC
1582 West 2600 South
Woods Cross, Utah 84087-0298 '
801-683-4245
(STATE/FEE BOND # 9219529/ BLM BOND # UTBOOO712/BIA BOND # LPM9224670)

BILLBARRETT CORPORATION MUS RIG II, LLC

NAME (PLEASE PRINT) ft. . NAME (PLEASE PRINT)

L SIGNATURE SIGNATURE
Senio ice President - Manage
EH&S,Government and Regulatory Affairs

NAME(PULEEASEPRINT TITLE

(This space for Stato use only) APP ROVED
NOVO7 2016

(5/2000) (See Instructions on Reverse Side) DIVO iLGAS &MINI



STATE OF UTAH 
DEPARTMENl; OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

Request to Transfer Application or Permit to Drill 

(This form should accompany a Sundry Notice, Form 9, requesting APD transfer) 

Well name: (See attached list) 

API number: 

Location: Qtr-Qtr: Section: Township: 

Company that filed original application: Bill Barrett Corporation 

Date original permit was issued: 

Company that permit was issued to: Bill Barrett Corporation 

Check Desired Action: one 

Transfer pending (unapproved) Application for Permit to Drill to new operator 

Range: 

The undersigned as owner with legal rights to drill on the property, hereby verifies that the information as 
submitted in the pending Application for Permit to Drill, remains valid and does not require revision. The new 
owner of the application accepts and agrees to the information and procedures as stated in the application . 

.f Transfer approved Application for Permit to Drill to new operator 

The undersigned as owner with legal rights to drill on the property as permitted, hereby verifies that the 
information as submitted in the previously approved application to drill, remains valid and does not require 
revision. 

Following is a checklist of some items related to the application, which should be verified. Yes 

If located on private land, has the ownership changed? .f _. 

Ilf so, ,has the surface agreement been updated? 

Have any w~lIs been drilled in the vicinity of the proposed well which would affect the spacing or siting 
requirements for this location? 

Have there been any unit or other agreements put in place that could affect the permitting or operation of this 
proposed well? 

Have there been any changes to the access route including ownership or right-of-way, which could affect the 
proposed location? 

Has the approved source of water for drilling changed? 

Have there been any physical changes to the surface location or access route which will require a change in 
plans from what was discussed at the onsite evaluation? 

Is bonding still in place, which covers this proposed well? Bond No. 9219529-UDDGM/UTBOO0712-BLMILPM9224670-BIA .f 

No 

.f 

.f 

.f 

.f 

.f 

.f 

Any desired or necessary changes to either a pending or approved Application for Permit to Drill that is being transferred, 
should be filed on a Sundry Notice, Form 9, or amended Application for Permit to Drill, Form 3, as appropriate, with 
necessary supporting information as required. 

Title _M_a_n-eag:;-e_r_.-:-______________ _ 

Date _\_0--+1-=[[=1'·11-'-1 V.::1.-, _______ _ 

Name (PleaM~e McSwain 

Signature -~'.~:: 
Representing (company name) _R_IG~II,_L_LC~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

The person signing this form must have legal authority to represent the company or individual(s) to be listed as the new operator on the Application for 
Permit to Drill. 

(3/2004) 

STATE OF UTAH
DEPARTMENTOF NATURAL RESOURCES

DIVISIONOF OIL, GAS AND MINING

Request to Transfer Application or Permit to Drill

(This form should accompany a Sundry Notice, Form 9, requesting APD transfer)

Well name: (See attached list)

API number:
Location: Qtr-Qtr: Section: Township: Range:
Company that filed original application: Bill Barrett corporation
Date original permit was issued:

Company that permit was issued to: Bill Barrett Corporation

Check Desired Action:one

Transfer pending (unapproved) Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drill on the property, hereby verifies that the information as
submitted in the pending Application for Permit to Drill, remains valid and does not require revision. The new
owner of the application accepts and agrees to the information and procedures as stated in the application.

/ Transfer approved Application for Permit to Drill to new operator

The undersigned as owner with legal rights to drill on the property as permitted, hereby verifies that the
information as submitted in the previously approved application to drill, remains valid and does not require
revision.

Following is a checklist of some items related to the application, which should be verified. Yes No

If located on private land, has the ownership changed?

If so, has the surface agreement been updated?

Have any wèlls been drilled in the vicinity of the proposed well which would affect the spacing or siting
requirements for this location?
Have there been any unit or other agreements put in place that could affect the permitting or operation of this
proposed well?
Have there been any changes to the access route including ownership or right-of-way, which could affect the
proposed location?

Has the approved source of water for drillingchanged?

Have there been any physical changes to the surface location or access route which will require a change in
plans from what was discussed at the onsite evaluation?

Is bonding still in place, which covers this proposed well? Bond No. 9219529-UDOGM/UTBOOO712-BLMILPM9224670-BIA

Any desired or necessary changes to either a pending or approved Application for Permit to Drill that is being transferred,
should be filed on a Sundry Notice, Form 9, or amended Application for Permit to Drill, Form 3, as appropriate, with
necessary supporting information as required.

Name (pleas pri t) Jesse McSwain

Signature
Ditle Man er

Representing (company name) RIG II,LLC

The person signing thisform must have legal authority to represent the company or individual(s) to be listed as the new operator on the Application for
Permit to Drill.



STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

TRANSFER OF AUTHORITY TO INJECT 
Well Name and Number 
6-32-36 BTR SWD 

Location of Well 

Footage: 1628 FNL 1553 FWL 

QQ, Section, Township, Range: SENW 32 3S 6W 

I EFFECTIVE DATE OF TRANSFER: 11/1/2016 

CURRENT OPERATOR 

Company: BILL BARRETT CORPORATION 

Address: 1099 18th Street Ste 2300 

city DENVER state CO zip 80202 

Phone: (303) 293-9100 

Comments: 

NEW OPERATOR 

Company: RIG II, LLC 

Address: 1582 West 2600 South 

city Wood Cross state UT zip 84087 

Phone: (801) 683-4245 

Comments: 

~i\ 
(This space for State use 9JAlY)~ &: 

T"",""PPro~:: C];u ==1-
Comments: 

(5/2000) 

API Number 
4301350921 

County: DUCHENSE 

Field or Unit Name 
CEDAR RIM 

Lease Designation and Number 
20G0005608 State: UTAH 

Name: Duane Zavadil 

Signature: 

Title: EH&S, Government and Regulatory Affairs 

Date: 

Name: Jesse McSwain 

Signature: ~ Title: Man er 

Date: \ Ol~ol \ LP 

Approval Date: 

UIC FORM 5 STATE OF UTAH UIC FORM 5
DEPARTMENT OF NATURALRESOURCES

DIVISION OF OIL, GAS AND MINING

TRANSFER OF AUTHORITY TO INJECT
Well Name and Number API Number
6-32-36 BTR SWD 4301350921

Location of Well Field or Unit Name
CEDAR RIM

Footage : 1628 FNL 1553 FWL County : DUCHENSE
Lease Designation and Number

QQ, Section, Township, Range: SENW 32 3S 6W State : UTAH 2OGOOO5608

EFFECTIVE DATE OF TRANSFER: 11/1/2016

CURRENT OPERATOR

Company: BILL BARRETT CORPORATION Name: Duane Zavadil

Address: 1099 18th Street Ste 2300 Signature:
bem e Freside

city DENVER state CO zip 80202 Title: EH&S, GovemmentandRegulatory Affairs

Phone: (303) 293-9100 Date: i LO Íte
Comments:

NEW OPERATOR

Company: RIG II, LLC Name: Jesse McSwain

Address: 1582 West 2600 South Signature:

city Wood Cross state UT zip 84087 Title: Mana er

Phone: (801) 683-4245 Date:

Comments:

(This space for State use oplýÍ

Transfer approved b Approval Date: &

Comments:



STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

TRANSFER OF AUTHORITY TO INJECT 
Well Name and Number 
16-60-46 BTR SWD 

Location of Well 

Footage: 0200 FSL 0099 FEL 

QQ, Section, Township, Range: SESE 6 

I EFFECTIVE DATE OF TRANSFER: 11/1/2016 

CURRENT OPERATOR 

4S 6W 

Company: BILL BARRETT CORPORATION 

Address: 1099 18th Street Ste 2300 

city DENVER state CO zip 80202 

Phone: (303) 293-9100 

Comments: 

NEW OPERATOR 

Company: RIG II, LLC 

Address: 1582 West 2600 South 

city Wood Cross state UT zip 84087 

Phone: (801) 683-4245 

Comments: 

API Number 
4301350781 

County: DUCHESNE 

Field or Unit Name 
ALTAMONT 

Lease Designation and Number 
20G0005608 State: UTAH 

Name: Duane Zavadil 

Signa~ure: 

Title: EH&S, Government and Regulatory Affairs 

Date: 

Name: Jesse McSwain 

Signature: C):'~ 
Title: Manager 

Date: \0 ),1-0 \ Iv 

(This space for State use o~-=---) \ 

Transfer approved b'k __ :-___ ',...;\-"'/::........:~=-"------,..c./1~~"'O':='--__ _ 

Title: /) I ( (:J 
Approval Date: 

Comments: 

(5/2000) 

UIC FORM 5 STATE OF UTAH UIC FORM 5
DEPARTMENT OF NATURALRESOURCES

DIVISION OF OIL, GAS AND MINING

TRANSFER OF AUTHORITY TO INJECT
Well Name and Number API Number
16-6D-46 BTR SWD 4301350781

Location of Well Field or Unit Name
ALTAMONT

Footage: 0200 FSL 0099 FEL County : DUCHESNE
Lease Designation and Number

QQ, Section, Township, Range: SESE 6 4S 6W State : UTAH 2OGOOO5608

EFFECTIVE DATE OF TRANSFER: 11/1/2016

CURRENT OPERATOR

o p ny L RhRSreetCORPORATION ag

a ure:

city DENVER state CO zip 80202 Title: EH&S, Govemmentand Regulatory Affairs

Phone: (303) 293-9100 Date: (;
Comments:

NEW OPERATOR

RIG ll, LLC
. Jesse McSwain

es 1582 West 2600 South
¡ag

a ure:

city Wood Cross state UT zip 84087 Title: Manager

Phone: (801) 683-4245 Date:

Comments:

(This spraacnesferrapprvesdeby.

Approval Date:

Title:

Comments:



Well Name and Number 
SWD 9-36 BTR 

Location of Well 

STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 

TRANSFER OF AUTHORITY TO INJECT 
API Number 
4301350646 

Field or Unit Name 
CEDAR RIM 

Footage: 0539 FSL 0704 'FEL 

QQ, Section, Township, Range: SESE 9 3S 6W 

County: DUCHESNE 

State: UTAH 

Lease Designation and Number 
20G0005608 

I EFFECTIVE DATE OF TRANSFER: 11/1/2016 

CURRENT OPERATOR 

Company: BILL BARRETT CORPORATION Name: Duane Zavadil 

Address: 1099 18th Street Ste 2300 Signature: Se11l0r'i71Ce~~ ~ 
cit::! DENVER state CO zig 80202 Title: EH&S, Government and Regulatory Affairs 

Phone: (303) 293-9100 Date: lO'J 0\ I '-I 
Comments: 

NEW OPERATOR 

Company: RIG II, LLC Name: Jesse McSwain 

Address: 1582 West 2600 South Signature: qN9<~::: 
cit::! Wood Cross state UT zig 84087 Title: Manager 

Phone: (801) 683-4245 Date: I 0\ 7 0\ IIp 
Comments: 

(This space for State use only) 

Transfer approved by: Approval Date: 

Title: 

Comments: 

(512000) 

UIC FORM 5 STATE OF UTAH UIC FORM S
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

TRANSFER OF AUTHORITYTO INJECT
Well Name and Number API Number
SWD 9-36 BTR 4301350646

Location of Well Field or Unit Name
CEDAR RIM

Footage : 0539 FSL 0704'FEL County : DUCHESNE
Lease Designation and Number

QQ, Section, Township, Range: SESE 9 3S 6W State : UTAH 2OGOOOS608

EFFECTIVE DATE OF TRANSFER: 11/1/2016

CURRENT OPERATOR

Company: BILL BARRETT CORPORATION Name: Duane Zavadil

Address: 1099 18th Street Ste 2300 Signature:
bemor vice ent-

city DENVER state CO zip 80202 Title: EH&S, Governmentand Regulatory Affairs

Phone: (303) 293-9100 Date: ÌO D ÌQ
Comments:

NEW OPERATOR

. RIG ll, LLC Name: Jesse McSwainCompany.

Address: 1582 West 2600 South Signature:

city Wood Cross state UT zip 84087 Title: Manager

Phone: (801) 683-4245 Date: ) | ( p
Comments:

(This space for State use only)

Transfer appro ednby A7pprova :
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